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PM (32.104) Rapporteur session Report for SA5#20, Brighton, UK

1 Release 99 issues (if any)

None

2 Performance Management (Release 4/5 Building Block: OAM-PM)

Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime resp.

WG
	2ndary

resp.

WG(s)
	Presented

for information

at plenary#
	Approved

at plenary#
	Comments

	32.104-1
	Performance Management Concept and Requirements
	SA5
	none
	TSG#12 (06/01)
	TSG#13 (09/01)
	PM enhancements for Release 4

	32.104-2
	Performance Measurements – GSM
	SA5
	none
	TSG#12 (06/01)
	TSG#13 (09/01)
	PM enhancements for Release 4.

A strawman document that only copies relevant sections from GSM 12.04 is provided for TSG#12.

	32.104-3
	Performance Measurements - UMTS and combined UMTS/GSM
	SA5
	none
	TSG#12 (06/01)
	TSG#13 (09/01)
	PM enhancements for Release 4

	32.104-1
	Performance Management Concept and Requirements
	SA5
	none
	TSG#14 (12/01)
	TSG#15 (03/02)
	PM enhancements for Release 5

	32.104-2
	Performance Measurements – GSM
	SA5
	none
	TSG#14 (12/01)
	TSG#15 (03/02)
	PM enhancements for Release 5

	32.104-3
	Performance Measurements - UMTS and combined UMTS/GSM
	SA5
	none
	TSG#14 (12/01)
	TSG#15 (03/02)
	PM enhancements for Release 5

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	32.104
	
	
	TSG#12 (06/01)
	split in a multi-part TS.

	32.104-x
	
	
	TSG#15 (03/02)
	Release 5


The proposed CR to split TS 32.104 into a multi-part TS as detailed in the above table is included in Tdoc S5-010351.  SA5 is requested to approve this CR.  TS 32.104 in its current shape will not be continued.

As there is currently no editor of TS 32.104-2, the completion of this TS cannot be guaranteed for SA#13.
Work Tasks under this Building Block

	Building Block
	WT #
	Work Task
	Description
	Release

	PM
	WT1
	Performance monitoring
	Define the functional requirements for the generation of performance alarms for the standard measurement set specified in TS 32.104, including the control and configuration of performance thresholds.


	Release 4/5

	
	WT2
	File format enhancement
	Non-3G-standard measurement results to be contained in the PM files;

Ability to select measurement results that are included in the PM files;

Control of the transfer of PM result files from the network to the NM.


	Release 4/5

	
	WT3
	Plug and Measure
	Scoping of measurements inside a node with automatic reconfiguration of the measurement when a scoped resource is added or removed.
	Release 4/5

	
	WT4
	Measurement definitions
	Definition of the standard measurement set for UMTS
	Release 4/5

	
	WT5
	Consistency check with TR 32.800 (UOAM)
	
	Release 4


2.1 Release 4 issues

WT1
Performance monitoring (Release 4) 

· Achievements:
functional specification ~95% completed for Release 4.

· Problems:
alignment with alarm IRP (FM RG) still required (scheduled for SA5#21).  There is also still some editorial work necessary before consistency and completeness of the respective part of TS 32.104-1 can be guaranteed, this will be achieved until SA5#22.

· Requests to SA5:
none.

WT2
File format enhancement (Release 4) 

· Achievements:
for the items listed in the WT description, only 10% completion has been achieved, so all are transferred to Release 5.  However, several other smaller but vital issues have been identified and resolved during Release 4.

· Problems:
none.

· Requests to SA5:
none.

WT3
Plug and Measure (Release 4) 

· Achievements:
~95% completed for Release 4.  No further work is seen necessary for this WT after Release 4 so it is considered completed for Release 5 as well (see also WT3/Release 5 below).

· Problems:
there is still some editorial work necessary before consistency and completeness of the respective part of TS 32.104-1 can be guaranteed, this will be achieved until SA5#22.

· Requests to SA5:
none.

WT4
Measurement definitions (Release 4) 

· Achievements:
Apart from some minor open issues TS 32.104-3 is completed for Release 4 (completion rate 95%).  These open issues will be finished at SA#13.

· Problems:
none.

· Requests to SA5:
approve TS 32.104-3 as provided in Tdoc S5-010355 to be forwarded for TSG information.

WT5
Consistency check with TR 32.800 (UOAM)
 (Release 4) 

· Achievements:
a subset of the measurements listed in TR 32.800 is included in TS 32.104-3 Release 4.  The remainder has been copied into TR 32.801 so that they automatically stay on the PM RG’s agenda in release 5.  This means that the transfer of these measurements into TS 32.104 still has to be done, but the WT itself – i.e. to perform the consistency check – is completed.

· Problems:
none.

· Requests to SA5:
none.

Other issues:

1. in TS 32.104-1, there is still some editing required to provide a complete and consistent description of a huge number of smaller enhancements which provide clarifications and corrections of the concepts and requirements agreed for inclusion into TS 32.104.  These issues can not be straightforwardly assigned to one of the above WTs.  The overall completion rate of TS 32.104-1 is rated at 80%, and the completion of this work is envisaged for SA5#22.

SA5 is requested to approve TS 32.104-1, as provided in Tdoc S5-010353, to be forwarded for TSG information.

2. SA5 is requested to approve TS 32.104-2, as provided in Tdoc S5-010354, to be forwarded for TSG information.

2.2 Release 5 issues

WT1
Performance monitoring (Release 5) 

· Achievements:
none.

· Problems:
none.

· Requests to SA5:
none.

WT2
File format enhancement (Release 5) 

· Achievements:
none.

· Problems:
none.

· Requests to SA5:
none.

WT3
Plug and Measure (Release 5) 

· Achievements:
completed with the finalisation of Release 4.

· Problems:
none.

· Requests to SA5:
remove the WT from the active work tasks for Release 5.

WT4
Measurement definitions (Release 5) 

· Achievements:
none

· Problems:
none

· Requests to SA5:
none

Note that the Release 5 work plan for PM is proposed in Tdoc S5-010352.  SA5 is requested to approve the BB work item proposed in that document.

3 Other Business

The detailed PM RG report, including the agenda, document list and participants list, can be found in Tdoc S5P010039.

As a preparation for SA’s decision about which TSs to forward to release 4 and 5:

· GSM 12.04 should be terminated and not be extended beyond Release 99;

· TS 32.104 should be terminated and not be extended beyond Release 99.
· TS 32.104 parts 1, 2 and 3 should be accepted as the successors of TS 32.104 and TS 12.04 starting with Release 4.












































































































































































































