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Executive summary

This is an executive report of the SWG-C activities to the closing SA5 plenary #26. For a detailed report, please refer to Tdoc S5C020102 and the detailed RG reports in S5C020139--S5C020153 (to be sent out by one week after this meeting).

This meeting dealt with some Rel4 CRs and (mainly) progressing most of the Release 5 work tasks. 

1. Output to SA5

1. SWG-C requests SA5 to approve the following CRs and forward them to the TSG SA plenary for approval. 

Type
Tdoc Number
Title 
Release

CR
S5-010769_S5C010413rev2
Add perceivedSeverity as parameter to acknowledgeAlarms operation (IS)
Rel4

CR
S5-010770r2_S5C010549r5
Add perceivedSeverity as parameter to acknowledgeAlarms operation (Corba SS)
Rel4

CR
S5-010771_S5C010558rev2
Alignment of CMIP SS with IS regarding added perceivedSeverity as parameter to acknowledgeAlarms operation in IS
Rel4

CR
S5-020068r1_S5C020041r2
Add CORBA exception for unsupported optional parameter value
Rel4

CR
S5-020156_S5C020042
Add missing CORBA exception "ManagedGenericIRPSystem::ValueNotSupported" onto CORBA method "find_managed_objects"
Rel4

CR
S5-020159_S5C020113r1
Changing the attribute “userLabel” from read-only to read-write
Rel4

CR
S5-020160_S5C020120r2
Alignment of XML file definitions with W3C,  and other modifications
Rel4

CR
S5-010776_S5C010506rev3
Add parameter in Alarm List Rebuilt notification
Rel5

CR
S5-010777_S5C010509rev2
Add new notification notifyPotentialFaultyAlarmList
Rel5

CR
S5-020157r1_S5C020126r2
CR 32.304: Correction of errors in the GDMO and ASN.1 definitions
Rel5

CR
S5-020158_S5C020118r1
Additional trigger event for notifyAlarmListRebuilt
Rel5

2. For forwarding for information to TSG SA: Tdoc S5-020163: The latest drafts of the Rel5 versions of Kernel CM IRP Requirements (32.661) and IS (32.662) for information to TSG SA.

3. For information to SA5: Tdoc S5-020162_S5C020122r4 shows the plan for transfer of all SWG-C Rel4 specifications to Rel5, and creation of new Rel5 specifications.

2. Network Infrastructure Management (Rel-5 Building Block “OAM-NIM“ under feature “Charging and OAM&P”)

The Release 5 work is approx. 40% completed.
Expected Output and Time scale (to be updated at each plenary)

New specifications

Spec No.
Title
Prime resp.

WG
2ndary

resp.

WG(s)
Presented

for information

at plenary#
Approved

at plenary#
Comments

32.1xx

32.3xx

32.4xx

32.6xx
New specifications for “Kernel CM IRP”
SA5
none
TSG#15 (03/02) 


TSG#16 (06/02)


Release 5

Affected existing specifications

Spec No.
CR
Subject
Approved at plenary# 
Comments

32.1xx

32.3xx

32.4xx

32.6xx
CR xxx
Possibly affected existing specifications
TSG#15 (03/02)

TSG#16 (06/02)
Release 5

Work Tasks under this Building Block:

BB
WT #
Work task
Comments
Release

Network Infra-structure Mgmt

(OAM-NIM)
WT1
Consistency check with TR 32.800 (UOAM)  

Driver: Mannesmann Mobilfunk
Check the consistency of the Release 4 version of 32.800 with all FM/CM documents
Release 5


WT2
Study the relevance of an alarm removal function

Driver: Ericsson
Based on Tdoc S5F010xx
Release 5


WT3
CORBA framework alignment  with ITU-T SG4, notification handling part.

Driver: AWS
Feasibility study and if possible, alignment  with ITU-T SG4. Restricted to notification handling.
Release 5


WT4
Impact of Trouble ticketing management on Itf-N 
Driver: Ericsson
Based on S5F000104. To be reworked for new IS
Release 5


WT5
Notification Log IRP  
Driver: Motorola

Release 5


WT6
Test management
Driver: Siemens
The goal is to support a mechanism to allow basic test management over Itf-N
Release 5


WT7
Security alarms 
Driver: Ericsson
The goal is to provide support for security alarms 
Release 5


WT8
Bulk CM enhancements

Driver: T-Mobil
Activation and Upload filter enhancements.
Release 5


WT9
Active CM introduction (non-bulk)

Driver: AWS
Mainly extensions to 32.60x, including:

· Object creation

· Object deletion

· Attribute setting


Release 5


WT10
Extensions to the Generic Network Resource Model 

Driver: Siemens
Extensions to 32.62x, e.g. additional attributes or generic object classes.
Release 5


WT11
State Management 

Driver: Siemens
Addition of state management definitions to each relevant specification. Define state management attributes and their behaviour. Add state management attributes to existing managed object classes.
Release 5


WT12
Extensions to the Core Network Resource Model 

Driver: T-Mobil
CN related objects/attributes in 32.63x, e.g. in support of LCS/CBS resources/functions, addition of necessary new ME types.
Release 5


WT13
Possible new Solution Sets for existing IRPs 

Driver: Siemens
Feasibility study and possibly definition of new SSs, e.g. SNMP SS for Notification IRP or possible new CMIP SS for Notification IRP.
Release 5


WT14
Inventory management 

Driver: T-Mobil
Inventory management. Starting point is S5C010348. 
Release 5 


WT15
Alignment with 32.102

Driver: Ericsson
Introduction of new description methodology for all CM IS documents, and compliance statements etc.
Release 5 


WT16
New Kernel CM IRP

Driver: AWS
New common CM IRP based on Basic CM IRP
Release 5 


WT17
Backwards Compatibility rules

Driver: Ericsson


Backwards Compatibility rule definitions. Expected to result in recommendations to SWG-A, possibly also affecting 32.6xx specifications.
Release 5 


WT18
Performance management 

Driver: TBD
Possibly IRP (IS)-related specifications for PM, scope TBD
Release 5 candidate 

Release 5 progress & issues:

WT01
Consistency check with TR 32.800 (UOAM) Rel4 

Achievements of this meeting: None.

Total achievements and progress of this WT in this release:




One contribution on this issue has been produced and considered already  in the first approved Rel4 version of 32.800. One more contribution has been produced to be discussed at the next (Cork) meeting.

· Percentage of completion:
~10%

· Problems:
 

Low progress due to few contributions

WT02 RG (Alarm removal function)

Report in S5C020143.

Achievements of this meeting

Group identified 6 changes to the input document to support the clear alarm feature.  Group agreed that it is necessary to first review the 6 changes before agreement can be sought.  Ericsson committed to produce r1 of the input document to reflect the 6 changes.  

Group also identified that the action item 1 identified in previous meeting has not been met.  (See Action Items section 3.) 

Total achievements and progress of this WT in this release

· Achievements:


The r1 of the input document has been produced for review and decision in Cork meeting.

· Percentage of completion:
40%

· Problems:


none

WT03: CORBA framework alignment with ITU-T SG4, Notification handling part  

· Achievements:


The Rapporteur Group has not been able to agree on whether or not to align, and an SA5 vote will be proposed if no consensus can be reached at the next meeting.

· Percentage of completion:
25%

· Problems:


See above

WT04
Impact of Trouble ticketing management on Itf-N

· Achievements: 


An initial input idea has been discussed in the earlier FM group.

· Percentage of completion:
~5%

· Problems:


This WT is in risk of being moved to Rel6
WT05
Notification Log IRP 
· Achievements:
Have agreed on the IRP name “Log Management IRP” as well as on requirements for this IRP (this specification will be revisited after the IS reaches a stable draft). In addition the IS draft has been presented and discussed. Next steps include IS update and continuation of detailed review.

· Percentage of completion:
15%

· Problems:


none

WT06 RG (Test Management)

Report in S5C020145.

Achievements of this meeting

Ericsson proposed a Test Management IRP: IS based on the Siemens proposal. Siemens also proposed a reworked IS including the comments made at SA5#25. During the session were identified the main differences between the proposals. For some issues agreements were reached. For the unsolved issues an e-mail discussion shall be set up.

Total achievements and progress of this WT in this release (Rel-5)

· Achievements:


The Test Management IRP Requirements and the Test Management 



IRP IS are basically agreed. Some specific issues still need to be 




solved.

· Percentage of completion:
50%

· Problems:


none

WT07
Security alarms

· Achievements:


An initial contribution has been discussed (in the WTC2 RG) and the requirements have been agreed.

· Percentage of completion:
10%

· Problems:


none

WT08 RG (Bulk CM Data Transfer Enhancements)

Report in S5C020146.

Achievements of this meeting

There was some progress towards arriving at a consensus on Bulk CM pre-activation and checking.

Total achievements and progress of this WT in this release

· Achievements:


Agreement is being progressed regarding Bulk CM activation modes and checking degree for pre-activation.

· Percentage of completion:
40%

· Problems:


none

WT09 RG (Active CM introduction (non-bulk)

Report in S5C020147.

Achievements of this meeting

The Basic CM requirements for Release 5 is now complete. The Revised Basic CM IS for Release 5 was reviewed and a few minor corrections were identified. Additional text related to aspects of new methodology is still required.

Total achievements and progress of this WT in this release

· Achievements:
Basic CM Requirements are complete and ready for Release 5. The Basic CM IRP IS is functionally complete but requires correction of minor errors and additional text to support Release 5 methodology.

· Percentage of completion:
50%

· Problems:


To date no one has committed to doing a Solution Set for this IRP.

WT10: Generic NRM Extension 
· Achievements:
A basic agreement has been achieved regarding the possibility of creating and deleting instances of all object classes defined in 32.622 – Generic NRM. Only instances of  MeContext and VsDataContainer can be created and deleted by using Itf-N.

· Percentage of completion:
10%

· Problems:  It is not clear how to document the technical agreement mentioned above according the new IS documentation methodology. The IS methodology needs to be extended to cover the special requirements for NRM documentation. This will be treated in WT15.
WT11 RG (State Management)

Report in S5C020148.

Achievements of this meeting

Discussion mainly on the Information Service document for State Management IRP. Open points remaining to be clarified have been identified, these are mainly the method for defining the attributes in the IS document, the need for a "getStateAttributes" operation in this IRP, and the need for a "StateManagementIRP" IOC (especially if the "getStateAttributes" is to be removed). These points should be clarified over e-mail until SA5 meeting #27.

Some discussion took place on what attributes to include in the IOCs of the NRMs, but much more discussion is needed on this topic, which should be done by e-mail and in the next meeting.

Total achievements and progress of this WT in this release (Rel-xx)

Draft versions of the State Management IRP documents have been produced and the principles for this IRP are being discussed, with some agreements achieved and some open points identified. Some discussions on the usage of this IRP in the NRMs have been initiated, with more discussions needed to define which attributes are to be used in which IOCs.

· Achievements:


Draft versions of State Management IRP have been produced and some discussions on the principles took place, with some agreements being achieved and some open points identified. Discussions started about state attributes to be included in other IOCs in the NRMs.

· Percentage of completion:
45%

· Problems:


none
WWT 12 RG (Network Resource Model For Core Network)
Report in S5C020149.

Achievements of this meeting

There was progress towards arriving at a consensus on the NRM for Core Network.

Total achievements and progress of this WT in this release

· Achievements:


Agreement is being progressed regarding CN requirements and NRM for CN.

· Percentage of completion:
40%

· Problems:


none
WT13: Possible new Solution Sets for existing IRPs  
· Achievements:


CRs to maximise reuse of ITU-T CMIP event report management 



functions have been approved. No other work planned.

· Percentage of completion:
100% 

· Problems:


none
WT14 RG (Inventory Management)

Report in S5C020150.

Achievements of this meeting

Discussion of requirements for Inventory Management was progressed and some consensus was reached.

Total achievements and progress of this WT in this release

· Achievements:


Some agreement has been made regarding IM requirements.

· Percentage of completion:
15%

· Problems:


none.
WT15: Alignment with 32.102
· Achievements:


Agreement has been made to extend the IS methodology for a few reasons. Substantial progress has been made to actually introduce the new methodology in some of the Information Service specifications.

· Percentage of completion:
~30%

· Problems:


Only two companies participated in the session #25. However that is expected to be improved now that more than one WT has identified the importance of this issue.

· Requests to SA5:

none

WT16 RG (New Kernel CM IRP)

Report in S5C020152.

Achievements of this meeting

This meeting reviewed the revised drafts of two Kernel CM Specifications and CM Overview specification. A few minor errors were found in two of the documents.

Total achievements and progress of this WT in this release

· Achievements:
Kernel CM requirements for Release 5 is now complete. The Revised Kernel CM IS and the Basic CM Overview for Release 5 were reviewed and a few minor corrections were identified. Additional revisions of the IS specification related to aspects of new methodology are still required. 

· Percentage of completion:
60%

· Problems:


No company has committed to produce a solution set for this IRP.

WT17 RG (Backwards Compatibility rules)

Report in S5C020153.

Achievements of this meeting

Have achieved some level of understanding of the two potential areas/capabilities where 3GPP SA5 can standardise regarding the support of “backward compatibility”.  Group supported the continuation of the investigation on the subject matter.

Total achievements and progress of this WT in this release
· Achievements:


Have secured some support to continue to investigate the subject matter.

· Percentage of completion:
20%

· Problems:


low attendance

WT18
Performance management

· Achievements:


None (but SWG-B is working on input to this WT)

· Percentage of completion:
0% 

· Problems:


This WT is in high risk of being moved to Rel6.

3. Other Business

-

Annex A: List of Participants

Attendee Name
Company
Telephone/Fax
E-mail address

Habib Nouira
Alcatel S.A.
33 130 775 109
habib.nouira@alcatel.fr 

John Wilber
AT&T Wireless Services
1 480 473 1150
wilber2@dellepro.com

Robert Petersen
Ericsson
46 13 284601
robert.petersen@era.ericsson.se 

Thomas Tovinger
Ericsson (Chairman)
46 31747 3010

46 31747 3083
thomas.tovinger@emw.ericsson.se 

Edwin Tse
Ericsson
1 514  823  6301
edwin.tse@lmc.ericsson.se 

Trevor Pirt
Motorola
353 214 511218
trevor.pirt@motorola.com 

David Raymer
Motorola
1 817 245 2531
dave.raymer@motorola.com 

Jörg Schmidt
Motorola
1 480 732 6493
J.Schmidt@Motorola.com 

Frédéric Bonneau
Nortel Networks
33 1 6955 5172
bonneau@nortelnetworks.com 

David Sidor
Nortel Networks
1 919 992 3628

1 919 992 7892
djsidor@nortelnetworks.com 

Yutaka Takeuchi
NTT DoCoMo Inc.
81 468 40 3261

81 468 40 3765
takeuchi@ops.yrp.nttdocomo.co.jp 

Il Soo Ahn
Samsung Electronics
82 342 779 8800
isahn@telecom.samsung.co.kr 

Georgios Papoutsis
Siemens
49 30 386 42122
georgios.papoutsis@icn.siemens.de 

Olaf Pollakowski
Siemens
49 30 386 32928
olaf.pollakowski@icn.siemens.de 

Di Zhou
Siemens AG 
43 5 707 43583
di.zhou@siemens.at 

Tapinder Pal
T-Mobile
49 228 936 3349
tapinder.pal@t-mobil.de 

Berardino Frezzini
Telecom Italia Mobile
39 06 3900 9462
bfrezzini@mail.tim.it 

Annex B: Agenda (S5C020100r2)

1. Welcome, call to order and registration of participants

2. Agenda approval 

3. Approval of the report of last meeting(s) (including verbal report of #22bis)

4. Administrative issues

5. Action list review

6. Remaining Opening SWG-C Plenary issues

7. Review of R99 CRs, Rel4 CRs and Rel5 input documents – in RG sessions

8. Joint session(s) with other groups (if necessary)
9. Start of “Closing SWG-C plenary”: Remaining input documents to review
10. Approval of outgoing LSs

11. Scheduling of future ad-hoc meetings (if necessary)

12. Drafting/RG/Joint session Reports & Conclusions

13. Action requested by SA5

14. Any other business

15. Adjournment

Timeline: See Tdoc S5C020101r1
Annex C: Document List

Input document list: See Tdoc S5C020101r1.
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