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1 Justification

As the reference model evolves and the functionalities as well as the architecture in 3GPP Rel5 networks become more and more complicated, a need for a suitable method and necessary procedures for subscriber and equipment trace becomes evident. The specification for subscriber and equipment trace has not been updated since Release 96.

2 Objectives

The main objective of this work task is to produce TS 32.108 (Subscriber and Equipment Trace) for 3GPP Release 5 according to the responsibilities of SA5 SWG-B pertaining to network/resource usage records for the purpose of tracing subscriber and UE activity.

3 Main tasks

The existing trace specification (GSM 12.08) will be used as the basis. The main tasks for trace RG are 

1 To identify the portions of text in 12.08 that can be re-used as such

2 To identify the impact of those architectural elements that have changed or did not exist in 12.08

3 To update the information from 12.08 according to those impacts

4
Deliverables

	New specifications

	Spec No. 
	Title 
	Prime resp.

WG
	2ndary

resp.

WG(s) 
	Presented

for information

at plenary#
	Approved

at plenary# 
	Comments 

	32.108
	Subscriber and Equipment Trace
	SA5
	
	TSG#15 (03/02)
	TSG#16 (06/02)
	Release 5

	Affected existing specifications

	Spec No. 
	CR
	Subject
	Approved at plenary# 
	Comments 

	32.101
	
	
	TSG#15 (03/02)
	

	32.102
	
	
	TSG#15 (03/02)
	


5
Related Technical Specifications

Technical specifications 32.101 and 32.102 will need to be updated to cover trace. Some impact to notification IRP can be expected.

6
Expected Milestones and Their Timetable

The timetable will be checked and updated at each ensuing SA5 Trace RG meeting. 

	No.
	Milestone
	Description
	Completion

	1
	Purpose and content determination
	Determine the purpose and content of this work item.
	Completed

	2
	Overview update
	Update the general description parts (Ch 4 of 12.08) to include all NEs and interfaces relevant to Rel5
	Completed. 

	3
	Identification of IMS effects
	Identify the effects that the IMS will add to this TS
	Completed. 

	4
	Scenario update
	Update the trace scenarios for trace activation and deactivation (Ch 5 of 12.08) to Rel5 level (including new NEs and interfaces)
	Completed. 

	5
	Compose TS template 
	Compose the very first draft for the TS by including all issues that were agreed on in SA5#23 into the template
	Completed

	6
	Trace type check
	Check the trace types (Ch 6 of 12.08) and update to Rel5 level
	SA5#25 (January 2002)

	7
	Trace record contents
	Check and update the trace record contents (Ch 7 of 12.08) to include all relevant NEs 
	SA5#25 (January 2002). 

	8
	Trace record transfer
	Check and update the trace record transfer parts (Ch 9 of 12.08) to Rel5 level, according to Rel5 architecture
	SA5#25 (January 2002)

	9
	Final specification of IMS parts
	Specify the IMS related parts of the TS, according to the final Rel5 architecture
	SA5#25 (January 2002)

	10
	Object Model and Abstract Syntax Specification
	Conversion of the Managed Object Model (Ch 10 of 12.08) to functional requirements and the Abstract Syntax definition (Ch 11 of 12.08)
	SA5#25 (January 2002)

	11
	First complete version
	Compose suitable entries to this TS based on the above achievements. Present it to be sent for information to SA.
	SA5#26 (February 2002)

	12
	Finalisation
	Finalise the TS to be sent for approval to SA.
	SA5#28 (May 2002)


