3GPP Work Plan – Cover page

Version 2003, January 15th 

Introduction

This cover sheet contains 3 parts:

Part 1: Specific comments for this version

Part 2: General recurrent information

Part 3: History

The last version of the Work Plan and all the related documents (cover page, PDF views, etc) are available at:

ftp://ftp.3gpp.org/information/work_plan 

For comments on a specific line, contact the MCC support for the WG or TSG responsible of the given task (to know who at MCC is responsible of a given WG or TSG, look at: http://www.3gpp.org/About_3GPP/structure.htm ).

For comment on a Feature, contact the feature’s responsible MCC support.

For general comments, contact the Work Plan manager at: alain.sultan@etsi.fr, mentioning in the e-mail subject “General comment on the Work Plan”.

Specific comments for this version
Main changes between version and 8 November 2002 and 15 January 2003 

Updates have been received from almost all WGs.
All the following lines containing "Delete" in their title have been deleted in the Work Plan:

Deleted:

[image: image1.wmf]ID

Unique_ID

Name

Release

Splitable

Resource Names

Modified

57

1800

(U)SIM toolkit enhancements

NA

Yes

WG T3

No

61

2031

DELETE - C SIM API

Rel6

No

WG T3

No

62

2032

DELETE- Specification

No

WG T3

No

63

2033

DELETE-Test specification

No

WG T3

No

73

32021

IMS Phase 2

Rel6

No

WG SA1

No

96

13011

Mm interface (CSCF to external IP multimedia network)

Rel6

No

WG CN3

No

98

13012

CN3 part ---DELETE CN3 PART --

No

WG CN3

No

99

13013

Mg interface (BGCF to MGCF - interworking with CS)

Rel6

No

WG CN3

No

101

13014

CN3 part ---DELETE CN3 PART --

No

WG CN3

No

126

1142

DELETE Charging and OAM&P 

NA

No

WG SA5

No

201

31010

Digital Rights Management

Rel6

No

WG SA1

No

204

32009

delete - Architecture

No

WG SA2

No

207

42004

delete - Terminal Aspects

No

WG T2

No

228

15010

Rel-6 OSA enhancements

Rel6

No

WG SA1

No

231

15012

DELETE Local services (Stage 1)

No

WG SA1

No

232

15018

DELETE Local services (Stage 3)

No

WG CN5

No

233

15013

DELETE Support for MMS Relay/Server to VASP Connectivity (Stage 1)

No

WG SA1

No

234

15019

DELETE Support for MMS Relay/Server to VASP Connectivity (Stage 3)

No

WG CN5

No

235

15014

DELETE Support for the Push-Service (Stage 1)

No

WG SA1

No

236

15020

DELETE Support for the Push-Service (Stage 3)

No

WG CN5

No

237

15015

DELETE Enhanced User Notification (Stage 1)

No

WG SA1

No

238

15021

DELETE Enhanced User Notification (Stage 3)

No

WG CN5

No

548

1273

Provisioning of IP-based multimedia services

NA

No

WG SA1

No

584

2036

Multimedia codecs and protocols for conversational PS services

Rel5

No

WG SA4

No

587

2040

DELETE performance characterisation of codec

Yes

WG SA4

No

825

501800

Rel-5 USIM toolkit enhancements

NA

No

WG T3

No

831

501802

DELETE- UICC API

NA

Yes

WG T3

No

Jan

Feb

Mar

Apr

May

Jun

Jul

Aug

Sep

Oct

Qtr 1, 2000

Qtr 2, 2000

Qtr 3, 2000

Qtr 4, 2000


And the following lines:


52132
Header compression

No
G2
No


Fri 30/08/02
Fri 28/02/03
0%





DELETE !



53131
BTS conformance testing

No
G3
No


Fri 30/08/02
Fri 28/02/03
0%





DELETE !



55080
BTS Test in 51.021

No
"G4;G5"
No


Fri 24/05/02
Fri 28/06/02
0%





DELETE !



2349
Development of RLC / MAC

No
G2
No

TSG
Mon 06/11/00
Fri 28/06/02
0%





DELETE !



2350
Development of GERAN RRC

No
G2
No

TSG
Mon 06/11/00
Fri 28/06/02
0%





DELETE !



2351
Ciphering and integrity protection Concept paper

No
G2
No

TSG
Wed 19/07/00
Fri 19/04/02
0%





DELETE !



50302
Multiple TBF or equivalent Concept paper

No
G2
No

TSG
Mon 06/11/00
Fri 08/02/02
100%





DELETE !



50303
Paging concept

No
G2
No

TSG
Mon 06/11/00
Fri 19/04/02
0%





DELETE !



2352
Dedicated physical subchannels. Includes traffic and control channels

No
"G2;G1"
No

TSG
Thu 29/03/01
Fri 30/11/01
100%





DELETE !



2353
Iu support and broadcast concept

No
"G1;G2"
No

TSG
Mon 30/07/01
Fri 19/04/02
0%





DELETE !



2354
Impact of using RLC instead of LAPDm concept

No
"G1;G2"
No

TSG
Mon 06/11/00
Fri 08/02/02
100%





DELETE !



2355
Contention resolution, mobile station identity, and access concept

No
G2
No

TSG
Mon 06/11/00
Wed 31/10/01
100%





DELETE !



50304
PDCP concept

No
"G1;G2"
No


Mon 30/07/01
Fri 19/04/02
0%





DELETE !



50305
Downlink delayedTBF release

No
G2
No


Mon 06/11/00
Wed 31/10/01
100%





DELETE !



50306
Add transparent RLC Concept

No
G2
No


Mon 06/11/00
Fri 08/02/02
100%





DELETE !



50307
Handover concept

No
G2
No


Mon 06/11/00
Fri 08/02/02
100%





DELETE !


All the following lines containing "new:" in their title have been added:
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Unique_ID

Name

Release

Splitable

Resource Names

Modified

73

32021

IMS Phase 2

Rel6

No

WG SA1

Yes

76

11034

New: Identity portability in IMS

No

WG CN1

No

77

11035

New: IMS Local services

No

WG CN1

No

78

11036

New: IMS Group management (e.g. chat)

No

WG CN1

No

79

11037

New: IMS Conferencing

No

WG CN1

No

80

11038

New: PSS alignment to IMS

No

WG CN1

No

81

11039

New: IMS Messaging

No

WG CN1

No

82

11040

New: Additional SIP Capabilities support not covered by Rel-5

No

WG CN1

No

83

11041

New: Review additional SIP Capabilities against IMS

No

WG CN1

No

99

14012

New: Mp (MRFC - MRFP) interface protocol definitions

Rel6

No

WG CN4

No

100

31022

IMS Messaging

Rel6

No

WG SA1

No

102

31024

CRs to existing 22-series specifications

No

WG SA1

No

103

31033

New: CRs to 22.140 & 22.228

No

WG SA1

No

104

31034

New: IMS Messaging; Stage 1 22.340

No

WG SA1

No

108

31036

New: Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”

Rel6

No

WG SA1

No

117

42009

Multimedia Messaging (MMS) enhancements

Rel6

No

WG T2

No

118

42010

Definition of service requirements

No

WG SA1

No

119

31031

New: Definition of service requirements charging

No

WG SA1

No

126

1142

DELETE Charging and OAM&P 

NA

No

WG SA5

No

127

32030

New: Overall architectural aspects of IP flow based bearer level charging

No

WG SA2

Yes

140

50056

Enhanced A/Gb feasibility study

TBD

No

TSG GERAN

No

141

50057

Feasibility study on A/Gb enhancements

No

WG GERAN2

No

143

50084

New: Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack

No

TSG GERAN

No

144

50093

New: Outline of impact and feasibility of these building blocks and their different solutions

No

TSG GERAN

No

190

31006

Speech Recognition and Speech Enabled Services

Rel6

No

WG SA1

No

194

34700

New: Codec Work to Support Speech Recognition Framework for Automated Voice Services

No

WG SA4

No

209

31012

FS on WLAN-UMTS Interworking

Rel6

No

WG SA1

No

210

31020

Technical Report

No

WG SA1

No

211

31035

New: CRs to implement WLAN

No

WG SA1

No

255

32033

New: Handling of early UEs

Rel6

No

WG SA2

Yes

256

32031

New: Feasibility Study

No

WG SA2

Yes

257

32032

New: Stage 2

No

WG SA2

Yes

273

35010

Rel-6 OAM&P 

Rel6

No

WG SA5

No

276

35013

Rel6 User Equipment Management

No

WG SA5

No

277

35020

New: UEM requirements and architecture; Stages 1 and 2

No

WG SA5

No

278

35021

New: UEM protocol specification; Stage 3

No

WG T2

No

279

33012

New: New:Release 6 User Equipment Management: Security aspects

No

WG SA3

Yes

282

35016

New: Charging Management

Rel6

No

WG SA5

No

283

35017

New: Charging Management for Bearer level

No

WG SA5

No

284

35018

New: Charging Management for the IMS

No

WG SA5

No

285

35019

New: Charging Management for the Service domain

No

WG SA5

No

630

34001

Extended Transparent End-to-End PS Streaming Service

Rel5

No

WG SA4

No

631

34002

Stage 1

No

WG SA1

No

632

31032

New: Interaction with other services

No

WG SA1

No

928

54001

New: MS Conformance Testing of Dual Transfer Mode

NA

No

WG GERAN4,WG GERAN5

No

Jan

Feb

Mar

Apr

May

Jun

Jul

Aug

Sep

Oct

Qtr 1, 2000

Qtr 2, 2000

Qtr 3, 2000

Qtr 4, 2000


The naming of all groups has been changed as follow:

For TSGs:

TSG CN -> NP

TSG RAN -> RP

TSG SA -> SP

TSG T -> TP

TSG GERAN -> GP

For WGs:

WG [CN/RAN/SA/T/GERAN][1/2/3/4/5] -> [N/R/S/T/G][1/2/3/4/5]

Detailed changes

The detailed changes are provided in the “notes” field of the modified WIs.

General recurrent information 

This paragraph contains recurrent information provided to the reader not familiar with the 3GPP Work Plan. 

General description

The Work Plan is a living document, aiming at providing co-operations between all the 3GPP TSGs and WGs to help them reaching common targets. 

These targets are called “Features”, and are new or substantially enhanced functionality which represents added value to the existing system. A feature should normally embody an improved service to the customer and / or increased revenue generation potential to the supplier. The features are divided into “Building Blocks”, a BB being a set of technical functionality which would generally be expected to reside in a single system element, i.e. a single physical or logical entity or a single protocol. The Building Blocks are divided into “Work Tasks”, a WT being by definition handled by a single Working Group. The output of a work task is the creation of one or more new Technical Specifications (or Reports) and / or Change Requests to existing TSs / TRs.

These definitions are extracted from SP-000109.

This tree structure is established to ease the monitoring of the 3GPP work progress for R00, and to make explicit the purpose of the work assigned to one WG in the global system.

A Work item is a generic term to refer to a feature, building block or work task, i.e. all the lines of the Work Plan are work items. A full description of the a work item can be found in the 3GPP Working Procedures, available at http://www.3gpp.org/About_3GPP/3gpp_wp.zip .

The Work Plan is provided in the form of a Gantt chart: the left part contains the names and attributes of the Work Items, the right part contains a calendar view reflecting the work progress (blue and grey lines apply to foreseen tasks, black lines for completed tasks).

The indentation of WI names reflects the hierarchical level in the tree structure (Features, Building Blocks, and Work Tasks).

A "Tracking Gantt" is used (since version 2001, July the 11th) instead of the "simple" Gantt used before. This means that below each Gantt line (horizontal blue line in the right part of the document), there is a thin horizontal black line showing the previously foreseen start and end dates. This enables tracking the slipping of dates. This is reset after each plenary.
Attributes applicable to a WI

From the Work Plan perspective, a WI is fully characterised by the following set of attributes: 

1. Unique ID

2. Name

3. Release (based on the completion date). It applies to non-splitable features. If the feature is splitable, it applies to each individual Building Block composing the feature, provided that the Building Blocks are non-splitable. It does not apply to Feasibility Studies, Testing nor Charging Activities.

4. Splitable: defines whether the WI has to be considered as a single block or if it can be realised onto different releases

5. Acronym

6. Resource name: defines the responsible WG or TSG

7. Modified (see next section)

8. Modified since last TSG (see next section)

9. Start

10. Finish

11. % completed

12. Impacted TS and TR

13. Approval Level: MCC<CHAIR<WG<TSG. Each level can delete the proposal from the levels below. Only TSG Approved Wis are officially approved. All the other Wis are proposals, more or less stable according to the approval level.

14. Last modif, containing the date of the last modification. Note: this field has been recently added. The value has been initialised to April, 1st.

15. Hyperlink (to the proposed/approved WI coversheet)

16. WI rapporteur name

17. WI rapporteur e-mail

18. MCC responsible: defines who in MCC is responsible in monitoring the overall Feature.
19. Notes (free field).

The fields Start, Finish and % completed are calculated for summary tasks.

For better readability, only some of these attributes are shown in the PDF views.

How the changes on the Work Plan are tracked?

The changes are tracked at two level: a global one, stressing out the overall changes of the Work Plan, and a more detailed one, making use of the “notes” field.

Global level

The global level is a text of some paragraphs listing the main changes. For readability reasons, the global level is not part of the MS Project Work Plan but is contained in this present Work Plan cover page. 

The global level shall at least:

· Report creation and deletion of Features and Building Blocks. It is not requested to mention the creation and deletion of Work Tasks (but this can be done if judged relevant by the MCC responsible person).

The global level is updated before each set of plenary meetings.

Detailed level

The detailed level is a set of comments provided in the “notes” field text of each modified WI (a WI is identified by its Unique ID).

Even at the “detailed level”, not all the modifications have to be mentioned: some fields are by nature subject to constant updates (e.g. “% completed”), so it would be a waste of time to keep track of these changes. 

The fields subject to change tracking are the following ones:

· Name

· Release

· Splitable (defines whether the WI has to be considered as a single block or if it can be realised onto different releases)

· Acronym

· Resource name (defines the responsible WG or TSG)

· Finish date

The other ones ‑listed below‑ are not subject of change tracking. Change tracking on these ones is up to the MCC responsible person. These are:

· % completed

· Impacted TS and TR

· Level of Approval (MCC<CHAIR<WG<TSG).

· Hyperlink (to the proposed/approved WI coversheet)

· WI rapporteur name

· WI rapporteur e-mail

· MCC responsible: defines who in MCC is responsible in monitoring the overall Feature.

· Notes (free field).

· Start date

The detailed level is updated each time a line is modified or created. In addition, a new field called “last modif” has been created (initialised to April, 1st) to provide the date of the latest modification of the WI.

History

This section is reset after each plenary meeting.

