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1.1 Subscription Management (Release 6 Feature: SuM)
1.1.1 Subscription Management Release Schedule

Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime resp.

WG
	2ndary

resp.

WG(s)
	Presented

for information

at plenary#
	Approved

at plenary#
	Comments

	32.140
	Service Operations Management: Subscription Management Requirements
	SA5
	
	TSG/18

(12/02)
	TSG/19 (03/03)
	Information document ready as of November 20, 2002

	32.141
	Service Operations Management: Subscription Management Architecture
	
	
	TSG/19

(03/03)
	TSG/20

(06/03)
	

	32.XYZ
	Service Operations Management: Subscription Management Data Models and Protocols
	
	
	TSG/20

(06/03)
	TSG/21

(09/03)
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments


1.1.2 Subscription Management Meeting Schedule

	Day-Room/Quarter
	Q1
	Q2
	Q3
	Q4
	Evening

	Monday
	AR-PR
	AR-PR
	AR-PR
	
	

	Tuesday
	SuM
	SuM
	SuM
	SuM
	

	Wednesday
	SuM
	UEM
	SuM/UEM
	UEM
	

	Thursday
	SuM
	
	
	
	


1.1.3 Subscription Management summary

Achievements:

32.140 brought to SA for approval

32.141 bought to SA for information

Contribution process improved, but late contributions are still a problem.

Subscription Management Problems/Issues: 

Need to understand relationship of SA5 SuM work to work that CN4 (and possibly other groups) are doing with GUP.  Likely that a high level of cooperation will be needed and mechanics of that cooperation are unclear.

Need more direct company contributions to deliverables.

Every contribution should be specific as to what the expectation is, and at the conclusion presenter should summarize the conclusion.  3GPP contribution coversheet should be used to force this process. All contributions should be schedule in the agenda.  Late contributions should be addressed in the agenda review.  Agree cut off time for contributions.

1.1.4 Work Tasks:

WT:

Look at network resource model  (TS 32.622) as starting point for developing SuM network resource model. (John)

WT:

Use cases for SuM for release 6.  Identify high level SuM problem to address.

WT:

Discussion on the mailing list regarding what needs to be done for stage 3 and how to do it.

WT:

Work on entities diagram and submit it for inclusion in the 32.141 (Ove)

WT:

Talk to talk to delegates in CN4 and review CN4 contributions to understand what stage they are at in defining SuM data in the HSS and/or what there procedure is to define that data. (Michael and others)

WT:

Investigate TS 23.008 as possible contributor to Su\M information model

WT:

Investigate GSM 12.02 as possible contributor to Su\M information model

WT:

Improve contribution process.  Define/agree SWG-A contribution process and presentation scheduling (Michael with support from Dave, John, and Tommy)

1.1.5 Subscription Management Document Review and Dispositions

The following conventions are used:

Documents intended as contributions to deliverables are either Approved or Not Approved.

Documents intended as informational are Noted.

See supporting text under issues for additional discussion.

S5-032002
SUM Rapporteur Report 

Issues:  

Reviewed WT from last meeting especially as regards to task necessary to get requirements document ready for submission to TSG and architecture to TSG for information.

Agreed actions: Noted

S5-032111
SP-020448 Rel-6 Feature-level WID on SM Subscription Management
SA#17 (SP-020448)

Issues: 

Noted that TSG meeting numbers not correct on WID.  Dates are correct and the TSG meetings identified in each Rapporteur report have correct date and TSG meeting information.

Agreed actions: Noted

S5-032112
Revised 32.140
Lucent technologies

Issues:  

This document was superseded by S5-032115

Agreed actions: Not Approved

S5-032114
32.141 SuM Stage 2 Architecture
Rapporteur

Issues:  

This document has the changes and additions agreed at last SA5 meeting.  (see S5-032002)

Reworded last sentence in section on security.

Considerable discussion on how to go forward to stage 3.

1) Scope SuM stage 3 

2) Understand overlap with GUP

3) Determine correct partner for GUP/SuM joint work (CN4, SA2, ST2)

Agreed actions: Approved

S5-032115
Proposal for coordination of SuM stage 2 and stage 3 with GUP stage 2 and stage 3
Nokia

Issues:  

This contribution pointed out that CN4 would be addressing many of the same issues SA5 needs to address for the SuM stage 3.  SA5 should work closely with CN4 to address the SuM stage 3.  Delegates (especially those with representatives in both SA5 and CN4) are encouraged to make contributions directly to SA5 and CN4 as appropriate to further the cooperation between SA5 and CN4.

Some discussion on if SuM should be a BB of GUP.  Decided to not change this for the time being.

Key elements of this cooperation should be:

· Understanding the relationship of IRP to GUP architecture.

· Developing Solution Sets for SuM.

Agreed actions: Noted

S5-032116
Support SuM and UEM in providing a better managed, more efficient, and more secured terminal environment through the operators network
AWS

Issues:  

Some very interesting material about security issues especially in the handsets.  Contributor and other interested parties are encouraged to bring forward specific contributions to SuM and UEM deliverables.

Agreed actions: Noted

S5-032123
SuM : Input for Architecture document, Functional entities
Ericsson

Issues:  

This contribution to 32.141 received comments and the author was encouraged to bring this forward with these comments for inclusion into the 32.141 as soon as possible.

Agreed actions: Not Approved

S5-032125
Update to 32.140
Lucent technologies

Issues:  

Agreed actions:

S5-032118
ATTWS

Issues:  

Supporting PowerPoint presentation to S5-032116

Agreed actions: Noted

S5-032135

Issues

Contains the TS 32.141 and cover sheet for approval at SA plenary.

Agreed Actions:  Approved

1.1.6 Subscription Management Attendees:

	Aba
	Istvan
	T-Mobile A

	Berggren
	Tommy
	TeliaSonera

	Eder
	Michael
	Nokia

	Ferdinands
	Mark
	SmartTrust

	Islip
	John
	Lucent

	Shaw
	Venson
	ATTWS

	Truss
	Michael
	Motorola Ltd.

	Wikberg
	Ove
	Ericsson
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