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	Acronym
	
	Level

_of_

Appr
	Start
	Finish
	% 

Work 

Compl
	Hyperlink 

WID
	last_modif
	Notes

	278
	35010
	Rel-6 OAM&P 
	OAM
	S5
	TSG
	12-Jun-02
	18-Mar-04
	21%
	SP-020445 
	27-Mar-03
	TSG approval 

09/03->03/04

	279
	35011
	Rel6 Principles, high level Requirements and Architecture
	OAM-AR
	S5
	TSG
	12-Sep-02
	18-Mar-04
	20%
	SP-020446 
	27-Mar-03
	

	280
	35012
	Rel6 Performance Management
	OAM-PM
	S5
	TSG
	12-Sep-02
	18-Mar-04
	20%
	SP-020499 
	27-Mar-03
	

	281
	35013
	Rel6 User Equipment Management
	OAM-UEM
	S5
	TSG
	1-Aug-02
	18-Mar-04
	11%
	SP-020447 
	27-Mar-03
	

	282
	35020
	UEM requirements and architecture; Stages 1 and 2
	
	S5
	TSG
	12-Sep-02
	18-Mar-04
	20%
	
	27-Mar-03
	

	283
	35021
	UEM protocol specification; Stage 3
	
	T2
	TSG
	12-Sep-02
	25-Sep-03
	5%
	
	13-Jan-03
	created  25/11/02

	284
	33014
	Release 6 User Equipment Management: Security aspects
	OAM-UEM-SEC
	S3
	TSG
	1-Aug-02
	25-Sep-03
	5%
	S3-020432
	15-Jan-03
	created  15/01/03

	285
	35014
	Rel6 Network Infrastructure Management 
	OAM-NIM
	S5
	TSG
	12-Sep-02
	18-Mar-04
	15%
	SP-020754
	27-Mar-03
	

	286
	35015
	Rel6 Trace Management
	OEM-Trace
	S5
	TSG
	12-Jun-02
	18-Mar-04
	55%
	SP-020332
	27-Mar-03
	

	287
	35016
	Charging Management
	CH
	S5
	TSG
	21-Nov-02
	18-Mar-04
	10%
	SP-030047
	27-Mar-03
	TSG approval 

09/03->03/04. 

Changed WID

	288
	35017
	Charging Management for Bearer level
	CH-BC
	S5
	TSG
	22-Nov-02
	18-Mar-04
	5%
	SP-030048
	27-Mar-03
	Changed WID

	289
	35018
	Charging Management for the IMS
	CH-IC
	S5
	TSG
	22-Nov-02
	18-Mar-04
	5%
	SP-030049
	27-Mar-03
	Changed WID

	290
	35019
	Charging Management for the Service domain
	CH-SC
	S5
	TSG
	22-Nov-02
	18-Mar-04
	5%
	SP-030050
	27-Mar-03
	Changed WID


