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SWGD Progress Report

Reported by: Christian Toche, SWGD Chair
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Release 6

Proposal for updating Dates in the 3GPP Work Plan

PM IRP IS (32.412): Following presentation for information of draft TS 32.412 to TSG SA#20 (June 2003), SWG-D plans to send this document for approval to TSG SA#22 (December 2003). No change to be announced to TSG SA#21 since the approval target for Rel-6 OAM-PM was already moved to 03/2004 at TSG SA#20. 
PM IRP Corba SS (32.413): SWG-D plans to send this document for information to TSG SA#22 (December 2003).
Trace Control and Configuration Management (32.422) and Trace Data Definition and Management (32.423): No change to be announced to TSG SA#21 since the approval target for Rel-6 OAM-Trace was already moved to 03/2004 at TSG SA#20.
GSM Subscriber and Equipment Trace (52.008): Whether this TS should be removed from Rel-6 Trace Work Plan or not is still to be debated.   
Building Block

Rel-6 BB Performance Management (OAM-PM) from 30% to 50%
Rel-6 BB Trace Management (OAM-Trace) from 55% to 57%
Work Task

OAM-PM

WT1 - PM IRP Requirements (rel-6) 100% (95% previous) complete.

WT2 - PM IRP Information Service/Solution Sets (rel-6) 50% (40%) complete.

WT3 - CMCC Alignment (rel-6) 0% complete (canceled)

WT4 - PM File Format enhancements (rel-6) 35% (30%) complete.

WT5 - Measurement Job Administration (rel-6) 45% (40%) complete.

WT6 – Performance Threshold Management (rel-6) 20% (20%) complete.

WT7 - Performance Measurement definitions (rel-6) 50% (40%) complete.

OAM-TRACE

WT1: Trace concepts and requirements 90% (90%) complete
WT2: Trace control and configuration management 50% (50%) complete

WT3: Trace data definition and management 40% (40%) complete

WT4: Trace Impacts on Network Signalling Interfaces 55% (50%) complete

WT5: GSM Trace 50% (50%) complete
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Administrational issues

SWG Chair, Vice-Chair, Rapporteur nomination/resignation
Following the moving of Trace to SWGA, the Vice-Chair position held by Kari is now available. Thanks to Kari for hard work and strong human qualities. 
Creation/Cessation of Rapporteur Groups

Trace RG is moved to SWGA. 
PM WT3 “Alignment of CMCC PM specifications and 3GPP PM specifications” is discontinued in agreement with the WT Rapporteur China Mobile. The aspects initially planned to be addressed in this WT are in fact covered by the other Rel-6 PM WTs.
SWG additional meetings / Joint Ad-hoc meetings with SA5-external groups

A 2 days SWG meeting dedicated to PM IRP IS/SS before SA5#36 in Shanghai is currently being considered. A final decision will be made ASAP to let delegates make travel arrangements.
Technical issues

Achievements

SWGD Chair presented the Trace requirements to CN1/CN4 on Wednesday 27 August. Following this presentation, feedback is expected from CN1 and CN4 on possible technical solution(s), impacted TSs and time plan for updating these TSs. A LS was received from CN1 (S5-038546), requesting some clarification on the requirements and will be replied at SA5#35bis (internal work is required before replying). CN4 Chair notified the SWGD Chair that more time will be required to digest SA5 requirements before producing any reply. Companies involved both in SA5 Trace work and CN1/CN4 WGs are invited to contribute to the progress of the work in CN1/CN4.
Note: Update of TSs as usual depends on company contributions to CN1/CN4, which makes it difficult to produce any credible detailed time plan.

In LS S5-038545, RAN3 provided an update of Trace work progress in RAN. Two technical solutions are now available, and RAN3 required some feedback on one of the two solutions and on the compliance of those solutions to the SA5 requirements. The LS is replied in S5-038547. A Work Item “SUBSCRIBER AND EQUIPMENT TRACE SUPPORT IN UTRAN” was approved at RAN#20 (June 2003).
According to this WI, the affected specifications and delivery dates are:

	TS N°
	Subject
	Approved at plenary#

	25.401
	Architecture impacts of support for Subscriber and Equipment Trace
	RAN #21

	25.410
	Trace Function on the Iu interface
	RAN #21

	25.413
	Signalling support for Subscriber and Equipment Trace on Iu
	RAN #21


Problems

No agreement could be reached so far on M/O qualifiers for Rel-6 PM IRP IS (TS 32.412). A vote at SA5 level may be requested to be able to finalize the Rel-6 PM IRP IS. 
Questions for advice from SWG to SA5 plenary

None
Other issues

3GPP


