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Executive summary / Report to SWG-A

SuM RG Progress Report
 (only updated at plenary SA5 meetings)
Reported by: Istvan Aba, SuM Rapporteur

1. Previous Releases

No issues.

2. Release 6

Feature SuM (Subscription  Management)

Work progress from 85% to 90%.

Work Tasks

· WT-SuM1 
Rel-6 SuM Requirements (TS 32.140)



100% (95%)

· WT-SuM2 
Rel-6 SuM Architecture (TS 32.141)



100% (100%)

· WT-SuM3 
Rel-6 SuM Resources IRP


  

80%    (75%)

· Requirements (TS 32.171)




100%

· Information Service (IS) (TS 32.172)  



90%

· XXX Solution Set (TS 32.175)




10%

· WT-SuM4 
Rel-6 SuM Interface IRP
(not required) 



100% (20%)

· WT-SuM5 
Rel-6 Use Case Methodology (TR 32.803)



100% (90%)


WID for approval

	Type
	Doc
	Title
	Source
	Agenda
	Conclusion

	WID
	S5-042758
	WID_Rel6_Feature_Subscription_management
	SWGA
	
	Request for SA5 agreement for submission to SA for approval


LS for SA5 Approval

	Type
	Doc
	Title
	Source
	Agenda
	Comments/Conclusion

	
	
	
	
	
	

	
	
	
	
	
	


CR for approval

	Type
	Doc
	TS
	Rel
	Title
	Source
	Agenda
	Relation to other CR(s) 

E.g. Parent/Child relation or

Mirror CR (same CR for several Releases)

	CR
	S5-042648
	32.140
	R6
	Editorial corrections and updates 
	SWGA
	SuM
	

	CR
	S5-042649
	32.140
	R6
	Amend the introduction of SuM to reflect what is done in reelase 6 
	SWGA
	SuM
	

	CR
	S5-042650
	32.171
	R6
	Editorial corrections and updates 
	SWGA
	SuM
	


TS/TR for approval

	Type
	Doc
	TS
	Rel
	Title
	Source
	WI ID

	Conclusion

	TS
	S5-042759r6
	32.172
	R6
	Subscription Management NRM IRP IS
	SWGA
	SuM
	For e-mail approval till EOB

25 Nov. 2004


3. Administrational issues

· Base draft for TS 32.175 has been agreed

4. Technical issues

· SuM NRM IRP IS has been progressed and shall be forwarded for approval at SA#26.

· SuM Interface IRP will not be included in Rel. 6 but early implementation in Rel.7 based on SOAP/XML has been agreed by all participating companies.

· For Rel.6 for SuM NRM IRP a XML Definition solution has been agreed, a base-line draft has been agreed, with planned two conference calls ahead of SA5#41 this specification is expected to be ready for information and approval at SA#27.

WT-SuM1 
Rel-6 SuM Requirements 

No progress at this meeting

WT-SuM2 Rel-6 SuM Architecture (TS 32.141)

No progress at this meeting

WT-SuM3 Rel-6 SuM Resources IRP


  



· Requirements (TS 32.171)



No progress at this meeting


· Information Service (IS) (TS 32.172)


After editorial changes and restructuring and with agreed open issues the specification is forwarded to SA5 e-mail approval ending EOB 25 November 2004 to be sent to SA#26 for approval.

· Solution Set (SS) (TS 32.175) 

Contribution on XML definition has been handled and agreed as base-line draft.


WT-SuM4 Rel-6 SuM Interface IRP  - not part of Rel.6

· Requirements (TS 32.161)

· Information Service (IS) (TS 32.162)

·  XXX Solution Set (TS 32.163)

WT-SuM5 Rel-6 Use Case Methodology (TR 32.803)

Approved at SA#25.

5. Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime resp.

WG
	2ndary

resp.

WG(s)
	Presented

for information

at plenary#
	Approved

at plenary#
	Comments

	32.140
	Subscription Management (SuM) Requirements
	SA5
	
	TSG/18

(12/02)
	TSG/19 (03/03)
	

	32.141
	Service Operations Management: Subscription Management (SuM)  Architecture
	
	
	TSG/19

(03/03)
	TSG/21

(09/03)
	Approved at SA#21

	32.161
	Subscription Management (SuM) Interface IRP: Requirements
	
	
	TSG/22

(12/03)
	TSG/23

(03/04)
	Will be replaced by Basic and Kernel CM 

	32.162
	Subscription Management (SuM) Interface IRP: Information Service 
	
	
	TSG/22

(12/03)
	TSG/23

(03/04)
	Will be replaced by Basic and Kernel CM

	32.163
	Subscription Management (SuM) Interface IRP: XXX Solution Set 
	
	
	TSG/22

(12/03)
	TSG/24

(06/04)
	Will be replaced by Basic and Kernel CM

	32.171
	Subscription Management (SuM) Resources IRP: Requirements
	
	
	TSG/22

(12/03)
	TSG/24

(06/04)
	V 1.1.0 

sent to SA#24 for approval

	32.172
	Subscription Management (SuM) Resources IRP: Network Resource Model 
	
	
	TSG/22

(12/03)
	TSG/26

(12/04)
	V  1.2.2 

sent to SA#25 for approval

	32.175
	Subscription Management (SuM) Resources IRP: XML Definition 
	
	
	TSG/27

(03/05)
	TSG/27

(03/05)
	Current baseline draft V 0.4.0

	32.803
	Process Guide;

Use Cases in Unified Modelling Language (UML)
	
	
	TSG/23

(03/04)
	TSG/25

(09/04)
	Approved at SA#25

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments


6. Meeting Report

	Agenda Item
	Doc
	Title
	Source/CR relation
	

	1   
	
	Agenda approval
	
	

	
	S5-042740r1
	SuM RG#40 Agenda
	SuM Rapporteur
	Agreed as S5-042740r2

	2
	
	Review of previous meeting report
	
	

	
	S5-042604
	SWGA-39bis SUM-RG-Report
	SuM Rapporteur
	R1 agreed

	3
	
	Review of action items 
	
	

	
	S5-042604
	SWGA-39bis SUM-RG-Report
	SuM Rapporteur
	

	3a
	
	SuM WT structure 
	
	

	
	S5-042708
	Updated WID Rel-6 Feature SuM
	MCC
	delayed

	
	S5-042647
	WID_Rel6_Feature_SuM
	SuM RG
	

	
	S5-042758
	WID_Rel6_Feature_SuM
	SuM RG
	agreed

	4
	
	Incoming liaison statements 
	
	

	5
	
	Rel-6 Use Case Methodology
	
	

	6
	
	Rel-6 SuM Requirements
	
	

	7
	
	Rel-6 SuM Architecture
	
	

	8
	
	Rel-6 SuM NRM IRP
	
	

	
	S5-042714
	Change of Trace attributes from SuM NRM
	Ericsson
	Table changes agreed

R1 will be prod.

Incorporated into

 S5-042757

	
	S5-042651
	TS 32.172 (210).
	SuM RG
	Base input for this meeting

	
	S5-042615
	HSS specific parameters in TS 32.172
	Ericsson
	Incorporated into

 S5-042757

	
	
	
	
	

	
	S5-042724r1
	SuM NRM IRP XML Definition
	Ericsson
	Agreed as base draft 32.175

	
	S5-042757
	Restructured TS 32.172 (210)
	T-Mobile
	Agreed as S5-042759

	
	S5-042759
	TS 32.172 for approval 
	SuM RG
	Agreed in SA5 e-mail approval as S5-042759r6

	9
	
	Rel-6 SuM Interface IRP
	
	

	
	S5-042725
	Notification IRP SOAP SS
	Ericsson
	Postponed as agreed Early Rel.7 work

	
	S5-042726
	Generic IRP Management SOAP SS
	Ericsson
	Postponed as agreed Early Rel.7 work

	
	S5-042727
	Basic CM IRP SOAP SS
	Ericsson
	Postponed as agreed Early Rel.7 work

	
	S5-042731
	Kernel CM IRP SOAP SS
	Ericsson
	Postponed as agreed Early Rel.7 work

	10
	
	Output documents to SWG-A/SA5
	
	

	
	S5-042704
	SWGA-40 SUM-RG-Report
	SuM Rapporteur
	

	
	S5-042758
	WID_Rel6_Feature_SuM
	SuM RG
	

	
	S5-042759
	TS 32.172 for approval 
	SuM RG
	Agreed in SA5 e-mail approval as S5-042759r6

	11
	
	Level of SuM Rel-6 completion 
	
	

	AOB
	
	Discussions and decisions on other business
	
	

	
	S5-042713
	Specs and reports to upgrade to Rel-6
	MCC
	No pre-Rel.6 specifications for SuM


Any Other Business
Future meetings

The next SuM RG meeting will be in SA5#41, January 2005, in Lisbon, Portugal. 
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Annex B

Action items 

	Action item #
	Owner
	Requested action
	Status/Comments

	39bis-1
	SuM Rapporteur
	Circulate updated SuM WID 
	

	39bis-2
	SuM Rapporteur
	Start e-mail discussion on the modelling issues contained in the topics 5, 6, 7 and 12
	

	39bis-3
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