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for
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Annex F: List of action items

	Mtng/No.
	Ag
	Document
	Details
	Responsible
	Due
	Status

	S5-58/1
	8
	S5-080309
	Rapporteurs to confirm the delivery date or provide reason for DELAY and a NEW and realistic DELIVERY DATE  to MCC (coordinator: SWG Chair)
	Rapporteurs
	Feb 22
	Done

	S5-58/2
	8
	S5-080310
	Rapporteurs to provide WID updates to MCC  (coordinator: SWG Chair)
	Rapporteurs
	Feb 22
	Done

	S5-58/3
	6
	S5-080314
	SWG Chair to add a list of all expected new "latest draft" for email approval  in the SWG Executive Report
	SWG Chair
	Feb 22
	Done

	S5-58/4
	6
	S5-080314
	SWG Chair to add changes to the WIDs in the SWG Executive Report
	SWG Chair
	Feb 22
	Done

	S5-58/5
	7
	S5-080319
	SWG Chair to add a list of all expected new "latest draft" for email approval  in the SWG Executive Report
	SWG Chair
	Feb 22
	Done

	S5-58/6
	7
	S5-080319
	SWG Chair to add changes to the WIDs in the SWG Executive Report
	SWG Chair
	Feb 22
	Done

	S5-58/7
	6
	S5-080323
	All to confirm their CR updates post SA5#57
	ALL
	Feb 22
	Done

	S5-58/8
	6
	S5-080323
	SWG CH to withdraw the S5#57 agreed CRs in S5-080180r1(R8 32.260 CR#0055) and S5-080181r1 (R8 32.298 CR#0081). Revised CRs were submitted to #58 in S5-080355/6.
	SWG CH Chair
	Feb 22
	Done

	S5-58/9
	6.3
	(n/a)
	Rapporteur to either 1) Confirm the timely delivery or 2) Provide reason for DELAY and a NEW and realistic delivery date for: 

TS 32.122 for Approval, TS 32.123 for Information).
	Rapporteur
	Feb 22
	Done

	S5-58/10
	7.6
	(n/a)
	Rapporteur to either 1) Confirm the timely delivery or 2) Provide reason for DELAY and a NEW and realistic delivery date for:

CR 32.252 WLAN Offline Charging
	Rapporteur
	Feb 22
	Done

	S5-58/11
	6.4
	(n/a)
	Rapporteur to either 1) Confirm the timely delivery or 2) Provide reason for DELAY and a NEW and realistic delivery date for: 

CRs 32.632/3/5 to add CN CS Bearer Transport Network (BTN).
	Rapporteur
	Feb 22
	Done

	S5-58/12
	6.5
	(n/a)
	Rapporteur to either 1) Confirm the timely delivery or 2) Provide reason for DELAY and a NEW and realistic delivery date for: 

CRs 32.321/2/3 on IP bearer network Performance measurement definition in Test management IRP.
	Rapporteur
	Feb 22
	Done

	S5-58/13
	6.8
	(n/a)
	Rapporteur to either 1) Confirm the timely delivery or 2) Provide reason for DELAY and a NEW and realistic delivery date for:

CRs 32.405 on HSUPA performance measurements.
	Rapporteur
	Feb 22
	Done

	S5-58/14
	6.10
	(n/a)
	Rapporteur to either 1) Confirm the timely delivery or 2) Provide reason for DELAY and a NEW and realistic delivery date for:

TR 32.821 Self-Organising Networks related OAM architecture for Home NodeB.
	Rapporteur
	Feb 22
	Done

	S5-58/15
	6.11
	(n/a)
	Rapporteur to either 1) Confirm the timely delivery or 2) Provide reason for DELAY and a NEW and realistic delivery date for:

TR 32.822 Study on System Maintenance over Itf-N.
	Rapporteur
	Feb 22
	Done

	S5-58/16
	6
	S5-080312
	Include Ericsson's comments in S5-080312r1
	OAM Chair
	Feb 22
	

	S5-58/17
	6
	S5-080313
	SA5 Chair to ask next SA in Mar 2008 for agreement by PCG of an official liaison with NGMN
	SA5 Chair
	Mar 10
	

	S5-58/18
	4.5
	S5-080488
	On OAM, a Study Work Item is 1st needed to assess the 3GPP vs. 3GPP2 documentation structure/split.
	OAM SWG
	Apr 10
	

	S5-58/19
	5.2
	S5-080308
	MCC to include all the 2009 dates in the 3GPP meeting calendar (Venue/Host = TBD)
	MCC
	Mar 09
	Done

	S5-58/20
	4.3
	S5-080304
	LS status BEFORE the meeting should not to be produced in the future
	SA5 Vice Chair
	Apr 10
	

	S5-58/21
	5.1
	S5-080404
	Thomas to update "Revised TS/TR Management Process" in line with agreements made
	SA5 Vice Chair
	Apr 10
	

	S5-58/22
	6.13
	S5-080533
	MCC to convert Font to Courrier New
	MCC
	Mar 01
	Done

	S5-58/23
	7.4
	S5-080510
	ALU to update TS 32.275 for email approval as latest draft
	ALU
	Mar 10
	

	S5-58/24
	4.5
	S5-080488
	Provide WID update proposal to WID-owners for SA Mar 2008 plenary (ALU/Nortel/other interested SA5 companies)
	ALU/Nortel/others
	Mar 01
	

	S5-58/25
	6
	S5-080480
	OAM Chair/Vice Chair shall maintain the Action List Register up-to-date
	OAM Chair Team
	Apr 10
	

	S5-58/26
	6.1
	S5-080322
	Actions to be followed up in the newly created Action Register
	OAM Chair Team
	Apr 10
	

	S5-58/27
	6.7
	S5-080491
	Ericsson to provide Rev.3 of this LS and SA5 Chair to moderate the email approval.
	Ericsson/SA5 Chair
	Feb 26
	

	S5-58/28
	6.7
	S5-080532
	Get OAM SWG consensus on S5-080532 by email  (NOT agreed by OAM SWG) = Breakout session-2 report on Harmonized ANR definitions
	OAM Chair
	Mar 10
	

	S5-58/29
	6.14
	S5-080529
	for email agreement (to include in draft TS)
	OAM Chair
	Mar 10
	

	S5-58/30
	6.14
	S5-080528
	for email agreement (to include in draft TS)
	OAM Chair
	Mar 10
	

	S5-58/31
	7.3
	S5-080513
	NSN to update TS 32.280 for email approval as latest draft
	NSN
	Mar 10
	

	S5-58/32
	6.0
	S5-080396
	Study 3GPP/3GPP2 OAM alignment needs
	OAM SWG
	Apr 10
	

	S5-58/33
	4.3
	S5-080304
	Actions to be followed-up in the newly created OAM Action Register
	OAM Chair
	Apr 10
	

	S5-58/34
	4.3
	S5-080305
	Actions to be followed-up in the newly created OAM Action Register
	OAM Chair
	Apr 10
	

	S5-58/35
	4.3
	S5-080305
	LS status AFTER the meeting should not to be produced in the future
	SA5 Vice Chair
	Apr 10
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