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This document provides a summary of SA5 results at TSG SA#45 in Seville, Spain, September 21-24, 2009, hosted by European Friends of 3GPP. 

Statistics
1 new Charging WI was noted and returned to SA WG5 
1 new OAM&P WI was approved

8 Rel-9 OAM&P TSs for information were noted
2 Rel-9 OAM&P TRs for approval were approved
27 Rel-8 Charging CRs were approved
45 Rel-9 Charging CRs were approved
41 Rel-8 OAM&P CRs were approved
42 Rel-9 OAM&P CRs were approved
Status Report
SP-090533 SA WG5 Status Report Noted
Slide 11:
Study on Energy Savings Management. Qualcomm commented that this has a link to the RAN WG2 Work Item and RAN WG2 agreed to collaborate with SA WG5 on this.

Work Items & Study Items

SP-090553 Creation of Missing Rel-8 Specifications Approved
The TSG SA Chairman asked what the consequences would be if this WID was not approved and the Rel 8 specifications not created. The SA WG5 Chairman replied that this notification IRP functionality would not be available and the XML Schemas would not be produced to allow inter-vendor working. The TSG SA Chairman asked whether this was considered to be a FASMO error in the 3GPP system which needs to be fixed. The SA WG1 Chairman commented that if this is not fixed in Rel-8 it would be needed in Rel 9 as it will be needed by operators eventually.

It was noted that TS 32.125 is a draft Rel 8 specification which was abandoned in 2008.

There were no objections to creating this Rel 8 Work Item to produce the needed specifications. This WID was then approved.

The timescales for December 2009 in this WID need to be adhered to strictly by SA WG5 and such late additions should be avoided in the future.
SP-090554 Support of SDP in IMS Charging Noted and returned to SA5
The TSG SA Chairman asked if this was a Work Item which should be handled under Rel-9 (as new WIDs do not include a release, but only target completion dates). This was left for off-line checking of the Scope and timescales. Nokia Siemens Networks commented that the Invite work had been moved to Rel-10 and this work cannot be done until this is stable. This WID was noted and returned to SA WG5.

TSs & TRs
SP-090543 TS 32.127 Telecommunication management; Advanced Alarm Management (AAM) Integration Reference Point (IRP): SOAP Solution Set (SS) for SA information Noted
SP-090544 TS 32.447 Telecommunication management; Trace Management Integration Reference Point (IRP); SOAP Solution Set (SS) for SA Information Noted
SP-090547 TS 32.452 Telecommunication management; Performance Management (PM); Performance measurements Home Node B Subsystem (HNS) for SA information Noted
SP-090548 TS 32.771 Telecommunication management; Home Node B Subsystem (HNS) Network Resource Model (NRM) Integration Reference Point (IRP); Requirements for SA information Noted
SP-090549 TS 32.772 Telecommunication management; Home Node B Subsystem (HNS) Network Resource Model (NRM) Integration Reference Point (IRP); Information Service (IS) for SA information Noted
SP-090550 TS 32.781 Telecommunication management; Home eNode B Subsystem (HeNS) Network resource Model (NRM) Integration Reference Point (IRP); Requirements for SA information Noted
SP-090551 TS 32.541 Telecommunication management; Self-Organizing Networks (SON); Self-healing concepts and requirements for SA information Noted
SP-090552 TS 32.593 Telecommunication management; Procedure flows for Type 1 interface H(e)NB to H(e)NB Management System (H(e)MS) for SA information Noted
SP-090545 TR 32.822 Telecommunication management; Study on System Maintenance over Itf-N for SA approval Approved
SP-090546 TR 32.823 Telecommunication management; Self-Organizing Networks (SON); Study on self-healing for SA approval Approved
CRs
SP-090534 Rel-8 CRs on OAM&P (OAM8) Approved
SP-090627 Rel-9 CRs on OAM&P (OAM9) Approved
SP-090536 Rel-8 CRs on Charging Management (CH8) Approved
SP-090537 Rel-9 CRs on Charging Management (CH9) Approved
SP-090538 Rel-9 CRs on Multi-Media Telephony Service enhancements (eMMTel) Approved
SP-090539 Rel-8 CRs on 3G Home NodeB OAM&P Type 1 Management Interface (HNB-3G_OAM) Approved
SP-090540 Rel-9 CR on 3G Home NodeB and LTE Home eNodeB OAM&P Type 1 definition (HNB_eHNB-OAM_Type1) Approved
SP-090541 Rel-9 CRs on MBMS Charging in EPS (MBMS_EPS) Approved
SP-090542 Rel-8 CRs on LTE SON (E_UTRAN-OAM, LTE_SON-OAM) Approved
Work Plan

SP-090555 DRAFT 3GPP Work Plan update pre-TSG SA#45
Release 9:

Stage 1 completed Dec 2008

Stage 2 completed Jun 2009
 SA2 exceptions concluded Sep 2009, SA3 exceptions to 12/2009 
Stage 3 freezing target Dec 2009 Confirmed at SA#43


The Release 9 functional freeze date was confirmed as December 2009. Work Items not completed in time which are considered necessary should be provided with Rel 9 Exception Sheets. The TSG CT Chairman asked whether extensions will be granted for any suggested time. The TSG SA Chairman clarified that Exception requests for 3 months would be considered and further extension may also be granted on a case by case basis if the extended deadline is not achieved.

Release 10:

The following target freeze dates were agreed:

Stage 1:
March 2010

Stage 2:
September 2010

Stage 3:
March 2011
The Work Plan Manager and MCC were thanked for this summary status report, which was revised to capture the agreements and Release 10 planning decisions in SP-090675 (3GPP Work Plan update post TSG SA#45) which was noted.

Others

SP-090514 LS from SA WG5: LS on UE management over Itf-N Noted
SP-090616 New WID on IP Flow Mobility and seamless WLAN offload SA2 Approved
Charging SWG should analyze any possible Charging impacts in the SA#45 approved WID at SA5#68, come with proposals for SA5 involvement and submit an updated WID to SA#46.
SP-090618 New WID: Local IP Access and Selected IP Traffic Offload Approved
It was noted that the SA WG2 work should finish in June 2010 and SA WG3 work in September 2010.

Nokia Siemens Networks commented that TS 33.106 is no longer shown as impacted in this Work Item. This should be checked by SA WG3. The SA WG2 Chairman clarified that this list is marked as for information and may need to be updated. It was commented that SA WG5 are impacted by this work, but not included as secondary responsibility. Huawei commented that SA WG5 has also provided feedback to SA WG2 on this WID and do not expect to start any work until 2010. This WID was approved and SA WG5 was asked to update the WID with their impacts.

AP 45/5:
SA WG5 was asked to provide input into the TSG SA-wide WID 'Local IP Access and Selected IP Traffic Offload' (SP-090618)
SP-090644 LS from TC M2M: LS to ETSI Technical committees and 3GPP on the EU Smart meter mandate
The LS was replied in SP-090674. Expected SA5 impacts are mentioned in this LS reply.
All SA#45 documents are available at: http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_45/Docs/
