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1
Decision/action requested

Agree on updated work-plan
2
References

 [x]

None
3
Rationale

Due to the amount and the relevant urgency of producing xx6 specification, a work-plan needs to be agreed on.
4
High-level work-plan & required SA5 considerations

WI Solution Set Specification Organization Improvements consists of three main steps:

1. Agreement on “example” specifications for xx6 (one for NRM IRP, one for Interface IRP)

2. Produce xx6 specifications for all IRP’s

3. Provide updates to template and guidance definitions in 32.15x series
Special considerations required from SA5 to complete this WI:

· GOAL: No R10 xx3, xx5 or xx7 specifications shall be approved

· R10 CR’s on xx3, xx5 or xx7 specifications shall be approved if no xx6 specification is available at that point in time, but their implementation shall be postponed until a related xx6 specification is available, or merged into a xx6 specification

· xx6 specification shall be sent to SA for information and approval at the same time ( AND xx1/xx2 specifications shall be transitioned to become R10 in parallel (likely via CR’s, packaged together w/ xx6 for SA approval)

5
Detailed Work-plan

The following detailed work plan is being proposed for NRM IRP’s:

	IRP Name
	Company
	SA5#
	SA#
	Status

	32.17x SuM NRM IRP
	Ericsson
	71
	48
	None

	32.62x Generic NRM IRP
	Nokia Siemens Networks
	71
	48
	None

	32.63x Core NRM IRP
	Huawei
	71
	48
	None

	32.64x UTRAN NRM IRP
	Nokia Siemens Networks
	71
	48
	None

	32.65x GERAN NRM IRP
	Nokia Siemens Networks
	72
	49
	None

	32.67x State Management IRP
	Huawei
	72
	49
	None

	32.69x Inventory NRM IRP
	Huawei
	71
	48
	None

	32.71x Transport Network NRM IRP
	Ericsson
	72
	49
	None

	32.72x Repeater NRM IRP
	Nokia Siemens Networks
	72
	49
	None

	32.73x IMS NRM IRP
	Huawei
	72
	49
	None

	32.74x Signalling Transport NW IF NRM IRP
	Ericsson
	72
	49
	None

	32.75x EPC NRM IRP
	Huawei
	71
	48
	None

	32.76x E-UTRAN NRM IRP
	Nokia Siemens Network
	71
	48
	None

	32.77x HNS NRM IRP
	Ericsson
	71
	48
	None

	32.78x HeNS NRM IRP
	Ericsson
	71
	48
	None


15: 5E, 5H, 5N (71: 3E, 3H, 3N) (72: 2E, 2H, 2N) (73: -E, -H, -N)

The following detailed work plan is being proposed for Interface IRP’s:

	IRP Name
	Company
	SA5#
	SA#
	Special Considerations

	32.111-x Alarm IRP
	Ericsson
	71
	48
	None

	32.12x AAM IRP
	Nokia Siemens Networks
	73
	49
	None

	32.30x Notification IRP
	Nokia Siemens Networks
	71
	48
	None

	32.31x Generic IRP
	Huawei
	71
	48
	None

	32.32x Test Management IRP
	Ericsson
	73
	49
	None

	32.33x NL IRP
	Ericsson
	73
	49
	None

	32.34x FT IRP
	Ericsson
	73
	49
	None

	32.35x CS IRP
	Huawei
	73
	49
	None

	32.36x EP IRP
	Huawei
	73
	49
	None

	32.38x Partial Suspension of Itf-N IRP
	Nokia Siemens Networks
	73
	49
	None

	32.39x Delta synchronization IRP
	Nokia Siemens Networks
	73
	49
	None

	32.41x PM IRP
	Huawei
	72
	49
	None

	32.44x Trace Management IRP
	Nokia Siemens Networks
	72
	49
	None

	32.50x SC IRP
	Nokia Siemens Networks
	72
	49
	None

	32.53x SWM IRP
	Huawei
	73
	49
	None

	32.60x Basic CM IRP
	Ericsson
	72
	49
	None

	32.61x Bulk CM IRP
	Ericsson
	72
	49
	None

	32.66x Kernel CM IRP
	Huawei
	72
	49
	None


18: 6E, 6H, 6N (71: 1E, 1H, 1N) (72: 2E, 2H, 2N) (73: 3E, 3H, 3N)

33: 11E, 11H, 11N  (71: 4E, 4H, 4N) (72: 4E, 4H, 4N) (73: 3E, 3H, 3N)

6
Recommendation

Agree on work-plan recommendations listed in sections 4 and 5.

