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6.8.3
1 3GPP Work Plan status

Percentage of completion: 65% (previously 60%)

Estimated completion date: SA#52 – June 2011 
Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: SA5 has agreed a number of use cases and requirements for version handling, and discussed a new use case for version compatibility. Due to the completion rate being only 65%, the rapporteur proposes to extend the planned completion date to June 2011.
Outstanding issues: None
3 Minutes

The RG session was held on 2011-02-02, Quarter 4.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-111131

	pCR R10 32.832 Add compatibility requirement of version handling

Presented by Chen Liping

Questions/Comments:

· Thomas: Please clarify what “compatibility” means, preferably relating to the TS 32.154. This is still unclear and needs to be understood before we can agree to the use case.  

· Liping asked when the study should be ready, and Thomas informed that we have an exception sheet asking for extension to June. Liping then agreed that she can try to fix this clarification offline during the meeting, or to next meeting.

Conclusion: To be further discussed offline and possibly updated to the closing plenary (in 1479) or to next meeting. Result: ZTE could not complete it during the meeting, so 1479 was withdrawn. Will be updated to next meeting. 1131 noted.
	ZTE

	S5-111305
	pCR on Version Handling 

Presented by Thomas Tovinger

Questions/Comments: None.
Conclusion: Agreed – to go into an updated latest draft TR.


	Ericsson



4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 
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