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6.10.1
1 3GPP Work Plan status

Percentage of completion: 65% (previously 65%)

Estimated completion date: SA#54 – December 2011 
Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: SA5 has agreed a number of use cases and requirements for version handling, and discussed but not yet been able to agree on some recommended solutions. Due to the completion rate still being only 65%, the rapporteur proposes to extend the planned completion date to December 2011.
Outstanding issues: None
3 Minutes

The RG session was held on 2011-05-11, Quarter 2.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-111865 
	pCR on Version handling TR 

Presented by Thomas Tovinger
Questions/Comments:

· Nick: Question for clarification on section 5.2.1, was clarified.
· Ulf: In ref. [13], there is a quote sign too much.
· Jörg: For the solutions, I agree that alt. 2 is not recommended. But for alt. 1, we need a description of deployment scenarios if this would be needed. Because today it is not documented that it is needed to mix different versions (of the same or different releases) of the same NRM in a deployed network. Thomas: That is the reality for the operators, it is a strong requirement that they have for deployed systems. Jörg: Maybe so, but if we need standard solutions for that, we first need to agree and document what kind of scenarios that need to be supported. Thomas: Maybe, but I thought this was already agreed when we agreed to include UC13, because that is what UC13 is about. Jörg: No, I don’t think that is clear enough.
· Jörg: In addition, did you intend the new capability in alt. 1, did you intend to replace the existing capability in GetNRMIRPVersions, as you indicate that the existing solution doesn’t make sense, if it doesn’t support the deployment scenarios? Thomas: We had intended to keep it for BC reasons, but it’s a good question, let’s consider that as well for the next update.
· Thomas: Then we also need to discuss when we plan to complete this study, as the time plan in the WID says expected completion by June i.e. at this SA5 meeting. It seems that we need to extend it one more time now.

· Jörg: Yes, but I thought that it was needed anyway as there are many “TBD” sections in the draft. 

· Thomas: Our intention was to leave the other UCs without solution as we don’t think it’s necessary or prioritized. So they could just be left as TBD or updated to “No solution needed” or similar.
Conclusion: Try to discuss and update it offline during the week to consider the comments given, but most likely we need to do it to next meeting (and extend the study time plan). Then we can also try to support that work with an email discussion.
	Ericsson


	S5-111940
	Add SS recommendation of UC11 and UC12

Presented by Chen Liping
Questions/Comments: 
· Thomas: This is a late contribution so I didn’t have much time to review it, but spontaneously I think that your solution for both UCs are covered by the solution for UC13 proposed in S5-111865, because if you get the instance versions you also know which IOCs and attributes are supported. 
· Liping: It wouldn’t show which optional attributes are supported. Thomas: OK, I forgot that point. Let’s consider that, together with the deployment scenarios that Jörg requested for the Ericsson contribution.
· Jörg: I would also ask, even if this could be a technically reasonable solution, how useful or important it is for the operators. Because we should not define complex solutions if the benefit compared to the cost is low. Thomas: Agree. There was no operator feedback on this question expressed at this session.
Conclusion: Noted, to be considered to next meeting together with the deployment scenarios.

	ZTE
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