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6.8.1
1 3GPP Work Plan status

Percentage of completion: 65% (previously 65%)

Estimated completion date: SA#54 – December 2011 
Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: A new proposal with two alternative solutions to the most urgent use case has been discussed. No agreements yet, so the discussions will continue with an email discussion and updated proposal to the next meeting.
Outstanding issues: None
3 Minutes

The RG session was held on 2011-08-25, Quarter 4.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-112460
	Name space for class
Presented by Thomas Tovinger
Questions/Comments:

· Jörg: Interesting proposal, but I see some issues with it, especially around the vendor-specific aspects of section 4.3. So I would propose an email discussion about this before next meeting since there is not much time at this meeting.

· Edwin & Thomas: Ok, we can do that, but will then also prepare a pCR to include solution 2 in the TR, which we prefer.

· This proposal was agreed. No other comments.

Conclusion: Ericsson to start an email discussion about this contribution with the interested companies, and prepare a pCR for TR 32.830 to SA5#79.
	Ericsson



4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 
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