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Agenda Item:

6.7.4
1 3GPP Work Plan status

Percentage of completion: 55 % (previously 50 %)

Estimated completion date: SA#62 – 12/2013
2 Technical Progress status

Summary of progress:  
Uses cases were grouped to boil down to 2 arch.
Discussion on mapping with NGCOR acronyms. The goal is to keep them aligned wherever possible and rework the TR for the next meeting. Also a proposal to split the study so progress can be made was discussed. The 3GPP reference arch based solution will be phase 1. A WI will be opened when Phase 1 is completed and a Phase 2 study will be started. This proposal for way forward was generally accepted.

The TR is planned to be sent for information in the next SA mtg in June and for completion in Sept.
Outstanding issues: none 
3 Minutes

The RG session was held on Wednesday Q1 Jan 16, 2013
pCRs
	Tdoc
	Title
	Source
	Note

	S5-130528
	pCR 32.851 Mapping with NGCOR definitions
	Orange
	Orange presented the mapping between NGCOR terms and TR terms. 
Chair: Should we align now instead of using mapping?

ALU: should we use the terms.

E///: we should really align.

pCR is noted. Action to Orange and Rapporteur to align term and bring back to next meeting.

	S5-130533
	TD Changes to 32851-060
	Ericcson
	E// presented the contribution. 

NEC: SA1 scenario is not providing a PLMN. 

E// Incorporate the role and the equipment owner (noun and adjective).

NSN: Section 4.1.2.1: the statement is not quite correct.
Conclusion: Noted. AI: combine with S5-130528 and S5-130533 – align terms.

	S5-130607
	pCR 32.851 Add management requirement from SA1 RAN Sharing requirements
	Huawei
	Huawei presented the contribution. 
E// : we should wait till SA1 will make a TS out of it and then we can consider it.

SA1 will need to co ordinate it across different groups.

NSN and Orange agree with the E/// view on this. 

Since SA1 work is a TR we wait till we get something specific from SA1. 

A joint working session with SA1 in the SF meeting is a possibility to progress on that and progress on Phase 2.
Conclusion: Noted. 

	S5-130608
	pCR 32.851 Add Clarification to RAN Sharing scenarios
	Huawei
	Huawei presented the document. 

Some language correction needs to be made. Rapporteur will correct it.
Conclusion: approved.

	S5-130620
	User consent and TCE capability clarifications
	Ericcson
	E// presented the contribution. If this is agreed in then no LS will be sent.
NSN: If we clearly state that we do not have a solution about user consent handling for RAN sharing then it will be ok.
E// will revise 620 to 746



	S5-130622
	LS on User consent for Shared networks
	Ericcson
	There was no need to discuss the LS based on conclusion of 130620.
Conclusion withdrawn.


E// presented this. TR wR gress on that.

	 1)at confirm with the 3GPP arch can be part 1). The Part 2 can be to extend the arch and that 














ork is drowning in the scenarios. Focus on the part about fixing the part about addressing the network sharing cases. 

ALU: Scenarios that are already addressed in the TR can be taken as basis and the ones that conform with the 3GPP arch can be part 1. Open a WI for part 1. The Part 2 can be to extend the arch and progress on that.

Conclusion: noted. The TR will address part 1 (existing 3GPP reference architecture). The goal is to close this TR in Sept 2013. The tR will be sent for information in June and sent for approval in Sept SA. The alignment of terminology will be in part 1. The WI will be opened in June SA meeting for part 1 and a new SID will be open for part 2.




4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	














































































































































































































- 1 -
- 2 -

