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5. Cross-SWG issues
Nothing to report
5.3(1)
Incoming liaison statements
	Document

	Title
	From
	Decision
	Reply in

	None
	
	
	
	


5.3(2)
Outgoing liaison statements
Request to approve sending the following LS(s)
	Document
	Title
	Source
	To

	None
	
	
	


6
OAM&P
6.2
New Work Item proposals - OAM&P & Converged Management
Request to send the following updated WID(s) to SA for approval
	Tdoc
	Title
	Source
	Doc-type

	None
	
	
	


Request to send the following WID(s) to SA for approval after email approval
	Tdoc
	Title
	Source
	Doc-type

	None
	
	
	


6.3
Maintenance and Rel-11 small Enhancements - OAM&P & Converged Management
Request to send the following CR(s) to SA for approval
	Tdoc
	Title
	Source
	Doc-type

	None
	
	
	


7
Converged Management
7.1
Converged Management Plenary

Summary of progress: 

· Draft agenda for Multi-SDO F2F Plenary meeting is reviewed.

· OSSii related questions are collected.

· 28-series conversion Issue List 
· Review the action list to address issues raised on NRM IRPs during the 28-series conversion (documented in S5-131059)
7.2
OAM&P 12 Compliance of 3GPP SA5 specifications to the NGMN Top OPE Recommendations (560034)

7.2.1
TR on compliance of 3GPP SA5 specifications to the NGMN Top OPE Recommendations (560034)

3GPP Work Plan status

Percentage of completion: 40% (previously 30%)
Estimated completion date: SA#61 (09/2013) -> SA#62 (12/2013) 
Other information (WID update, Rapporteur change, etc): None
Technical Progress status

Summary of progress:
· a CR on Compliance to clause on Energy Saving (S5-131060) to be sent for email approval
· Approved a CR related to the compliance on requirements of repair actions.
· Extensive discussion on the self organizing network tdoc. Further offline discussion among interested companies on SON related compliance to NGMN TOP OPE requirements before next meeting. 
Outstanding issues: need more contributions to meet the target delivery date, need a full quarter at next meeting to do online drafting and review open points in the TR.
Request to send the following CR(s) to SA for approval:
	Tdoc
	Title
	Source
	Doc-type

	S5-131071
	Rel-12 CR 32.111-1 Addition of requirements on repair actions (compliance Top OPE)
	Huawei
	CR


Request to have email approval for the following pCR:
	Tdoc
	Title
	Source
	Doc-type

	S5-131060
	pCR 32.838 Compliance to clause on Energy Saving
	Huawei
	pCR


7.3
OAM&P 12 Compliance of 3GPP SA5 specifications to the NGMN NGCOR Requirements (560035)
7.3.1
TR on compliance of 3GPP SA5 specifications to the NGMN NGCOR Requirements (560435)

3GPP Work Plan status

Percentage of completion: 20% (previously 8%)

Estimated completion date: SA#65 (Sep-2014)
Other information (WID update, Rapporteur change, etc): None
Technical Progress status

Summary of progress: 
· Reviewed and agreed the two tdocs on NGCOR compliance statement for FM and CON requirements. 
· Agreed on the compliance TR format.
· Updated TR will be submitted as new draft via email approval.

Outstanding issues: Volunteers for contributions on Inventory and Converged Operations are needed.
The following pCRs were agreed in this meeting:
	Tdoc
	Title
	Source
	Doc-type

	S5-131073
	pCR 32.837 compliance statement to NGCOR on FM requirement
	Huawei
	pCR

	S5-131074
	pCR 32.837 compliance statement to NGCOR on CON requirement
	Huawei
	pCR


7.3.2
Converged Management Model alignment Phase 2 (560135)
3GPP Work Plan status

Percentage of completion: 10% (previously 10%)

Estimated completion date: SA#63 (Mar-2014)
Other information (WID update, Rapporteur change, etc): None
Technical Progress status

Summary of progress: 

· UOM tdoc was agreed in principle and will be submitted to JWG for further discussion.
Outstanding issues: None
7.3.3
Converged Management PM Interface definitions (560235)
3GPP Work Plan status

Percentage of completion: 15% (previously 15%)

Estimated completion date: SA#62 (Dec-2013) ( will need an assessment at MSDO meeting June 5-6, 2013.
Other information (WID update, Rapporteur change, etc): None
Technical Progress status

Summary of progress: 

· Reviewed the latest update of NGCOR Phase 2 PM requirements
Outstanding issues: Need to clarify objectives and delivery dates, an update of the work plan is needed and will be discussed after the June 2013 MSDO meeting.
7.3.4
3GPP Fault Management Solution Profile for NGMN Next Generation Converged Operations Requirements (560335)
3GPP Work Plan status

Percentage of completion: 100% (previously 95%)

Estimated completion date: SA#61 (Sep-2013)
Other information (WID update, Rapporteur change, etc): None
Technical Progress status

Summary of progress: 

· MCC raised some editorial comments and the draft TS will be updated before submission to SA. No outstanding issues remain and therefore the group regards the TS 28.390 ready for Approval by SA.
Outstanding issues: None
Request to send the following TS(s) to SA Approval.
	Tdoc
	Title
	Source
	Doc-type

	S5-130764
	Presentation sheet for approval of TS 28.390 Solution Profiles
	Ericsson
	other


Annex A: List of action items from last meeting
	Meeting #
	Item
	Description
	Release
	Owner
	Status 
	Target 

	None
	
	
	
	
	
	


Annex B: List of action items from this meeting
	Meeting #
	Item
	Description
	Release
	Owner
	Status 
	Target 

	89
	1
	Open Action Items post NRM IRP 28-series conversion (S5-131059)
	Rel-12
	Converged SWG
	Open
	As stated in S5-131059
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