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1 3GPP Work Plan status

Percentage of completion: 15% (previously 15%).
Estimated completion date: SA#62 (December 2013) - need to review objectives with MSDO
Other information (WID update, Rapporteur change, etc): None.
2 Technical Progress status

Summary of progress: Reviewed the latest updates of NGCOR Phase 2 PM requirements.
Outstanding issues: Need to clarify objectives and delivery dates. This will be discussed with MSDO.
3 Minutes
The WI session was held on 2013-5-30, 2nd quarter.
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-131305
	Requirements for PM of converged network 
- The document has no revision marks. 

- The latest changes were explained verbally.

- The note in REQ-PM (10) should be removed.
Conclusion: Noted
	China Mobile


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 

	90.1
	This WID is a mirror of the MSDO JWG project. NGMN expectations need to be clarified. Should the MSDO JWG do only a gap analysis or should the MSDO JWG develop a full solution?
	Rel-12
	China Mobile
	Open
	SA5#91
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