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7.3.2
1 3GPP Work Plan status

Percentage of completion: 40% (previously 30%)

Estimated completion date: SA#63 – March 2014
Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: Numerous issues on the UOM were progressed.
Outstanding issues: None
3 Minutes

The RG session was held on 16 October 2013 in Q3.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-131701
	Input for an Umbrella Operations Model (UOM)
Ericsson presented this contribution reflecting the current status of the work in the JWG.

Given the progress of thw WI it was suggested to move the estimated completion date to SA#65 in September 2014. A final decision is to be taken at SA5#92.
Conclusion: Noted
	Ericsson


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 

	77.n
	Description of the action
	Rel-11
	Owner
	New
	SA5#78
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