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1. Administrative issues / Future meetings
Nothing to report.
2. Technical issues / LS / WID
2.1
Incoming liaison statements
	Document

	Title
	From
	Decision
	Reply in

	S5-132074
	Resubmitted LS from BBF to SA5 on Performance Measurements Architecture
	bbf2013.330.03
	replied to
	S5-132223

	S5-132075
	Resubmitted LS from CT to SA5 on Removal of OAM8-Trace from Rel-11
	CP-130586
	replied to
	S5-132224

	S5-132209
	LS from CT4 to SA5 on LS on FQDNs to support Multi-vendor Plug and Play (MvPnP) features
	C4-132236
	noted
	

	S5-132211
	Reply LS from CT4 to SA5 on FQDN formats used in MvPnC procedures
	C4-132235
	noted
	

	S5-132212
	Reply LS to SA5 on security aspects of CMPv2 protocol used for certificate enrolment procedures in MvPnP
	S3-131116
	noted
	

	S5-132213
	Reply LS to SA5 on “necessary information for certificate enrolment procedures in MvPnP
	S3-131118
	noted
	


2.2
Outgoing liaison statements
	Document
	Title
	Source
	Decision

	S5-132223
	Reply to: Resubmitted LS from BBF to SA5 on Performance Measurements Architecture
	Ericsson
	Agreed

	S5-132224
	Reply to: Resubmitted LS from CT to SA5 on Removal of OAM8-Trace from Rel-11
	Huawei
	Agreed


6
OAM&P

6.1
OAM&P Plenary

Nothing to report.
6.2
New Work Item proposals - OAM&P
The WIDs in the following table were agreed in OAM SWG.

	Tdoc
	Title
	Source

	S5-132133
	Revised new WID for network sharing
	Orange

	S5-132239
	Revised WID WLAN Management
	Rapporteur


Note: S5-132133 is to replace S5-131841 which was agreed in SA5 #91, so S5-131841 shall not be sent to SA for approval.
The WIDs in the following table are requested for decision at SA5 plenary.
	Tdoc
	Title
	Source

	S5-132157
	WID_Study on Lightweight Itf-N
	China Mobile


6.3
Maintenance and Rel-12 small Enhancements - OAM&P
The contributions in the following table were agreed to be sent to SA for approval.
	Tdoc
	Title
	Source
	Doc-type

	S5-132156
	Removal of hanging paragraph
	Alcatel-Lucent
	CR

	S5-132135
	Rel-11 CR 28.658 add blacklist member
	Ericsson
	CR

	S5-132136
	Rel-11 CR 28.659 add blacklist member
	Ericsson
	CR

	S5-132137
	Rel-9 CR 32.525 Add missing XML elements for SONControl and SONTargets
	Huawei
	CR

	S5-131970
	Rel-9 CR 32.765 Add missing XML elements for SONControl and SONTargets
	Huawei
	CR

	S5-132138
	Rel-10 CR 32.526 Add missing XML elements for SONControl and SONTargets
	Huawei
	CR

	S5-132139
	Rel-11 CR 32.526 Add missing XML elements for SONControl and SONTargets
	Huawei
	CR

	S5-131972
	Rel-10 CR 32.766 Add missing XML elements for SONControl and SONTargets
	Huawei
	CR

	S5-131974
	Rel-11 CR 32.766 Add missing XML elements for SONControl and SONTargets
	Huawei
	CR

	S5-131975
	Rel-10 CR 32.616 Add missing support for generic RAN NRM
	Huawei
	CR

	S5-131976
	Rel-11 CR 32.616 Add missing support for generic RAN NRM
	Huawei
	CR

	S5-132141
	Rel-12 CR 32.422 Add description on RLF reporting mechanism
	Huawei
	CR

	S5-132219
	Rel-12 CR TR32.859 Alignment to drafting rules
	TeliaSonera
	CR


6.4
OAM&P 12 Network Infrastructure Management (580053) 

6.4.1
Network Management for 3GPP Interworking WLAN - NIM part (530050)
3GPP Work Plan status

Percentage of completion: 
90% (previously 80%)
Estimated completion date:  SA#62, Dec 2013
Other information (WID update, Rapporteur change, etc): None.

Technical Progress status

Summary of progress: 
1. ProceduralStatus attribute definition proposed to TS 28.602 was agreed, and pCR to SS 28.606 was agreed.
2. Draft TS 28.601, 602, 606, 611, 612 and 616 were agreed to be sent to SA#62 for Approval after SA5 email approval.
Outstanding issues: None.

The contributions in the following table were agreed to be incorporated into the corresponding draft TS/TR.

	Tdoc
	Title
	Source
	Doc-type

	S5-132198
	pCR on 28606-101
	Ericsson
	pseudo CR

	S5-132197
	pCR on 28.602 Complete attribute and data type definitions
	Ericsson
	pseudo CR


The following contributions were agreed to be sent for email approval.
SA5 OAM SWG agreed to send the latest draft TS 28.601, 602, 606, 611, 612, 616 and their presentation sheets to SA#62 for approval, after the following contributions are approved by email.
	Tdoc
	Title
	Source
	Doc-type

	S5-132199
	Rel-12 28.601 Presentation of Spec to TSG
	China Mobile
	other

	S5-132173
	Rel-12 28.602 Presentation of Spec to TSG
	China Mobile
	other

	S5-132174
	Rel-12 28.606 Presentation of Spec to TSG
	China Mobile
	other

	S5-132225
	Draft TS 28.601
	Rapporteur
	draft TS/TR

	S5-132227
	Draft TS 28.602
	Rapporteur
	draft TS/TR

	S5-132228
	Draft TS 28.606
	Rapporteur
	draft TS/TR

	S5-132226
	Draft TS 28.611
	Rapporteur
	draft TS/TR

	S5-132206
	Draft TS 28.612
	Rapporteur
	draft TS/TR

	S5-132200
	Rel-12 28.611 Presentation of Spec to TSG
	China Mobile
	other

	S5-132176
	Rel-12 28.612 Presentation of Spec to TSG
	China Mobile
	other

	S5-132177
	Rel-12 28.616 Presentation of Spec to TSG
	China Mobile
	other


6.5
OAM&P 12 Performance Management (580054)

6.5.1
Network Management for 3GPP Interworking WLAN - PM part (530150) 
Percentage of completion: 
20% (previously 20%)

Estimated completion date:  SA#63 - Mar 2014
Other information (WID update, Rapporteur change, etc): None.
No contributions were received at this meeting.

6.5.2
Energy Efficiency related Performance Measurements (600044)
3GPP Work Plan status

Percentage of completion: 
15% (previously 15%)

Estimated completion date:  3GPP SA#64, Jun 2014
Other information (WID update, Rapporteur change, etc): None.
No contributions were received at this meeting.
6.6
OAM&P 12 Self-Organizing Networks (SON) - OAM aspects (560131)

6.6.1
Enhanced NM Centralised Coverage and Capacity Optimisation (560032)

3GPP Work Plan status

Percentage of completion: 
Overall 50% (previously 45%), TR part 80% (previously 70%), WT part has not started yet.
Estimated completion date:  SA#64, Jun 2014; TR part: SA#63 Mar 2014 (Previously SA#62 Dec 2013)
Other information (WID update, Rapporteur change, etc): WID needs to be updated to shift the date for TR, and rapporteur will provide to next SA5 meeting.
Technical Progress status

Summary of progress: 
1. The use case for coverage hole detection was discussed and some agreements were made. 
2. Two dimensional bins were discussed. Even though some benefit could be seen, it was not agreed where the bins should be created. 
3. Some agreements were reached for data correlation.
Outstanding issues: None.

The contributions in the following table were agreed to be incorporated into the corresponding draft TS/TR.

	Tdoc
	Title
	Source
	Doc-type

	S5-132221
	pCR LTE coverage holes detection use case
	Intel
	pseudo CR

	S5-132159
	pCR UE distribution measurement to suport CCO use case
	Intel
	pseudo CR

	S5-132160
	pCR Add missing details in correlation at the TCE scenarios
	NSN
	pseudo CR

	S5-132161
	pCR Correlation of RLF report and Immediate MDT data with usage of C-RNTI
	Huawei
	pseudo CR

	S5-132162
	pCR Add description on coverage and accessibility use case
	Huawei
	pseudo CR

	S5-132210
	pCR R12 32.836 Recommendations for CCO
	Ericsson
	pseudo CR


The following contributions were agreed to be sent for email approval.

	Tdoc
	Title
	Source
	Doc-type

	S5-132207
	Draft TR 32.836
	Rapporteur
	draft TS/TR


6.6.2
Multi-Vendor Plug and Play eNB connection to the network (560033)
3GPP Work Plan status

Percentage of completion: 100% (previously 70%)

Estimated completion date: SA#62 – December 2013

Other information (WID update, Rapporteur change, etc): None

Technical Progress status
Summary of progress: 

1. The DHCP formats for MvPnP agreed and documented in Stage 3 draft TS 32.509

2. Identified and fixed few issues IP Autoconfiguration procedure flow

Outstanding issues:
1. Need resolution on whether the support for a deployment scenario where CA/RA is protected by an intermediate SeGW has to be part of the Plug and Connect procedure (mandatory support by all vendors) or if such configuration may be considered as allowed diversion from the standardized Plug and Connect procedure flow (e.g. as a vendor specific extension). Dependency on reply LS from SA3 (outgoing LS S5-131458). If the SA3 reply does not mandate this, the functionality may be added later via CR process.

2. Potential improvements/clean-up in TS 32.509 (better alignment with TS 23.003) - any duplications may be removed once the updated/approved version of 23.003 is available.

The contributions in the following table were agreed to be incorporated into the corresponding draft TS/TR.

	Tdoc
	Title
	Source
	Doc-type

	S5-132163
	Discussion paper and pCR to TS 32.509 on DHCP data format standardization for MvPnC
	NSN
	pseudo CR

	S5-132164
	pCR 32.508 Add security certification enrolment mandatory parameters for eNB Plug&Play Procedure
	Huawei
	pseudo CR


The following contributions were agreed to be sent for email approval.

SA5 OAM SWG agreed to send the latest draft TS 32.508, 509 and their presentation sheets to SA#62 for approval, after the following contributions are approved by email.
	Tdoc
	Title
	Source
	Doc-type

	S5-132201
	Presentation sheet of 32.508
	Rapporteur
	other

	S5-132202
	Presentation sheet of 32.509
	Rapporteur
	other

	S5-132229
	Draft TS 32.508
	Rapporteur
	draft TS/TR

	S5-132230
	Draft TS 32.509
	Rapporteur
	draft TS/TR


6.7
OAM&P 12 WLAN Management (560036)
6.7.1
TR on WLAN impacts to Type-2 management interface to the 3GPP Network Manager (560336)
3GPP Work Plan status

Percentage of completion: 75% (previous 70%)
Estimated completion date: SA#64 – 06/2014
Other information (WID update, Rapporteur change, etc): The WID was updated to shift the date for the TR.

Technical Progress status

Summary of progress:  
1. Discussed and agreed the clarification about use case on alarm reporting
2. Discuss and agreed the PM and alarm information handling proposal.

3. Discuss the TS skeleton documents for WLAN-OAM requirements, WLAN OAM NRM IS, and WLAN OAM PM.

Outstanding issues: To resolve the notes and FFS parts in the TR.    
The contributions in the following table were agreed to be incorporated into the corresponding draft TS/TR.

	Tdoc
	Title
	Source
	Doc-type

	S5-132149
	pCR alarm reporting use case clarification
	Intel
	pseudo CR

	S5-132231
	pCR on 32841-100 regarding PM and alarm information handling
	Ericsson
	pseudo CR


The following contributions were agreed to be sent for email approval.
	Tdoc
	Title
	Source
	Doc-type

	S5-132235
	Draft TR 32.841
	Rapporteur
	draft TS/TR


The following updated WID was agreed.

	Tdoc
	Title
	Source
	Doc-type

	S5-132239
	Revised WID WLAN Management
	Rapporteur
	revised WID


6.7.2
WLAN Network Resource Model for Type-2 interface (560136)

3GPP Work Plan status

Percentage of completion: 5% (previous 0%)

Estimated completion date: SA#64 – 06/2014
Other information (WID update, Rapporteur change, etc): None.

Technical Progress status

Summary of progress:  

1. The TS skeletons for WLAN-OAM requirements and WLAN NRM IS were agreed to be sent for email approval.
Outstanding issues: None.    
The following contributions were agreed to be sent for email approval.
	Tdoc
	Title
	Source
	Doc-type

	S5-132232
	TS skeleton of WLAN OAM requirements
	Rapporteur
	draft TS/TR

	S5-132233
	TS skeleton of WLAN NRM IS
	Rapporteur
	draft TS/TR


6.7.3
WLAN measurements defined in IEEE and IETF WLAN performance measurements for use on Type-2 interface (560236)
Percentage of completion: 5% (previous 0%)

Estimated completion date: SA#64 – 06/2014
Other information (WID update, Rapporteur change, etc): None.

Technical Progress status

Summary of progress:  

1. The TS skeletons for WLAN performance measurements was agreed to be sent for email approval.
Outstanding issues: None.   
The following contributions were agreed to be sent for email approval.
	Tdoc
	Title
	Source
	Doc-type

	S5-132234
	TS skeleton of WLAN OAM PM
	Rapporteur
	draft TS/TR


6.8
OAM&P 12 Network Sharing (preliminary work before approval at SA#62)

Percentage of completion: 5% (previous 0%)

Estimated completion date: SA#64 – 06/2014
Other information (WID update, Rapporteur change, etc): None.

Technical Progress status

Summary of progress:  

1. Skeleton for draft TS 32.130 was agreed.
Outstanding issues: None.   
The following contributions were agreed.
	Tdoc
	Title
	Source
	Doc-type

	S5-132182
	Skeleton for draft TS 32.130
	Orange
	draft TS/TR


6.9
OAM&P Studies

6.9.1
Study on management of Heterogeneous Networks (510046)
Percentage of completion: 80 % (previously 75 %)

Estimated completion date: SA#63 - 03/2014

Other information (WID update, Rapporteur change, etc): None

Technical Progress status

Summary of progress:  

1. Discussed KPI calculation below Itf-N to reduce the amount of PM data transferred over Itf-N.
2. No contribution was agreed in this meeting.
Outstanding issues: None.
6.9.2
Study on Enhancements of OAM aspects of Distributed Mobility Load Balancing (MLB) SON function

3GPP Work Plan status

Percentage of completion: 10% (previously 5%)

Estimated completion date: SA#64 – 06/2014
Other information (WID update, Rapporteur change, etc): None
Technical Progress status

Summary of progress: 
1. Discussed and agreed the TR skeleton

2. Discussion paper Example Use Cases for OAM aspects of distributed MLB was presented and discussed 

3. pCR on Interoperability issues of Distributed MLB implementation in Multi-vendor HetNet deployments was discussed and agreed.
Outstanding issues: None.
The contributions in the following table were agreed.

	Tdoc
	Title
	Source
	Doc-type

	S5-132238
	Skeleton of the TR Study on Enhancement of OAM aspects of Distributed Self-Organizing Networks (SON) functions
	Rapporteur
	draft TS/TR


The contributions in the following table were agreed to be incorporated into the corresponding draft TS/TR.

	Tdoc
	Title
	Source
	Doc-type

	S5-132194
	Interoperability issues of Distributed MLB implementation in Multi-vendor HetNet deployments
	NEC
	pseudo CR


The following contributions were agreed to be sent for email approval.

	Tdoc
	Title
	Source
	Doc-type

	S5-132215
	Latest draft TR Study on Enhancement of OAM aspects of Distributed SON functions
	Rapporteur
	draft TS/TR


Annex A: List of action items from last meeting
	Meeting/Number
	Item
	Description
	Release
	Owner
	Status 
	Target 

	SA5#90
	1
	Clarify the “Import” semantics in IS - 

Identified from 6.3 (CR session)
	All
	OAM SWG 
	Open
	SA5#91

	SA5#90
	2
	Contact BBF (informally) about status of alignment on performance measurements (original LS S5-121387 out to BBF )
	TBD
	SA5 Chair 
	Open
	SA5#91


Annex B: List of action items from this meeting
	Meeting/Number
	Item
	Description
	Release
	Owner
	Status 
	Target 

	SA5#92
	1
	Update draft TS of TS 28.601 to remove the editor’s notes, and send for email approval
	Rel-12
	Gang Chen
	New
	SA5#92

	SA5#92
	2
	Update draft TS of TS 28.611 to remove the editor’s notes, and send for email approval
	Rel-12
	Gang Chen
	New
	SA5#92

	SA5#92
	3
	Remove the service trace features from Rel-11 after the corresponding specs are upgraded to Rel-12.
	Rel-11
	OAM SWG
	New
	SA5#96

	SA5#92
	4
	Clarify the guidance for mapping of inherited attributes in SS for 28 series (whether the inherited attributes are repeated in SS mapping table and idl)
	Rel-11/12
	CMAN Chair (Thomas Tovinger)
	New
	SA5#93
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