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7.3.1
1 3GPP Work Plan status

Percentage of completion: 50% (previously 50%)

Estimated completion date: SA#64 (06/2014) -> SA#69 (09/2015)
Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: 
Reformatting of the TR 32.837 to align with TR 32.838 was agreed. 

The scope was changed from NGCOR V1.3 to NGCOR V1.4 (phase I + phase II).

The TR was postponed to Rel-13.
Outstanding issues: None.
3 Minutes

The WI session was held on 2014-03-27 Q2.
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-140526
	Proposal for re-formatting TR 32.837
SWG Chair: Who will do this work?

Orange: Orange will do it, review it at 94bis meeting.

SWG Chair: Reformatting is agreed.

Conclusion: Noted 
	Orange

	S5-140595
	Update of WID Compliance to NGMN NGCOR Requirements
NSN: Update company name.

PI Works: Would like to be added as supporting company.

Orange: The bullet one in S5-140526 aligns with this contribution (take phase II output (V1.4)).
Conclusion: To be revised in S5-140777
	Huawei

	S5-140596
	pCR Add introduction section to TR 32.837
Conclusion: Agreed.
	Huawei


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 
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