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1
Decision/action requested

Monitor progress of TR 32.838, agree on required action points to complete the TR 
2
References

[1]
3GPP TR 32.838 Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations V1.0.0

3
Rationale

It is needed to complete TR 32.838 "Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations" as soon as possible. It is not possible to discuss every recommendation in details. Most of the Top OPE Recommendations have been intentionally written as high level recommendation and SA5 should provide a reply at the same level. Further work if needed should be addressed in separate WI/SI or via CRs.
4
Clause by clause progress status 
	Clause
	Title
	Recommendations
	Items
	Status

	
	
	Addressed
	Not addressed
	Closed
	Open
	

	1
	Introduction 
	N/A
	N/A
	N/A
	N/A
	Done

	2
	References
	N/A
	N/A
	N/A
	N/A
	Done

	3
	Definitions and abbreviations
	N/A
	N/A
	N/A
	N/A
	Done

	4
	Quality and quantity of alarms
	8
	0
	12
	0
	Done

	5
	Automatic software management
	5
	0
	6
	0
	Done

	6
	Energy saving
	20
	0
	21
	2
	Ongoing

	7.1
	OAM Support for SON
	2
	7
	3
	5
	Ongoing

	7.2
	Generic optimization
	0
	13
	0
	0
	Not started

	7.3
	Automatic Neighbour Relation (ANR)
	0
	14
	0
	0
	Not started

	7.4
	Minimization of Drive Tests (MDT)
	0
	5
	0
	0
	Not started

	7.5
	Handover (HO) optimization
	18
	0
	12
	11
	Ongoing

	7.6
	Load Balancing (LB)
	0
	16
	0
	0
	Not started

	7.7
	Cell Outage Compensation (COC)
	0
	18
	0
	0
	Not started

	7.8
	Common Channel Optimization (CCO) 


	0
	0
	0
	0
	Not started

	7.9
	Interactions between Home and Macro BTS
	0
	0
	0
	0
	Not started

	7.10
	SON in CN
	1
	0
	1
	0
	Done

	7.11
	QoS optimization
	0
	0
	0
	0
	Not started

	8
	Performance Management (PM) enhancements
	11
	0
	11
	0
	Done

	9
	Enhancement of Trace functionality
	8
	0
	10
	0
	Done

	10
	eNodeB Plug & Play - Self commissioning
	0
	13
	0
	0
	Not started

	11
	OSS Standard Itf-N
	8
	0
	7
	1
	Ongoing

	12
	OSS tool support for optimization and operation
	0
	0
	0
	0
	Not started

	13
	Automatic inventory
	0
	3
	0
	0
	Not started

	14
	Conclusions
	N/A
	N/A
	N/A
	N/A
	Open


