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Release 12 Submission form

	Feature / Item:
	OAM aspects of network sharing

	Affects:
	UE/MS:


	CN:

X
	UTRAN:

X
	GERAN:

X
	E-UTRAN

(LTE): X

	Expected Completion Date:
	December 2014

	Service(s) impacted:
	N/A

	Specification(s) affected:
	Existing specs: TS 28.401, TS 28.621/622/623, TS 28.651/652/653, TS 28.654/655/656, TS 28.657/658/659, TS 28.701/702/703, TS 28.731/732/733, TS 28.734/735/736, TS 32.101, TS 32.102, TS 32.111-1/2/3/6, TS 32.121/122/126, TS 32.155, TS 32.171/172/176, TS 32.300, TS 32.301/302/306, TS 32.311/312/316, TS 32.321/322/326, TS 32.331/332/336, TS 32.341/342/346, TS 32.351/352/356, 

TS 32.361/362/366, TS 32.381/382/386, TS 32.405, TS 32.406, TS 32.407, TS 32.408, TS 32.409, TS 32.410, TS 32.411/412/416, TS 32.421/422/423, TS 32.425, TS 32.426, TS 32.441/442/446, TS 32.450, TS 32.451, TS 32.455, TS 32.621/622/626, TS 32.641/642/646, TS 32.651/652/656, TS 32.661/662/666, TS 32.711/712/716, TS 32.741/742/746, TS 32.761/762/766.
New spec: TS 32.130

	Task(s) within work which are not complete:
	Concepts and requirements (Stage 1) not completely described (New TS 32.130) - Estimated completion rate = 80%.
Impacts on existing specifications not completely assessed - Estimated completion rate = 60%.

	Consequences if not included in Release 12:
	Stage 1, stage 2 and stage 3 work of OAM aspects of network sharing will not be completed.


Abstract of document:

New TS 32.130 identifies network sharing management scenarios and requirements. In addition, this Work Item provides updates to the specifications listed above for the support of OAM capabilities for shared networks.
Contentious Issues: None
