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Endorsement
The scope of the MCC task 160 is to develop conformance ATSs for UE based on TS 34.123-1 for R99. The ATSs should cover the requirements of idle mode and a minimum set of services including voice and emergency call, fax, CS data and SMS. The ATSs contain both NAS and AS protocol conformance specifications in TTCN. The expected delivery includes a document 34.123-3 and ATSs in both MP and GR forms.

The scope of the MCC task 161 is to develop the UE test description for the packet-switched services in 34.123-1 for R99. In addition, the scope is extended to cover the most important open issues which are applied to the both PS and CS such as intersystem handover and the RRC testing.

The calls for experts for the task 160 and 161 in the CL letter 1996 and 1997 were sent out at ETSI on 10 Feb. 2000 and sent to the 3GPP partners on 11 Feb. 2000 for distribution. The cut-off date for the application of the two tasks was set on 30 March 2000.

Considering that a part of candidates from Asia and New Zealand, no candidates were invited to a Preparatory meeting for the selection. However, phone conversations with a number of candidates were carried out before the preparatory meeting in order to get the necessary information for the selection. The preparatory meeting between ETSI /MCC, CPM and the relevant chairmen of the 3GPP working groups for Terminals took place on 6 April at ETSI.

1 Candidates

ETSI has received 11 candidatures for the task 160 and 7 candidatures for the task 161. Some of them have applied for the both tasks. In addition, 3 candidatures do not indicate which task they apply for.

2 Criteria for selection

The selection of the specialists for the MCC tasks 160 and 161 is based on the following criteria.

1. From 3GPP OP partners, possibly from MRP,

2. Necessary expertise,

3. A fair balance (between organisations, regions, categories of companies, …),

4. Availability of each specialist this year,

5. Maximum use of the available funding.

3 Proposed Selection of specialists & resource allocation

Based on the criteria,

1. Short lists for the task 160 and 161 are obtained after applying the 1st criterion. 9 candidates are in the shortlist for the task 160 and 5 candidates are in the short list for the task 161.

2. In the short list for task 160, two candidates from ETSI and one candidate from T1 have not been selected. In the short list for task 161, one candidate from ETSI has not been selected. In order to reach a balance between OPs and to allow the future result from the teams having a larger acceptance, three more specialists for the task 160 and one more specialist for the task 161 than the defined numbers in the task ToRs have been accepted. It results in that a total of 6 candidates for the task 160, and 4 candidates for 161 are selected.
3. Smaller and independent work packages are defined and are assigned to the selected specialists. The specialists will work in parallel at ETSI. The work packages are the basis for making the individual contracts.

4. Each work package for the task 160 has a work volume of 4 - 4.5 mm within 2000. A work package for the task 161 has the volume of 2.2 mm.

5. The task 161 will start in May and end in August 2000 targeting the TSG meeting in September. The task 160 will start in July and will exhaust the budget for 2000 in Nov./Dec. Till then a first TTCN draft as pre-version 1.0.0 shall be available.

The following two tables summarises the result of the selection of the specialists.

3GPP OP
Number of candidates received from OP for task 160
Number of specialists selected for task 160

ARIB
1
1

CWTS
1
1

ETSI
5
3

T1
2
1

TTA
0
0

TTC
0
0

Non 3G partners
2
0

Total
11
6

3GPP OP
Number of candidates received from OP for task 161
Number of specialists selected for task 161

ARIB
0
0

CWTS
1
1

ETSI
3
2

T1
1
1

TTA
0
0

TTC
0
0

Non 3G partners
2
0

Total
7
4

NB: The 3 candidatures who belong to the group of non 3GPP partners and do not indicated which tasks they apply for are excluded in the tables.

4 Team configurations and work package allocations

4.1 Task 160 (TTCN)

Specialist Name
Company
3G Partners
Work packages
Allocated mm

Roy Fu
Motorola
T1
RRC/ Cell selection, measurement report, L2/ BMC
4.5

Erich Weber 
R&S
ETSI
L3/ MM, SMS (NAS)
4

Thomas Wacker
SIGOS
ETSI
RRC /Elementary
4

Virginie Bardaux
FScom
ETSI
L3 / CC, CC interworking, Struc. Proc. (NAS)
4

Jeremy Gold
Anritsu
ARIB
L2 / MAC, RLC
4.5

Neng Wang
ECNU
CWTS
RRC/ RB, HO, lower tester control
4.5

25.5 mm are contracted for the task 160 in 2000. 0.5 mm remains as contingency. The team consists of 6 selected TTCN specialists presenting the members of ARIB, T1, CWTS and ETSI. The team leader is ETSI PEX.

4.2 Task 161 (prose)

Name of specialist 
Company
3G Partners
Work packages
Allocatedmm

Roy Fu
Motorola
T1
L2 /RLC
2.2

Joerg Stolle
Cetecom
ETSI
L3/ PDCP, L2/BMC
2.3

Thomas Wacker
SIGOS
ETSI
L3 /RRC 
2.3

Neng Wang
ECNU
CWTS
L3 /HO, CC interworking
2.2

9 mm are contracted for the task 161 in 2000. The team consists of 4 selected specialists presenting the members of T1, CWTS and ETSI. The team leader is ETSI PEX.

5 Resource being spent

A total of 25.5 mm will be contracted to the TTCN specialists for the task 160. 0.5mm remains as contingency.

The total 9 mm will be contracted for the task 161. No contingency remains for this year.

Resource being spent in man-month for task 160 in 2000

Total funded 26 mm
Expected funding 9 mm (due Dec. 00)
Total requested

Contracted mm
Contingency
PEX resource
Validation
35

25.5
0.5
5
4


To complete TTCN R99, 35 mm have been requested for the task 160. 26 mm have been funded for 2000. 9 mm are still expected at end of this year. The originally planned 5 mm of the PEX resource for the task 160 in 2000 must be covered within the 9 mm. The remaining 4 mm will be used for the corrections during the TTCN validation at the 1st quarter 2001.

Resource being spent in mm for task 161 in 2000

Total funded
Total requested

Contracted mm
Contingency
9

9
0


6 Kick-off

A start-up for the selected specialists of the task 161 is expected in May. The task has a relative short life cycle. The 1st result will be reported to T1 #7 in June. The final result must be present to T1#8 at beginning of September for approval.

Note: Because of the work permission and visa for France not all selected specialists can attend the start up meeting. But the later arriving has been taken into account by the project planning and should not have impact on the progress.

A start-up meeting for the selected specialists of the task 160 is proposed on the 17 July. The first TTCN result must be presented at T1#9 in November. The TTCN start-up meeting shall wait until 34.123-1, version 3 is approved and the test methods, PCO and TTCN style guidelines are fully defined.

During the validation period from Dec. 2000 onwards, an amendment of the contracts for the task 160 will be needed.

4

