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Opening of the meeting

The meeting was chaired by Mr Alberto Berrini, Funded Projects Manager, ETSI, and opened at 10.00am. The meeting was hosted by ETSI.

Mr Berrini explained the background and operating rules of the ETSI Special Task Forces.

1 Agreement of the Agenda

Mr Fox asked for some additional time to be allocated to task planning. He had prepared a MS Project plan detailing all the Test Case work to be done, following the prioritisation agreed in TSG-T1/SIG #9. This plan needs to be mapped against the decided resources for the team.

2 Selection of candidates

Mr Hu gave a summary of the telephone interviews and conversations that he has made during the past few weeks.

The selection of candidates proposed by Mr Hu was debated and agreed as providing the best spread of geographic distribution and experience.

It was noted by the chairman that letters of support from the contributing 3GPP member company are a mandatory requirement for candidates to be selected. Some of the candidates do not have supporting letters at this time, and cannot be formally selected until such a letter is provided. These candidates will be provisionally selected, with back-up candidates in case no letter is provided in time.

Letters have already been requested, so it was agreed that the absolute deadline for letters to be submitted will be the 21st April 2000.

The following candidates were selected for MCC task 160 (TTCN ATS Development):

· Mr Roy Fu, Motorola (T1 member)

· Mr Erich Weber, Rohde & Schwarz (ETSI member)

· Mr Thomas Wacker, SIGOS (ETSI member)

· Ms Virgine Bardaux, Fscom (ETSI member)

· Mr Jeremy Gold, Anritsu (ARIB member)

· Mr Neng Wang, ECNU (CWTS member)

These candidates were unanimously agreed by all selectors, with no comments or abstentions.

The selectors agreed that to accommodate the number of selected applicants, and to accelerate the work during the early phases of the project, the overall work package would be divided into individual assignments of about 4 to 4.5 months per team member.

The following candidates were selected for MCC task 161 (Test Case prose):

· Mr Roy Fu, Motorola (T1 member)

· Joerg Stolle, Cetecom (ETSI member)

· Mr Thomas Wacker, SIGOS (ETSI member)

· Mr Neng Wang, ECNU (CWTS member)

These candidates were unanimously agreed by all selectors, with no comments or abstentions.

The overall work package was divided into individual assignments of 2.2 to 2.3 months per team member.

3 Software and Hardware requirements

Mr Hu confirmed that additional ITEX licenses have already been requested, and that enough workstations (including use of PCs) are available for all STF members.

Mr Berrini will reserve office space for the teams.

Mr Fox raised the issue of using a configuration management tool. For a project of this size, and with such wide-spread participation, a good commercial configuration management tool will be needed to control the TTCN .mp source code. It was decided that the tool should be selected by consensus in T1/SIG.

4 Method of working

The proposed methodology is that the TTCN Team will be responsible for coding and visually inspecting test cases. The test cases will be passed to voluntary verification/validation teams made up from TSG-T1 members who are Test Equipment manufacturers, UE manufacturers and Operators, as available. The validation team will run the test case and generate execution logs.

Accepting that at this early stage, there may be defects in the test equipment and UE implementations as well as the TTCN, these logs would be reviewed by T1/SIG and approval for test cases based upon acceptance of the execution log.

Fixes to problems in the TTCN test cases will be the task of the TTCN team.

5 Distribution of Tasks.

Mr Fox had produced an outline TTCN plan using MS Project. The plan captured only the tasks required. In had no resource allocation or task times. These were added for the majority of the tasks, and work was planned in for the TTCN team.

The plan was not completed during the meeting, but all work items were identified and the available resource largely allocated. Mr Fox will complete the plan within the next week and place on the T1/SIG reflector for discussion.
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