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TGS-T WG1 / EMC Work Method and Work Plan

STEPS IN THE WORK METHOD

1. WORK AREAS

DEFINE THE AREAS OF EMC TO BE INCLUDED IN T1/EMC WORK

FILL IN TABLE 1

2. EMC REQUIREMENTS

INVESTIGATE THE REQUIREMENTS FOR THE AREAS IDENTIFIED IN STEP 1

BY THE MAJOR REGIONS

FILL IN TABLE 1

3. ANALYZE 

ANALYZE THE REQUIREMENTS DERIVED ABOVE

ASSESS & DECIDE ON BEST EMC STRATEGY FOR 3GPP STANDARDS

4. DOCUMENT STRUCTURE

DEVISE STANDARDS DOCUMENT STRATEGY TO IMPLEMENT STRATEGY

5. DOCUMENTS

WRITE STANDARDS OR SPECIFICATIONS OR REPORTS

TABLE 1. EXAMPLE OF EMC AREAS & REGIONAL REQUIREMENTS

AREA
3GPP
REGION 1

EUROPE
REGION 2

JAPAN
REGION 3

USA
ETC.



SOURCE,

SPECS




I. EMISSIONS






A. LIMITS ON 

RADIATED EMISSIONS

(OUT OF BAND)






B. LIMITS ON CONDUCTED EMISSIONS













II. SUSCEPTIBILITY






A. LIMITS ON 

RADIATED SUSCEPTIBILITY

(OUT OF BAND)






B. LIMITS ON CONDUCTED SUSCEPTIBILITY













III. ELECTROSTATIC DISCHARGE






A. 













IV. SPECTRUM BANDS




















V. ELECTRICAL SAFETY



UL









VI. HUMAN EXPOSURE



C95.1









VII. CERTIFICATION













VIII TYPE APPROVAL



























TGS-T WG1 / EMC Work Method and Work Plan

WORK PLAN

TABLE 2 - WORK PLAN 

STEP

MEETING SCHEDULE




1. DEFINE WORK AREAS (Table 1 Structure)
#2

2. INVESTIGATE REQUIREMENTS(Table 1 content)
#3

3. ANALYZE REQUIREMENTS
#4

4. DEVISE DOCUMENT STRUCTURE
#5

5. WRITE DOCUMENTS
#2 - #8

Receive and Review baseline proposals
#2

Compare baseline drafts and adopt baseline
#3

Develop baseline to v 1.0.0
#4

Develop baseline to v 2.0.0
#5 - #6

Develop baseline to v 3.0.0
#7 - #8




TABLE 3 - WORK SCHEDULE 

MEETING SCHEDULE
SCHEDULE





#1
APRIL 14 (Paris)




#2
MAY 13, Stockholm (proposed)




#3
JUNE




#4
JULY




#5
AUGUST




#6
SEPTEMBER




#7
OCTOBER




#8
NOVEMBER




