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MCC Task 162 (3GPP USIM R99 test specifications)

Participants

Dr. Klaus Vedder
3GPP T3 Chairman
klaus.vedder@gdm.de
Mr. Michael Sanders
ETSI MCC
michael.sanders@etsi.fr
Mr. Alberto Berrini
ETSI Secretariat STF Manager
Alberto.berrini@etsi.fr
Mr. Chris Garvie
ASPECTS SOFTWARE
chris.garvie@aspects-sw.com
representing Mr. Simon Knight
simon.knight@aspects-sw.com
Mr. Jean-François Pistiaux

CETECOM GmbH
JF.Pistiaux@cetecom.de
Mr. Ramin Afchar

CETECOM GmbH
ramin.afchar@cetecom.de
Mr. Taichi Kaneko
Dai Nipon Printing Co, Ltd
Kaneko-T4@mail.dnp.co.jp
Ms. Sunny Kusnadi
Giesecke & Devrient Asia
Sunny.Kusnadi@gdm.de 

Mr. Torsten Maeser
ORGA Kartensysteme GmbH
Tmaeser@orga.com
Other persons involved

Dr. Günter Maringer
3GPP T3 vice-Chairman
Guenter.Maringer@T-MOBIL.DE
Dr. Sang-Keun Park
3GPP/TSG/T Chairman
skpark@khgw.info.samsung.co.kr 

Mr. A. Scrase
ETSI MCC HoD
adrian.scrase@etsi.fr
Mr. Y. Chauvel
ETSI CPM HoD
yves.chauvel@etsi.fr 

Support from the ETSI Secretariat

Mrs. Emmanuelle Jouan
Task Support Assistant
Emmanuelle.jouan@etsi.fr
Ms. Nathalie Guinet
Contracts Assistant
Nathalie.guinet@etsi.fr
Useful addresses

3GPP WEB page: 
http://www.3gpp.org

ETSI WEB page: 
Http://www.etsi.org/

STF Home Page: 
Http://www.etsi.org/stfs/

STF working and contractual conditions: 
Http://www.etsi.org/stfs/stfrecruitment.htm

PEX Home Page: 
Http://www.etsi.org/pex/

Information System HelpDesk: 
Helpdesk@etsi.fr

Editing HelpDesk: 
Edithelp@etsi.fr

Agenda

The following agenda was agreed for the meeting:

· Introduction of participants

· Presentation of MCC Task concept

· Review ToR

· Organisation of the work

· Resources allocation

· Sessions schedule, intermediate milestones and deliverables

· Tasks reporting

Introduction of participants

Participants made a short presentation of their qualification and motivation to apply for the Task.

MCC tasks concept and funding

The task is funded by 3GPP for an equivalent amount of 12 mm.  This lump sum cannot be extended.  After resources are used, any further work will be done voluntarily.

Review of ToR

The ToR have been reviewed as follows:

· Work starts in June. The two TSs will be presented to TSG-T#10 for approval in December.

· The resources have been reallocated and equally shared between the two tasks: USIM-terminal test and USIM conformance testing (6 mm each).

Resources allocation

The resources have been allocated as follows:

USIM-terminal test: 

· Mr. Jean-François Pistiaux and Mr. Ramin Afchar from CETECOM (4 mm)

· Mr. Torsten Maeser from ORGA Kartensysteme (2 mm)

USIM conformance testing:

· Mr. Taichi Kaneko from Dai Nipon Printing (2 mm)

· Ms. Sunny Kusnadi from Giesecke & Devrient Asia (2 mm)

· Mr. Simon Knight from Aspects Software (2 mm)

Work Plan

The two tasks are at a large extent independent and can be organised separately. Co-ordination will occur during the T3 meetings.

The detailed work plan is in the Excel sheet attached.

T3 will establish a Testing WG.  A Chairman needs to be appointed.  The mailing list for the WG will be based upon SMG9/testing mailing list.

Reporting

The Task will report progress to T3 meetings.

STF Assistant

Mrs. Emmanuelle Jouan will be the Task Support Assistant.

Attachments

Proposed revised ToR

Work Plan

Terms of Reference for MCC Task 162
for the production of 3GPP USIM R99 test specifications

1
Reasons for proposing the Task

The 3GPP Release 99 for the core specifications were approved in December 1999. The 3G USIM test specifications for R99 were expected to be delivered by June 2000.

Writing a test specifications needs skilled specialists. Voluntary contributions are so far very limited. In order to boost and accelerate the 3G USIM development, a specific MCC Task needs to be created.

2
Consequences if not agreed

If the test specifications are not made available in time, they will not be available for use to test the initial equipment needed for the introduction of 3G service. This most likely result in incompatibilities between USIM and terminals of different manufacturers.

3
Detailed description

3.1
Subject title: 3G USIM test specifications for USIM R99

3.2
Reference Technical Body: 3GPP TSG T3

3.3
Other interested Technical Bodies: 3GPP TSG T1

3.4
Target date for the start of work: June 2000

3.5
Target date for the conclusion of the work: December 2000

3.6
Resources required

3.6.1

Necessary manpower

The total resources required for the Task are 12 MM, split as follows:

· for drafting of USIM-Terminal interface tests deliverable:6 MM

· for drafting of USIM conformance tests deliverable: 6 MM

3.6.2

Estimated costs, additional to the manpower

3.6.3

Qualifications required, mix of skills

The project team should be drawn from member companies of 3GPP. The following areas of expertise are required:

· expertise in physical and logical layers, electronic signals and ATR/PPS procedures.

· expertise in T=0 and T=1 protocols, plus knowledge of application selection and file handling.

· expertise in the commands and USIM characteristics.

· expertise in elaborating test specifications.

In addition, one member of the team will take on responsibility for project co-ordination.

3.7 Terms of Reference

The technical areas of the Task should cover the interface tests for terminal / USIM and the conformance tests for the USIM. In particular, they should take the following items into account:

· modification and migration of the existing GSM test specification where appropriate (GSM 11.10-1 section 27 and GSM 11.17).

· tests for new requirements as specified in TS 31.101 and TS 31.102.

· project co-ordination management and quality assurance.

3.8 Context of the tasks

3G TSG-T3 have developed two deliverables which specify the USIM and its interface with the terminal. These together with  existing GSM test specifications which, to some extent, cover the two deliverables should be the starting point for the task.

The deliverables will be developed in close co-operation with, and under guidance, from TSG-T3. 

3.9 Related activity in other bodies and necessary co-ordination of schedules

Currently there is no activity in other bodies related to the specifications listed in 3.10.

3.10
Base documents and their availability

· 3G TS 31.101: UICC-Terminal interface; Physical and logical characteristics.

· 3G TS 31.102: Characteristics of the USIM application.

· GSM 11.10-1: Mobile station conformance specification, R98 (Section 27 only).

· GSM 11.17: SIM conformance test specification, R98.

3.11
Work item from the 3GPP Work Programme for which the Task is required

3TS/TSGT-0331120U

3TS/TSGT-0331122U

3.12
Expected output(s) 

3G TS 31.120

· Preliminary draft August 2000, presented at T3 in S. Diego

· Version 1.0.0:  September 2000 at TSG-T #9

· Stable draft November 2000 presented at T3

· Version 2.0.0: December 2000 at TSG-T #10

3G TS 31.122

· Preliminary draft August 2000, presented at T3 in S. Diego

· Version 1.0.0:  September 2000 at TSG-T #9

· Stable draft November 2000 presented at T3

· Version 2.0.0: December 2000 at TSG-T #10

Ref: Reviewed after Preparatory Meeting 25/05/2000
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Notes:
E= session in ETSI - Sophia Antipolis
















M= common task meeting
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