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1 Meetings since T3 #18

There have been 2 ad-hoc meetings on USAT Interpreter since the last T3 #18 meeting in Sophia-Antipolis:

· USAT Interpreter ad-hoc #33 held 26-27 March 2001 in Paris (France), hosted by Oberthur CS

· USAT Interpreter ad-hoc #35 held 24-25 April 2001 in La Ciotat (France), hosted by Gemplus.

The meeting report of the Paris meeting can be found in document T3z010414, the draft meeting report of the La Ciotat meeting can be found in document T3z010423.

2 Status report on Documents

2.1 USAT Interpreter Stage 1, TS 22.112

There were no changes applied to the USAT Interpreter Stage 1 specification.

2.2 USAT Interpreter Stage 2, TS 31.112

The current USAT Interpreter Stage 2 document can be found in document T3-010287. The ad-hoc group achieved a lot of progress on this document and about 80% are ready now. Nevertheless, the document is not complete and the ad-hoc group thinks, it is not ready for approval by T yet.

The delay would mean, that the document could not be approved as a Release 4 specification.

2.3 USAT Interpreter Byte Codes, TS 31.113

The current USAT Interpreter Byte Codes document can be found in document T3-010288. 

Since the last T3 meeting, the ad-hoc group received a lot of very valuable contributions concerning the navigation concept, handling of variable substitution and specifying an example of accessing USAT Interpreter functionality using a mark-up language.

While the new, enhanced navigation concept is agreed in principle within the ad-hoc group, it needs to be finalised during the next ad-hoc meetings. The new navigation concept provides now a very powerful navigation event / terminal response handler, which allows mechanisms like contextual menus to be implemented.

A modified mechanism for variable substitution is still under investigation. While the principle of the modified mechanism is supported by some members of the ad-hoc group, there is currently no mature coding proposal available, so the ad-hoc group was not able to decide on this feature finally.

The coding examples to demonstrate feasibility for accessing USAT Interpreter functionality using a mark-up language were agreed within the ad-hoc group and are provided as an informative annex within TS 31.113. The annex still contains a lot of "shall" which have to be removed. It is still under discussion to have a work item by its own to specify possible languages applicable to the USAT Interpreter system.

Since all of the issues mentioned above have an impact on the structure of the core specification and since there are still open issues to clarify like

· activation of the USAT Interpreter,

· handling of outstanding requests to the outside world

the ad-hoc group would like to ask T3 for more time to finalise the document. That would mean that the document would not be ready for Release 4 but has to be postponed to Release 5. Nevertheless, we reached agreement on most of the principles within the ad-hoc group and we think, that the documents can be ready for approval in September time 2001.

2.4 USAT Interpreter Protocol and Administration

Due to lack of time and due to the fact, that the USAT Interpreter Stage 2 document is not finalised yet, there was no progress on this document since the last T3 meeting. After having a stable Stage 2 document, this specification can be enhanced.

2.5 Conclusion

Due to the problems to finalise the documents in Release 4 we see 2 possible options for T3:

· Generate a package of Release 5 specifications including TS 22.112, TS 31.112 and TS 31.113 until September 2001. USAT Interpreter Protocol and Administration Release 5 until December 2001.

( We would not have any Release 4 versions of the USAT Interpreter specifications and there is no guarantee that the December deadline would be met.

· Edit TS 22.112 and TS 31.113 and go forward with a simple version of these documents for Release 4. 

( There is only a few hours left to do the necessary changes on the documents during the current T3 meeting.

( There would be no complete set of specifications for Release 4.

( Possible implementers of the simple documents would have to deal with backward incompatibilities.

3 Proposed ad-hoc Meeting Schedule

The next ad-hoc meetings will be used to enhance the Stage 2 and Stage 3 documents and align Stage1.

Meeting
Date
Host
Location

ad-hoc meeting
22 – 23 May 2001
Giesecke & Devrient
Munich
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