


ID	Unique_ID	Name	Release	Qtr 1, 200				Qtr 2, 2002				Qtr 3, 2002				Qtr 4, 2002				Qtr 1, 2003				Qtr 2, 2003				Qtr 3, 2003				Qtr 4, 2003				Qtr 1, 2004											
				Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
203	1536	Rel-5 Location Services enhancements	Rel-5	Start Testing																																											
239	501571	Rel-5 Security enhancements	NA																																												
248	2243	Intra Domain Connection of RAN Nodes to Multiple	Rel-5																																												
259	2320	GERAN improvements 3 (new transport layer on int	Rel-5																																												
263	501142	Rel-5 Charging and OAM&P	NA																																												
268	2392	GERAN enhancements for streaming services 1 (RI	Rel-5																																												
271	2396	GERAN enhancements for streaming services 2 (us	Rel-5																																												
277	2412	GERAN/UTRAN interface evolution 1 (evolution of I	Rel-5																																												
281	2416	GERAN/UTRAN interface evolution 2 (evolution of I	Rel-5																																												
285	2556	End to End QoS for PS Domain including IMS	Rel-5																																												
289	2569	Messaging enhancements Rel-5	Rel-5																																												
290	2571	Multimedia Messaging (MMS) enhancements																																													
291	31000	Definition of service requirements	Rel-5																																												
292	42000	Technical realization																																													
293	42008	WAP Forum dependency: MM1 stage 3																																													
294	34018	MMS formats and codecs																																													
295	2572	Enhanced Messaging Service (EMS) enhancements																																													
298	50001	GERAN Inter BSC NACC improvements over the GI	Rel-5																																												
305	50033	Enhanced Power Control	Rel-5																																												
309	50037	8PSK AMR HR	Rel-5																																												
321	13000	Service Change and UDI Fallback	Rel-5																																												
322	501800	Rel-5 USIM toolkit enhancements	NA																																												
330	30001	small Technical Enhancements and Improvements	Rel-5																																												
331	31013	Technical Report on UE Functionality Split	Rel-5																																												
332	2520	User Equipment Management	NA																																												
334	50101	Flow control supporting an MS with multiple data fl	Rel-5																																												
340	50058	Multiple TBF in A/Gb mode	Rel-5	Start Testing																																											
348	2345	Alignment of 3G functional split and Iu	Rel-5																																												
396	2330	GERAN support for IMS	Rel-5																																												
410	54001	MS Conformance Testing of Dual Transfer Mode	NA																																												

Project: 3GPP_Work Plan
Date: Mon 07/04/03

Task 
Task Progress 
Critical Task 
Critical Task Progress 
Milestone 
Summary 

Rolled Up Task 
Rolled Up Critical Task 
Rolled Up Milestone 
Rolled Up Progress 
Split 
External Tasks 

Project Summary 
Summary Progress 
External Milestone 
Deadline 