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1
Introduction
This document provides the changes made to the 3GPP Work Programme since PCG#19 and is presented here for PCG approval.

2
3GPP Work Plan

2.1
Additions

The term "feature" is defined (3GPP TR 21.900) as "new or substantially enhanced functionality which represents added value to the existing system" and is intended to be a description of commercial rather than technical significance.  (The so-called "building blocks" and "work tasks" below the feature should be defined in technical terms in order that detailed work planning and tracking can take place.  The full 3GPP Project Plan is always available from the 3GPP web site.)

Clause 3.1 lists the new work items (highlighting in bold those which are features and feasibility studies) that have been added to the Work Programme since PCG#18 together with the documents containing their latest TSG-approved descriptions.  For convenience, these are grouped together in a single directory on the 3GPP site:

http://www.3gpp.org/ftp/Information/WI_Sheet/
2.2
Deletions

The deletions from the Work Programme are given in Section 3.2 below.
3
Decision required

The PCG is invited to approve the addition of the features and study items given in clause 3.1 and the deletion of those given in clause 3.2; and, by that act, approve the current 3GPP Work Programme.

3.1 List of new work items added to the 3GPP Work Programme since PCG#19
	Unique_ID
	Task Name
	Group
	WID-document

	390040
	SAES Enhancements (non RAN aspects)
	S2
	

	380067
	Customized Ringing Signal 
	S1
	SP-070875

	380057
	Public Warning System
	S1
	SP-070876

	380068
	Evaluation of LCS Control Plane Solution for EPS
	S2
	SP-070819

	380064
	Support for IMS Emergency Calls over GPRS and EPS
	S2
	SP-070820

	380059
	Storage and easy access of In Case of Emergency numbers on USIM 
	S1
	SP-070944

	380060
	IP Interconnection of Services 
	S1
	SP-070871

	380062
	Network Selection for non-3GPP Access 
	S1
	SP-070874

	380063
	Charging for multi-phases services
	S1
	SP-080053

	380065
	Home NodeB / eNodeB
	S1,S2,CP
	SP-070952

	390035
	3GPP2 Input to Common IMS 
	S1,S2,S3,CP
	SP-080220

	380071
	Harmonization of Gq'/Rx for Common IMS
	S2
	SP-070822

	390056
	IMS Service Continuity
	S1,S2
	SP-080092

	390046
	Generic Bootstrapping Architecture Push Function
	S3
	SP-080133

	380069
	Maintenance of TISPAN documentation
	S2,CP
	

	380034
	Study on centralized IMS services
	S1,S2
	SP-070494

	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	S5
	SP-080076

	380083
	Study on advanced requirements for IP interconnect 
	S1
	SP-070878

	380078
	Study on Architecture of Customized Alerting Tone (CAT)
	S2
	SP-070905

	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	S2
	SP-080094

	380084
	Study on UTRAN key management enhancements
	S3
	SP-070782

	380085
	Study on Home (e)NodeB Security
	S3
	SP-070783


3.2 List of work items deleted from the 3GPP Work Programme since PCG#19
(none)

