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1
Executive summary

CT1 has had one meeting since CT #36, CT1 #48, a regular CT1 meeting where the group split for 2 days and handled legacy / SAE in parallel with pure IMS-issues. The meeting was quite busy and there are 140 CRs in total for approval for this plenary meeting.
The group has since CT #36 treated a limited number of pre Rel-7 documents and used most of the time for Rel-7 and Rel-8 WIs. The group has now completed all Rel-7 WIs. 
The exception sheet to complete ServID has been performed by agreement of a batch of CRs on TS 23.218 and TS 24.229. A minor outstanding cleanup for ServID is needed, but any further exception sheet to complete this task is not seen necessary.

The CRs needed to fulfil the exception sheet to remove GPRS access specific text from the Rel-7 versions of specifications under CT1-responsibility were also agreed.

On SAE work-split the work progress, but the task to complete the TR by CT#37 as outlined in the current version of the WID is not possible as the work is less than 10% completed. The WI-rapporteur does a good job and invites interested delegates to informal conference calls between the CT1-meetings to coordinate and secure progress. Hopefully the work will now pick up speed as rel-7 is completed and stage-2 work has become more mature. 

CT1 has one specification for information, and three revised WIDs for approval.
The CT1 meeting reports from CT1 #48 is provided for information to this meeting by the CT1 MCC expert Andrijana Brekalo in CP-070571.
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Information to be noted

2.1
Meeting schedule for 2007
The meeting schedule below provides an overview of the CT1-meetings for 2007. 
	5 – 9 Feb 2007
	CN 1-3-4 (#45)
	Vancouver, Canada

	26 – 30 Mar 2007
(Colocated with SA2)
	CT 1 (#46)
	Warsaw, Poland

	7 – 11 May 2007
	CT 1-3-4-6 (#47)
	Beijing, China

	20 – 24  Aug 2007
	CT 1-3-4-6 (#48)
	Vienna, Austria

	8 – 12 Oct 2007
	CT 1 (#49)
	Kobe, Japan

	5 – 9 Nov 2007
	CT1-3-4 (#50)
	Sophia-Antipolis, France

	28 Jan – 1 Feb 2008
	CT1 #51
	Puerto Vallarta, Mexico

	7 – 11 April 2008
Colocated with SA2
	CT1 #52
	South Korea

	5 – 9 May 2008
	CT1 #53
	TBD

	23 – 27 June 2008
	CT1 #54
	TBD

	18 – 22 August 2008
	CT1 #55
	Budapest, Hungary

	10 – 14 Nov 2007
	CT1 #56
	Shanghai, China


2.2
Liaison statements for information

A list of all LSs sent from CT1#48 is provided for information in CP-070572.
2.3
3GPP work plan status

The CT1 tasks on the 3GPP work plans for Rel-7 and Rel-8 were reviewed after CT1#48. For every meeting the CT1 comments are collected to a revised version of the work plan that is passed to the WP-manager which takes the comments into account in the next versions of the 3GPP overall work plan.

IETF dependencies across the whole CT are as always listed in a separate document that is maintained by the CT chairman.
Below are extracts from the Rel-7 and the Rel-8 WPs for the WIs with CT1 impacts. 
	REL-7 WIs
	
	
	
	

	CT1 IMS aspects to support IMS Emergency sessions
	C1
	EMC1
	15.06.07
	100 %

	CT1 PS domain aspects to support IMS Emergency sessions
	C1
	EMC1
	15.06.07
	100 %

	Stage 3 CN aspects of ACBOP
	C1
	ACBOP
	31.01.06
	100 %

	Stage 3 for CSICS CN aspects
	C1
	CSICS
	06.03.06
	100 %

	Protocol impact of FBI for TISPAN R1
	C1
	FBI
	30.11.06
	100 %

	CT1 aspects of FBI for TISPAN R1
	C1
	FBI
	15.03.07
	100 %

	Protocol impact of FBI for PacketCable
	C1
	FBI-PCBL
	13.02.06
	100 %

	CT1 aspects of Mp
	C1
	Mp
	15.06.07
	100 %

	IMS Stage 3 IETF Protocol alignment
	C1
	IMSProtoc
	15.06.07
	100 %

	CT1 aspects for SMSIP
	C1
	SMSIP
	15.06.07
	100 %

	PCC-Rx CT1 aspects
	C1
	PCC-Rx-Gx
	15.09.06
	100 %

	Architecture and protocol aspects 
	C1
	EVGCS
	15.09.06
	100 %

	CT1 aspects of EVGCS
	C1
	EVGCS
	15.03.07
	100 %

	Stage 2 modifications for VGCS improvements
	C1
	IVGCS
	15.03.07
	100 %

	CT1 aspects of IVGCS
	C1
	IVGCS
	26.09.06
	100 %

	CT1 aspets for WLAN-PNA
	C1
	WLANPNA-st3
	26.09.06
	100 %

	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	C1
	WLAN-QoS
	15.03.07
	100 %

	CT1 aspects of VCC
	C1
	VCC
	15.06.07
	100 %

	Stage 3 of ICS
	C1
	ServID
	15.03.07
	99 %

	Stage 3 of GRUU
	C1
	GRUU
	15.06.07
	100 %

	IMS Support of Conferencing and Messaging Group Management
	C1
	IMSconf
	15.03.07
	100 %

	Stage 3 of SDoUE
	C1
	SDoUE
	15.06.07
	100 %

	Stage 3 of MTSI
	C1
	MTSI
	15.06.07
	100 %

	Procedural aspects of NSP
	C1
	NSP-CR
	13.06.07
	100 %

	CT1 aspects of VGCSFlex
	C1
	VGCSFlex
	30.10.06
	100 %

	Stage 3 of CStermS
	C1
	CSItermS
	15.06.07
	100 %

	
	
	
	
	

	Legend
	

	
	Outcome of CT1#48

	
	Completed

	
	Content removed from Rel-7 


The group has now completed all Rel-7 WIs, except a minor outstanding cleanup for ServID. Any exception sheet to complete this task is not seen necessary.

The CRs needed to fulfil the exception sheet to remove GPRS access specific text from the Rel-7 versions of specifications under CT1-responsibility were agereed.

	REL-8 WIs
	
	
	
	

	CT1 aspects of SAES
	C1
	SAES-St3
	15.03.08
	0 %

	Network selection procedures
	C1
	SAES-St3-netsel
	15.03.08
	0 %

	UE NAS mobility procedures in idle and active mode
	C1
	SAES-St3-NASmob
	15.03.08
	8 %

	Session management, bearer control and QoS aspects
	C1
	SAES-St3-BCQOS
	15.03.08
	8 %

	Access to the EPC via non-3GPP access networks 
	C1
	SAES-St3-non-3GPP
	15.03.08
	4 %

	Mobility management based on mobile IP
	C1
	SAES-St3-CT1MIP
	15.03.08
	8 %

	Inter-system mobility between E-UTRAN and other access NWs
	C1
	SAES-St3-intersys
	15.03.08
	0 %

	CT1 SAE impact on services, network functions and capabilities
	C1
	SAES-St3-CT1imp
	15.03.08
	4 %

	CT1 security aspects
	C1
	SAES-St3-CT1sec
	15.03.08
	8 %

	C1 aspects for EVA
	C1
	EVA
	15.06.07
	55 %

	Multimedia Priority Service for PRIOR - Stage 3
	C1
	PRIOR-MM
	15.09.07
	50 %

	Protocol impact of FBI for TISPAN R2
	C1
	FBI2-TISP2
	15.12.08
	0 %

	CT1 Aspects of PktCbl-Sec
	C1
	PktCbl-Sec
	15.12.08
	40 %

	CT1 aspects of PktCbl-Deploy
	C1
	PktCbl-Deploy
	15.12.08
	0 %

	CT1 aspects of PktCbl-Interwork
	C1
	PktCbl-Intw
	15.03.08
	80 %

	Service Level Tracing in IMS
	C1
	OAM7-Trace
	15.03.08
	0 %

	Stage 2 of PNM
	C1
	PNM
	15.03.08
	70 %

	CT1 aspects of PNM
	C1
	PNM
	15.03.08
	5 %

	IMS Stage 3 IETF Protocol alignment phase 2
	C1
	IMSProtoc2
	15.09.08
	10 %

	SI on AS-MRFC media server control protocol
	C1
	MRFC
	15.03.08
	77 %

	
	

	Legend
	

	
	Outcome of CT1#48

	
	Completed

	
	Rel-8, on track according to WI

	
	Rel-8, may still have problems to be completed according to WI


For the Rel-8 WIs, work is in progress. The work for SAE is not progressing according to plan. On SAE work-split the work progress, but the task to complete the TR by CT#37 as outlined in the current version of the WID is not possible as the work is less than 10% completed. The WI-rapporteur does a good job and invites interested delegates to informal conference calls between the CT1-meetings to coordinate and secure progress. Hopefully the work will now pick up speed as Rel-7 is completed and stage-2 work has become more mature.

2.4
CT1 elections
Atle Monrad was re-elected as CT1 chairman by acclamation.
Chen-ho Chin was elected as vice chairman after two rounds of voting. Pier-Jean Muller withdrew his candidature after this and Georg Mayer was appointed vice chairman by acclamation.
This lead to the following officials for CT1

	Position
	Name
	Organization

	Chairman
	MONRAD, Atle
	Telefon AB LM Ericsson

	Vice Chairman
	CHIN, Chen-ho
	SAMSUNG Electronics Research Institute

	Vice Chairman
	MAYER, Georg
	NOKIA Corporation

	Secretary
	BREKALO, Andrijana
	(3GPP Support)
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New Specifications

3.1
Specifications for information

CT1 has one specification provided for information for this plenary meeting. TS 23.259, which is the stage 2 specification for Personal Network Management is regarded as stable with the following outstanding issues:
1. Currently the document does not consider the situation when the public user identity allocated to the PNM UE within a personal network (PN) is shared. It is expected that clarifications and modifications of the procedures are needed. 

2. The CS domain related procedures need to be completed.

3. The methods for the Query and Response communication between the PNM Application and the Controller for PNM private service needs to be decided.

4. Access List Configuration procedure needs to be added.

5. Mechanisms and procedures for avoiding the circular routing of the initial request messages need to be provided.

6. Specific error procedures for the priority handling of the session redirection need to be documented. 
7. Alignment of the terminologies used in TS 22.259 and this document needs to be considered.
The TS has no contentious open issues.
3.2
Specifications for approval

CT1 has no specification provided for approval for this plenary meeting.
4

Issues for action / decision by CT plenary

4.1
Liaison statements to TSG CT plenary

Of the liaison statements from CT1 #48, one LS is destined to the CT-plenary. In CP-070623 on support for intra UTRAN service continuity based on Rel-7 VCC framework, CT1 answers a question to SA on VCC, and the CT-plenary is copied for information.
4.2
Critical CRs

Document CP-070584 contains two EMC1 related CR to remove the possibility to use GPRS as access for emergency calls. It can be noted that this CR must be conditionally approved on the condition that the stage 2 CR to TS 23.060 (CR-no #0598) also is approved.

It can also be noted that CT1 has one CR to TS 23.122 for approval in document CP-070597. This CR is dependant on approval of a corresponding CR in CT6 to TS 31.111 (CR #0188).
5

Documents for approval

5.1
R98 and older work items

There is no GSM phase 2+ CR for approval for this plenary meeting.

5.2
R99 work items

There is no R99 CR for approval for this plenary meeting.


5.3
Release 4 work items

There is one Rel-4 CR on the WI TEI-4 for approval for this plenary meeting. The CR is to TS 24.008 on Correction for single slot DTM capability. No mirror CRs are needed, as this a CR to correct a previous mistake. The CR is in CP-070577.  
5.4
Release 5 work items

There are two CR-packs on Rel-5 for approval for this plenary meeting.
CP-070578 contains 8 CRs to TS 24.229 for Integrity param in De- and ReREGISTER and Correction of the Authorization Header in the Profile Table.
The CR-pack in CP-070579 contains one set of CRs to TS 24.229 on Clarification of DTD.

5.5
Release 6 work items

5.5.1
IMS2

The CRs in CP-070580 contains 15 CRs on WI IMS2. All CRs are to TS 24.229 on IETF reference updates, Optional rport parameter in UE, P-Access-Network-Info header clarification, Unprotected registration at UE and Unprotected registration at S-CSCF.
5.5.2
PRESNC

The CRs in CP-070581 contains two CRs on WI PRESNC. The CRs are to TS 24.141 on IETF reference updates.

5.5.3
TEI-6
The CR in CR-pack CP-070582 is to TS 24.008 on Prohibition of implementing A5/2 in terminals. After the meeting, discussions on the release appropriate for this change has taken place, and the CR is now proposed reverted back to Rel-6. Due to this, the CR in CP-070582 is proposed replaced by CP-070644 and CP-070645.
5.6
Release 7 work items

5.6.1
PCC

Document CP-070583 contains 2 PCC related CRs to TS 24.229 on P-CSCF behaviour upon loss of SIP signalling transport.

5.6.2
EMC1

Document CP-070584 contains two EMC1 related CR to remove the possibility to use GPRS as access for emergency calls. The CR-pack contains 2 CRs to TS 24.229 on Emergency Registration without eAPN. It can be noted that this CR must be conditionally approved on the condition that the stage 2 CR to TS 23.060 (CR-no #0598) also is approved.
CR-pack CP-070585 contains 11 EMC1 related CR to TS 24.229. The CRs are on IETF reference updates relating to emergency call feature, Correction of emergency procedures  unregistered user case, Emergency registration timer in visited network, Contents of From header when initiating an emergency session within a emergency registration, Emergency registration and Priority in emergency calls. The latter CR has no rel-8 mirror CR, as this is covered by a CR to the work item PRIOR-MM (see C1-072132 in CP-070600).
5.6.3
ServID
CP-070586 contains 25 CRs to TS 23.218, TS 24.167 and TS 24.229. Two CRs are to TS 23.218 on Additions in TS 23.218 due to ICSI/IARI and Completing 23.218 ICSI procedures. One CR is to TS 24.167 on IMS MO Extension for Communication Service Identifier. Last bot not least, the CR-pack further contains 22 CRs on various additions and clarifications to TS 24.229.
It can further be noted that a WEB-page is created where 3GPP specific URNs (comprising ICSI and IARI -values) will be registered. The WEB-page is located at http://www.3gpp.org/tb/Other/URN/URN.htm and can also be located from the main CT1 WEB-page. MCC has kindly volunteered to create and maintain this WEB-page. I would like to thank John Meredith for creating the WEB-page and “registering” the ICSI-value for multimedia telephony (see CP-070788 revised to CP-070547) in due time for CT #37.
5.6.4
MTSI

There are 3 CR-packs for approval on the WI MTSI.

CP-070587 contains one CR to TS 24.173 on IMS Multimedia Telephony Communication Service ICSI in Accept-Contact.
Document CP-070588 contains one CR to 24.173 on Service identification alignment. After the meeting it was discovered that the URN was missing the NID and needed a revision. Further, as the WEB-page where the 3GPP specific URNs will be registered are made available, this pointer is added aswell in a revision that is available in CP-070547.

The CR-pack in CP-070589 contains 9 CRs to TS 24.173 on Alignment with TISPAN#14 approved CDIV CRs and Alignment with TISPAN#14 approved ECT CRs. Further, CRs are for approval for Replacing CB text with text from the published ETSI specification, Replacing CONF text with text from the published ETSI specification, Replacing HOLD text with text from the published ETSI specification, Replacing MWI text with text from the published ETSI specification, Replacing OIP-OIR text with text from the published ETSI specification, Replacing TIP-TIR text with text from the published ETSI specification and Replacing XCAP text with text from the published ETSI specification. Replacing these annexes are performed to ensure that minor (non-technical) differences between the 3GPP and the TISPAN versions of the TSs are avoided. It has been discovered that the TISPAN-rapporteurs during implementation of approved CRs have done some editorial enhancements of the specifications which has led to differences between the 3GPP and the TISPAN versions of the TSs. This is now resolved by replacing the 3GPP-versions with the current TISPAN versions.
5.6.5
IMSProtoc

CP-070590 contains 20 CRs to TS 24.229. The CRs are on Protected registration, Unprotected registration at P-CSCF, No multiple simultanous Registration, Trust Domain in IMS, Essential corrections to P-Early-Media header procedures, Clarification on P-Profile-Key, Corrections of tables in Annex A, IETF SigComp reference updates, SIP related reference update and Removal of IBCF Route Headers Editors Note. The latter CR is on WIs IMSProtoc and FBI. 

CP-070591 contains one CR to TS 24.008 on Stage 3 alignment of Network Bearer control when BCM is MS/NW. This CR is on WIs IMSProtoc and TEI-7.
5.6.6
GRUU

Document CP-070592 contains two CRs on GRUU. Both CRs are to TS 24.229 on Resolve FFS for AS-GRUU.
5.6.7
VCC

CT1 agreed 6 CRs on TS 24.206 and TS 24.216 in CP-070593. One CR is to TS 24.216 on Editorial modification of the CC object. The five CRs to TS 24.206 are on Routing of INVITE originated by VCC AS on behalf of the served VCC user, Preserve CS access leg when CS to IMS domain transfer is rejected by DTF, Correction of P-Access-Network-Info header for IEEE 802.11b access, Conditions for releasing all non-active ongoing calls in the CS domain and Corrections to call flows for termination scenarios.
5.6.8
CSItermS
The CR-pack in CP-070594 contains two CRs to TS 24.229. The CRs are on Corrections of wrong specifications and requirements of the CSI AS and Removal of Editor's note in subclause 9.3.3.3.1. 

5.6.9
IMSconf
CP-070595 contains one CR. The CR is to TS 24.147 on Correction of  invitation of users to a conference.
5.6.10
FBI and FBI-PCBL

The CR-pack in CP-070596 contains six CR. One CR is to TS 24.147 on Proposal for CONF on WI FBI. The CR-pack further contains 5 CRs on WI FBI-PCBL to TS 24.229 on Update GRUU NAT Traversal Procedures Annex K, Update Emergency NAT Traversal Procedures Annex K and Update ICE/Outbound draft references and Annex K. The latter CR has no rel-8 mirror CR, as this is covered by a CR to the work item PktCbl-Sec (see C1-072137 in CP-070601).
5.6.11
NSP-CR

CT1 has one CR to TS 23.122 for approval in document CP-070597. The CR is on Steering of Roaming procedure. This CR is dependant on approval of a corresponding CR to TS 31.111 (CR #0188).
5.6.12
TEI-7

CP-070598 contains 3 CRs on TEI-7 to TS 24.008 on Addition of Positioning Capability Transfer over RRLP, Clarification of UE behavior after receipt of ATTACH ACCEPT with Cause IE in response to combined ATTACH REQUEST and Extension of MS Classmark 3 IE length.
5.6.13
LATRED
CR-pack CP-070599 contains one CR to TS 44.064 on Use of the LLC UI dummy command.

5.7
Release 8 work items

5.7.1
PRIOR-MM

CT1 agreed an update of the stage 3 WID for the multimedia priority service. The updates are on the completion dates for the WI (moved from CT#37 to CT#39) and on addition of TS 29.163 which is under the responsibility of CT3. CT3 has endorsed their part of the WID which is provided for approval in CP-070576. 

The CR-pack in CP-070600 contains two CRs to TS 24.229 on Resource-Priority and priority and Addition of MGCF for optional support of Resource-Priority.
5.7.2
PNM
CT1 agreed an update of the stage 3 WID for Personal Network Management. The updates are on the addition of a stage 3 specification for PNM within CT1 and on addition of TS 23.018 which is under the responsibility of CT4. CT4 has endorsed their part of the WID which is provided for approval in CP-070574. 

5.7.3
PctCbl-Sec
The CR-pack in CP-070601 contains four CRs to TS 24.229 on UE Digest and TLS Procedures, P-CSCF Digest and TLS Procedures, S-CSCF Digest and TLS Procedures and Updates to Annex K in support of SIP Digest and TLS procedures.
5.7.4
EVA
CT1 has agreed one CR for approval in CP-070602 to TS 43.068. The CR is on Correction to the talker channel parameter.
5.7.5
IMSProtoc2

CP-070603 is a CR-pack on IMSProtoc2. The document contains 4 CRS to TS 24.229 on Request-URI in registration, S-CSCF procedure corrections, Restructuring of subclause 5.2.6 (General treatment for all dialogs and standalone transactions excluding the REGISTER method) of the P-CSCF and Cleanup of SigComp dictionary support.

5.7.6
TEI-8

In CP-070604, CT1 has agreed 4 CRs which is up for approval. Two of the CRs are to TS 27.007 on Extension for AT-commands +CPBW, +CPBF and +CPBR and on AT-command +CVMOD to set the voice call preference. One CR is to TS 43.068 on Correction to process VGCS_Handling_Relay_MSC, and the last CR is to TS 43.069 on Various corrections to the VBS specification.
5.7.6
PctCbl-Intw
CT1 agreed an update of the stage 3 WID for IMS Inter-working Protocol Aspects in Support of Cable Regulatory requirements. This WID is now a CT-wide WI with CT1 and CT3 impact. The addition is to add TS 29.163 which is under the responsibility of CT3. CT3 has endorsed their respective part of the WID which is provided for approval in CP-070575.
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