
























ID	Jnique_ID	Name	Release	Resource Names	Modific	Acronym	Qtr 1, 2007			Qtr 3, 2007			Qtr 1, 2008			Qtr
							Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May	Jul
1	2044	VERSION 2007 November 21st - proposed CT#37 update			Yes						01/10/07					
2	1462	"CTRL + a" to display all the 3GPP fields			Yes											
3	2058	Content of Rel-8 (not frozen) and Rel-9			Yes											
4	0	<i>Gantt: dark blue=done; light blue=to be done; grey: previous values; black=si</i>			Yes											
5	0	Green=modified by CT#37 (based on version 21st Nov)		CP	Yes											
6	0				Yes											
7	0	Release 8 Features	Rel-8	RAN,SA	Yes											
18	320005	3GPP System Architecture Evolution Specification - Evo	Rel-8	S3;C4;S1	No	SAES										
30	350025	SAE for LTE access	Rel-8	S1;C3;C4	No	SAES-SA-FP_LTE										
31	350042	SAES-SA-FP_LTE with GTP variant	Rel-8	S2;C4	No	SAES-SA-FP_LTE-GTP										
33	340055	Stage 3 for GTP v2 protocol	Rel-8	C4	Yes	SAES-St3-EPC										
34	350043	SAES-SA-FP_LTE with PMIP variant	Rel-8	S2	No	SAES-SA-FP_LTE-IETF										
37	340060	Stage 3 for protocol between EPCs	Rel-8	C4	Yes	SAES-St3-EPC_EPC										
43	350026	SAE for Interoperation between LTE and legacy cellular PS	Rel-8	S1;C3;C4	No	SAES-SA-FP_3GPP										
47	0	Stage 3 of EPC to UTRAN	Rel-8	C4	Yes	SAES-St3-EPC_UTRAN										
48	0	Stage 3 of EPC to 3GPP2	Rel-8	C4	Yes	SAES-St3-EPC_3GPP2										
107	370055	Deleted - IMS Enhancements Rel-8	Rel-8	S1	Yes	IMS8										
108	370025	IMS Centralised Service Control	Rel-8	S1	Yes	ICSRA										
109	0	AS/MRFC stage 2 and 3 work	Rel-8	C1	Yes	MRFC										
110	370059	IMS Multimedia Telephony and Supplementary Services	Rel-8	S1;C3;S1	No	IMSTSS										
111	370060	General aspects of IMS Sup Services	Rel-8	S1;C3;S5	No	IMSSS-Gal										
113	0	Documentation of TISpan R1 and R2 in CT1	Rel-8	C1	Yes	REDOC_TIS-C1										
114	0	Documentation of TISpan R1 and R2 in CT3	Rel-8	C3	Yes	REDOC_TIS-C3										
115	0	Documentation of TISpan R1 and R2 in CT4	Rel-8	C4	Yes	REDOC_TIS-C4										
125	370070	MGCF interworking between User-to-User Signaling (UU	Rel-8	C1;C3	Yes	UUSIW										
126	0	Stage 3 (CT1) of UUSIW	Rel-8	C1	Yes	UUSIW										
127	0	Stage 3 (CT3) of UUSIW	Rel-8	C3	Yes	UUSIW										
128	0	Support of Overlap signalling	Rel-8	C3	Yes	Overlap										
129	0	CT1 aspects of overlap	Rel-8	C1	Yes	Overlap-C1										
130	0	CT3 aspects of Overlap	Rel-8	C3	Yes	Overlap-C3										

ID	Jnique_ID	Name	Release	Resource Names	Modific	Acronym	Qtr 1, 2007			Qtr 3, 2007			Qtr 1, 2008			Qtr
							Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May	Jul
131	0	Maintenance of TISPAN R1	Rel-8	C1;C3;C4	Yes	MAINT_R1						01/10/07				
132	0	Maintenance of TISPAN R2	Rel-8	C1;C3;C4	Yes	MAINT_R2										
135	370078	Security Enhancements for IMS	Rel-8	S3	No	IMS-Sec										
137	0	NASS Bundled Authentication	Rel-8	C1	Yes	NBA										
138	0	NASS Bundled Authentication - CT4 part	Rel-8	C4	Yes	NBA-CT4										
140	350005	IMS Enhancements for support of Packet Cable access	Rel-8	S2	No	PktCbl										
141	340008	IMS Enhancements for Security Requirements in Support c	Rel-8	S3	No	PktCbl-Sec										
144	0	CT3 Aspects of PktCbl-Sec	Rel-8	C3	Yes	PktCbl-Sec										
239	0	Further development and enhancements to the Mp interf	Rel-8	C4	No	eMp										
240	0	Stage 2 of eMp	Rel-8	C4	Yes	eMp										
241	0	Stage 3 of eMp	Rel-8	C4	Yes	eMp										
247	360014	Rel-8 Feasibility Studies	Rel-8	,RAN,SA	Yes											
283	360031	Study on CAT solution for voice and video call in CS dor	Rel-8	C4	No	FSCusAlert-St3										
284	0	Study on CAT solution for voice and video call in CS doma	Rel-8	C4	Yes	FSCusAlert-St3										
285	0	CT3 Review of CT4's Study on CAT	Rel-8	C3	Yes	FSCusAlert-St3_rev										



<div>Project: 3GPP_Release-2000</div> <div>Date: Wed 28/11/07</div>	Critical		Milestone		Rolled Up Baseline	
	Critical Split		Summary Progress		Rolled Up Baseline Milestone	
	Critical Progress		Summary		Rolled Up Milestone	
	Task		Rolled Up Critical		External Tasks	
	Split		Rolled Up Critical Split		Project Summary	
	Task Progress		Rolled Up Critical Progress		External Milestone	
	Baseline		Rolled Up Task		Deadline	
	Baseline Split		Rolled Up Split			
	Baseline Milestone		Rolled Up Task Progress	