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	5
	0
	
	
	1
	
	
	
	
	
	
	
	
	
	NA

	6
	0
	Release 9 Features
	
	1
	Rel-9
	CP,GP,RP,SP
	
	
	
	
	
	
	NA

	7
	330017
	Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	22.182
	China Mobile
	Triggered by Study UID_370086 (FSServAl). SA#39 moved to Rel-9. SA#41 completed Stage 1
	02/09/2008

	8
	350014
	Registration in Densely-populated area (RED)
	RED
	1
	Rel-9
	S1,S2
	12/03/2007
	08/09/2008
	51%
	SP-070133
	
	NTT DoCoMo
	SA#35 Stage 1 completed. SA#40 SA2 moved to Rel-9.
	03/06/2008

	11
	370027
	End-User Identity
	EUI
	1
	Rel-9
	S1
	03/09/2007
	11/12/2008
	5%
	SP-070651
	22.101
	NSN
	SA#38 moved to Rel-9
	20/03/2008

	12
	380067
	Customized Ringing Signal 
	CRS
	1
	Rel-9
	S1
	06/12/2007
	11/12/2008
	95%
	SP-070875
	22.183
	China Mobile
	SA#38 WID approved. SA#39 moved to Rel-9
	02/09/2008

	13
	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1
	06/12/2007
	11/12/2008
	0%
	SP-070876
	
	Telecom Italia
	Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by Study UID_320025 (PWS-SI). SA#39 moved to Rel-9
	25/03/2008

	15
	380062
	Network Selection for non-3GPP Access 
	N3GTONSP
	1
	Rel-9
	S1
	06/12/2007
	11/12/2008
	40%
	SP-070874
	
	Telecom Italia
	Triggered by Study UID_340033 (N3GtoNSP). SA#38 WID approved. SA#39 exception granted to Jun 2008. S1#40: 06/08=>12/08. SA#40 moved to Rel-9
	03/06/2008

	16
	390073
	Enhancements to Multimedia Priority Service
	ePRIOR
	1
	Rel-9
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	
	Telcordia
	SA#40 Stage 1 completed.
	02/06/2008

	18
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1
	05/06/2008
	05/06/2008
	100%
	SP-080430
	22.259
	Vodafone
	SA#40 WID approved & Stage 1 completed 
	04/06/2008

	20
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1
	05/06/2008
	12/03/2009
	0%
	SP-080324
	22.173
	France Telecom
	SA#40 WID approved. 
	04/06/2008

	22
	400034
	User Data Convergence
	UDC
	1
	Rel-9
	S1
	05/06/2008
	12/03/2009
	30%
	SP-080448
	
	China Mobile
	Triggered by SA5 Study Common Profile Storage (CPS) UID_390038 (OAM8-Studies) TR 32.808. SA#40 WID approved. 
	05/06/2008

	24
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	S1
	05/06/2008
	11/12/2008
	30%
	SP-080449
	22.xxx, 22.011
	T-Mobile
	SA#40 WID approved. 
	05/06/2008

	26
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S2
	14/01/2008
	08/09/2008
	25%
	SP-080352
	23.8xx, 22.101, 23.060, 23.167, 23.228, 23.271, 23.203, 23.401, 23.402, 23.221
	Alcatel-Lucent
	SA#38 WID approved. Moved to Rel-9. SA#40 updated WID SP-070820=>SP-080352
	02/06/2008

	27
	380071
	Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	1
	Rel-9
	S2
	14/01/2008
	08/09/2008
	20%
	SP-070822
	23.8xx, 23.203
	Alcatel-Lucent
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA2 and TISPAN2. SA#40 moved to Rel-9.
	03/06/2008

	28
	400038
	LCS Control Plane Solution for EPS
	LCS_CPS_EPS
	1
	Rel-9
	S2
	05/06/2008
	11/06/2009
	0%
	SP-080445
	23.8xx, 23.271, 23.401, 23.402
	Polaris Wireless
	SA#40 WID approved. Triggered by Study UID_380068 (FS_LCS_EPS)
	05/06/2008

	30
	400039
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2
	05/06/2008
	11/06/2009
	0%
	SP-080442
	
	China Mobile
	SA#40 WID approved. 
	04/06/2008

	32
	390040
	Deleted - SAES Enhancements (non RAN aspects)
	SAES_Ph2
	1
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	
	
	NSN
	SA#39 created to host Rel-9 Wis. BUT no agreed WID
	28/04/2008

	37
	380081
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304
	Samsung
	RAN#39: No agreed WID
	19/03/2008

	38
	380082
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	25.306, 25.331, 25.413
	Intel
	RAN#39: No agreed WID
	19/03/2008

	39
	0
	Release 9 Feasibility Studies
	
	1
	Rel-9
	CP,GP,RP,SP
	20/03/2008
	20/03/2008
	0%
	
	
	
	
	NA

	40
	370045
	Study on enhanced voice service requirements for the EPS
	FS_EV_EPS
	1
	Rel-9
	S1,S4
	03/09/2007
	11/06/2009
	23%
	SP-070698
	22.813
	Orange
	Moved to Rel-9
	03/03/2008

	43
	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-9
	S1
	04/12/2007
	12/03/2009
	8%
	SP-070878
	22.893
	Telefonica O2
	SA#38 SID approved. 
	20/12/2007

	44
	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC_EPS
	1
	Rel-9
	S1
	05/06/2008
	12/03/2009
	0%
	SP-080319
	22.986
	NTT DoCoMo
	SA#40 SID approved. 
	04/06/2008

	45
	400037
	Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	1
	Rel-9
	S1
	05/06/2008
	12/03/2009
	5%
	SP-080320
	22.984
	NSN
	SA#40 SID approved. 
	04/06/2008

	46
	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	1
	Rel-9
	S2
	25/04/2007
	08/09/2008
	70%
	SP-070401
	23.879
	T-Mobile
	Moved to Rel-9
	22/04/2008

	47
	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	1
	Rel-9
	S2
	24/09/2007
	11/12/2008
	15%
	SP-070547
	23.868
	Qualcomm
	Moved to Rel-9
	22/04/2008

	48
	370050
	Study on System enhancements for the use of IMS services in local breakout and optimal routing of media
	FS_IMS_LBO_ORM
	1
	Rel-9
	S2
	01/10/2007
	11/12/2008
	20%
	SP-080091
	23.894
	Telecom Italia
	SA#39 Revised SID approved. Moved to Rel-9
	28/05/2008

	49
	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	1
	Rel-9
	S2
	04/12/2007
	08/09/2008
	70%
	SP-070905
	23.872
	China Mobile
	
	20/03/2008

	50
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	1
	Rel-9
	S2
	12/03/2008
	12/03/2009
	0%
	SP-080094
	23.8xy
	China Mobile
	SA#39: SID approved. Linked to 23.236
	24/03/2008

	51
	370053
	Study on Remote management of USIM application on M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3
	19/09/2007
	11/12/2008
	60%
	SP-070702
	33.812
	Ericsson
	Triggered by SA1 Study UID_7029 (M2M) TR 22.868. SA#37: WID SP-070635=>SP-070702
	01/09/2008

	52
	380084
	Study on UTRAN key management enhancements
	FS_UKM
	1
	Rel-9
	S3
	20/12/2007
	11/12/2008
	20%
	SP-070782
	TR 
	Ericsson
	
	14/05/2008

	53
	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	1
	Rel-9
	S3
	20/12/2007
	11/12/2008
	40%
	SP-070783
	TR 
	Huawei
	
	01/09/2008

	54
	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	1
	Rel-9
	S5
	05/06/2008
	12/03/2009
	10%
	SP-080281
	32.824
	Ericsson
	SA#40 SID approved
	31/08/2008

	55
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1
	07/03/2008
	11/09/2009
	80%
	RP-080137
	36.913
	NTT DoCoMo
	SID in RP-080137. Status Report in RP-080293, RAN#40 TR approved ?! Target completion Sep 2009
	26/06/2008

	56
	0
	Release 8 Features
	
	1
	Rel-8
	CP,GP,RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	NA

	57
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6
	12/04/2006
	12/03/2009
	72%
	SP-080132
	
	T-Mobile
	
	14/05/2008

	143
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	1
	Rel-8
	S2,S5,C3
	16/08/2006
	12/12/2008
	90%
	SP-070490
	
	Orange
	SP-36 Name changed from "System enhancements for TISPAN Rel2". Stage 1 in Feature UID_380060 (IPinterc). 
	13/07/2007

	150
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4
	03/09/2007
	05/12/2008
	58%
	SP-070924
	
	AT&T
	SA#40 SA1/2 completed. CT#40 WID approved. 
	15/04/2008

	157
	380035
	AS/MRFC stage 2 and 3 work
	MRFC_TS
	1
	Rel-8
	C1
	14/11/2007
	05/12/2008
	60%
	CP-070784
	23.218, 24.229, 24.147, 24.247
	HP
	Triggered by Study UID_7048 (MRFC)
	01/09/2008

	158
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4
	02/05/2007
	12/12/2008
	56%
	not applicable
	
	
	
	19/11/2007

	178
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3
	30/11/2007
	12/12/2008
	65%
	CP-070782
	
	Huawei
	
	02/07/2008

	181
	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C3,C1,C4
	30/11/2007
	12/12/2008
	2%
	CP-070731
	
	Deutsche Telekom
	CT#38 WID approved
	30/05/2008

	185
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	
	S2,C1,C3,C4
	02/07/2007
	05/06/2008
	100%
	not applicable
	
	
	SA#40 completed
	27/05/2008

	191
	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	19/09/2006
	11/12/2008
	65%
	SP-070496
	
	Ericsson
	SA#36 WID approved
	19/11/2007

	197
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S2,S1,C1,C4
	22/06/2007
	25/12/2008
	28%
	SP-080095
	
	Orange
	SA#40 SA2 proposed Rel-9 move. Rel-8 exception to Sep 2008 (await output of Workshop)
	03/06/2008

	202
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	not applicable
	
	Cablelabs
	CT#40 completed
	29/03/2007

	214
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	C3,C4
	23/09/2005
	19/12/2008
	93%
	CP-070729
	
	Vodafone
	
	22/03/2008

	219
	360029
	IMS Stage-3 IETF Protocol Alignment
	IMSProtoc2
	1
	Rel-8
	C1
	22/06/2007
	15/12/2008
	85%
	CP-070367
	23.218, 24.229
	ALU
	
	01/09/2008

	220
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	07/03/2008
	11/12/2008
	39%
	SP-080220
	
	Nortel
	SA#39 WID approved. SA#40 Stage 1/2 completed
	05/08/2008

	227
	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S2,S1,C1
	12/03/2008
	11/12/2008
	79%
	SP-080092
	
	LG Electronics
	SA#40 Stage 1/2 completed. CT#40 WID approved
	27/05/2008

	231
	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	1
	Rel-8
	S4,S3
	12/03/2008
	11/12/2008
	60%
	SP-080201
	26.xyz, 26.234, 26.346, 33.246
	FT, Ericsson
	SA#39 WID approved
	31/08/2008

	232
	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	30/05/2008
	15/12/2008
	43%
	CP-080281
	
	Ericsson
	CT#40 WID approved. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 
	30/05/2008

	235
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1,C6
	14/06/2007
	05/12/2008
	70%
	SP-060932
	
	Telefonica O2
	SA#36 Stage 1 completed
	25/09/2007

	239
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	14/09/2007
	12/12/2008
	87%
	SP-070701
	
	Orange
	SA#40 Stage 2 completed. CT#40 WID approved
	27/05/2008

	242
	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	15/03/2006
	05/12/2008
	98%
	SP-070904
	
	Nortel
	Stage 1/2 completed
	16/05/2008

	248
	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,C4,S3
	11/07/2005
	05/12/2008
	83%
	SP-080327
	
	Vodafone
	Feb 06 moved FS=>Feature. SA#31 Stage 1 completed. SA#40 WID updated with reduced scope SP-060574=>SP-080327
	04/06/2008

	256
	330005
	eCall Data Transfer
	Edata
	1
	Rel-8
	S1,C1
	28/09/2006
	12/12/2008
	84%
	SP-060678
	
	Airbiquity
	SA#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2). CT#40 approved Stage 3 WID.
	25/03/2008

	259
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	1
	Rel-8
	S4
	06/12/2007
	04/06/2009
	80%
	SP-070756
	26.xxx, 26.967
	Airbiquity
	Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData)
	31/08/2008

	260
	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070871
	22.101, 22.228
	Telefonica O2
	Inform GSMA of progress. SA#39 Stage 1 completed.  Covers Stage 1 for IMS_NNI (UID 360024),  SIP_Nc (UID 360026) , CS-IBCF (UID 400008).
	16/05/2008

	262
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	14/09/2007
	12/12/2008
	52%
	CP-080282
	
	Vodafone
	Stage 1 in Feature UID_380060 (IPinterc). CT#40 updated WID CP-070517=>CP-080282
	28/05/2008

	273
	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,C1
	10/09/2007
	05/12/2008
	89%
	SP-070815
	
	NTT DoCoMo
	SA#38 WID approved. Larger scope Feature UID_380057 (PWS) moved to Rel-9. Stage 1 completed. No SA2 impact. CT#40 WID approved
	19/11/2007

	277
	380059
	Storage and easy access of In Case of Emergency numbers on UICC
	ICE
	1
	Rel-8
	S1,C6
	13/03/2007
	05/12/2008
	37%
	SP-070944
	
	Vodafone
	SA#39 Stage 1 completed
	17/06/2008

	280
	330006
	Local Charging Zone Requirements
	LCZR
	1
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060482
	22.115
	China Mobile
	SA#39 Stage 1 completed
	25/03/2008

	281
	340029
	Customized Alerting Tone (CAT) Service
	CAT
	1
	Rel-8
	S1,C1,C3
	06/12/2006
	05/12/2008
	61%
	SP-070122
	
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT. SA#40 exception to Sep 2008 for SA2 (Forking, Early session model)
	13/07/2007

	286
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	26/03/2007
	12/12/2008
	64%
	SP-070816
	
	Huawei
	SA#39 Stage 2 completed. CT#40 added New Stage 3 WID.
	22/03/2008

	291
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	08/06/2006
	05/12/2008
	45%
	SP-060780
	
	Telcordia
	SA#38 Stage 1 completed. No Stage 2 identified
	03/06/2008

	296
	360010
	OSA Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	23/08/2007
	30/05/2008
	100%
	SP-070692
	
	Orange
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.
	16/05/2008

	318
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1,R2
	12/06/2007
	05/12/2008
	98%
	SP-070501
	
	NTT DoCoMo
	Triggered by Study UID_330016 (PPAC). SA#37 Stage 1 completed
	30/07/2008

	322
	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	1
	Rel-8
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070572
	22.142
	China Mobile
	SA#39 completed
	20/03/2008

	324
	380063
	Charging for multi-phases services
	CHRGMPH
	1
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	22.115
	Telecom Italia
	SA#39 completed
	20/03/2008

	326
	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1
	14/06/2007
	05/12/2008
	13%
	SP-070952
	22.011, 22.115
	Vodafone
	SA#39 Stage 1 completed
	24/07/2008

	330
	33025
	Access Security Enhancements
	ACCSEC2
	1
	Rel-8
	S3
	02/07/2007
	11/06/2009
	60%
	SP-040865
	33.102, 43.020
	Ericsson
	SA#26 approved WID (about improved GERAN security). SA#38 moved to Rel-8. SA#41: Low priority target completion Jun 2009 (after completion of the main EPS work).
	14/05/2008

	331
	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	1
	Rel-8
	S3
	12/03/2007
	11/12/2008
	50%
	SP-070238
	33.106, 33.107, 33.108
	BMWi
	SA#40 exception to Sep 2008 for LI for SAE/LTE
	01/09/2008

	332
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3
	12/03/2008
	05/12/2008
	24%
	SP-080133
	
	Ericsson
	SA#39 WID approved
	03/08/2008

	336
	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	1
	Rel-8
	S4
	12/03/2008
	11/12/2008
	70%
	SP-080004
	26.131, 26.132
	FT, Ericsson
	SA#39 WID approved
	31/08/2008

	337
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	1
	Rel-8
	S4
	06/12/2007
	11/12/2008
	40%
	SP-070757
	26.234, 26.346, 26.946
	Ericsson
	SA#38 WID approved
	31/08/2008

	338
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C1,C4
	06/12/2007
	12/12/2008
	16%
	SP-080443
	
	Ericsson, Qualcomm
	SA#40 WID approved
	04/06/2008

	343
	340063
	OAM&P 8
	OAM8
	1
	Rel-8
	S5,C1
	07/06/2007
	12/03/2009
	70%
	not applicable
	
	
	
	03/03/2008

	359
	350016
	Charging Management small Enhancements
	CH8
	1
	Rel-8
	S5
	16/03/2006
	11/12/2008
	71%
	not applicable
	
	
	
	03/03/2008

	363
	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	67%
	CP-070868
	
	Huawei
	
	19/11/2007

	366
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	22/06/2006
	05/09/2008
	93%
	CP-080382
	
	Gemalto
	aka Enhanced USIM phonebook. CT#40: WID updated CP-070622=>CP-080382
	29/05/2008

	371
	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	27/12/2006
	12/03/2009
	0%
	CP-080430
	31.320, 31.321
	Comprion, Gemalto
	CT#40 WID approved
	28/05/2008

	372
	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-8
	C6
	10/12/2007
	12/09/2008
	10%
	CP-070837
	TS
	Gemalto
	CT#38 WID approved. CT#40: SCP/CT6 work split defined
	19/05/2008

	373
	20068
	3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	25/09/2006
	12/03/2009
	61%
	RP-060635
	
	NTT DoCoMo
	WID in RP-060635. Status report in RP-080256.  LTE completion target Jun => Sep =>Dec 2008 (excluding: FDD repeaters (?), E-UTRAN-OAM)
	27/06/2008

	389
	25029
	LTE – Terminal Conformance Test Specifications
	LTE-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	12/12/2008
	15%
	not applicable
	
	
	Testing for Feature UID_20068 (LTE)
	01/06/2008

	392
	350040
	Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	05/03/2007
	17/03/2009
	68%
	not applicable
	
	
	
	27/06/2008

	401
	25025
	Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	
	R5
	11/11/2005
	05/12/2008
	75%
	not applicable
	
	
	05/08: Linked to Feature UID_20028 (RInImp) 
	01/06/2008

	412
	360008
	MBSFN Downlink Optimized Broadcast 3.84 Mcps TDD
	MBSFN-DOB
	1
	Rel-8
	R1
	04/06/2007
	12/09/2008
	0%
	RP-070493
	25.346, 25.201, 25.221, 25.222, 25.223, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123
	Ericsson
	WID in RP-070493. Status Report in RP-080218 (RAN#39)
	23/07/2008

	413
	370035
	RAN improvements
	RANimp
	1
	Rel-8
	RP
	04/06/2007
	11/06/2009
	44%
	not applicable
	
	
	
	03/06/2008

	429
	25026
	RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	
	R5
	20/09/2006
	12/06/2009
	61%
	not applicable
	
	
	05/08: Linked to Feature UID_20029 (RANimp) 
	01/06/2008

	438
	390033
	UTRA HNB
	HNB
	1
	Rel-8
	R2,R4,R3
	07/03/2008
	12/12/2008
	7%
	not applicable
	
	
	RAN#40 WID approved RP-080483
	03/06/2008

	442
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	
	R5
	01/06/2007
	11/09/2009
	9%
	not applicable
	
	
	
	03/06/2008

	446
	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test 
	1
	Rel-8
	R5
	30/05/2008
	11/12/2008
	0%
	not applicable
	
	ALL
	Created on RAN5/JMM request
	29/05/2008

	447
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP
	08/09/2006
	20/02/2009
	70%
	GP-061757
	24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010
	Nokia, NSN
	GP#39 completion target 11/08=>02/09
	31/08/2008

	448
	50586
	U-TDOA Enhancement
	GUTEN
	1
	Rel-8
	GP
	18/05/2007
	18/05/2007
	100%
	GP-070865
	43.059, 45.008, 48.071
	TruePosition
	GP#36 completed
	23/06/2008

	449
	50587
	GAN Enhancements
	GANENH
	1
	Rel-8
	GP
	31/08/2007
	20/02/2009
	28%
	GP-071484
	
	T-Mobile
	GP#37 specifications completed. Testing open
	19/05/2008

	452
	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,S4,C4,C1,C3
	03/01/2000
	11/12/2008
	87%
	GP-081361
	
	China Mobile, Ericsson
	GP#39 updated WID GP-080901=>GP-081361. CT#40 WID approved. Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589 
	31/08/2008

	456
	51147
	New multicarrier BTS class 
	MCBTS
	1
	Rel-8
	G1
	31/08/2007
	29/08/2008
	100%
	GP-071542
	45.005, 45.050, 51.021
	Alcatel-Lucent
	GP#39 completed
	31/08/2008

	457
	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	1
	Rel-8
	G2
	16/05/2008
	21/11/2008
	80%
	GP-080776
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010
	Qualcomm
	Testing de-coupled (completion 09/2009)
	31/08/2008

	458
	38002
	A-GNSS Performances and Testing Procedures 
	AGNSSPTP
	1
	Rel-8
	GP
	16/05/2008
	04/09/2009
	2%
	GP-080790
	
	Thales
	GP#38 WID approved
	19/05/2008

	461
	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	1
	Rel-8
	G1, G3new
	22/02/2008
	21/11/2008
	68%
	GP-080367
	
	Ericsson
	
	03/03/2008

	464
	53091
	MS Conformance Tests of changes introduced by WI “Support of Packet-switched Handover for GERAN A/Gb mode”
	PSHCT-MStest
	1
	Rel-8
	G3new
	22/02/2008
	21/11/2008
	90%
	GP-080411
	51.010
	Rohde & Schwarz
	
	31/08/2008

	465
	53092
	Mobile Station conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	1
	Rel-8
	G3new
	22/02/2008
	15/05/2009
	0%
	GP-080330
	51.010
	Nokia
	
	03/03/2008

	466
	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	All
	01/01/2007
	11/12/2008
	70%
	not applicable
	
	ALL
	
	20/04/2006

	467
	31067
	Deleted - All-IP Network
	AIPN
	1
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	
	NTT DoCoMo
	SA#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 
	03/04/2008

	469
	340032
	Deleted - was Rel7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	SP-060818
	23.234, 23.271, 23.167
	LG Electronics
	SP-35 stopped
	03/04/2008

	470
	330010
	Deleted - never approved- FBI Phase 2 
	FBI2
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	
	
	NSN
	SA#38 stopped
	03/04/2008

	471
	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	1
	Rel-8
	S1
	15/03/2007
	15/03/2007
	100%
	SP-060484
	22.002, 22.004, 22.101, 22.105, 24.008
	3
	SA#38 stopped (no support)
	03/04/2008

	472
	370055
	Deleted - IMS Enhancements Rel-8
	IMS8
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	
	
	Telecom Italia
	SA#38 stopped
	03/04/2008

	473
	0
	Release 8 Feasibility Studies
	
	1
	Rel-8
	CP,GP,RP,SP
	20/03/2008
	20/03/2008
	0%
	
	
	
	
	NA

	474
	7026
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	1
	Rel-8
	S1
	07/10/2005
	14/09/2006
	100%
	SP-060474
	22.982
	China Mobile
	
	03/09/2008

	475
	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	1
	Rel-8
	S1
	04/11/2005
	08/03/2007
	100%
	SP-050527
	22.868
	Siemens
	SA#35 completed. Spin-off SA3 SID UID_370053. SA#40 Spin-off new Feature UID_400033 (NIMTC)
	24/03/2008

	476
	31089
	Study on Network Composition
	FS_NetComp
	1
	Rel-8
	S1
	07/12/2005
	12/12/2007
	100%
	SP-060478
	22.980
	Siemens
	SA#38 completed
	24/03/2008

	477
	320024
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	1
	Rel-8
	S1
	08/06/2006
	12/09/2007
	100%
	SP-060479
	22.948
	China Mobile
	SA#37 completed. Spin-off New Feature UID_370026 (VAS4SM)
	16/05/2008

	478
	320025
	Study on support of a Public Warning System
	FS_PWS
	1
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-080054
	22.968
	T-Mobile
	SA#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)
	20/03/2008

	479
	330016
	Study on Paging Permission with Access Control
	FS_PPAC
	1
	Rel-8
	S1
	28/09/2006
	20/09/2007
	100%
	SP-060785
	22.908
	NTT DoCoMo
	SA#37 completed. Spin-off new Feature UID_370084 (PPACR)
	19/11/2007

	480
	340033
	Study on Non 3GPP access NSP
	FS_N3GtoNSP
	1
	Rel-8
	S1
	06/12/2006
	05/06/2008
	100%
	SP-080318
	22.912
	Telefonica O2
	SA#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SA#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912
	03/06/2008

	481
	340034
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	1
	Rel-8
	S1
	06/12/2006
	07/12/2007
	100%
	SP-060786
	22.942
	China Mobile
	SA#38 completed. Spin-off New Feature UID_370026 (VAS4SM)
	16/05/2008

	482
	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	1
	Rel-8
	S1
	06/12/2006
	25/12/2008
	100%
	SP-070577
	22.937
	BT
	SA#38 completed
	20/03/2008

	483
	370086
	Study on Services Alignment and Migration
	FS_ServAl
	1
	Rel-8
	S1
	06/12/2006
	12/03/2008
	100%
	SP-070126
	22.983
	China Mobile
	SA#39 completed. Spin-off Feature UID_330017 (ServAl)
	23/03/2008

	484
	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	1
	Rel-8
	S2,S3
	03/12/2004
	11/12/2008
	90%
	SP-070163
	23.882
	Vodafone
	Moved from Rel-7
	03/03/2008

	488
	320028
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	1
	Rel-8
	S2
	19/06/2006
	08/09/2008
	55%
	SP-060443
	23.810
	Telcordia
	IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3. SA#32 SID approved
	03/03/2008

	489
	320031
	Study on VCC support for Emergency Calls
	FS_VCCEm
	1
	Rel-8
	S2
	08/06/2006
	12/12/2008
	35%
	SP-060290
	23.826
	Nortel
	
	24/03/2008

	490
	7049
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	1
	Rel-8
	S2
	22/03/2006
	06/12/2007
	100%
	SP-060148
	23.847
	NSN
	SA#38 completed
	24/03/2008

	491
	350017
	Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	1
	Rel-8
	S2
	20/03/2007
	18/09/2008
	60%
	SP-070106
	23.827
	Orange
	08/08/08 TR 23.827 v 0.4.0 no progress for 1 year. MCC recommended FS be completed and 23.827 brought under CR as Rel-9 ASAP or better as Rel-8
	31/07/2008

	492
	350051
	Study on Multimedia Session Continuity
	FS_MMSC
	1
	Rel-8
	S2
	26/04/2007
	05/06/2008
	100%
	SP-070818
	23.893
	LG Electronics
	SA#40 completed
	24/03/2008

	493
	380034
	Study on centralized IMS service control
	FS_ICS
	1
	Rel-8
	S2,S1
	23/10/2006
	12/03/2008
	100%
	SP-070494
	
	Ericsson
	SA#39 completed
	20/03/2008

	496
	320026
	Study on Protection against SMS and MMS spam
	FS_CPSMal
	1
	Rel-8
	S3
	08/06/2006
	12/12/2008
	30%
	SP-060446
	33.9xx
	Orange
	Mechanisms to define spam messages still being evaluated. No progress
	15/05/2008

	497
	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-8
	S4
	07/12/2006
	12/12/2007
	100%
	SP-060935
	26.967
	Airbiquity
	SA#38 completed. Spin-off WID UID_34042 (eCall_Phase2)
	16/05/2008

	498
	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	1
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070307
	32.819
	China Mobile
	SID updated SP-050608=>SP-070307; SA#40 completed
	28/04/2008

	499
	35074
	Study on SA5 MTOSI XML Harmonization
	OAM7-NIM-XML 
	1
	Rel-8
	S5
	10/05/2006
	12/09/2007
	100%
	SP-070305
	32.818
	Nortel
	SID updated SP-050295=>SP-070305; SA#37 completed
	26/06/2008

	500
	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	1
	Rel-8
	S5
	03/07/2006
	07/06/2007
	100%
	SP-060263
	32.808
	T-Mobile
	SA#36 completed. Spin-off New Feature UID_400034 (UDC)
	17/03/2008

	501
	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	1
	Rel-8
	S5
	07/12/2006
	11/12/2008
	95%
	SP-060753
	32.816
	Ericsson
	Slow progress
	31/08/2008

	502
	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	1
	Rel-8
	S5
	02/04/2007
	06/12/2007
	100%
	SP-070174
	32.820
	NSN
	SA#38 completed
	17/03/2008

	503
	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	1
	Rel-8
	S5
	07/06/2007
	11/12/2008
	65%
	SP-070306
	32.822
	ZTE
	Slow progress
	31/08/2008

	504
	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	1
	Rel-8
	S5
	07/06/2007
	11/12/2008
	45%
	SP-070308
	32.821
	Huawei
	Slow progress
	31/08/2008

	505
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	1
	Rel-8
	S5
	22/02/2008
	12/03/2009
	15%
	SP-080076
	32.823
	Huawei
	SA#39 SID approved. Slow progress
	31/08/2008

	506
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	22/03/2006
	13/06/2008
	100%
	CP-060180
	24.880
	HP
	CT#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	13/05/2008

	507
	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	26/03/2007
	30/05/2008
	100%
	CP-070031
	23.820
	Ericsson
	CT#40 completed. Spin-off WID UID_400012 (IMS_RP)
	29/05/2008

	508
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070685
	29.864
	Alcatel-Lucent
	CT#41 completed. Spin-off WID UID_4100xy (IMS_ASIO)
	03/09/2008

	509
	410000
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	1
	Rel-8
	C4
	12/09/2008
	05/12/2008
	5%
	C4-081498
	29.328, 29.329, 29.new 
	Alcatel-Lucent
	Triggered by UID_360030 (FS_IMS_ASIO). CT#41 WID approved
	03/09/2008

	510
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070518
	29.new
	China Mobile
	CT#41 completed
	01/09/2008

	511
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	30/11/2007
	12/12/2008
	100%
	CP-070760
	29.805
	Huawei
	CT#41 completed. Spin-off WID UID_4100xy (MAP2Diam)
	03/09/2008

	512
	410000
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	MAP2Diam
	1
	Rel-8
	C4
	12/09/2008
	05/12/2008
	20%
	C4-081909
	29.new
	Huawei
	Triggered by UID_ 380023 (FS_MAP2Diam). CT#41 WID approved
	03/09/2008

	513
	370041
	Study on Scope of future HSPA Evolution for 1.28Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	1
	Rel-8
	R1
	14/09/2007
	30/05/2008
	100%
	RP-070748
	25.824
	RITT
	SID in RP-070748. RAN#40 completed. Status Report in 080290
	26/06/2008

	514
	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	1
	Rel-8
	R1
	14/09/2007
	07/03/2008
	100%
	RP-070678
	25.823
	NSN
	SID in RP-070678. RAN#39 completed. Status Report in RP-080068
	26/06/2008

	515
	390032
	Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-8
	R1,R4
	07/03/2008
	05/12/2008
	75%
	RP-080228
	25.825
	Qualcomm
	SID in RP-080228. Status Report in RP-080292, SI is on hold. New WI approved in RP-080490 Dual-Cell HSDPA operation on adjacent carriers (RANimp-DCHSDPA)  UID_400052.
	26/06/2008

	516
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	1
	Rel-8
	R4
	04/06/2007
	03/12/2007
	100%
	RP-070511
	36.938
	Motorola
	SID in RP-070511. Status Report in RP-070827. RAN#38 completed
	26/06/2008

	517
	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	1
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070257
	25.820
	Motorola
	SID in RP-070257. RAN#40 completed. Status Report in RP-080289
	26/06/2008

	518
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-8
	R4
	17/12/2007
	12/09/2008
	10%
	RP-071050
	25.9xx
	Polaris Wireless
	SID in RP-071050. Status Report in RP-080291
	26/06/2008

	519
	380080
	Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	1
	Rel-8
	R4
	17/12/2007
	07/03/2008
	100%
	RP-071044
	none
	Qualcomm
	SID in RP-071044. Status Report in RP-080070. The study produced no TR. RAN#39 completed. Spin-off New implementation WID in RP-080227
	26/06/2008

	520
	50589
	Study on A-interface over IP 
	AINTIP
	1
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071562
	43.903
	China Mobile, Ericsson
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591

	03/03/2008

	521
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	1
	Rel-8
	GP
	16/11/2007
	21/11/2008
	70%
	GP-072033
	TR 
	NSN
	GP#39 completion target 08/08=>11/08
	31/08/2008

	522
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	1
	Rel-8
	G1
	16/11/2007
	21/11/2008
	50%
	GP-072026
	45.9xx
	RIM, NSN
	GP#38 completion target 08/08=>11/08. 
	31/08/2008

	523
	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070557
	22.937
	BT
	SA#39 stopped
	03/04/2008

	524
	380068
	Deleted - Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	1
	Rel-8
	S2
	14/01/2008
	30/05/2008
	100%
	SP-070819
	none
	SiRF Technology
	SA#38 SID approved. SA#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP-40 FS stopped
	31/08/2008

	525
	0
	Release 7 Features
	
	1
	Rel-7
	CP,GP, RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	NA

	526
	732097
	Identification of Communication Services in IMS
	ServID
	1
	Rel-7
	S2,S1,C1,S5
	02/05/2005
	14/09/2007
	100%
	SP-060293
	
	Ericsson
	WID approved SA#28. WID updated SA#32
	01/07/2008

	531
	32116
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	1
	Rel-7
	S2,S1,C1
	14/11/2005
	15/06/2007
	100%
	SP-050633
	
	RIM
	SP#29 approved WID
	01/07/2008

	535
	7038
	Multimedia Telephony Service for IMS
	MTSI
	1
	Rel-7
	S1,C1,S4
	01/02/2006
	15/06/2007
	100%
	SP-060224
	
	Ericsson
	
	25/06/2008

	540
	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConfTest
	1
	Rel-7
	R5
	19/09/2007
	11/09/2008
	0%
	RP-070664
	34.123-1/2/3
	Ericsson, Motorola
	UID_350047->350147. 05/08: Linked to Feature UID_7038 (MTSI). Status Report in RP-080284
	25/06/2008

	541
	377001
	TISPAN requirements for Multimedia Telephony with PSTN/ISDN simulation services
	TMMTEL7
	1
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070568
	22.273 (ETSI TS 181 002 maintenance)
	
	
	10/01/2008

	542
	387001
	Maintenance of TISPAN release 1 common IMS
	MCIMSTR1
	1
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	http://www.3gpp.org/specs/TISPAN-IMS-transfer.htm
	Ericsson
	
	21/07/2008

	545
	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	1
	Rel-7
	S2,S1
	18/09/2000
	15/06/2007
	100%
	SP-050604 
	
	Siemens
	
	28/03/2003

	557
	11065
	IMS Support of Conferencing
	IMSconf
	1
	Rel-7
	C1
	04/11/2005
	15/03/2007
	100%
	CP-070120
	24.147, 24.229
	Alcatel-Lucent
	CP#35 revised WID
	01/07/2008

	558
	34033
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	1
	Rel-7
	S4
	15/03/2005
	06/12/2007
	100%
	SP-050089
	26.935
	Alcatel-Lucent
	
	10/01/2008

	559
	31062
	WLAN-UMTS Interworking Phase 2
	WLAN2
	1
	Rel-7
	S1
	05/01/2004
	07/06/2005
	100%
	SP-030712
	33.234 (SP-36 SA3 CRs approved)
	Telenor
	Created at TSG#27 by A. Sultan because of WLAN items belonging to Rel-7. az: This WI is an extension of the WLAN-UMTS Interworking Rel-6 (No new WID)
	19/09/2006

	562
	32110
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	1
	Rel-7
	S2,C1,C3,C4
	10/10/2005
	26/09/2006
	100%
	SP-050489
	
	NEC
	
	07/10/2005

	568
	32092
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	1
	Rel-7
	S2,C4,C1
	14/03/2005
	09/03/2007
	100%
	SP-050682
	
	Samsung
	Moved from FS section Feb 06. SP-30 updated WID
	18/07/2008

	573
	32079
	Location Services enhancements
	LCS3
	1
	Rel-7
	S1,S2,GP,C4,R2
	28/06/2004
	17/12/2007
	100%
	SP-040682
	
	
	
	02/07/2008

	585
	31084
	MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1
	11/07/2005
	30/11/2007
	100%
	SP-050389
	
	China Mobile
	
	25/06/2008

	591
	34038
	MBMS User Service Extensions
	MBMSUSE
	1
	Rel-7
	S4
	07/12/2005
	07/06/2007
	100%
	SP-050838
	26.346, 26.946
	Ericsson
	
	29/05/2007

	592
	31051
	Advanced Global Navigation Satellite System (A-GNSS) concept
	LCS3-AGNSS
	1
	Rel-7
	S1,GP,R2
	28/06/2004
	31/08/2007
	100%
	SP-040681
	
	Alcatel
	
	25/06/2008

	596
	50581
	A-GPS Minimum Performance
	GAGR
	1
	Rel-7
	GP
	28/04/2006
	31/08/2007
	100%
	GP-060834
	45.005, 51.010
	Richard Catmur, Spirent Communications
	
	12/09/2007

	597
	31048
	USSD message delivery and transfer to USIM
	USSD-USIM
	1
	Rel-7
	S1,C6
	05/03/2004
	12/08/2005
	100%
	SP-040104
	22.090
	
	
	06/12/2004

	600
	31063
	Combinational Services 
	CSICS
	1
	Rel-7
	S1,S2,C1,S4
	17/01/2005
	06/03/2006
	100%
	SP-050228
	
	TeliaSonera
	
	02/07/2008

	605
	31065
	CAMEL Trunk Triggers
	TTCAMEL
	1
	Rel-7
	S1,C4
	17/12/2004
	05/12/2005
	100%
	SP-040743
	
	Nortel
	
	18/07/2008

	608
	31088
	IMS Service Brokering enhancements
	ISB
	1
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	22.228
	Telcordia
	No CR submitted in rel-8 (according to CR database). 
	25/03/2008

	610
	11045
	Enhancements of VGCS for public authority officials
	EVGCS
	1
	Rel-7
	S1
	27/08/2004
	15/06/2007
	100%
	
	43.068, 44.068, 24.008, 29.002
	Siemens
	
	17/07/2006

	616
	11055
	Improvements of VGCS for parallel use of services
	IVGCS
	1
	Rel-7
	S1
	15/03/2005
	15/03/2007
	100%
	SP-070167
	
	
	
	26/03/2007

	622
	31071
	OSA Rel-7 
	OSA7
	1
	Rel-7
	S1,C5
	15/03/2005
	08/06/2007
	100%
	SP-050183
	
	AePONA
	
	15/09/2005

	634
	31053
	Selective Disabling of UE Capabilities
	SDoUE
	1
	Rel-7
	S1,S2,C1
	24/01/2005
	15/06/2007
	100%
	SP-050182
	
	Motorola
	Moved from FS section Feb 06
	17/07/2008

	638
	7041
	Network selection enhancements (NSP)
	NSP-CR
	1
	Rel-7
	S1
	15/03/2006
	15/06/2007
	100%
	SP-060220
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008
	Chris Friel, O2
	
	22/03/2006

	641
	25048
	Network selection enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	05/12/2008
	30%
	RP-080135
	34.108, 34.123-1, 34.123-2, 34.123-3
	Nokia
	05/08: Linked to Feature UID_7041 (NSP-CR). Status Report in RP-080286, WID in RP-080135
	25/06/2008

	642
	32064
	Access Class Barring and Overload Protection
	ACBOP
	1
	Rel-7
	S2,C1
	15/03/2004
	08/09/2006
	100%
	SP-040338
	23.898
	Vodafone
	
	15/07/2008

	648
	32074
	System enhancements for fixed broadband access to IMS
	FBI
	1
	Rel-7
	S2,S3,S5,C1,C3,C4
	05/11/2003
	15/03/2007
	100%
	
	
	
	
	21/10/2004

	660
	32081
	Support of SMS over generic 3GPP IP access
	SMSIP
	1
	Rel-7
	S2,C4,C1
	14/10/2004
	15/06/2007
	100%
	SP-060658
	
	Huawei
	SP#33 updated WID (removed MMS)
	18/07/2008

	666
	32082
	Evolution of Policy Control and Charging
	PCC
	1
	Rel-7
	S2,S5,C3,C1
	14/10/2004
	30/11/2007
	100%
	SP-060217
	
	Nokia
	SP-29 approved WID. SP-31 updated WID adding SA5 charging. 23.125 will be discontinued from Rel-7.
	18/07/2008

	675
	32091
	Voice call continuity between CS and IMS (incl. I-WLAN)
	VCC
	1
	Rel-7
	S2,S1,S5,C1,C4
	31/12/2004
	15/06/2007
	100%
	SP-060292
	
	Alcatel-Lucent
	WID approved SA#27; updated SA#28; updated SA#32
	21/07/2008

	684
	7046
	One Tunnel solution for Optimisation of Packet Data Traffic
	OPTUNEL
	1
	Rel-7
	S2
	27/03/2006
	31/10/2007
	100%
	SP-060819
	
	Nokia
	
	15/07/2008

	688
	320029
	CSI Terminating Session handling
	CSItermS
	1
	Rel-7
	S2,C1
	08/06/2006
	15/06/2007
	100%
	SP-060437
	
	Samsung
	Triggered by the abandoned Study UID_32117 
	17/07/2008

	692
	33022
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	1
	Rel-7
	S3
	10/03/2005
	30/11/2006
	100%
	SP-050145
	33.980 
	Nokia
	WID approved SA#27.
	16/07/2008

	693
	33023
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	1
	Rel-7
	S3
	03/01/2005
	30/11/2006
	100%
	SP-040863
	33.905
	Nokia
	WID approved SA#26. 
	16/07/2008

	694
	33024
	Development of UEA2 and UIA2
	AlgUEA2
	1
	Rel-7
	S3
	01/12/2004
	09/12/2005
	100%
	SP-040864
	35.919, 35.215, 35.216, 35.217, 35.218
	TeliaSonera
	WID approved SA#26, Dependant on Funding Availability. 
	16/07/2008

	695
	33026
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	1
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050237
	33.106, 33.107, 33.108
	BMWI
	
	16/07/2008

	696
	33028
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	1
	Rel-7
	S3
	07/12/2005
	28/09/2006
	100%
	SP-050780
	33.110
	Gemalto
	
	10/01/2008

	697
	330008
	NDS Authentication Framework Extension for Transport Layer Security
	NDSAFTLS
	1
	Rel-7
	S3
	28/09/2006
	06/12/2006
	100%
	SP-060507
	33.310
	Nokia
	TLS profile is moved to Rel-8
	16/07/2008

	698
	732030
	Security enhancements
	SEC7
	1
	Rel-7
	S3,C1,C4
	12/09/2005
	30/11/2006
	100%
	
	
	
	
	16/07/2008

	705
	711052
	IMS Stage 3 IETF Protocol alignment
	IMSProtoc
	1
	Rel-7
	C1
	10/12/2004
	15/03/2007
	100%
	CP-060101
	24.930
	
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)
	29/05/2007

	706
	7043
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	1
	Rel-7
	C1,C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	
	Siemens
	
	21/07/2008

	709
	13023
	DIAMETER on the GGSN Gi interface
	DIAMGi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060431
	29.061
	Vodafone
	
	15/07/2008

	710
	13022
	DIAMETER on the PDG Wi interface
	DIAMWi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060432
	29.161
	Vodafone
	
	15/07/2008

	711
	13033
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	1
	Rel-7
	C3
	22/09/2006
	22/07/2008
	100%
	CP-070101
	29.164
	Siemens
	
	17/04/2008

	712
	340047
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	1
	Rel-7
	C3
	04/12/2006
	22/07/2008
	100%
	CP-070105
	29.414
	Alcatel-Lucent
	08/03/2007 08:00
	04/05/2007

	713
	14012
	Mp (MRFC - MRFP) interface
	Mp
	1
	Rel-7
	C4,C1
	13/02/2006
	08/06/2007
	100%
	CP-070246
	
	Ericsson
	
	15/07/2008

	718
	340016
	Routeing of MT-SMs via the HPLMN
	SMSviaH
	1
	Rel-7
	C4,C1
	01/12/2006
	09/03/2007
	100%
	CP-070032
	23.040, 29.002
	Vodafone
	WID approved in CT#34
	12/09/2007

	719
	350003
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	1
	Rel-7
	C4
	09/03/2007
	31/05/2007
	100%
	CP-070334
	23.008, 23.012, 23.018, 23.078, 23.079, 29.002
	Alcatel-Lucent
	
	29/05/2007

	720
	743009
	ISIM API for Java Card
	APIJAVA
	1
	Rel-7
	C6
	14/03/2005
	27/07/2007
	100%
	CP-050145
	31.103, TS 102 241
	Sun
	reported complete when checked after CT6#44
	12/09/2007

	721
	330001
	High speed interface between the UICC and the ME
	HSI
	1
	Rel-7
	C6
	22/09/2006
	30/11/2007
	100%
	CP-070259
	31.101
	Gemalto
	Following ETSI publication of TS 102 600, expected to be completed at CT6#45
	11/01/2008

	722
	34030
	Video Codec Performance Requirements
	VICPer
	1
	Rel-7
	S4
	03/01/2005
	07/06/2007
	100%
	SP-040836
	26.234, 26.235, 26.346, 26.140, 26.902
	Siemens
	
	29/05/2007

	723
	34032
	Dynamic and Interactive Multimedia Scenes
	DIMS
	1
	Rel-7
	S4
	15/03/2005
	07/06/2007
	100%
	SP-050195
	26.140, 26.142, 26.234, 26.244, 23.346
	Streamezzo
	
	29/05/2007

	724
	34034
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	1
	Rel-7
	S4
	08/06/2005
	27/09/2006
	100%
	SP-050404
	26.911
	Vodafone
	
	29/11/2006

	725
	34035
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	1
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-060226
	26.235, 26.236
	Ericsson
	
	29/03/2007

	727
	34036
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	1
	Rel-7
	S4
	28/09/2005
	15/03/2007
	100%
	SP-050433
	26.944
	China Mobile
	
	08/03/2007

	728
	34039
	Packet Switched Streaming Enhancements
	PSSe
	1
	Rel-7
	S4
	08/06/2006
	07/06/2007
	100%
	SP-060361
	26.234, 26.244
	Ericsson
	
	29/05/2007

	729
	35041
	OAM&P 
	OAM7
	1
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	TR 30.817
	
	Toche
	
	29/03/2007

	757
	320007
	Charging Management small Enhancements Rel-7
	CH7
	1
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	
	32.2xy
	Orange
	
	23/06/2006

	760
	2468
	Multiple Input Multiple Output antennas (MIMO)
	MIMO
	1
	Rel-7
	R1
	14/03/2003
	17/09/2007
	100%
	RP-0300192
	25.876, 25.996
	Alcatel-Lucent
	Completed Sep 2007; Status Report in RP-070037and RP-070531
	25/06/2008

	765
	20028
	Rel-7 Improvements of the Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	04/06/2007
	100%
	
	
	
	Generic feature
	25/06/2008

	780
	20029
	Rel-7 RAN improvements
	RANimp
	1
	Rel-7
	RP
	15/12/2004
	15/06/2007
	100%
	
	
	
	Generic feature
	25/06/2008

	794
	20014
	7.68Mcps TDD option
	VHCRTDD
	1
	Rel-7
	RP
	15/09/2004
	15/06/2006
	100%
	RP-060119
	
	IPwireless
	Completed Dec 2006, Status Report in RP-060684
	25/06/2008

	800
	20035
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	1
	Rel-7
	RP
	15/03/2005
	15/09/2006
	100%
	RP-050100
	
	IPwireless
	Completed Sep 2006, Status Report in RP-060462
	25/06/2008

	806
	20055
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	1
	Rel-7
	RP
	15/03/2006
	15/06/2007
	100%
	RP-060202
	
	CATT
	Completed May 2007; Status Report in RP-070038 and RP-070296
	25/06/2008

	811
	350146
	1.28Mcps TDD Enhanced Uplink - UE Conformance Testing
	LCRTDD-EDCH-UEConTest
	1
	Rel-7
	R5
	19/09/2007
	11/09/2008
	0%
	RP-070724
	34.108, 34.122, 34.123-1/2/3
	CATT
	UID_350046->350146. 05/08: Linked to Feature UID_20055 (LCRTDD-EDCH). Status Report in RP-080285 
	25/06/2008

	812
	50118
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	1
	Rel-7
	GP
	28/01/2005
	16/11/2007
	100%
	GP-050284
	25.914, 25.144, 45.005
	TeliaSonera
	GP#36 completed for R7
	19/05/2008

	813
	50119
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	1
	Rel-7
	GP
	03/01/2005
	30/06/2006
	100%
	GP 050543
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021
	Dave Cotton (UTC)
	
	19/09/2006

	817
	50564
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	
	Gunnar Hedby, Ericsson
	Originally started Nov. 2003 as GP-030443
	29/05/2007

	823
	50565
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-050945
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021
	Chen De, Huawei
	
	29/05/2007

	827
	50567
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM
	1
	Rel-7
	GP
	08/04/2005
	17/11/2006
	100%
	GP-050979
	
	Rami Vaittinen, Nokia
	Started at GERAN#24
	19/09/2006

	831
	50569
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	1
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-061491
	24.008, 45.005, 51.010
	Kent Pedersen, Nokia Corporation (ETSI)
	GP#37 completed.
	19/05/2008

	836
	50579
	Downlink Dual Carrier
	GDCDL
	1
	Rel-7
	GP
	20/01/2006
	21/11/2008
	69%
	GP-061331
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008, 51.010
	Nokia Siemens Networks
	GP#30 completed
	31/08/2008

	840
	50580
	Support of SIGTRAN in GERAN
	GDCDL-MStest
	1
	Rel-7
	G3new
	20/01/2006
	30/06/2006
	100%
	GP-060450
	48.001, 48.006, 43.059, 49.031
	Peter Ostrup, Ericsson
	
	17/07/2006

	841
	50582
	Latency Reductions
	LATRED
	1
	Rel-7
	GP
	30/06/2006
	31/08/2007
	100%
	GP-061519
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021
	Håkan Persson, Ericsson
	
	12/09/2007

	844
	52147
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	1
	Rel-7
	G2
	30/06/2006
	16/02/2007
	100%
	GP-061349
	43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010
	John Diachina, Ericsson
	
	08/03/2007

	845
	50584
	Higher Uplink performance for GERAN Evolution 
	HUGE
	1
	Rel-7
	GP
	08/09/2006
	20/02/2009
	71%
	GP-071083
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 45.010, 51.010, 51.021
	NSN, Ericsson
	Exception sheet in GP-071567
	24/07/2008

	852
	50121
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	1
	Rel-7
	GP
	17/11/2006
	20/02/2009
	61%
	GP-071080
	24.008, 43.064, 43.055, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 51.010, 51.021
	Ericsson, NSN, Marvell
	Exception sheet in GP-071565
	24/07/2008

	857
	60110
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	1
	Rel-7
	All
	26/03/2007
	26/03/2007
	100%
	
	CP-070260
	
	
	20/04/2006

	858
	32113
	Deleted - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	1
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	23.867, TS 23.abc, 23.060, 23.002, 23.271
	Curt Wong (Nokia)
	Approved at SP#29
	22/12/2005

	861
	31077
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050386
	
	Armin Toepfer, Vodafone
	
	22/12/2005

	862
	31078
	Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050387
	
	Peter Bleckert, Ericsson
	
	22/12/2005

	863
	31079
	Deleted - Covered by SI - Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050388
	
	Steve Vardy, (Motorola S.A.S)
	
	22/12/2005

	864
	31080
	Deleted - Covered by SI - MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050389
	
	Liu Hong, China Mobile
	
	22/12/2005

	865
	32099
	Deleted - VoIMS bearer related enhancements
	VoIMS
	1
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	
	
	
	Created by MCC to group all VoIMS related items, after consultation of chairs
	25/06/2008

	867
	7047
	Release 7 Feasibility Studies
	
	1
	Rel-7
	CP,GP, RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	NA

	868
	31082
	Study on Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	SP-050387
	22.973
	Ericsson
	Spin-off Feature UID_7038 (MTSI)
	01/07/2008

	870
	31050
	Study on Behaviour of Multi system UEs
	BMSU
	1
	Rel-7
	S1
	28/06/2004
	15/12/2005
	100%
	SP-050502
	22.936
	Qualcomm
	
	27/06/2008

	871
	31055
	Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	1
	Rel-7
	S1
	28/06/2004
	17/03/2005
	100%
	SP-040467
	22.979
	
	
	02/07/2008

	872
	31059
	Study on All-IP Network
	FS_AIPN
	1
	Rel-7
	S1
	28/06/2004
	16/03/2005
	100%
	SP-040303
	22.978
	NTT DoCoMo
	25/07/08 Moved as FS to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN)
	25/07/2008

	873
	31075
	Study on Videotelephony teleservice
	VidTel
	1
	Rel-7
	S1
	01/03/2005
	17/01/2006
	100%
	SP-050506
	22.903
	T-Mobile
	
	27/06/2008

	874
	31073
	Study on Network Selection Principles
	NetSel
	1
	Rel-7
	S1
	15/03/2005
	08/12/2005
	100%
	SP-050227
	22.811
	O2
	Spin-off Feature Network selection enhancements (NSP-CR) UID_7041
	27/06/2008

	875
	31041
	Study on Multimedia Priority Service
	PRIOR-MM
	1
	Rel-7
	S1
	28/03/2003
	30/06/2006
	100%
	SP-060329
	22.953 
	Telcordia
	Spin-off Feature PRIOR UID_340044

	27/06/2008

	876
	31083
	Study on Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	11/07/2005
	31/03/2006
	100%
	SP-050388
	22.967
	Motorola
	
	20/07/2006

	877
	32073
	Study on Enhancement of E2E QoS
	QoS7
	1
	Rel-7
	S2
	28/06/2004
	15/09/2005
	100%
	SP-040326
	23.802
	Huawei 
	
	30/06/2008

	878
	7034
	Study on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	1
	Rel-7
	C3
	10/03/2006
	09/03/2007
	100%
	CP-060438
	29.814
	Siemens
	Moved to FS at CT32 (in line with slides)
	30/06/2008

	879
	14019
	Study on Routeing of MT-SMs via the HPLMN
	SMS7
	1
	Rel-7
	C4
	07/10/2005
	01/12/2006
	100%
	CP-060701
	23.840
	Vodafone
	Previously known as "Study of a SMS Centre for MT SMS"
	30/06/2008

	880
	7025
	Study on the TCAPsec Gateway concept
	SEC7-TCAP
	1
	Rel-7
	C4
	28/10/2005
	10/03/2006
	100%
	CP-050687
	29.800
	Siemens
	TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway
	01/07/2008

	881
	7050
	Study on using M2PA in 3GPP network 
	FS-M2PA
	1
	Rel-7
	C4
	22/03/2006
	08/06/2007
	100%
	CP-060698
	29.801
	China Mobile
	
	01/07/2008

	882
	320018
	Study on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	1
	Rel-7
	C4
	15/05/2006
	14/09/2007
	100%
	CP-070034
	29.802
	Vodafone
	
	01/07/2008

	885
	35066
	Study on SOAP/HTTP IRP Solution Sets
	OAM7-NIM-XML  (
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050610
	32.809
	Nortel
	SP#34 completed
	29/03/2007

	886
	35067
	Study on Itf-N Implementation Conformance Statement (ICS) template
	OAM7-NIM-ICS 
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050609
	32.812
	China Mobile
	SP#35 completed
	29/03/2007

	887
	35068
	Study on IRP Information Model
	OAM7-NIM-IM
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050611
	32.810
	Motorola 
	SP#35 completed
	29/03/2007

	888
	20023
	Study on Evolved UTRA and UTRAN
	RANFS-Evo
	1
	Rel-7
	RP
	15/12/2004
	15/09/2006
	100%
	RP-040461
	25.912
	NTT DoCoMo
	RAN#33 (Sep 2006) completed. Status Report in RP-060472
	23/06/2008

	889
	20034
	Study on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	1
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050146
	none
	Vodafone
	RAN#32 (Jun 2006) completed. Status Report in RP-060412
	23/06/2008

	890
	20041
	Study on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	1
	Rel-7
	R4
	15/06/2005
	14/03/2006
	100%
	RAN_Study_Items_History
	25.818
	Klas Sjerling
	RAN#31 (Mar 2006) completed. Status Report in RP-060035
	23/06/2008

	891
	20044
	Study on Continuous connectivity for packet data users
	RANFS-cont-packet
	1
	Rel-7
	R1
	15/03/2005
	15/09/2005
	100%
	RP-050391
	none
	Siemens
	RAN#29 (Sep 2006) completed. Status report in RP-050427
	23/06/2008

	892
	20051
	Study on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	1
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RP-050746
	25.905
	LG Electronics
	RAN#34 (Dec 2006) completed. Status Report in RP-060692
	23/06/2008

	893
	20052
	Study on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	1
	Rel-7
	R4
	15/12/2005
	15/06/2006
	100%
	RP-050782
	none
	Cingular
	RAN#32 (Jun 2006) closed (no progress). Status Report in RP-060263
	23/06/2008

	894
	20053
	Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	1
	Rel-7
	R4
	15/12/2005
	04/06/2007
	100%
	RP-050880
	25.963
	Cingular
	RAN#36 (May 2007) completed. Status Report in RP-070499
	23/06/2008

	895
	20065
	Study on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	1
	Rel-7
	RP
	15/03/2006
	17/09/2007
	100%
	RP-060217
	25.999
	Cingular
	RAN#37 (Sep 2007) completed. Status Report in RP-070533
	23/06/2008

	896
	330013
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	1
	Rel-7
	R4
	22/06/2007
	22/06/2007
	100%
	RP-060641
	25.906
	Nokia
	RAN#37 (Sep 2007) completed. Status Report in RP-070534
	23/06/2008

	897
	50568
	Study on Future GERAN Evolution
	FGE
	1
	Rel-7
	GP
	08/04/2005
	16/02/2007
	100%
	GP-051052
	45.912
	Nokia
	
	08/03/2007

	898
	50120
	Study on GAN Enhancements
	EGAN
	1
	Rel-7
	GP
	31/08/2007
	31/08/2007
	100%
	GP-062298
	43.902
	Janne Linkola (T-Mobile)
	GP#35 completed
	29/05/2007

	899
	732028
	Deleted - covered by UID33027 - IMS security extensions
	IMS-SE
	1
	Rel-7
	S3
	08/12/2005
	08/12/2005
	100%
	SP-050395
	
	Ericsson
	
	22/12/2005

	900
	320017
	Deleted - covered by 32108 - Study of work on an LCS architecture for I-WLAN
	IMS-SE
	1
	Rel-7
	S2
	08/12/2006
	08/12/2006
	100%
	
	
	Donghee Shim (LG Electronics Inc.)
	S2#52: Entry created
	19/09/2006

	901
	32029
	Deleted: Study on applicability of GALILEO for LCS
	Galileo
	1
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	SP-020541
	
	
	
	08/09/2004

	904
	32005
	Deleted - IMS Local services
	IMSLocal
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	
	23.228
	
	
	30/05/2002

	907
	32078
	Deleted - IMS Phase 3
	
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	
	
	
	
	09/09/2004

	908
	701216
	Deleted - Improvements of Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	15/09/2004
	100%
	RAN_Work_Items
	
	
	Stage 2 description of Interim conclusion
	08/07/2004

	909
	14018
	Deleted: Generic User Profile Phase 2
	
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	
	
	
	Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 
	09/03/2005

	910
	42003
	Deleted - Stage 3 - Common objects
	
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	TP-020275
	24.241
	
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID
	09/03/2005

	911
	31087
	Delete was duplicated- Study of Customised Alerting Tone (CAT) Requirements
	CAT
	1
	Rel-7
	S1
	30/06/2006
	30/06/2006
	100%
	SP-050607 
	
	
	Awaiting MCC SA3 input
	22/03/2006

	912
	50552
	Deleted - FS of enhanced support of Video Telephony
	VIDGER
	1
	Rel-7
	GP
	30/06/2006
	30/06/2006
	100%
	GP-042221
	
	Stefan Eriksson, Ericsson
	FS CLOSED at G#28 (no input)
	09/03/2006

	913
	34040
	Deleted (moved to Rel8) - Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-7
	S4
	22/06/2007
	22/06/2007
	100%
	SP-060935
	26.967
	Airbiquity
	SP-38 stopped
	22/06/2007

	914
	360009
	Deleted - covered by UID 20053 - Study on Interference Cancellation for UTRA FDD UE
	RANFS-InterfCanc
	1
	Rel-7
	R4
	28/03/2007
	28/03/2007
	100%
	
	
	
	Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	10/01/2008

	915
	7011
	Deleted - Study of Personal Network and Personal Area Network
	PNPAN
	1
	Rel-7
	S1
	20/10/2006
	20/10/2006
	100%
	
	
	
	Moved from FS section Feb 06
	16/02/2006

	916
	31054
	Deleted - Study on IMS with real time services deployment
	IRTSD
	1
	Rel-7
	S1
	28/06/2004
	12/09/2005
	100%
	SP-040465
	
	
	
	27/06/2008

	917
	32076
	Deleted - Study on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	1
	Rel-7
	S2
	28/06/2004
	12/09/2005
	100%
	SP-040479
	23.899
	Nortel
	SP-30: S2 has no intention for TR completion
	26/06/2008

	918
	32112
	Deleted - Study on IMS enhancements and optimisations for real time communication.
	IMS-RT
	1
	Rel-7
	S2
	10/10/2005
	01/06/2007
	100%
	SP-050492
	23.818
	Stephen Terrill (Ericsson)
	abandoned at 65%
	22/06/2007

	919
	32117
	Deleted - Study on Terminating Session handling
	CSIterm
	1
	Rel-7
	S2
	09/01/2006
	29/12/2006
	100%
	SP-050811
	23.819
	Samsung
	SA#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029
	30/06/2008

	920
	35045
	Deleted - Study on IRP usage scenarios
	OAM-Study
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050303
	32.8xy
	Lucent 
	
	29/03/2007

	921
	0
	Release 6 Features
	
	1
	Rel-6
	CP,GP, RP,SP,TP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	NA

	922
	1216
	Rel-6 Improvements of Radio Interface
	RInImp
	1
	Rel-6
	RP
	14/08/2000
	14/12/2005
	100%
	RAN_Work_Items
	
	
	This is a generic feature without particular end date
	08/07/2004

	933
	3
	Rel-6 RAN Feasibility Studies
	
	1
	Rel-6
	RP
	14/08/2000
	14/03/2005
	100%
	RAN_Work_Items_History
	
	
	
	07/12/2003

	944
	20003
	FDD Enhanced Uplink
	EDCH
	1
	Rel-6
	RP
	15/03/2004
	15/09/2005
	100%
	RAN_Work_Items
	
	Joakim Bergström (Ericsson)
	
	08/07/2004

	950
	9
	Rel-6 RAN improvements
	RANimp
	1
	Rel-6
	RP
	09/09/2002
	14/03/2005
	100%
	RAN_Work_Items
	
	
	Generic feature
	08/07/2004

	964
	32023
	Location Services enhancements 2
	LCS2
	1
	Rel-6
	S2
	15/01/2001
	16/12/2004
	100%
	SP-030127
	23.271
	
	
	08/07/2004

	987
	1571
	Rel-6 Security enhancements
	SEC1
	1
	Rel-6
	S3
	03/01/2001
	26/11/2004
	75%
	SP-000421
	
	Peter Howard, Vodafone
	Added BB UE authentication and rapporteur added.
	10/12/2001

	994
	32021
	IMS Phase 2
	IMS2
	1
	Rel-6
	S1
	28/08/2000
	30/12/2005
	100%
	
	23.228
	
	Not yet available: verbally approved at SA15, actual WID to be provided at SA16 by Lucent
	08/07/2004

	1028
	32063
	3GPP Enablers for services like Push to Talk over Cellular (PoC)
	PoC
	1
	Rel-6
	S2
	08/09/2003
	09/06/2005
	100%
	SP-030384
	23.979
	Shabnam Sultana, Ericsson
	
	08/07/2004

	1033
	32062
	Interworking aspects and migration scenarios for IPv4 based IMS Implementations (Study)
	IPv4IMS
	1
	Rel-6
	S2
	08/09/2003
	25/06/2004
	100%
	SP-040327
	23.881
	Alexander Milinski, Siemens
	
	08/07/2004

	1034
	11032
	Interoperability and Commonality between IMS using different "IP-connectivity Networks"
	IMSCOOP
	1
	Rel-6
	S2
	16/09/2002
	12/12/2003
	100%
	
	23.864
	
	
	08/07/2004

	1038
	1365
	Support of Push Services
	PUSH
	1
	Rel-6
	S1
	03/01/2001
	27/02/2004
	100%
	SP-000669
	23.976
	Yoshinori Kitada, NTT Comware
	AS: Changed from FS to actual support of Push
	19/01/2005

	1041
	42009
	Multimedia Messaging (MMS) enhancements
	MMS6
	1
	Rel-6
	T2
	15/08/2002
	07/12/2005
	100%
	TP-030175
	
	Josef Laumen, Siemens
	
	06/12/2004

	1050
	42005
	Rel-6 MExE enhancements
	MEXE6
	1
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	
	
	
	
	21/03/2002

	1053
	2062
	Subscription Management
	SuM
	1
	Rel-6
	S5
	20/09/2002
	17/03/2005
	100%
	SP-040763
	32.140/1, 32.171/2/5, 32.803
	 Istvan ABA (T-Mobile Austria)
	SA#27 03/2005 completed
	13/01/2006

	1054
	2499
	Presence Capability
	PRESNC
	1
	Rel-6
	S1
	19/03/2001
	07/12/2005
	99%
	SP-010064
	
	Mark Cataldo, Motorola
	A Sultan merged "Presence Service Enhancements" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date
	08/09/2004

	1062
	50056
	Enhanced A/Gb feasibility study
	AGbEnFS
	1
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	GP-022565
	
	J-L Carrizo, Vodafone
	Closed
	27/03/2003

	1070
	50063
	Flexible Layer One for GERAN
	FLOGER
	1
	Rel-6
	GP
	03/01/2000
	25/06/2004
	100%
	GP-021018
	
	Benoist Sébire
	Nokia, Ericsson, Siemens, Telia
	16/09/2003

	1088
	50041
	Uplink TDOA feasibility study
	TDOAF
	1
	Rel-6
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012794
	45.811
	Bob Gross, TruePosition, Inc.
	
	24/04/2003

	1089
	2544
	Multimedia Broadcast and Multicast Service
	MBMS
	1
	Rel-6
	S1
	11/05/2001
	07/03/2008
	100%
	
	
	
	Title renamed at SA#13
	24/11/2001

	1124
	31006
	Speech Recognition and Speech Enabled Services
	SRSES
	1
	Rel-6
	S1
	08/10/2001
	30/12/2005
	100%
	SP-010572
	
	
	
	08/09/2004

	1130
	31008
	Generic User Profile Rel-6
	GUP
	1
	Rel-6
	S1
	08/10/2001
	03/03/2005
	100%
	SP-040515
	
	
	
	28/03/2003

	1136
	31010
	Digital Rights Management
	DRM
	1
	Rel-6
	S1
	08/10/2001
	28/05/2004
	100%
	SP-010577
	
	
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)
	11/10/2001

	1142
	31012
	WLAN-UMTS Interworking Rel-6
	WLAN
	1
	Rel-6
	S1
	03/01/2000
	22/09/2005
	100%
	SP-030712
	
	Telenor
	
	12/03/2004

	1154
	31015
	Priority Service
	NTShar
	1
	Rel-6
	S1
	30/05/2002
	26/09/2003
	100%
	SP 010739
	
	
	
	08/09/2004

	1158
	31018
	Network Sharing 
	NTShar
	1
	Rel-6
	S1
	20/01/2003
	15/12/2004
	100%
	SP 010739
	
	
	
	12/03/2004

	1164
	32016
	QoS Improvements
	QoS1
	1
	Rel-6
	S2
	15/07/2002
	08/12/2004
	100%
	SP-010719
	
	
	
	24/01/2002

	1168
	33002
	Subscriber certificates
	SEC1-SC
	1
	Rel-6
	S3
	25/02/2002
	08/12/2004
	100%
	SP-010622
	33.102
	Valtteri Niemi, Nokia
	Approved at SA#14. This may require BBs from CN1, CN4, SA5 and T3
	13/01/2005

	1174
	15010
	Rel-6 OSA enhancements
	OSA3
	1
	Rel-6
	N5
	31/10/2002
	10/03/2005
	100%
	NP-040351
	22.127, 23.198, 29.198, 29.199, 29.998
	Chelo ABARCA (Alcatel)
	CN#25: Updated WID NP-040351 replaces NP-040144.
	13/01/2005

	1185
	50401
	Addition of frequency bands to GSM (TAPS)
	TAPS
	1
	Rel-6
	GP
	28/06/2002
	28/01/2005
	100%
	GP-022072
	
	Torben Themsen
	
	09/03/2005

	1190
	50130
	Seamless support of streaming services in A/Gb mode
	SSStrea
	1
	Rel-6
	GP
	03/01/2000
	17/06/2005
	100%
	GP-022561
	
	José Luis Carrizo Martínez, Vodafone
	
	14/01/2004

	1205
	34300
	Performance characterisation of default codecs for PS conversational multimedia application
	CODCAR
	1
	Rel-6
	S4
	13/09/2002
	10/06/2004
	100%
	SP-020433
	TR 26.935
	Pasi Ojala (Nokia)
	
	08/09/2004

	1206
	31030
	Study on Privacy Capability
	PrivCap
	1
	Rel-6
	S1
	10/11/2003
	03/03/2004
	100%
	SP-020579
	TR 21.949
	Liz Daniel, Lucent
	
	09/03/2005

	1207
	35010
	OAM&P Rel-6
	OAM
	1
	Rel-6
	S5
	12/09/2002
	11/03/2005
	100%
	SP-040766
	32-series
	Michael TRUSS (Motorola)
	SA#26: Updated WID SP-040766 was SP-020445. Completion delayed 12/04->03/05 due to OAM-Trace in CN1/4.
	13/01/2005

	1215
	35016
	Charging Management
	CH
	1
	Rel-6
	S5
	21/11/2002
	09/06/2005
	100%
	SP-040773
	32.2xy
	Karl-Heinz NENNER (T-Mobile)
	SA#28 Target 09/2005 for WLAN Charging 32.252
	13/01/2006

	1233
	1800
	Rel-6 UICC/USIM enhancements and interworking
	USAT1
	1
	Rel-6
	T3
	25/09/2000
	10/03/2005
	100%
	not needed
	
	
	
	01/12/2000

	1244
	34022
	Packet Switched Streaming Services Rel-6
	PSSrel6
	1
	Rel-6
	S4
	18/11/2002
	07/12/2005
	100%
	SP-020685
	 
	Olle Franceschi (Ericsson)
	
	09/03/2005

	1247
	34023
	AMR-WB extension for high audio quality
	AMRWB+
	1
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-030083
	26.290, 26.304, 26.273, 26.274, 26.412, 26.936
	Janne Vainio (Nokia)
	TR tbc by Sept. 05
	13/01/2006

	1248
	34027
	Codec Enhancements for Packet Switched Conversational Multimedia Applications
	CEPSCM
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP 040066
	 26.235, 26.236
	Miska Hannuksela (Nokia)
	Completed
	06/12/2004

	1249
	34028
	3G-324M Improvements
	3G-324MI
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP-040067
	26.111, 26.911
	Bo Burman, Ericsson
	Completed
	06/12/2004

	1250
	51101
	Single Antenna Receiver Interference Cancellation (SAIC)
	SAIC
	1
	Rel-6
	GP;G1
	15/11/2002
	27/08/2004
	100%
	GP-023400
	
	Marc Grant, Cingular Wireless
	
	06/12/2004

	1251
	12006
	Enhancement of dialled service for CAMEL
	EDCAMEL
	1
	Rel-6
	S1
	28/03/2003
	31/12/2003
	100%
	SP-020818
	
	Craig Bishop, Samsung Electronics Research Institute
	
	12/03/2004

	1253
	32060
	Bandwidth and resource savings in CS networks
	BARS
	1
	Rel-6
	S2
	01/06/2003
	16/06/2004
	100%
	SP-030308
	23.977
	
	
	08/07/2004

	1254
	33018
	FS on (U)SIM Security Reuse by Peripheral Devices on Local Interfaces
	
	1
	Rel-6
	S3
	03/07/2003
	26/12/2003
	100%
	SP-030341
	
	Raziq Yaqub, Toshiba America Research Inc.
	Approved TSG#20
	06/12/2004

	1255
	50600
	Multiple TBF in A/Gb mode
	MULTBF
	1
	Rel-6
	GP;G2
	05/04/2002
	28/01/2005
	100%
	GP-021263
	
	Gunnar Mildh, Ericsson
	
	13/01/2006

	1261
	50096
	Alignment between the test-regimes for GERAN capable MS
	ALTERE
	1
	Rel-6
	G3
	29/08/2003
	02/09/2005
	100%
	GP-032236
	
	Toubassi, Ericsson
	
	13/01/2006

	1263
	50444
	Addition of U-TDOA in the CS domain 
	UTDOACS
	1
	Rel-6
	GP
	21/11/2003
	23/04/2004
	100%
	GP-032773
	
	Bob Gross, Rhys Robinson, TruePosition, Inc.
	Completed, except for potential LMU performance specs
	12/03/2004

	1264
	50445
	Addition of U-TDOA in the PS domain 
	UTDOAPS
	1
	Rel-6
	GP
	27/06/2003
	12/11/2004
	100%
	GP-032774
	
	Bob Gross, Rhys Robinson, TruePosition, Inc.
	
	06/12/2004

	1265
	50101
	Downlink Advanced Receiver Performance
	DARP
	1
	Rel-6
	GP
	21/11/2003
	02/09/2005
	100%
	GP-041966
	
	Tommy Bysted, Nokia
	
	13/01/2006

	1275
	50109
	Reduction of PS service interruption in Dual Transfer Mode
	PSintDTM
	1
	Rel-6
	G2
	21/11/2003
	24/06/2005
	59%
	GP-032548
	
	Toby Proctor, Siemens
	
	13/01/2006

	1281
	12008
	CAMEL prepay interworking with SCUDIF
	SCCAMEL
	1
	Rel-6
	N4
	08/12/2003
	05/10/2004
	100%
	NP-030584
	
	
	
	09/03/2005

	1282
	31046
	Circuit Switched Video and Voice Service Improvements
	CS_VSS 
	1
	Rel-6
	S1
	12/01/2004
	02/09/2005
	100%
	SP-040331
	23.801
	John Watson, Vodafone Group
	
	08/07/2004

	1289
	33020
	Network Domain Security; MAP application layer security (NDS/MAPsec)
	MAPSEC
	1
	Rel-6
	S3
	06/07/2004
	29/12/2004
	20%
	SP-040280
	
	Peter Howard, Vodafone
	Approved TSG#24
	06/12/2004

	1290
	33021
	FS on Security for early IMS
	SEC-IMS
	1
	Rel-6
	S3
	01/10/2004
	28/03/2005
	100%
	SP-040691
	
	Peter Howard, Vodafone
	Approved TSG#24. TR 33.978 Approved at TSG SA #27
	25/03/2005

	1291
	13024
	Reorganisation of CS Data Specifications
	CS Data
	1
	Rel-6
	N3
	19/11/2004
	08/12/2004
	100%
	NP_040563
	
	Tomas Belling(Siemens)
	Created at TSG#27 as 100 % complete
	09/03/2005

	1292
	50553
	Generic Access to A/Gb Interface (GAAI)
	GAAI
	1
	Rel-6
	GP
	25/06/2004
	20/01/2006
	95%
	GP-042247
	
	Motorola
	
	13/01/2006

	1297
	50559
	Support of PS Handover for GERAN A/Gb mode
	SPSHAGB
	1
	Rel-6
	GP-G2
	03/11/2003
	24/08/2005
	100%
	GP-051160
	
	Gunnar Hedby, Ericsson
	Replaces SCSAGB- Originally Started Nov 2003 as GP-030443
	13/01/2006

	1301
	60111
	Small Technical Enhancements and Improvements for Rel-6
	TEI6
	1
	Rel-6
	Generic
	02/06/2006
	06/05/2008
	100%
	
	
	
	"Joker" WI, to be used for a Rel 6 CR not related to any feature and with very limited impact on the system. Moved in from Stoyan/Testing WP
	06/05/2008

	1303
	31029
	Deleted - Study of Feature Interactions Requirements
	FINTER
	1
	Rel-6
	S1
	01/10/2004
	01/10/2004
	100%
	SP-020578
	
	
	SP-23 - To be abandoned?
	21/10/2004

	1304
	50563
	Deleted (moved to Rel7) - Enhancements of VGCS in public networks for communication of public authority officials
	EVGCS
	1
	Rel-6
	GP-G2
	24/08/2005
	24/08/2005
	100%
	GP-041837
	44.018, 44.068, 48.008
	Ken Isaacs (Siemens)
	Started
	21/04/2005

	1305
	50500
	Deleted - Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-6
	GP
	21/11/2003
	19/02/2004
	100%
	GP-030443
	
	David Bladsjö, Ericsson
	
	12/03/2004

	1312
	2
	Deleted - Rel-6 Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-6
	RP
	31/12/2003
	31/12/2003
	100%
	RAN_Work_Items
	
	Francois Courau, Alcatel
	Generic feature
	08/07/2004

	1313
	0
	Release 5 Features
	
	1
	Rel-5
	CP,GP, RP,SP,TP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	NA

	1314
	625
	IP transport in the UTRAN
	ETRAN-IPtrans
	1
	Rel-5
	R3
	17/07/2000
	29/03/2002
	100%
	RAN Wis
	
	Nicolas Drevon, Alcatel
	
	12/12/2001

	1315
	2455
	FS on Usage of SUA
	SS7IP
	1
	Rel-5
	N4
	12/03/2001
	21/12/2001
	100%
	NP-010460
	
	
	update WID...
	12/12/2001

	1316
	2476
	High Speed Downlink Packet Access
	HSDPA
	1
	Rel-5
	R2
	02/04/2001
	06/06/2003
	96%
	RAN_Wis
	
	Ravi Kuchibhotla, Motorola
	
	10/12/2001

	1321
	501216
	Rel-5 Improvements of Radio Interface
	RInImp
	1
	NA
	RP
	14/08/2000
	30/08/2002
	89%
	RAN Wis
	
	
	
	11/10/2001

	1334
	500009
	Rel-5 RAN improvements
	RANimp
	1
	NA
	RP
	16/03/2001
	01/03/2004
	87%
	RAN Wis
	
	
	
	21/06/2002

	1352
	23004
	UTRAN Sharing in Connected Mode
	NETSHARE
	1
	Rel-5
	R3
	03/12/2001
	03/09/2002
	100%
	
	
	Martin Israelsson, Ericsson 
	Formerly 'Shared Network support in connected mode', renamed at RAN #16.
	08/11/2002

	1353
	1273
	Provisioning of IP-based multimedia services
	IMS
	1
	NA
	S1
	03/01/2000
	03/03/2004
	92%
	SP-000216
	
	Mark Cataldo, Openwave
	S1 WI proposed S1-000290...
	28/02/2002

	1428
	34001
	Extended Transparent End-to-End PS Streaming Service
	PSS-E
	1
	Rel-5
	S4
	03/01/2002
	17/03/2003
	86%
	SP-010392
	26.233, 26.234
	O. Franceschi, Ericsson
	
	28/02/2002

	1433
	501637
	Rel-5 OSA enhancements
	OSA1
	1
	Rel-5
	S1
	11/07/2000
	20/12/2002
	96%
	SP-000216
	22.127, 23.127, 29.198-x, 29.998-x
	Jörg Swetina, SIEMENS AG
	
	25/07/2003

	1462
	1638
	CAMEL phase 4
	CAMEL4
	1
	Rel-5
	S1
	17/04/2000
	06/09/2002
	99%
	NP-020486
	
	Keijo Palviainen, Nokia
	
	28/02/2002

	1476
	2464
	Rel-5 MExE enhancements
	MEXE5
	1
	Rel-5
	T2
	26/03/2001
	08/03/2002
	100%
	
	
	
	
	13/03/2001

	1478
	1625
	Wideband Telephony Service - AMR
	AMRWB
	1
	Rel-5
	S4
	01/01/2000
	19/12/2003
	83%
	SP-99354
	
	Imre Varga, Siemens AG
	
	27/03/2003

	1514
	1826
	Terminal interfaces
	TI
	1
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	not needed
	
	
	
	13/03/2001

	1516
	1536
	Rel-5 Location Services enhancements
	LCS1
	1
	Rel-5
	S2
	03/04/2000
	27/06/2003
	81%
	SP-010518
	
	Jan Kall, Nokia
	
	01/04/2000

	1551
	501571
	Rel-5 Security enhancements
	SEC1
	1
	Rel-5
	S3
	21/02/2000
	28/06/2002
	99%
	SP-000421
	
	Peter Howard, Vodafone
	Added BB UE authentication and rapporteur added. TO BE DELETED
	27/03/2003

	1560
	2243
	Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IUFLEX
	1
	Rel-5
	S2
	02/10/2000
	28/06/2002
	100%
	SP-000619
	23.236
	Stephen Terrill, Ericsson
	No clear indication on the end date. Put to Rel5 by AS.
	24/01/2002

	1571
	2320
	GERAN improvements 3 (new transport layer on interface A)
	GEIMP3
	1
	Rel-5
	GP
	06/04/2001
	20/12/2002
	0%
	GP-010909
	
	
	TERMINATED - NOT STANDARDIZED
	13/01/2003

	1575
	501142
	Rel-5 Charging and OAM&P 
	OAM
	1
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010461
	32-series
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)
	
	21/06/2002

	1580
	2392
	GERAN enhancements for streaming services 1 (RLC enhancements)
	
	1
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP--010429
	
	
	
	31/07/2002

	1583
	2396
	GERAN enhancements for streaming services 2 (usage of ECSD)
	
	1
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP-010430
	
	Frank Muller, Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vodafone
	31/07/2002

	1589
	2412
	GERAN/UTRAN interface evolution 1 (evolution of Iu PS)
	GERUEV1
	1
	Rel-5
	GP;R3
	01/09/2000
	28/06/2002
	100%
	GP-010481
	
	Marc Grant , SBC
	SBC, Motorola, Nokia, Ericsson, Nortel
	31/07/2002

	1593
	2416
	GERAN/UTRAN interface evolution 2 (evolution of Iu CS)
	GERUEV2
	1
	Rel-5
	GP;R3
	01/09/2000
	28/06/2002
	100%
	GP-010417
	
	
	
	31/07/2002

	1597
	2556
	End to End QoS for PS Domain including IMS
	E2EQoS
	1
	Rel-5
	S2
	28/08/2000
	28/06/2002
	97%
	SP-010343
	
	Johnson Oyama, Ericsson
	
	25/07/2003

	1601
	2569
	Messaging enhancements Rel-5
	MESS5
	1
	Rel-5
	T2
	15/06/2001
	31/03/2003
	93%
	
	
	
	support of UAProf, so this in my opinion is 100% complete
	13/03/2001

	1610
	50001
	GERAN Inter BSC NACC improvements over the Gb Interface
	GERNACC
	1
	Rel-5
	GP
	03/09/2001
	28/06/2002
	100%
	GP-012313
	
	
	
	31/07/2002

	1617
	50033
	 Enhanced Power Control
	EPC
	1
	Rel-5
	GP
	26/11/2001
	19/12/2003
	0%
	GP-012748
	
	
	
	13/02/2003

	1621
	50037
	8PSK AMR HR
	8PSK-AH
	1
	Rel-5
	GP
	10/12/2001
	19/12/2003
	73%
	GP-012752
	
	
	Completed for Rel-5
	13/01/2003

	1633
	13000
	Service Change and UDI Fallback
	SCUDIF
	1
	Rel-5
	N3
	08/10/2001
	07/06/2002
	100%
	NP-020164
	29.007, 27.001, 24.008
	Rune Werner Wiik, Ericsson AS
	[DAB - 23/05/03] - 100 % complete some issues with CAMEL
	25/07/2003

	1634
	501800
	Rel-5 USIM toolkit enhancements
	USAT1
	1
	Rel-5
	T3
	05/06/2000
	26/09/2003
	51%
	not needed
	
	
	
	13/01/2003

	1642
	30001
	small Technical Enhancements and Improvements for Rel5
	TEI5
	1
	Rel-5
	All
	03/01/2000
	31/12/2008
	100%
	
	
	
	"Joker" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the system
	01/04/2000

	1644
	31013
	Technical Report on UE Functionality Split (Work stopped)
	UESPLIT
	1
	Rel-5
	S1
	03/01/2000
	01/05/2000
	0%
	SP-010484
	
	Sanjay Gupta, Motorola
	
	25/07/2003

	1645
	2520
	User Equipment Management
	UEM
	1
	Rel-5
	S5
	21/06/2001
	28/06/2002
	99%
	SP-010286
	
	John Mudge (Vodafone)
	az: Rel-5->NA (to cover also Rel-6)
	21/06/2002

	1647
	50201
	Flow control supporting an MS with multiple data flows with different QoS over the Gb interface
	FlowCon
	1
	Rel-5
	GP
	24/06/2002
	30/08/2002
	100%
	GP-021767
	
	Ingemar Backlund, Ericsson
	50101 -> 50201
	06/05/2008

	1653
	50058
	Multiple TBF in A/Gb mode
	MULTBF
	1
	Rel-5
	GP
	19/04/2002
	28/11/2003
	17%
	GP-021263
	
	Gunnar Mildh, Ericsson
	
	13/02/2003

	1660
	2345
	Alignment of 3G functional split and Iu
	GER3GAL
	1
	Rel-5
	GP
	08/06/2000
	19/12/2003
	85%
	GP-021256
	
	Frank Muller, Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	26/09/2002

	1707
	2330
	GERAN support for IMS
	GERIMS
	1
	Rel-5
	GP
	01/05/2000
	20/12/2002
	59%
	GP-010420
	
	Shkumbin Hamiti, Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	21/05/2002

	1720
	54001
	MS Conformance Testing of Dual Transfer Mode
	MSCTDTM
	1
	NA
	G4;G5
	11/11/2002
	07/02/2003
	100%
	GP-023236
	
	Dave Fox, Vodafone
	Needed to complete DTM (R99)
	13/02/2003

	1721
	32033
	Handling of early UEs
	LATE_UE
	1
	Rel-5
	S2
	03/01/2000
	27/06/2003
	100%
	SP-030125
	
	
	
	15/01/2003

	1726
	0
	Release 4 Features
	
	1
	Rel-4
	CP,GP, RP,SP,TP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	NA

	1727
	1861
	Miscelleneous UE Conformance Testing Activities
	MISTST1
	1
	NA
	T1
	02/04/2001
	01/12/2004
	50%
	not needed
	
	
	
	13/01/2003

	1735
	1340
	Facsimile
	FAX
	1
	Rel-4
	S1
	22/02/2000
	23/06/2000
	100%
	SP-000169
	
	
	
	01/04/2000

	1742
	1539
	Transparent End-to-End PS mobile streaming application
	PSTREAM
	1
	Rel-4
	S4
	03/04/2000
	21/03/2001
	100%
	SP-000345
	26.233, 26.234
	
	
	20/03/2001

	1743
	1818
	Multimedia Messaging
	MMS
	1
	Rel-4
	T2
	22/02/2000
	14/03/2001
	99%
	TP-000078
	22.140, 23.140
	Josef Laumen, Siemens
	
	14/09/2001

	1750
	1541
	Transcoder-Free Operation
	TrFO
	1
	Rel-4
	N4
	03/01/2000
	30/03/2001
	100%
	
	
	
	Lead given to CN4 from CN...
	25/03/2002

	1759
	2310
	GERAN improvements 1 (Gb over IP)
	GEIMP1
	1
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000433
	
	
	
	13/02/2001

	1763
	2314
	GERAN improvements 2 (NACC)
	GEIMP2
	1
	Rel-4
	GP
	06/11/2000
	19/12/2003
	80%
	GP-012812
	
	
	
	10/12/2001

	1773
	2324
	GERAN improvements 4 (Delayed TBF)
	GEIMP4
	1
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	
	
	
	21/05/2002

	1780
	1222
	Low Chip Rate TDD option
	LCRTDD
	1
	Rel-4
	R1
	19/07/2000
	02/12/2003
	76%
	RAN_Wis
	
	G. Yang, CWTS
	
	13/01/2003

	1793
	1322
	Enable bearer independent CS architecture
	CSSPLIT
	1
	Rel-4
	S2
	03/01/2000
	01/03/2002
	80%
	SP-000288
	
	Alexander Milinski, Siemens
	
	01/04/2000

	1805
	1445
	MExE enhancements Rel-4
	MEXE
	1
	Rel-4
	T2
	03/01/2000
	14/12/2001
	100%
	TP-030052
	
	
	
	14/09/2001

	1813
	1631
	Tandem Free aspects for 3G and between 2G and 3G systems 
	TFO
	1
	Rel-4
	S4
	22/02/2000
	15/06/2001
	100%
	
	
	
	RAN and CN to verify no problems for GSM terminals roaming in 3G R99
	30/03/2001

	1819
	2230
	Advanced Speech Call Items enhancements_REL-4
	ASCI
	1
	Rel-4
	N1
	03/12/2000
	14/03/2002
	100%
	NP-000730
	
	Sonia Garapaty
	Approved in TSGN_10...
	10/10/2001

	1822
	2403
	700 MHz spectrum support
	700SS
	1
	Rel-4
	GP
	03/01/2000
	20/12/2002
	100%
	GP-000449
	
	
	
	13/01/2003

	1831
	2463
	Operator Determined Barring for Packet Oriented Services
	ODB
	1
	Rel-4
	NP
	01/06/2000
	19/03/2001
	100%
	NP-010089
	
	oshiyuki Tamura
	Completed WI missing from the P-plan Added for tracking
	20/03/2001

	1832
	2546
	UMTS QoS Architecture for PS Domain
	QoSPS
	1
	Rel-4
	S2
	03/01/2000
	27/11/2002
	61%
	SP-010342
	
	Ina Widegren, Ericsson
	
	24/01/2002

	1851
	1993
	small Technical Enhancements and Improvements for Rel4
	TEI4
	1
	Rel-4
	Generic
	03/01/2000
	06/05/2008
	99%
	
	
	
	"Joker" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the system
	01/04/2000

	1853
	400002
	Rel-4 Evolutions of the transport in the UTRAN
	ETRAN
	1
	NA
	RP
	21/08/2000
	23/08/2002
	69%
	RAN Wis
	
	Francois Courau
	
	17/11/2000

	1858
	400004
	Rel-4 Evolutions of the transport in the CN
	CNTRSP
	1
	NA
	N4
	29/05/2000
	23/03/2001
	100%
	not needed
	
	
	WI formulation assigned to N4
	20/03/2001

	1866
	401216
	Rel-4 Improvements of Radio Interface
	RInImp
	1
	NA
	RP
	10/07/2000
	14/03/2003
	83%
	RAN Wis
	
	
	
	11/10/2001

	1881
	400009
	Rel-4 RAN improvements
	RANimp
	1
	NA
	RP
	14/08/2000
	17/03/2004
	17%
	RAN Wis
	
	
	
	17/11/2000

	1892
	401652
	Rel-4 Emergency call enhancements
	EMC1
	1
	NA
	N1
	03/01/2000
	28/05/2002
	64%
	
	
	Mr Rouzbeh, Ericsson
	
	30/05/2001

	1899
	401826
	Rel-4 Terminal interfaces
	TI
	1
	NA
	T2
	03/01/2000
	15/03/2001
	99%
	not needed
	
	
	
	13/03/2001

	1905
	401536
	Rel-4 Location Services enhancements
	LCS1
	1
	NA
	S2
	03/04/2000
	28/12/2001
	99%
	SP-010518
	
	Jan Kall, Nokia
	
	01/04/2000

	1918
	401560
	Rel-4 UICC/(U)SIM enhancements and interworking
	UICC1
	1
	NA
	T3
	24/07/2000
	23/03/2001
	100%
	not needed
	
	
	
	13/01/2003

	1920
	401800
	Rel-4 (U)SIM toolkit enhancements
	USAT1
	1
	NA
	T3
	05/06/2000
	23/03/2001
	100%
	not needed
	
	
	
	13/01/2003

	1922
	401571
	Rel-4 Security enhancements
	SEC1
	1
	NA
	S3
	03/01/2000
	15/03/2002
	87%
	SP-000421
	
	Peter Howard, Vodafone
	Added BB UE authentication and rapporteur added. TO BE DELETED
	27/03/2003

	1932
	401142
	Rel-4 Charging and OAM&P
	OAM
	1
	NA
	S5
	01/12/2000
	05/10/2001
	100%
	SP-010461
	32-series
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)
	az: WID appr.SA#13. 
	24/01/2002

	1939
	1517
	Global Text Telephony
	GTT
	1
	Rel Indep
	S2
	03/01/2000
	31/12/2008
	89%
	SP-010340
	
	Gunnar Hellström, Ericsson 
	SP-000162 agreed WI. Rapporteur...
	28/02/2002

	9
	370030
	Stage 1 for RED
	RED-St1
	2
	Rel-9
	S1
	12/03/2007
	15/03/2007
	100%
	SP-070133
	22.101
	NTT DoCoMo
	SA#35 completed
	03/06/2008

	10
	370031
	Stage 2 for RED
	RED-St2
	2
	Rel-9
	S2
	25/09/2007
	08/09/2008
	50%
	SP-070694
	23.880
	NTT DoCoMo
	SP#37 WID approved. SA#40 moved to Rel-9.
	03/06/2008

	14
	380058
	Stage 1 for PWS
	PWS-S1
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	0%
	SP-070876
	
	Telecom Italia
	SA#39 moved to Rel-9
	25/03/2008

	17
	390074
	Service Requirements for PRIOR_Ph2
	ePRIOR
	2
	Rel-9
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	22.153
	Telcordia
	SA#39 WID approved. SA#40 completed
	05/06/2008

	19
	400043
	Stage 1 for PAN_EPNM
	PAN_EPNM
	2
	Rel-9
	S1
	05/06/2008
	05/06/2008
	100%
	SP-080430
	22.259
	Vodafone
	SA#40 WID approved & Stage 1 completed 
	04/06/2008

	21
	400044
	Stage 1 for eMMTel
	eMMTel
	2
	Rel-9
	S1
	05/06/2008
	12/03/2009
	0%
	SP-080324
	22.173
	France Telecom
	SA#40 WID approved. 
	04/06/2008

	23
	400046
	Stage 1 for UDC
	UDC
	2
	Rel-9
	S1
	05/06/2008
	12/03/2009
	30%
	SP-080448
	22.985, 22.101
	China Mobile
	Triggered by SA5 Study Common Profile Storage (CPS) UID_390038 (OAM8-Studies) TR 32.808. SA#40 WID approved. 
	02/09/2008

	25
	400047
	Stage 1 for EHNB
	EHNB
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	30%
	SP-080449
	22.xxx, 22.011
	T-Mobile
	SA#40 WID approved. 
	02/09/2008

	29
	400048
	Stage 2 for LCS_CPS_EPS
	LCS_CPS_EPS
	2
	Rel-9
	S2
	05/06/2008
	11/06/2009
	0%
	SP-080445
	23.8xx, 23.271, 23.401, 23.402
	Polaris Wireless
	SA#40 WID approved. Triggered by Study UID_380068 (FS_LCS_EPS)
	05/06/2008

	31
	400040
	Stage 2 for MBMS_EPS
	MBMS_EPS
	2
	Rel-9
	S2
	05/06/2008
	11/06/2009
	0%
	SP-080442
	23.246
	China Mobile
	SA#40 WID approved. 
	04/06/2008

	33
	350028
	Deleted - Functions and procedures for SAE to support LTE MBMS
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8
	28/04/2008

	34
	390041
	Deleted - CS over EPS 
	SAES_Ph2
	2
	Rel-9
	S2
	12/03/2008
	08/12/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID
	28/04/2008

	35
	390042
	Deleted - SAE for generic support for non-3GPP accesses
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID
	28/04/2008

	41
	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	2
	Rel-9
	S1
	03/09/2007
	11/09/2008
	45%
	SP-070698
	22.813
	Orange
	Moved to Re-9. SA#40 03/08=>09/08
	02/09/2008

	42
	370048
	Codec specific part of FSEV_EPS
	FS_EV_EPS-S4
	2
	Rel-9
	S4
	03/09/2007
	11/06/2009
	10%
	SP-070698
	
	Orange
	Moved to Rel-9
	31/08/2008

	58
	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	2
	Rel-8
	S1
	08/06/2006
	12/12/2007
	100%
	SP-080132
	22.278, 22.011, 22.246
	T-Mobile
	SA#38 completed
	23/03/2008

	59
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	S2,S3,C1,C3,C4
	02/01/2007
	15/12/2008
	67%
	SP-080132
	
	NSN
	
	24/03/2008

	70
	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	02/01/2007
	15/12/2008
	72%
	SP-080132
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271
	Motorola
	
	01/09/2008

	84
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	05/02/2007
	15/12/2008
	68%
	SP-080132
	23.401, 23.402
	Motorola
	
	25/09/2007

	95
	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4
	02/01/2007
	15/12/2008
	78%
	SP-080132
	23.402
	Motorola
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037
	25/07/2008

	111
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2,C4
	02/01/2007
	12/12/2008
	75%
	SP-070949
	
	NSN
	SA#38 WID approved. SA#40 exception to Sep 2008 for Single Radio VCC: incorporating of results of the RAN HSPA VoIP to CS alignment work 
	16/06/2008

	115
	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	2
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	
	NSN
	SA#40 completed
	03/06/2008

	116
	350031
	SAE impacts on IMS
	SAES-SA_IMS
	2
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	NSN
	SA#40 completed
	03/06/2008

	117
	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	12/03/2008
	05/12/2008
	63%
	SP-080097
	23.272, 23.401
	T-Mobile, Vodafone
	SA#40 Stge 2 completed. CT#40 WID approved
	27/05/2008

	121
	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080090
	23.228, 23.221, 23.203
	Telecom Italia
	SA#40 completed
	03/03/2008

	122
	390010
	EPC Data Definitions
	EPC-OAM
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	24%
	not applicable
	
	
	
	03/03/2008

	125
	380038
	EPC Charging
	EPC-CH
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	70%
	SP-070736
	32.240/296/251/252/298/299
	NSN
	SA#38 WID approved
	31/08/2008

	126
	390018
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	04/01/2007
	05/12/2008
	85%
	CP-080068
	24.801
	NSN
	CT#39 WID approved
	01/09/2008

	127
	390019
	Issues for CT3 TR 29.804
	SAES
	2
	Rel-8
	C3
	05/02/2007
	12/12/2008
	90%
	CP-080068
	29.804
	Ericsson 
	CT#39 WID approved
	01/09/2008

	128
	390020
	Issues for CT4 TR 29.803
	SAES
	2
	Rel-8
	C4
	04/01/2007
	19/09/2008
	59%
	CP-080068
	29.803
	Huawei
	CT#39 WID approved
	01/09/2008

	129
	400004
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	30/05/2008
	15/12/2008
	81%
	CP-080280
	23.003, 29.303
	TeliaSonera
	CT#40 WID approved
	01/09/2008

	130
	390021
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	05/02/2007
	19/09/2008
	0%
	CP-080164
	31.102, 31.111
	Nokia
	CT#39 WID approved
	07/03/2008

	131
	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	SAES-SA-FP_LCS
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	
	
	NSN
	SA#37 stopped
	03/04/2008

	132
	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	SAES-SA-EmCall
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	
	
	NSN
	SA#37 stopped
	03/04/2008

	133
	340019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	CP,C1
	04/09/2007
	27/09/2007
	100%
	CP-060674
	
	
	SA#37 stopped
	03/04/2008

	134
	350019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	C1
	04/09/2007
	04/09/2007
	100%
	CP-060674
	
	
	SA#37 stopped
	03/04/2008

	135
	340052
	Deleted - Interoperability
	SAES-St3-interop
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	
	
	SA#37 stopped
	03/04/2008

	136
	350020
	Deleted - CT3 aspects of SAES
	SAES-St3
	2
	Rel-8
	C3
	04/09/2007
	04/09/2007
	100%
	CP-060675
	
	
	SA#37 stopped
	03/04/2008

	137
	350021
	Deleted - CT4 aspects of SAES
	SAES-St3
	2
	Rel-8
	C4
	04/09/2007
	04/09/2007
	100%
	CP-060676
	29.803
	
	SA#37 stopped
	03/04/2008

	138
	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	
	
	SA#37 stopped
	03/04/2008

	139
	340027
	Deleted -User and Control plane protocols
	SAES-St3-prot
	2
	Rel-8
	C4
	21/09/2007
	21/09/2007
	100%
	CP-060676
	
	
	SA#37 stopped
	03/04/2008

	140
	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	2
	Rel-8
	S2
	04/09/2007
	04/09/2007
	100%
	SP-060926
	23.402
	Motorola
	SA#34 stopped. Replaced by UID_350027 and its children
	25/07/2008

	141
	320030
	Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	2
	Rel-8
	S2
	02/10/2007
	02/10/2007
	100%
	SP-060926
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279
	Vodafone
	SA#34 stopped. Replaced by UIDs 340018 and 340037. (SA#34 report discussion of SP-060917.)
	03/04/2008

	142
	350023
	Deleted - SA aspects of System Architecture Evolution
	SAES-SA
	2
	Rel-8
	S2
	12/04/2006
	02/10/2007
	100%
	
	
	
	SA#34 stopped
	03/04/2008

	144
	410001
	Stage 1 for IMS_NNI (covered by Feature IPinterc)
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070871
	22.101, 22.228
	Telefonica O2
	22/07/08 Created. Stage 1 for IMS_NNI (covered by SA1 Feature 380060 IPinterc)
	20/03/2008

	145
	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	2
	Rel-8
	S2
	22/06/2007
	06/12/2007
	100%
	SP-070490
	23.002, 23.228
	Orange
	SA#38 completed
	27/05/2008

	146
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	2
	Rel-8
	C3
	01/06/2007
	12/12/2008
	80%
	CP-080054
	29.865, TS 29.def
	Telecom Italia
	CP-36: WI approved. C3-36: draft 29.865 advanced.
	03/09/2008

	147
	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	2
	Rel-8
	S5
	28/09/2006
	07/12/2006
	100%
	SP-060545
	32.297
	Amdocs
	SA#33 WID approved
	03/03/2008

	148
	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	2
	Rel-8
	C1
	16/08/2006
	15/03/2007
	100%
	
	
	Ericsson
	SA#38 stopped
	03/04/2008

	149
	7006
	Deleted (never approved)  - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	2
	Rel-8
	S2
	30/11/2007
	30/11/2007
	100%
	
	
	NSN
	SA#36 stopped
	03/04/2008

	151
	380039
	Stage 1 for ICSRA
	ICSRA
	2
	Rel-8
	S1
	03/09/2007
	12/03/2008
	100%
	SP-070924
	22.101
	AT&T
	SA#38 WID approved. SA#39 completed
	23/07/2008

	152
	380040
	Stage 2 for ICSRA
	ICSRA-St2
	2
	Rel-8
	S2
	14/12/2007
	05/06/2008
	100%
	SP-070924
	23.292, 23.206
	ALU
	SA#38 WID approved. SA#40 completed
	23/07/2008

	153
	400005
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	60%
	CP-080319
	24.292, 24.229
	Ericsson
	CT#40 WID approved. 
	01/09/2008

	154
	400105
	Stage 3 for ICSRA – I1 interface
	ICSRA
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	4%
	CP-080319
	24.293
	Ericsson
	23/07/08 Line created at CT1 Zagreb request
	01/09/2008

	155
	400006
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C3
	30/05/2008
	05/12/2008
	35%
	CP-080319
	29.292
	Ericsson
	CT#40 WID approved. 
	03/09/2008

	156
	400007
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C4
	30/05/2008
	05/12/2008
	50%
	CP-080319
	23.003, 29.232, 23.018, 29.002
	Ericsson
	CT#40 WID approved. 
	01/09/2008

	159
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	03/09/2007
	12/12/2008
	96%
	SP-070691
	
	Ericsson
	
	19/11/2007

	164
	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	2
	Rel-8
	S1,S5
	10/09/2007
	10/12/2008
	53%
	not applicable
	
	
	
	19/11/2007

	167
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3
	02/05/2007
	05/12/2008
	30%
	CP-080215
	
	Deutsche Telekom
	
	29/11/2007

	170
	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	30/01/2008
	05/12/2008
	77%
	CP-080219
	
	Nortel
	
	15/04/2008

	173
	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3
	30/11/2007
	05/12/2008
	30%
	CP-080214
	
	Deutsche Telekom
	
	15/04/2008

	176
	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	07/01/2008
	10/12/2008
	35%
	SP-070739
	32.280, 32.240/260/296/298/299
	NSN
	SA#38 WID approved
	31/08/2008

	177
	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	17/09/2007
	12/03/2008
	100%
	SP-070621
	32.260, 32.298
	ALU
	SA#39 completed
	23/03/2008

	179
	380015
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1
	30/11/2007
	05/12/2008
	70%
	CP-070782
	24.279, 24.229
	Huawei
	
	02/07/2008

	180
	380016
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	30/11/2007
	12/12/2008
	60%
	CP-070782
	29.163
	Huawei
	
	03/09/2008

	182
	380019
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	30/11/2007
	05/12/2008
	2%
	CP-070731
	24.229
	Deutsche Telekom
	CT#38 WID approved
	30/05/2008

	183
	380020
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	30/11/2007
	12/12/2008
	5%
	CP-070731
	29.163
	Deutsche Telekom
	CT#38 WID approved
	01/09/2008

	184
	380120
	Stage 3 Overlap (CT4)
	Overlap
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	0%
	CP-070731
	29.228, 29.229
	Deutsche Telekom
	CT#38 WID approved
	04/08/2008

	186
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080211
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412
	ALU
	CT#39 completed
	15/04/2008

	187
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080229
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527
	ALU
	CT#39 completed
	15/04/2008

	188
	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	2
	Rel-8
	S2
	14/01/2008
	05/06/2008
	100%
	SP-070823
	23.228, 23.204, 23.167
	NSN
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2. SA#40 completed
	27/05/2008

	189
	380072
	Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	2
	Rel-7
	S2,S1
	02/07/2007
	06/12/2007
	100%
	SP-080315
	22.273, 22.401, 23.406, 23.417, 23.508, 23.509, 23.511, 22.401, 22.173
	BT, Ericsson
	WID and TSs approved at SA#38. SA#40 updated WID SP-070915=>SP-080315
	04/06/2008

	190
	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	2
	Rel-8
	S2
	02/07/2007
	06/12/2007
	100%
	SP-070916
	23.506, 23.507,23.517, 23.521
	Telecom Italia
	SA#38 approved WID and TSs
	13/12/2007

	192
	360017
	Stage 2 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	S3
	01/03/2007
	11/12/2008
	70%
	SP-070496
	33.203, 33.141, 33.978, 33.828, 33.803
	Ericsson
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CTx work. SA#40 withdrawn 33.178-100. 
	02/06/2008

	193
	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C1
	19/09/2006
	05/12/2008
	90%
	
	
	Ericsson
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CT1 work
	01/09/2008

	194
	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C4
	07/06/2007
	12/09/2008
	0%
	
	
	Ericsson
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CT1 work. 23/07/08 Stage 3 spli C1/4; Line created at CT1 Zagreb request
	23/07/2008

	195
	380012
	CT1 part of NASS Bundled Authentication
	NBA
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	80%
	CP-070781
	24.229
	ALU
	
	01/09/2008

	196
	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	14/11/2007
	30/05/2008
	100%
	CP-070781
	29.229, 29.228, 23.008
	ALU
	CT#40 completed
	14/05/2008

	198
	390049
	SA1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080095
	
	Telecom Italia
	SA#40 completed
	19/05/2008

	199
	360014
	SA2 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S2
	22/06/2007
	25/12/2008
	15%
	SP-080095
	23.228
	Orange
	SA#40 SA2 proposed Rel-9 move. Rel-8 exception to Sep 2008 (await output of Workshop)
	16/06/2008

	200
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	07/03/2008
	05/12/2008
	30%
	CP-080220
	24.229, 24.503
	ALU
	CP#39 WID approved
	01/09/2008

	201
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C4
	26/02/2008
	19/09/2008
	50%
	CP-080220
	29.228, 29.229, 23.003, 23.008, 29.433
	ALU
	CP#39 WID approved
	29/05/2008

	203
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	05/02/2007
	30/05/2008
	100%
	SP-070105
	
	Cablelabs
	CT#40 completed
	29/03/2007

	206
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	05/02/2007
	15/03/2008
	100%
	SP-070107
	
	Cablelabs
	CT#39 completed
	29/03/2007

	209
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	SP-060933
	
	Cablelabs
	CT#40 completed
	29/05/2007

	215
	7013
	Note: Stages 1 and 2 defined in earlier Release
	MIW-IMS
	2
	Rel-8
	S2
	23/09/2005
	30/11/2005
	100%
	
	
	Vodafone
	SA#31 Moved from FS section Feb 2006
	27/05/2008

	216
	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	2
	Rel-8
	C3
	23/09/2005
	30/11/2007
	100%
	CP-070096
	29.863, 29.163
	Vodafone
	Moved from R7 WP because it is part of Feature UID_713024. This feature was extended to R8 by the inclusion (at Nov 2007 CT3 meeting) of Stage 3 extension covering MONA (WI 380021)
	05/08/2008

	217
	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	2
	Rel-8
	C3
	05/11/2007
	12/12/2008
	90%
	CP-070729
	29.863, 29.163
	Vodafone
	
	01/09/2008

	218
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	2
	Rel-8
	C4
	21/11/2007
	19/12/2008
	80%
	CP-070729
	29.332
	Vodafone
	
	01/09/2008

	221
	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080220
	22.228, 22.173, 22.101, 22.153
	Nortel
	SA#39 WID approved  & Stage 1 exception Jun 2008. SA#40 completed
	05/08/2008

	222
	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080220
	23.002, 23.141, 23.203, 23.167, 23.228
	Nortel
	SA#39 WID approved. SA#40 completed
	05/08/2008

	223
	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	2
	Rel-8
	S3
	12/03/2008
	11/12/2008
	30%
	SP-080220
	33.141, 33.203, 33.210
	
	SA#39 WID approved. SA#40 exception to Sep 2008.
	05/08/2008

	224
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	2
	Rel-8
	C1
	07/03/2008
	11/12/2008
	76%
	CP-080218
	23.218, 24.141, 24.147, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930
	ALU
	CT#39 WID approved. CT1 approved CRs with REDOC_3GPP2
	01/09/2008

	225
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	2
	Rel-8
	C3
	07/03/2008
	12/09/2008
	15%
	CP-080218
	29.163, 29.212, 29.213, 29.214
	ALU
	CT#39 WID approved
	05/08/2008

	226
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	2
	Rel-8
	C4
	07/03/2008
	11/12/2008
	0%
	CP-080218
	29.228, 29.229, 29.328, 29.329
	ALU
	CT#39 WID approved
	05/08/2008

	228
	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080092
	
	LG Electronics
	SA#40 completed
	27/05/2008

	229
	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080092
	23.237, 23.292
	LG Electronics
	SA#40 completed
	27/05/2008

	230
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	30/05/2008
	11/12/2008
	60%
	CP-080317
	24.237, 24.229
	Huawei
	CT#40 WID approved
	01/09/2008

	233
	400026
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C4
	30/05/2008
	15/12/2008
	85%
	CP-080281
	23.380, 29.228, 29.229, 29.230
	Ericsson
	CT#40 WID approved. 
	01/09/2008

	234
	400027
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C1
	30/05/2008
	15/12/2008
	0%
	CP-080281
	24.229
	Ericsson
	CT#40 WID approved. 
	30/05/2008

	236
	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	S1
	14/06/2007
	14/06/2007
	100%
	SP-060932
	22.234
	Telefonica O2
	SA#36 completed
	25/03/2008

	237
	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	07/03/2008
	05/12/2008
	90%
	CP-080217
	24.234
	RIM
	08/08 az split CT1 from CT6 part in WID
	01/09/2008

	238
	390125
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C6
	07/03/2008
	12/09/2008
	0%
	CP-080217
	31.102, 31.111
	RIM
	08/08 az created to reflect CT6 part in WID
	01/08/2008

	240
	380045
	Stage 2: I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	S2
	14/09/2007
	05/06/2008
	100%
	SP-070701
	23.234
	Orange
	SA#40 completed
	27/05/2008

	241
	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	70%
	CP-080320
	24.327, 24.303
	Orange
	CT#40 WID approved
	01/09/2008

	243
	320021
	SA1 aspects of EVA
	EVA-s1
	2
	Rel-8
	S1
	15/03/2006
	06/12/2006
	100%
	SP-070904
	42.068
	Nortel
	SA#38 completed
	16/05/2008

	244
	370019
	VGCS/VBS and GPRS Interactions
	EVA
	2
	Rel-8
	S1
	03/09/2007
	21/03/2008
	100%
	SP-070653
	42.068, 42.069
	Huawei
	SA#39 completed
	16/05/2008

	245
	320019
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	02/06/2006
	05/12/2008
	95%
	CP-060260
	43.068, 44.068
	Nortel
	06/08=>09/08
	01/09/2008

	246
	320020
	CT4 aspects of EVA
	EVA
	2
	Rel-8
	C4
	02/06/2006
	30/11/2007
	100%
	CP-060260
	29.002
	Nortel
	CT#38 completed
	16/05/2008

	247
	52148
	GERAN2 aspects of EVA
	EVA-EVGCSA
	2
	Rel-8
	G2
	30/06/2006
	22/02/2008
	100%
	GP-071855
	44.018, 48.008
	Nortel
	GP#37 completed
	16/05/2008

	249
	7012
	Stage 1 for PNM
	PNM
	2
	Rel-8
	S1
	11/07/2005
	31/07/2006
	100%
	SP-080327
	22.259
	Vodafone
	SA#31 completed. SA#40 WID updated SP-060574=>SP-080327
	04/06/2008

	250
	350050
	Stage 2 for PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	05/12/2008
	96%
	CP-080065
	23.259
	Vodafone
	
	01/09/2008

	251
	350041
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	26/03/2007
	05/12/2008
	65%
	CP-080065
	
	Vodafone
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.
	19/11/2007

	254
	340010
	Key establishment between a UICC hosting device and a remote device
	PNM
	2
	Rel-7
	S3
	06/12/2006
	30/10/2007
	100%
	SP-060839
	33.259
	Ericsson
	07/08: Moved from Rel-7 to Rel-8 WP; Feature=>BB as per SA3/SA WID in SP-060839, keeping the same UID
	15/07/2008

	255
	350049
	Deleted - Actual Requirements of PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	26/03/2007
	100%
	
	
	Ericsson
	SA#37 stopped
	03/04/2008

	257
	370081
	eData Requirements
	EData
	2
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060678
	22.101, 22.105
	Airbiquity
	SA4 to select a suitable in-band modem. SA#39 completed
	20/03/2008

	258
	400014
	Transfer of data during an emergency call
	EData
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	40%
	CP-080316
	24.008
	T-Mobile
	CT#40 WID approved
	23/07/2008

	261
	380061
	Stage 1 for IPinterc
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070871
	22.101, 22.228
	Telefonica O2
	SA#39 completed
	20/03/2008

	263
	410002
	Stage 1 for SIP_Nc (covered by Feature IPinterc)
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070871
	22.101, 22.228
	Telefonica O2
	22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature 380060 Ipinterc)
	20/03/2008

	264
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	14/09/2007
	12/09/2008
	95%
	CP-080282
	23.231, 23.153, 23.205
	Vodafone
	CT#40 updated WID CP-070517=>CP-080282
	01/09/2008

	265
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	14/09/2007
	12/09/2008
	85%
	CP-080282
	29.231, 29.232, 29.332
	Vodafone
	CT#40 updated WID CP-070517=>CP-080282
	01/09/2008

	266
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	14/09/2007
	12/12/2008
	45%
	CP-080282
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414
	NSN
	CT#40 updated WID CP-070517=>CP-080282
	03/09/2008

	267
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-8
	C3,C4
	06/12/2007
	12/12/2008
	20%
	CP-080392
	
	Telecom Italia
	Stage 1 in Feature UID_380060 (IPinterc). CT#40 WID approved.
	30/05/2008

	274
	370052
	Stage 1 for ETWS
	ETWS
	2
	Rel-8
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070815
	22.168
	NTT DoCoMo
	SA#39 completed
	20/03/2008

	275
	380056
	SA2 aspects of ETWS
	ETWS
	2
	Rel-8
	S2
	14/01/2008
	05/06/2008
	100%
	SP-070815
	23.828
	NTT DoCoMo
	SA#38 WID approved. SA#40 exception to Sep 2008 on impacts from adding the CBC to MME interface 
	16/06/2008

	276
	400015
	CT1 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	35%
	CP-080318
	23.041
	NTT DoCoMo
	CT#40 WID approved
	01/09/2008

	278
	380159
	Storage and easy access of In Case of Emergency numbers on UICC
	ICE
	2
	Rel-8
	S1
	13/03/2007
	12/03/2008
	100%
	SP-070944
	22.030, 22.101
	Vodafone
	SA#39 Stage 1 completed
	17/06/2008

	279
	380259
	Storage and easy access of In Case of Emergency numbers on UICC
	ICE
	2
	Rel-8
	C6
	13/03/2007
	05/12/2008
	0%
	SP-070944
	31.101, 31.102
	Vodafone
	23/07/08 Created to host CT6 work as per SA1 WID
	23/07/2008

	282
	370028
	Stage 1 for CAT
	CAT
	2
	Rel-8
	S1
	06/12/2006
	20/09/2007
	100%
	SP-070122
	22.182
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT
	02/10/2007

	283
	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	2
	Rel-8
	S1
	03/09/2007
	10/12/2007
	100%
	SP-070880
	22.182
	China Mobile
	SA#38 completed
	24/07/2008

	284
	390014
	IMS CAT Supplementary Service
	CAT_SS
	2
	Rel-8
	C1
	30/01/2008
	05/12/2008
	64%
	CP-080074
	24.182
	Nortel
	
	01/09/2008

	285
	390071
	CAT solution for voice and video call in CS domain
	CAT
	2
	Rel-8
	C3
	12/03/2008
	05/12/2008
	0%
	
	
	Ericsson
	Based on conclusion of Study UID_360031 (FS_CAT_VVC_CS)
	14/05/2008

	287
	350047
	Stage 1 for MESSIW
	MESSIW
	2
	Rel-8
	S1
	26/03/2007
	26/03/2007
	100%
	SP-070816
	22.105, 22.340
	Huawei
	SA#35 completed
	22/03/2008

	288
	350048
	Stage 2 for MESSIW
	MESSIW
	2
	Rel-8
	S2
	26/04/2007
	07/03/2008
	100%
	SP-070816
	23.811, 23.204
	Huawei
	SA#39 completed
	22/03/2008

	289
	400016
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C3
	30/05/2008
	12/12/2008
	70%
	CP-080391
	29.331
	Huawei
	CT#40 WID approved
	01/09/2008

	290
	400017
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	0%
	CP-080391
	29.331, 24.341
	Huawei
	CT#40 WID approved
	29/05/2008

	292
	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	2
	Rel-8
	S1
	08/06/2006
	06/12/2007
	100%
	SP-060780
	22.153
	Telcordia
	SA#38 completed
	03/06/2008

	293
	340012
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C1
	01/12/2006
	05/12/2008
	50%
	CP-070576
	24.229
	ALU
	
	01/09/2008

	294
	370020
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C3
	21/09/2007
	05/12/2008
	0%
	CP-070576
	29.212, 29.213, 29.214, 29.163
	ALU
	
	14/05/2008

	295
	370021
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C4
	21/09/2007
	12/09/2008
	5%
	CP-070576
	23.008, 29.228, 29.229
	Alcatel-Lucent
	
	14/05/2008

	297
	360004
	OSA Stage 1 - Service Requirements
	OSA8
	2
	Rel-8
	S1
	23/08/2007
	12/03/2008
	100%
	
	22.127
	Orange, AePONA
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.
	16/05/2008

	298
	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	2
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-070692
	22.127
	Orange
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.
	16/05/2008

	299
	360005
	OSA Stage 2/3 enhancements
	OSA8
	2
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	23.198, 29.198, 29.199
	Orange
	CT#40 WID updated CP-070349=>CP-080252. Started work completed. Unfulfilled Rel-8 Stage 1 and New OSA work to be done in OMA. SA1 needs to remove non-fulfilled requirements in 22.127
	30/05/2008

	319
	370084
	Stage 1 for PPACR
	PPACR-S1
	2
	Rel-8
	S1
	12/06/2007
	14/09/2007
	100%
	SP-070501
	22.011
	NTT DoCoMo
	Triggered by Study UID_330016 (PPAC). SA#37 completed
	16/05/2008

	320
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	95%
	CP-070783
	24.008, 23.122, 24.301
	NTT DoCoMo
	CT#38 WID approved.
	01/09/2008

	321
	390184
	RRC Protocol specification for PPACR
	PPACR
	2
	Rel-8
	R2
	12/06/2007
	30/05/2008
	100%
	
	25.331
	NTT DoCoMo
	24/07/08 line added to cover RAN2 work
	24/07/2008

	323
	370126
	Stage 1 for VAS4SMS
	VAS4SMS
	2
	Rel-8
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070572
	22.142
	China Mobile
	SA#39 completed
	24/07/2008

	325
	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	22.115
	Telecom Italia
	SA#39 completed
	20/03/2008

	327
	380066
	Stage 1 for HNB_eHNB
	HomeNB-S1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070952
	22.011, 22.115
	Vodafone
	SA#39 completed
	24/07/2008

	328
	410000
	Stage 3 for HeNB (CT1)
	HomeNB-LTE
	2
	Rel-8
	C1
	14/06/2007
	05/12/2008
	5%
	
	
	Huawei
	
	NA

	329
	410000
	Stage 3 for HNB (CT1)
	HomeNB-3G
	2
	Rel-8
	C1
	14/06/2007
	05/12/2008
	5%
	
	
	Qualcomm
	
	NA

	333
	390146
	Generic Bootstrapping Architecture Push Function
	GBAPush
	2
	Rel-8
	S3
	12/03/2008
	11/09/2008
	65%
	SP-080133
	33.223, 33.224
	Ericsson
	03/08/08 split S3,C1,C4 parts in WID
	01/09/2008

	334
	390246
	Generic Bootstrapping Architecture Push Function
	GBAPush
	2
	Rel-8
	C1
	12/03/2008
	05/12/2008
	0%
	SP-080133
	24.109
	
	03/08/08 split S3,C1,C4 parts in WID
	03/08/2008

	335
	390346
	Generic Bootstrapping Architecture Push Function
	GBAPush
	2
	Rel-8
	C4
	12/03/2008
	05/12/2008
	0%
	SP-080133
	29.109
	
	03/08/08 split S3,C1,C4 parts in WID
	03/08/2008

	339
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	2
	Rel-8
	S4
	06/12/2007
	11/12/2008
	30%
	SP-080246
	26.114
	Qualcomm, Samsung
	SA#40 Feature=>BB under new Feature UID_400028 (MTSI). CT#40 updated WID SP-070755=>SP-080246
	31/08/2008

	340
	400018
	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	2
	Rel-8
	C3
	30/05/2008
	12/12/2008
	20%
	CP-080422
	29.163
	Huawei
	CT#40 WID approved
	01/09/2008

	341
	400019
	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	0%
	CP-080422
	24.229
	Huawei
	CT#40 WID approved
	04/06/2008

	342
	400020
	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	2
	Rel-8
	C4
	30/05/2008
	12/12/2008
	0%
	CP-080422
	29.332
	Huawei
	CT#40 WID approved
	04/06/2008

	344
	340064
	Network Infrastructure Management 8
	OAM8-NIM
	2
	Rel-8
	S5
	07/06/2007
	12/03/2009
	72%
	not applicable
	
	
	
	26/06/2008

	351
	340065
	Performance Management 8
	OAM8-PM
	2
	Rel-8
	S5
	07/06/2007
	11/12/2008
	83%
	not applicable
	
	
	
	26/06/2008

	355
	340066
	Trace Management 8
	OAM8-Trace
	2
	Rel-8
	S5,C1,C3,C4
	07/03/2008
	19/12/2008
	34%
	not applicable
	
	
	
	26/06/2008

	360
	350038
	Online charging correlation
	CH8
	2
	Rel-8
	S5
	16/03/2006
	14/12/2007
	100%
	SP-070077
	32.296
	Orange
	WID approved SA#35
	17/03/2008

	361
	360003
	SMS online charging
	CH8
	2
	Rel-8
	S5
	07/06/2007
	14/12/2007
	100%
	SP-070293
	32.274, 32.240/299
	Vodafone
	
	17/03/2008

	362
	380046
	WLAN Offline Charging
	CH8
	2
	Rel-8
	S5
	07/01/2008
	11/12/2008
	0%
	SP-070750
	32.252/298/299
	ALU
	SA#38 WID approved
	17/03/2008

	364
	380025
	Stage 2 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	12/09/2008
	90%
	CP-070868
	23.333
	Huawei
	
	01/09/2008

	365
	380026
	Stage 3 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	50%
	CP-070868
	29.333
	Huawei
	
	01/09/2008

	367
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	22/06/2006
	21/12/2007
	100%
	CP-080382
	21.111
	Gemalto
	CT#38 completed
	29/05/2008

	368
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	07/05/2007
	07/03/2008
	100%
	CP-080382
	31.220
	Gemalto
	CT#39 completed
	29/05/2008

	369
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	07/05/2007
	05/09/2008
	80%
	CP-080382
	31.221
	Gemalto
	CT#37 created. CT#40 TS for Information
	29/05/2008

	370
	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	2
	Rel-8
	C6
	21/06/2007
	21/06/2007
	100%
	CP-060355
	31.102
	
	SA#33 stopped
	03/04/2008

	374
	330018
	LTE – Physical Layer
	LTE-Phys
	2
	Rel-8
	R1
	25/09/2006
	07/03/2008
	100%
	RP-060630
	36.201, 36.211, 36.212, 36.213, 36.214 
	NTT DoCoMo
	WID in RP-060630. Status report in RP-080256
	27/06/2008

	375
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	2
	Rel-8
	R2
	25/09/2006
	12/09/2008
	95%
	RP-060630
	36.300, 36.304, 36.306, 36.321, 36.322, 36.323, 36.331 
	Nokia
	WID in RP-060630. Status report in RP-080256
	27/06/2008

	376
	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	2
	Rel-8
	R3
	25/09/2006
	12/09/2008
	95%
	RP-060630
	36.401, 36.410, 36.411, 36.412, 36.413, 36.414, 36.420, 36.421, 36.422, 36.423, 36.424, 36.440, 36.441, 36.442, 36.443, 36.444, 36.445, 36.446, 36.902 (SON use cases)
	Ericsson
	WID in RP-060630. Status report in RP-080256
	26/07/2008

	377
	330021
	LTE – RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	2
	Rel-8
	R4
	25/09/2006
	12/09/2008
	80%
	RP-080314
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.942
	NSN
	WID in RP-080314. Status report in RP-080256
	26/07/2008

	378
	370046
	LTE FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	14/09/2007
	11/12/2008
	25%
	RP-070749
	36.x, 25.113
	Powerwave, Andrew Wireless
	WID in RP-070749. Status report in RP-080257
	27/06/2008

	379
	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	2
	Rel-8
	S5
	17/09/2007
	12/03/2009
	39%
	not applicable
	
	
	
	03/03/2008

	384
	390104
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	2
	Rel-8
	S5
	22/02/2008
	11/12/2008
	33%
	SP-080275
	
	Vodafone
	SA#39 WID approved. SA#40 updated WID SP-080064=>SP-080275. SA#41 added WT to monitor 32.500 progress
	31/08/2008

	390
	25041
	3G Long Term Evolution – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	01/06/2007
	12/12/2008
	11%
	RP-070428
	36.521-1, 36.521-2, 36.508
	NEC, Motorola
	WID in RP-070428. Status Report in RP-080425
	27/06/2008

	391
	25042
	3G Long Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	2
	Rel-8
	R5
	01/06/2007
	12/12/2008
	20%
	RP-080382
	36.521-1, 36.521-2, 36.508, 36.509
	Agilent
	WID in RP-080382. Status Report in RP-080259.
	27/06/2008

	393
	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	05/03/2007
	14/09/2007
	100%
	RP-070078
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	NTT DoCoMo
	WID in RP-070078. Status Report in RP-070526
	27/06/2008

	394
	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	2
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070127
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	Nokia
	WID in RP-070127. Status Report in RP-080260
	27/06/2008

	395
	350036
	UMTS 2300 MHz FDD/TDD
	RInImp8-UMTS2300
	2
	Rel-8
	R4
	05/03/2007
	12/09/2008
	20%
	RP-070128
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	AT&T
	WID in RP-070128. Status Report in RP-080261
	27/06/2008

	396
	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	17/12/2007
	12/09/2008
	90%
	RP-071016
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122
	Datang
	WID in RP-071016. Status Report in RP-080263
	27/06/2008

	397
	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	2
	Rel-8
	R4
	17/12/2007
	17/03/2009
	15%
	RP-071012
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.307, 25.331, 25.461, 25.463, 34.108, 34.121, 36.101, 36.104, 36.141, 36.508, 25.307, 36.331, 36.521-1, 36.521-2
	Ericsson
	WID in RP-071012. Status Report in RP-080262
	27/06/2008

	398
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	05/03/2007
	07/03/2008
	100%
	RP-070254
	
	AT&T
	WID in RP-070254. Status Report in RP-080041.
	27/06/2008

	399
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	19/07/2007
	07/03/2008
	100%
	RP-070823
	25.323, 25.331, 25.322
	NSN
	WID in RP-070823. Status Report in RP-080042.
	27/06/2008

	400
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	11/06/2007
	07/03/2008
	100%
	RP-070824
	25.101
	Vodafone
	WID in RP-070824. Status Report in RP-080043.
	27/06/2008

	402
	25007
	UE conformance testing for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_Work_Items
	34.108, 34.121
	Nokia
	WID in 
	21/03/2006

	403
	25008
	UE Conformance Test for UMTS in 900 MHz band (band VIII)
	RInImp-UMTS900_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_Work_Items
	34.108, 34.121
	Qualcomm
	WID in 
	21/03/2006

	404
	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	2
	Rel-7
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_Work_Items
	34.121, 34.108
	Motorola
	WID in 
	21/03/2006

	405
	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	2
	Rel-7
	R5
	20/09/2006
	11/09/2008
	70%
	RP-060486
	34.114
	Nokia
	WID in RP-060486. Status report in RP-080279
	03/06/2008

	406
	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	2
	Rel-7
	R5
	02/06/2006
	01/12/2006
	100%
	RAN5_Work_Items
	34.108, 34.123-1, 34.123-2, 34.123-3
	NEC, Motorola
	WID in 
	01/12/2006

	407
	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	2
	Rel-7
	R5
	01/12/2006
	01/06/2007
	100%
	RP-060676
	34.108, 34.121-1, 34.121-2
	Motorola
	WID in RP-060676
	11/06/2007

	408
	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	2
	Rel-7
	R5
	01/06/2007
	07/12/2007
	100%
	RP-070414
	
	Motorola
	WID in RP-070414
	11/09/2007

	409
	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	2
	Rel-7
	R5
	01/06/2007
	07/03/2008
	100%
	RP-070381
	
	Ericsson
	WID in RP-070381. Status Report RP-080056
	10/03/2008

	410
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	01/06/2007
	12/09/2008
	30%
	RP-080160
	34.108, 34.123-1, 34.123-2, 34.123-3
	Huawei
	WID in RP-080160. Status Report in RP-080288.
	10/03/2008

	411
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	30/05/2008
	05/12/2008
	0%
	RP-080311
	
	Ericsson
	WID in RP-080311, linked UID_370033
	13/06/2008

	414
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	04/06/2007
	30/05/2008
	100%
	RP-070500
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141
	Ericsson
	WID in RP-070500. Status Report in RP-080264, 80% complete for RAN4 (100% for other WGs). WI completed but SR still required @RAN#41
	19/06/2008

	415
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	14/09/2007
	30/05/2008
	100%
	RP-070717
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427
	Ericsson
	WID in RP-070717. Status Report in RP-080265
	03/06/2008

	416
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	14/09/2007
	12/09/2008
	72%
	RP-070677
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433
	NSN
	WID in RP-070677. Status Report in RP-080266
	03/06/2008

	417
	370038
	Enhanced UE DRX for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	14/09/2007
	12/09/2008
	70%
	RP-070679
	25.306, 25.308, 25.321, 25.331, 25.423
	Nokia
	WID in RP-070679. Status Report in RP-080267
	03/06/2008

	418
	370039
	Enhancements for SRNS Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	14/09/2007
	12/09/2008
	75%
	RP-070759
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133
	NSN
	WID in RP-070759. Status Report in RP-080268
	03/06/2008

	419
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3
	14/09/2007
	12/09/2008
	40%
	RP-070760
	25.423, 25.427, 25.433
	NSN
	WID in RP-070760. Status Report in RP-080269
	03/06/2008

	420
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	04/12/2007
	12/09/2008
	85%
	RP-080050
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142
	ZTE
	WID in RP-080050. Status report in RP-080270.
	03/06/2008

	421
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	04/12/2007
	12/09/2008
	50%
	RP-080051
	25.308, 25.304, 25.306, 25.224, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.123
	ZTE
	WID in RP-080051. Status report in RP-080271.
	03/06/2008

	422
	380077
	1.28 Mcps TDD Repeater Specification
	RANimp-Repeaters1.28TDD
	2
	Rel-8
	R4
	04/12/2007
	12/12/2008
	10%
	RP-071003
	25.113
	RITT
	WID in RP-071003. Status report in RP-080272.
	03/06/2008

	423
	390028
	Continuous Connectivity for packet data users for 1.28Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	07/03/2008
	12/12/2008
	10%
	RP-080085
	25.929
	
	WID in RP-080085. Status report in RP-080273
	03/06/2008

	424
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	07/03/2008
	12/12/2008
	50%
	RP-080229
	
	
	WID in RP-080229. Status report in RP-080274
	03/06/2008

	425
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	07/03/2008
	12/12/2008
	30%
	RP-080227
	
	
	WID in RP-080227. Status report in RP-080275.
	03/06/2008

	426
	400050
	MIMO for 1.28 Mcps TDD
	RANimp-MIMOLCR
	2
	Rel-8
	R1
	30/05/2008
	12/03/2009
	0%
	RP-080485
	
	
	WID in RP-080485
	03/06/2008

	427
	400051
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	2
	Rel-8
	R2
	30/05/2008
	12/03/2009
	0%
	RP-080346
	
	
	WID in RP-080346
	03/06/2008

	428
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1
	30/05/2008
	11/06/2009
	0%
	RP-080490
	
	
	WID in RP-080490
	03/06/2008

	430
	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	55%
	RP-060484
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3
	IPWireless
	WID in RP-060484. Status report in RP-080280
	03/06/2008

	431
	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	2
	Rel-7
	R5
	09/03/2007
	03/03/2008
	100%
	RP-071319
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	Ericsson
	WID in RP-071319. RAN#39 completed. Status Report RP-080059 
	10/03/2008

	432
	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070022
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	Motorola
	WID in RP-070022. RAN#40 completed. Status Report in RP-080281
	03/06/2008

	433
	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	2
	Rel-7
	R5
	09/03/2007
	03/03/2008
	100%
	RP-070020
	34.108, 34.123-1, 34.123-2, 34.123-3
	Ericsson
	WID in RP-070020. Status Report RP-080061
	10/03/2008

	434
	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070023
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	Nokia
	WID in RP-070023. RAN#40 completed. Status Report in RP-080282
	03/06/2008

	435
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp–UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	09/03/2007
	12/09/2008
	20%
	RP-070425
	34.108, 34.123-1, 34.123-2, 34.123-3
	Nokia
	WID in RP-070425. Status Report in RP-080283
	03/06/2008

	436
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	30/05/2008
	05/12/2008
	0%
	RP-080310
	34.108, 34.123-1, 34.123-2, 34.123-3
	Ericsson
	WID in RP-080310, linked UID_370036.
	13/06/2008

	437
	400057
	Conformance Test Aspects – 64QAM for 1.28Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	30/05/2008
	12/06/2009
	0%
	RP-080334
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3
	ZTE
	WID in RP-080334, linked UID_380075
	13/06/2008

	439
	400053
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	30/05/2008
	12/09/2008
	5%
	RP-080483
	25.304, 25.331, 25.306
	Huawei
	WID in RP-080483. Status report in RP-080276.
	03/06/2008

	440
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	07/03/2008
	12/09/2008
	15%
	RP-080234
	25.104, 25.141
	Motorola
	WID in RP-080234. Status report in RP-080277.
	03/06/2008

	441
	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	2
	Rel-8
	R3
	30/05/2008
	12/12/2008
	0%
	RP-080487
	25.401, 25.410, 25.412, 25.413, 25.414, 25.415, 25.4xy
	Alcatel-Lucent
	WID in RP-080487
	03/06/2008

	443
	25049
	MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD – UE Conformance Test Aspects
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	01/06/2007
	06/03/2009
	20%
	RP-080155
	34.108, 34.122, 34.123-1/2/3
	IPWireless
	WID in RP-080155. 05/08: Linked to Feature UID_31084 (MBMSE), BB UID_340043 (MBMSE-RANPhysTDD). Status Report in RP-080287.
	03/06/2008

	444
	400059
	UE conformance test aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-8
	R5
	30/05/2008
	11/09/2009
	0%
	RP-080318
	
	
	WID in RP-080318, linked UID_xyz
	13/06/2008

	445
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-8
	R5
	30/05/2008
	06/03/2009
	0%
	RP-080336
	
	
	WID in RP-080336, linked UID 4582
	13/06/2008

	450
	50588
	Update to GAN specifications
	GANENH-SPEC
	2
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071560
	43.318, 44.318
	T-Mobile
	GP#37 completed
	19/05/2008

	451
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	2
	Rel-8
	GP
	31/08/2007
	20/02/2009
	5%
	GP-071563
	51.010
	T-Mobile
	GP#38 target 08/08=>11/08. GP#39 completion target 11/08=>02/09
	31/08/2008

	453
	400041
	GERAN aspects of AoIP
	AoIP
	2
	Rel-8
	GP
	03/01/2000
	21/11/2008
	90%
	GP-081362
	48.001, 48.002, 48.008, 48.020, 49.008, 48.103
	China Mobile, Ericsson
	GP#39 updated WID GP-080901=>GP-081362
	31/08/2008

	454
	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	2
	Rel-8
	S4
	05/12/2007
	11/12/2008
	80%
	SP-080444
	26.102, 26.202, 26.103
	China Mobile, Ericsson
	SA#40 WID approved
	31/08/2008

	455
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4,C1,C3
	30/05/2008
	05/12/2008
	50%
	CP-080278
	23.205, 23.153, 23.231, 23.009, 29.232, 29.002, 29.007
	Ericsson
	CT#40 WID approved
	01/09/2008

	459
	38003
	A-GNSS Minimum Performances 
	AGNSSPTP- Perfreq
	2
	Rel-8
	G1
	16/05/2008
	15/05/2009
	5%
	GP-080791
	45.005
	Thales
	GP#38 WID approved
	19/05/2008

	460
	38004
	A-GNSS Testing Procedures 
	AGNSSPTP-MStest
	2
	Rel-8
	G3new
	16/05/2008
	04/09/2009
	0%
	GP-080792
	51.010-1
	Thales
	GP#38 WID approved
	19/05/2008

	462
	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	2
	Rel-8
	G3new
	22/02/2008
	21/11/2008
	40%
	GP-080368
	51.010
	Ericsson
	
	31/08/2008

	463
	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	2
	Rel-8
	G1
	22/02/2008
	21/11/2008
	95%
	GP-080369
	51.021
	Ericsson
	GP#39 completion target 08/08=>11/08
	31/08/2008

	468
	31068
	Deleted - Stage 1
	AIPN
	2
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	22.258
	NTT DoCoMo
	22.258 withdrawn, superseded by 22.278 (UID 320022). SA#38 stopped
	03/04/2008

	485
	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	2
	Rel-8
	S2
	03/12/2004
	05/06/2008
	90%
	SP-070163
	23.882
	Vodafone
	TR 23.882 is 100% complete, but technically out-of-date. SA2 to submit for SA#40 Approval with disclaimer text.
	15/05/2008

	486
	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	2
	Rel-8
	S2
	09/01/2006
	05/06/2008
	90%
	SP-070163
	23.882
	Vodafone
	TR 23.882 is 100% complete, but technically out-of-date. SA2 to submit for SA#40 Approval with disclaimer text.
	15/05/2008

	487
	7024
	Security study for Inter-access mobility between non 3GPP and 3GPP system
	FS_SAE
	2
	Rel-8
	S3
	03/09/2007
	11/12/2008
	90%
	SP-070163
	33.821, 33.922
	Nokia
	Moved from Rel-7
	01/09/2008

	494
	370087
	Study on centralized IMS services requirements
	FS_ICS-S1
	2
	Rel-8
	S1
	05/03/2007
	12/03/2008
	100%
	SP-070494
	22.892
	Ericsson
	SA#39 completed
	20/03/2008

	495
	330012
	Study on centralized IMS services control 
	FS_IMS_CSC
	2
	Rel-8
	S2
	23/10/2006
	12/03/2008
	100%
	SP-070494
	23.892
	Alcatel-Lucent
	SA#39 completed
	22/03/2008

	527
	32106
	TR on ServID
	ServID
	2
	Rel-7
	S2
	02/05/2005
	21/03/2006
	100%
	SP-060293
	23.816
	Ericsson
	
	01/07/2008

	528
	32107
	Stage 1,2 of ServID
	ServID
	2
	Rel-7
	S1,S2
	11/11/2005
	31/05/2006
	100%
	SP-060293
	22.228, 23.228, 23.203
	Ericsson
	
	01/07/2008

	529
	320010
	Stage 3 of ServID
	ServID
	2
	Rel-7
	C1
	31/03/2006
	15/03/2007
	100%
	CP-060259
	23.218, 24.229
	Ericsson
	CP#32 approved WID
	01/07/2008

	530
	7035
	Charging of ServID
	ServID
	2
	Rel-7
	S5
	31/03/2006
	14/09/2007
	100%
	SP-060293
	32.260, 32.298, 32.299
	Orange
	
	01/07/2008

	532
	7009
	Deleted - TR on GRUU
	GRUU
	2
	Rel-7
	S2
	14/11/2005
	14/09/2006
	100%
	SP-050633
	
	RIM
	Abandoned
	01/07/2008

	533
	7010
	Stage 1,2 of GRUU
	GRUU
	2
	Rel-7
	S1,S2
	03/07/2006
	29/09/2006
	100%
	SP-050633
	22.228, 23.228, 23.218, 24.229
	RIM
	SP#29 approved WID
	01/07/2008

	534
	320011
	Stage 3 of GRUU
	GRUU
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060358
	24.229
	CableLabs
	CP#32 approved WID
	01/07/2008

	536
	7039
	Stage 1 of MTSI
	MTSI-REQ
	2
	Rel-7
	S1
	01/02/2006
	29/09/2006
	100%
	SP-060224
	22.173
	Ericsson
	
	25/06/2008

	537
	7037
	Stage 3 of MTSI
	MTSI
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-060257
	24.173
	Ericsson
	
	25/06/2008

	538
	7040
	Media handling and interaction in MTSI
	MTSI-MHI
	2
	Rel-7
	S4
	15/03/2006
	15/03/2007
	100%
	SP-060225
	26.114
	Ericsson
	
	25/06/2008

	539
	7023
	Deleted - duplicates UID7039 - IMS Multimedia Telephony Service 
	MMTEL
	2
	Rel-7
	S1
	15/06/2007
	15/06/2007
	100%
	SP-050387
	22.173
	Ericsson
	
	25/06/2008

	543
	387002
	SA1 aspects of MCIMSTR1
	MCIMSTR1-S1
	2
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070915
	22.173
	Telecom Italia
	
	21/07/2008

	544
	387003
	SA2 aspects of MCIMSTR1
	MCIMSTR1-S2
	2
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	23.406, 23.417, 23.508,23.509, 23.511
	Ericsson
	
	21/07/2008

	546
	1314
	Service Requirements for IP-based emergency calls
	EMC1
	2
	Rel-7
	S1
	18/09/2000
	25/06/2004
	100%
	SP-050604 
	22.976 (DB shows 04/2003 withdrawn Study on PS domain services and capabilities (az: belongs this TR really here ?!)
	Siemens
	
	08/06/2004

	547
	32046
	Study on Stage 2 for IMS-level solution
	EMC1
	2
	Rel-7
	S2
	26/02/2003
	16/09/2005
	100%
	SP-050604
	23.867
	Siemens
	
	22/12/2005

	548
	32080
	Study on Stage 2 for GPRS-level solution
	EMC1
	2
	Rel-7
	S2
	14/10/2004
	08/12/2005
	100%
	SP-050604 
	23.867
	Siemens
	
	22/12/2005

	549
	32100
	Stage 2 Specification Phase - IMS-level
	EMC1
	2
	Rel-7
	S2
	05/09/2005
	09/06/2006
	100%
	SP-050604 
	23.167, 23.228, 23.060, 23.002, 23.271
	Siemens
	
	19/09/2006

	550
	32101
	Deleted - Stage 2 Specification Phase - GPRS-level
	EMC1
	2
	Rel-7
	S2
	02/03/2007
	02/03/2007
	100%
	SP-050604 
	
	Siemens
	
	22/06/2007

	551
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	2
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	
	Ericsson
	
	22/12/2005

	560
	31057
	Stage 1 on Session Continuity
	WLAN-SC
	2
	Rel-7
	S1
	05/01/2004
	11/06/2004
	100%
	
	22.234
	
	
	07/06/2005

	561
	32096
	Stage 2 on Session Continuity: covered by SAE
	WLAN-SC
	2
	Rel-7
	S2
	07/06/2005
	07/06/2005
	100%
	
	
	
	
	07/06/2005

	563
	32111
	WLAN-PNA - Stage 2
	WLANPNA-st2
	2
	Rel-7
	S2
	10/10/2005
	23/06/2006
	100%
	SP-050489
	23.234, 33.234
	NEC
	Approved at SP#29
	31/05/2006

	564
	11059
	WLAN-PNA - Stage 3
	WLANPNA-st3
	2
	Rel-7
	C1,C3,C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	Approved at CP#29
	23/06/2006

	569
	7015
	Deleted - TR on support of QoS on WLAN
	WLANQOS
	2
	Rel-7
	S2
	14/03/2005
	31/01/2006
	100%
	SP-050682
	23.836
	Samsung
	SP-32 stopped
	18/07/2008

	570
	7016
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	WLANQOS
	2
	Rel-7
	S2
	01/02/2006
	30/06/2006
	100%
	SP-050682
	23.234
	Samsung
	SP-30 updated WID
	18/07/2008

	571
	14028
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C4
	22/09/2006
	09/03/2007
	100%
	CP-060418
	29.234, 23.008
	Huawei 
	CP-32 approved WID
	18/07/2008

	572
	340005
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C1
	04/09/2006
	30/11/2006
	100%
	CP-060418
	24.234
	Huawei 
	CP-32 approved WID
	18/07/2008

	574
	32093
	Stage 2 for LCS3 (including IMS emergency location aspects)
	LCS3
	2
	Rel-7
	S2
	31/12/2004
	15/09/2006
	100%
	SP-050119
	23.271
	SiRF
	SP#27 approved WID.
	02/07/2008

	575
	50558
	LCS Enhancements related to Location-Based Services
	LCS3-LBS
	2
	Rel-7
	GP
	03/01/2005
	31/08/2007
	100%
	GP-050265
	43.059, 44.031, 48.008, 49.031
	SiRF
	
	02/07/2008

	576
	14025
	CT4 aspects for LCS UEPos-LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	C4
	02/01/2006
	01/12/2006
	100%
	CP-050240
	24.030, 24.080, 29.002
	SiRF
	
	02/07/2008

	577
	20042
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050300
	25.305, 25.331, 25.410, 25.413, 25.453
	SiRF
	Completed Sept 2006; Status Report in RP-060459
	02/07/2008

	578
	20012
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	2
	Rel-7
	R2
	15/09/2004
	17/12/2007
	100%
	RP-040387
	25.305, 25.453
	TruePosition
	Completed Nov 2007; Status Report in RP-070797
	02/07/2008

	579
	31052
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	2
	Rel-7
	S1
	28/06/2004
	02/03/2007
	100%
	SP-060291
	22.935
	Telcordia
	
	02/07/2008

	583
	20030
	Deleted - UE positioning Rel-7
	LCS3-UEpos
	2
	Rel-7
	RP
	15/09/2004
	17/12/2007
	100%
	
	
	
	
	25/06/2008

	584
	20054
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	R2
	15/06/2005
	15/06/2005
	100%
	
	25.305, 25.331, 25.410, 25.413, 25.453
	Ben Rodilitz
	
	22/12/2005

	586
	340041
	Stage 1 of MBMSE
	MBMSE
	2
	Rel-7
	S1,R1,C3
	11/07/2005
	08/12/2005
	100%
	SP-050389
	22.146, 22.246, 22.228
	China Mobile
	Structure created by MCC to include RAN aspects under SA1 Feature
	15/04/2008

	587
	340042
	MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070226
	25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306
	Ericsson
	Completed May 2007; Status Report in RP-070290
	25/06/2008

	588
	340043
	MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070241
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123
	IPWireless
	Completed May 2007; Status Report in RP-070291
	25/06/2008

	589
	350022
	MBMS Low Chip Rate TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD
	2
	Rel-7
	R1
	16/03/2007
	10/09/2007
	100%
	RP-070253
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123
	RITT
	Completed May 2007; Status Report in RP-070292
	25/06/2008

	590
	340046
	MBMS Mz interface
	MBMSMz
	2
	Rel-7
	C3
	04/12/2006
	30/11/2007
	100%
	CP-070109
	29.061
	Huawei
	
	21/07/2008

	593
	50548
	Towards A-GNSS Concept
	AGNSS-GP
	2
	Rel-7
	GP
	28/06/2004
	31/08/2007
	100%
	GP 042677
	
	Alcatel
	GP#36 completed
	12/09/2007

	594
	20050
	Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	2
	Rel-7
	R2
	15/12/2005
	04/06/2007
	100%
	RP-060211
	25.305, 25.331, 25.306, 25.413, 25.423, 25.433, 25.453, 25.302, 25.215, 25.401, 25.402, 25.450, 25.452
	France Telecom
	Completed Sept 2006; Status Report in RP-070482
	25/06/2008

	595
	50551
	Deleted - Towards A-GNSS Concept
	GNSS
	2
	Rel-7
	S1
	16/02/2007
	16/02/2007
	100%
	GP-042677
	
	Alcatel
	
	18/01/2007

	598
	31060
	Stage 1
	USSD-USIM
	2
	Rel-7
	S1
	18/03/2004
	15/10/2004
	100%
	SP-040104 
	22.090
	
	
	22/12/2005

	599
	43008
	Alignment with requirements regarding USSD usage
	USSD-USIM
	2
	Rel-7
	C6
	05/03/2004
	12/08/2005
	100%
	TP-040069
	
	Axalto
	
	19/01/2005

	601
	31064
	Stage 1 for CSICS
	CSICS
	2
	Rel-7
	S1
	17/01/2005
	09/06/2005
	100%
	SP-050228
	22.279
	TeliaSonera
	
	02/07/2008

	602
	32084
	Stage 2 for CSICS
	CSICS
	2
	Rel-7
	S2
	17/01/2005
	15/07/2005
	100%
	SP-050228
	23.279
	TeliaSonera
	
	02/07/2008

	603
	11054
	Stage 3 for CSICS CN aspects
	CSICS
	2
	Rel-7
	C1
	02/05/2005
	06/03/2006
	100%
	CP-060105
	24.879, 24.279, 24.229, 24.008
	Vodafone
	
	02/07/2008

	604
	34031
	Stage 3 for codec aspects
	CSICS-Codec
	2
	Rel-7
	S4
	15/03/2005
	07/12/2005
	100%
	SP-050091
	26.141, 26.235
	Ericsson
	
	02/07/2008

	606
	31066
	Stage 1 for CAMEL Trunk Triggers
	TTCAMEL
	2
	Rel-7
	S1
	17/12/2004
	05/12/2005
	100%
	SP-040743
	22.078
	Nortel
	
	18/07/2008

	607
	14017
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	2
	Rel-7
	C4
	17/12/2004
	05/12/2005
	100%
	NP-040550
	
	Nortel
	
	18/07/2008

	609
	320027
	Stage 1 for ISB
	ISB-s1
	2
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	22.228
	Telcordia
	No Rel-8 changes
	25/03/2008

	611
	31061
	Stage 1
	EVGCS
	2
	Rel-7
	S1
	27/08/2004
	27/08/2004
	100%
	SP-040304
	42.068, 43.068
	Siemens
	
	19/09/2006

	612
	11056
	Architecture and protocol aspects 
	EVGCS
	2
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	CP-050528
	43.068, 44.068
	Robert Zaus (Siemens)
	
	09/03/2006

	615
	752076
	GERAN2 aspects
	EVGCS
	2
	Rel-7
	G2
	27/08/2004
	16/02/2007
	100%
	GP-071855
	
	Ken Isaacs (Siemens)
	
	08/03/2007

	617
	31070
	Service Requirements for VGCS improvements
	IVGCS
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-070167
	42.068
	T-Mobile
	"completeed" as from Chris S' e-mail
	29/03/2007

	618
	32090
	Stage 2 modifications for VGCS improvements
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	14/03/2007
	100%
	NP-050141
	43.068
	Kurt Bischinger (T-Mobile)
	Updated by CT1 chair
	08/03/2007

	619
	11057
	Protocol aspects 
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	NP-050141
	44.068
	Dieter Jacobsohn (T-Mobile)
	Previous name (before CT32) was Architecture and protocol aspects
	31/05/2006

	623
	31072
	Service Requirements for OSA Service Broker
	OSA7-SB
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-050183
	22.127
	AePONA
	az: WID URL corrected
	16/02/2006

	624
	43011
	Stage 2 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-060607
	23.198
	AePONA
	
	29/11/2006

	625
	7017
	Stage 3 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	
	29.198-16
	AePONA
	
	29/11/2006

	626
	15039
	OSA Stage 2/3 enhancements
	OSA7
	2
	Rel-7
	C5
	28/04/2006
	08/06/2007
	100%
	CP-070200
	29.198/9, 23.198
	AePONA
	CT#34: WID updated. Completion 12/06 =>03/07
	29/03/2007

	635
	32088
	Stage 1 of SDoUE
	SDoUE-CRs
	2
	Rel-7
	S1
	24/01/2005
	08/12/2006
	100%
	SP-050182
	22.011
	Motorola
	Moved from FS section Feb 06
	17/07/2008

	636
	32089
	Deleted - TR on different possible architectures
	SDoUE-FS
	2
	Rel-7
	S2
	21/03/2005
	16/12/2005
	100%
	SP-050182
	23.805 abandonned at SP-30; descendant C1 24.305
	Vodafone
	Moved from FS section Feb 06. Abandoned at SP-30
	17/07/2008

	637
	7036
	Stage 3 of SDoUE
	SDoUE
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-070121
	24.305
	Ericsson
	
	17/07/2008

	639
	320012
	Stage 1 of NSP
	NSP-TS
	2
	Rel-7
	S1
	15/03/2006
	06/12/2006
	100%
	SP-060220
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008
	Chris Friel, O2
	
	15/04/2008

	640
	320013
	Procedural aspects of NSP
	NSP-CR
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060357
	23.122, 24.008, 31.102
	Andrew Howell (Motorola)
	
	04/05/2007

	643
	32065
	TR on Stage 2
	ACBOP
	2
	Rel-7
	S2
	15/03/2004
	31/03/2005
	100%
	SP-040338
	23.898
	NTT DoCoMo
	
	15/07/2008

	644
	11048
	Stage 3 CN aspects of ACBOP
	ACBOP
	2
	Rel-7
	C1
	06/06/2005
	31/01/2006
	100%
	
	24.008
	
	NEW - inserted on 2/9/2004
	15/07/2008

	645
	20010
	Deleted - Potential impact on Iu interface Overload functionality
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	
	25.413
	
	
	13/10/2004

	646
	20009
	Deleted - Extra ACBOP information in RAN
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	
	25.331
	
	
	13/10/2004

	647
	50117
	Deleted - Extra ACBOP information in GERAN
	ACBOP
	2
	Rel-7
	GP
	08/09/2006
	08/09/2006
	100%
	
	44.018
	
	
	20/07/2006

	649
	7001
	TISPAN Rel 1 related aspects
	FBI-TIS1
	2
	Rel-7
	S2
	05/11/2003
	09/03/2007
	100%
	
	
	
	
	16/02/2006

	656
	7002
	PacketCable Related aspects
	FBI-PCBL
	2
	Rel-7
	S2,S5,C1
	01/02/2006
	15/03/2007
	100%
	SP-060145
	
	CableLabs
	
	16/02/2006

	661
	32094
	FS on SMSIP
	SMSIP
	2
	Rel-7
	S2
	14/10/2004
	13/06/2005
	100%
	SP-060658
	23.804
	Huawei
	SP#33 updated WID
	15/07/2008

	662
	32095
	Stage 2 for SMSIP
	SMSIP
	2
	Rel-7
	S2
	08/06/2005
	15/09/2006
	100%
	SP-060658
	23.204
	Huawei
	SP#33 updated WID
	15/07/2008

	663
	310001
	Stage 3 for SMSIP
	SMSIP-St3
	2
	Rel-7
	C4,C1
	08/06/2005
	15/06/2007
	100%
	CP-060697
	
	Nokia
	CP#34 updated WID
	15/07/2008

	667
	32102
	Deleted - TR for PCC
	PCC
	2
	Rel-7
	S2
	14/10/2004
	29/12/2005
	100%
	SP-060217
	23.803
	Nokia
	SP-30: S2 has no intention for TR completion
	18/07/2008

	668
	32103
	Stage 2 for PCC
	PCC
	2
	Rel-7
	S2
	04/07/2005
	15/09/2006
	100%
	SP-060217
	23.203
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	18/07/2008

	669
	32109
	Evolution of policy control and flow based bearer level charging
	PCC
	2
	Rel-7
	S2
	01/08/2006
	29/12/2006
	100%
	SP-060217
	23.207, 23.002, 23.228
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	18/07/2008

	670
	7033
	SA5 Charging aspects of PCC
	PCC-CH
	2
	Rel-7
	S5
	31/03/2006
	15/06/2007
	100%
	SP-060217
	32.250, 32.251, 32.298, 32.299
	Orange
	SP-31 updated WID with SA5 charging. 
	18/07/2008

	671
	13029
	Gx reference point for Policy and Charging Control
	PCC-Gx
	2
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060434
	29.212 (not progressed to Rel-7: 29.210, 29.207, 29.208)
	Siemens
	
	18/07/2008

	672
	13030
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	2
	Rel-7
	C3,C1
	02/12/2005
	30/11/2007
	100%
	CP-060435
	
	Ericsson
	WID approved at CP#30, Revised at CP#31, Revised at CP#33
	18/07/2008

	676
	32104
	TR for VCC
	VCC
	2
	Rel-7
	S2
	31/12/2004
	08/12/2005
	100%
	SP-060292
	23.806
	Alcatel-Lucent
	
	21/07/2008

	677
	31085
	Stage 1 for VCC
	VCC
	2
	Rel-7
	S1
	17/03/2005
	28/09/2005
	100%
	SP-060292
	22.101
	Alcatel-Lucent
	
	21/07/2008

	678
	32105
	Stage 2 for VCC
	VCC
	2
	Rel-7
	S2
	06/09/2005
	08/09/2006
	100%
	SP-060292
	23.206
	Alcatel-Lucent
	
	21/07/2008

	679
	35079
	SA5 Charging aspects of VCC
	VCC-CH
	2
	Rel-7
	S5
	17/03/2006
	14/06/2007
	100%
	SP-060292
	32.250, 32.260
	Orange
	03/2006 SA#31 WID approved
	21/07/2008

	680
	11058
	Stage 3 for VCC
	VCC
	2
	Rel-7
	C1,C4
	01/02/2006
	15/06/2007
	100%
	CP-070186
	
	Alcatel-Lucent
	
	21/07/2008

	685
	320002
	Deleted - Study on Stage 2 for One Tunnel solution
	OPTUNEL-Study
	2
	Rel-7
	S2
	27/03/2006
	15/09/2006
	100%
	SP-060819
	23.809
	Nokia
	S2#52 CREATED. TR for Info SP-33. SP-34: S2 Report intention to discontinue TR
	15/07/2008

	686
	340013
	One Tunnel Deployment Guideline
	OPTUNEL-Guide
	2
	Rel-7
	S2
	23/10/2006
	31/10/2007
	100%
	SP-060819
	23.919
	Huawei
	S2#55 CREATED: SP-34 Approved and exception request granted until 03/07
	15/07/2008

	687
	320003
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	2
	Rel-7
	S2
	11/09/2006
	15/12/2006
	100%
	SP-060819
	23.060
	Nokia
	S2#52 CREATED
	15/07/2008

	689
	340014
	Stage 2 of CStermS
	CSItermS
	2
	Rel-7
	S2
	08/06/2006
	02/03/2007
	100%
	SP-060437
	23.279
	Samsung
	
	17/07/2008

	690
	340015
	Stage 3 of CStermS
	CSItermS
	2
	Rel-7
	C1
	14/12/2006
	15/06/2007
	100%
	CP-070239
	24.229, 24.279
	Samsung
	CP-34 approved WID. CP-35 updated WID 
	17/07/2008

	691
	340011
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	2
	Rel-7
	C1
	09/03/2007
	09/03/2007
	100%
	CP-060647
	24.229, 24.179, 24.279
	Samsung
	CP-34 approved WID 
	17/07/2008

	699
	732031
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	2
	Rel-7
	S3,C1
	12/09/2005
	12/09/2005
	100%
	SP-050573
	33.918, 33.222, 24.109
	Gemalto
	
	16/07/2008

	700
	732032
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	2
	Rel-7
	S3
	12/09/2005
	05/12/2005
	100%
	SP-050576
	33.920, 33.220
	Nokia
	
	16/07/2008

	701
	732033
	Generic Authentication Architecture usage extensions and optimisations
	SEC7-GAA2
	2
	Rel-7
	S3
	12/09/2005
	30/11/2006
	100%
	SP-060429
	33.220, 29.109, 24.109, (33.223 goes to R8)
	Nokia
	33.223 goes to R8
	16/07/2008

	702
	32034
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	2
	Rel-7
	S3,C4
	12/09/2005
	14/08/2006
	100%
	SP-050579
	
	Siemens
	
	16/07/2008

	707
	7044
	CT1 aspects of VGCSFlex
	VGCSFlex
	2
	Rel-7
	C1
	22/03/2006
	30/10/2006
	100%
	CP-060102
	43.068, 43.069
	Siemens
	
	21/07/2008

	708
	7045
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	2
	Rel-7
	C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	29.002
	Siemens
	
	21/07/2008

	714
	11061
	CT1 aspects of Mp
	Mp
	2
	Rel-7
	C1
	13/02/2006
	13/02/2006
	100%
	CP-070246
	24.229
	Ericsson
	
	15/07/2008

	715
	13026
	Deleted - CT3 aspects of Mp
	Mp
	2
	Rel-7
	C3
	22/09/2006
	22/09/2006
	100%
	
	29.162
	Ericsson
	CT#34: CT3 not involved in Mp interface definition
	15/07/2008

	716
	320009
	Procedures description
	Mp-PROCc4
	2
	Rel-7
	C4
	02/06/2006
	09/03/2007
	100%
	CP-070246
	23.333
	Huawei
	
	15/07/2008

	717
	14021
	Stage 3
	Mp-St3c4
	2
	Rel-7
	C4
	13/02/2006
	08/06/2007
	100%
	CP-070246
	29.333
	Ericsson
	
	15/07/2008

	726
	34037
	Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	2
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-050432
	
	Lucent
	SP-35 stopped
	29/03/2007

	730
	35042
	Network Infrastructure Management
	OAM7-NIM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	
	
	
	
	29/03/2007

	744
	35043
	Performance Management
	OAM7-PM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	
	
	
	
	29/03/2007

	751
	35039
	Trace Management
	OAM7-Trace
	2
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	SP-050628
	
	Vodafone
	
	29/03/2007

	758
	320008
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	2
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	SP-060442
	32.240, 32.260, 32.298, 32.299
	Lucent 
	
	22/06/2007

	759
	330004
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	2
	Rel-7
	S5
	28/09/2006
	14/06/2007
	100%
	SP-060546
	32.240, 32.272, 32.299, 32.298
	Siemens 
	09/2006 SA#33 WID approved
	22/06/2007

	761
	21006
	MIMO - Physical layer
	MIMO-Phys
	2
	Rel-7
	R1
	12/09/2003
	15/03/2007
	100%
	RP-0300192
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221
	ALU
	Completed Sep 2007; Status Report in RP-070037
	24/06/2008

	762
	22003
	MIMO - Layer 2,3 aspects
	MIMO-L23
	2
	Rel-7
	R2
	12/09/2003
	15/03/2007
	100%
	RP-0300192
	25.876
	ALU
	Completed Sep 2007; Status Report in RP-070037
	24/06/2008

	763
	23008
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	2
	Rel-7
	R3
	14/03/2003
	15/03/2007
	100%
	RP-0300192
	
	ALU
	Completed Sep 2007; Status Report in RP-070037
	24/06/2008

	764
	24008
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	2
	Rel-7
	R4
	12/12/2003
	17/09/2007
	100%
	RP-0300192
	
	ALU
	Completed Sep 2007; Status Report in RP-070531
	24/06/2008

	766
	20060
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	2
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060180
	25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121
	Ericsson
	Completed Dec 2006; Status Report in RP-060681
	18/01/2007

	767
	20067
	UMTS 2.6 GHz 7.68 Mcps TDD
	RInImp-UMTS26VHCRTDD
	2
	Rel-7
	R4
	15/06/2006
	15/09/2006
	100%
	RP-060349
	25.102, 25.105, 25.123, 25.113, 25.142, 34.124
	IPWireless
	Completed Sep 2006; Status Report in RP-060451
	24/06/2008

	768
	20021
	UMTS 2.6 GHz
	RInImp-UMTS2600
	2
	Rel-7
	R4
	15/09/2004
	14/06/2005
	100%
	RP-040397
	TS25.101, TS25.104, TS25.133, TS25.141, TS25.331, TS25.942, TS25.306, TS25.307, TS34.121
	Nokia
	Completed Jun 2005, Status Report in RP-050184
	24/06/2008

	769
	20025
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040553
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124
	IPWireless
	Completed Dec 2005, Status Report in RP-050661
	24/06/2008

	770
	20027
	UMTS 900 MHz
	RInImp-UMTS900
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040541
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	Nortel
	Completed Dec 2005, Status Report in RP-050662
	24/06/2008

	771
	20043
	UMTS 1700 MHz
	RInImp-UMTS1700
	2
	Rel-7
	R4
	15/03/2005
	14/12/2005
	100%
	RP-050385
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121
	NTT DoCoMo
	Completed Dec 2005; Status Report in RP-050824
	24/06/2008

	772
	20024
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	2
	Rel-7
	R4
	15/12/2004
	04/06/2007
	100%
	RP-050122
	25.101, 25.963
	TeliaSonera
	RAN#36 (May 2007) completed. Status Report in RP-070281
	24/06/2008

	773
	20045
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	2
	Rel-7
	R4
	15/03/2005
	15/03/2005
	100%
	RP-050362
	25.101
	Cingular
	Completed Mar 2006, Status Report in RP-060015
	24/06/2008

	774
	20062
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	2
	Rel-7
	R4
	15/09/2005
	15/12/2006
	100%
	
	25.101
	Qualcomm
	BB contains 3 WTs
	24/06/2008

	778
	20049
	Deleted Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	2
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RAN_Work_Items
	
	Cingular
	RAN#34 (Dec 2006) stopped. Status Report in RP-060680
	03/04/2007

	779
	20047
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	2
	Rel-7
	R4
	15/09/2005
	15/09/2005
	100%
	
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	T-mobile
	This item was conditionnaly approved pending decision of PCG 16 who decided not to approve it
	22/12/2005

	781
	20026
	Optimisation of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	2
	Rel-7
	R1
	15/12/2004
	15/12/2006
	100%
	RP-040552
	
	UTStarcom
	Completed Dec 2006; Status Report in RP-060682
	25/06/2008

	782
	20031
	Delay optimisation for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050386
	25.815, TS25.321, TS25.322, TS25.331
	Nokia
	Completed Sep 2006; Status Report in RP-060453
	25/06/2008

	783
	20032
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	2
	Rel-7
	R2
	15/03/2005
	14/12/2005
	100%
	RP-050160
	
	Cingular
	Closed Dec 2005; Status Report in RP-050667
	25/06/2008

	784
	20033
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	2
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050156
	TS25.102, TS25.123
	IPwireless
	Completed Sep 2006; Status Report in RP-060477
	25/06/2008

	785
	20046
	Continuous connectivity for packet data users
	RANimp-CPC
	2
	Rel-7
	R1
	14/03/2005
	15/03/2007
	100%
	RP-050870
	25.903, 25.201, 25.211, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433, 25.101, 25.133
	Siemens
	Completed at Mar 2007; Status Report in RP-070033
	25/06/2008

	786
	7030
	Extended WCDMA Cell Range
	RANimp-ExtCell
	2
	Rel-7
	R3
	15/03/2006
	15/12/2006
	100%
	RP-060212
	25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331
	Ericsson
	Completed Dec 2006; Status Report in RP-060685
	25/06/2008

	787
	7031
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	2
	Rel-7
	R1
	15/03/2006
	15/12/2006
	100%
	RP-060119
	25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142
	IPwireless
	Completed Dec 2006; Status Report in RP-060684
	25/06/2008

	788
	330009
	Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	2
	Rel-7
	R2
	25/09/2006
	04/06/2007
	100%
	RP-070245
	25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,
	Nokia
	Completed May 2007; Status Report in RP-070286
	25/06/2008

	789
	340038
	64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070223
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141
	Ericsson
	Completed May 2007; Status Report in RP-070287
	25/06/2008

	790
	340039
	Improved L2 support for high data rates
	RANimp-L2DataRates
	2
	Rel-7
	R2
	15/12/2006
	04/06/2007
	100%
	RP-070242
	25.301, 25.308,25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425, 25.999
	Ericsson
	Completed May 2007; Status Report in RP-070289
	25/06/2008

	791
	340040
	Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-060844
	25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433
	Nokia
	Completed May 2007; Status Report in RP-070288
	25/06/2008

	792
	20066
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	2
	Rel-7
	R3
	26/01/2007
	15/06/2007
	100%
	RP-060418
	
	Vodafone
	Completed Mar 2007; Status Report in RP-070140
	25/06/2008

	795
	20015
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	TS25.202
	Martin Beale, IPWireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	22/03/2006

	796
	20016
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	TS25.221, TS25.222, TS25.223, TS25.224,TS25.225
	Martin Beale, IPWireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	22/03/2006

	797
	20017
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	2
	Rel-7
	R2
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	TS25.301, TS25.302, TS25.305, TS25.306, TS25.321, TS25.331
	Derek Richards, IPWireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	22/03/2006

	798
	20018
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	2
	Rel-7
	R3
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	TS25.401, TS25.420, TS25.423, TS25.425, TS25.427, TS25.430, TS25.433, TS25.435
	Peter Legg, IPWireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	22/03/2006

	799
	20019
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	2
	Rel-7
	R4
	15/09/2004
	15/06/2006
	100%
	RAN_Work_Items_History
	TS25.102, TS25.105, TS25.123, TS25.133, TS25.142
	Shin Horng Wong
	Feature completed and closed at RP#33 with the presentation of the test WI
	22/03/2006

	801
	20036
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	2
	Rel-7
	R2
	15/03/2005
	15/06/2006
	100%
	RAN_Work_Items_History
	
	Nicholas Anderson
	
	23/06/2006

	802
	20037
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	2
	Rel-7
	R1
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	TS25.201, TS25.221,TS25.222, TS25.223, TS25.224, TS25.225
	Nicholas Anderson
	
	23/06/2006

	803
	20038
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	TS25.301, TS25.302, TS25.306, TS25.321, TS25.331
	Derek Richards
	
	23/06/2006

	804
	20039
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	2
	Rel-7
	R3
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	TS25.401, TS25.420, TS25.423, TS25.427, TS25.430, TS25.433, TS25.435
	Jim Miller
	
	23/06/2006

	805
	20040
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	2
	Rel-7
	R4
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	TS25.102, TS25.105, TS25.123, TS25.142
	Shin Horng Wong
	
	23/06/2006

	807
	20056
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	2
	Rel-7
	R1
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	25.201, 25.221, 25.222, 25.223, 25.224, 25.225
	Ke Wang (CATT)
	
	03/04/2007

	808
	20057
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	2
	Rel-7
	R2
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	25.301, 25.302, 25.306, 25.321, 25.331
	Haiyang Quan (CATT)
	
	03/04/2007

	809
	20058
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	2
	Rel-7
	R3
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435
	Yincheng Zhang (CATT)
	
	03/04/2007

	810
	20059
	1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	LCRTDD-EDCH-RF
	2
	Rel-7
	R4
	15/03/2006
	15/06/2007
	100%
	RAN_Work_Items
	25.102, 25.105, 25.123, 25.142
	Yuexia Song (CATT)
	
	22/06/2007

	814
	51138
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	2
	Rel-7
	G1
	03/01/2005
	30/06/2005
	100%
	
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 
	
	Completed
	15/09/2005

	815
	53084
	G1 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G1
	31/08/2005
	30/06/2006
	100%
	
	51.021
	
	
	20/07/2006

	816
	55094
	G3 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G3
	31/08/2005
	30/06/2006
	100%
	
	51.010
	
	
	17/07/2006

	818
	52143
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	2
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	
	Gunnar Hedby, Ericsson
	
	10/01/2008

	819
	51137
	Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-7
	G1
	08/04/2005
	31/08/2007
	100%
	GP-061502
	
	Gunnar Hedby, Ericsson
	
	10/01/2008

	820
	52144
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	2
	Rel-7
	G2
	30/06/2006
	17/11/2006
	100%
	GP-061503
	43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021
	Gunnar Hedby, Ericsson
	
	10/01/2008

	821
	52138
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051166
	
	Gunnar Hedby, Ericsson
	
	11/05/2006

	822
	52139
	Deleted- Modifications to FLO
	SCSAGB-FLO
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051165
	
	Gunnar Hedby, Ericsson
	
	09/03/2006

	824
	50566
	Changes to core specification
	TGSM810-Core
	2
	Rel-7
	GP
	08/04/2005
	02/09/2005
	100%
	GP-050946
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060
	Chen De, Huawei
	
	15/09/2005

	825
	55092
	Changes to MS testing specification
	TGSM810-MStest
	2
	Rel-7
	G3
	08/04/2005
	31/08/2007
	100%
	GP-050947
	51010-1
	Chen De, Huawei
	
	12/09/2007

	826
	53082
	Changes to BTS testing specification
	TGSM810-BTStest
	2
	Rel-7
	G1
	08/04/2005
	11/11/2005
	100%
	GP-050948
	51021
	Chen De, Huawei
	
	22/12/2005

	828
	55093
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM-G2
	2
	Rel-7
	G2
	08/04/2005
	30/06/2006
	100%
	GP-050979
	43.055, 44.018, 44.060
	Rami Vaittinen, Nokia
	Started at GERAN#24
	17/07/2006

	829
	55095
	MS Conformance Testing
	HODSRDTM-Mstest
	2
	Rel-7
	G3
	08/04/2005
	17/11/2006
	100%
	GP-050979
	51-010
	Rami Vaittinen, Nokia
	Stopped, no work done
	19/09/2006

	830
	53083
	BTS conformance testing
	HODSRDTM-BTStest
	2
	Rel-7
	G1
	08/04/2005
	17/11/2006
	100%
	GP-050979
	51.026
	Rami Vaittinen, Nokia
	Stopped, no work done
	19/09/2006

	832
	50571
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II
	MSRD2-PerfReq
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060115
	45.005
	Kent Pedersen, Nokia Corporation (ETSI)
	
	08/03/2007

	833
	50572
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II
	MSRD2-CapSig
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060116
	24.008
	Kent Pedersen, Nokia Corporation (ETSI)
	
	08/03/2007

	834
	50573
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II 
	MSRD2-TestSc
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060117
	45.005
	Kent Pedersen, Nokia Corporation (ETSI)
	
	08/03/2007

	835
	50570
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	2
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-060114
	51.010
	Kent Pedersen, Nokia Corporation (ETSI)
	
	12/09/2007

	837
	51139
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	30/06/2006
	100%
	GP-060484
	43.055, 43.064
	Nokia Siemens Networks
	GP#35 completed
	31/08/2008

	838
	52142
	Downlink Dual Carrier Stage 3
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	31/08/2007
	100%
	GP-060485
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008
	Nokia Siemens Networks
	
	31/08/2008

	839
	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-Stage3
	2
	Rel-7
	G2;G1
	20/01/2006
	21/11/2008
	25%
	GP-060486
	51.010
	Nokia Siemens Networks
	
	31/08/2008

	842
	52145
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061520
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021
	Håkan Persson, Ericsson
	
	12/09/2007

	843
	52146
	Reduced TTI
	LATRED-REDTTI
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061521
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021
	Håkan Persson, Ericsson
	
	12/09/2007

	846
	51140
	Stage 2 of HUGE
	HUGE-Stage2
	2
	Rel-7
	G1
	08/09/2006
	07/09/2007
	100%
	GP-061902
	43.055, 43.064
	NSN, Ericsson
	GP#35 completed
	24/07/2008

	847
	51141
	Layer 1 Support of HUGE
	HUGE-Layer1
	2
	Rel-7
	G1
	08/09/2006
	22/02/2008
	100%
	GP-061903
	45.001, 45.002, 45.003, 45.004, 45.008
	NSN, Ericsson
	GP#37 completed
	24/07/2008

	848
	52149
	Layer 2/3 Support of HUGE
	HUGE-Layer23
	2
	Rel-7
	G2
	08/09/2006
	31/08/2007
	100%
	GP-061904
	24.008, 44.018, 44.060
	NSN, Ericsson
	GP#35 completed
	24/07/2008

	849
	51142
	Performance requirements
	HUGE-Perfreq
	2
	Rel-7
	G1
	08/09/2006
	29/08/2008
	100%
	GP-061905
	45.005
	NSN, Ericsson
	GP#39 completed
	31/08/2008

	850
	53087
	MS Conformance Test
	HUGE-Mstest
	2
	Rel-7
	G3new
	08/09/2006
	20/02/2009
	0%
	GP-061906
	51.010
	NSN, Ericsson
	05/08=>02/09
	24/07/2008

	851
	51143
	BTS Conformance Test
	HUGE-BTStest
	2
	Rel-7
	G1
	08/09/2006
	21/11/2008
	80%
	GP-061907
	51.021
	NSN, Ericsson
	05/08=>11/08
	31/08/2008

	853
	51144
	Stage 2 for REDHOT
	REDHOT-Stage2
	2
	Rel-7
	G1
	17/11/2006
	31/08/2007
	100%
	GP-062489
	43.055, 43.064
	Ericsson, NSN, Marvell
	GP#35 completed
	24/07/2008

	854
	51145
	Stage 3 for REDHOT
	REDHOT-Stage3
	2
	Rel-7
	G1
	17/11/2006
	16/05/2008
	100%
	GP-062490
	24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008
	Ericsson, NSN, Marvell
	GP#38 completed
	24/07/2008

	855
	53088
	MS Conformance Tests
	REDHOT-Mstest
	2
	Rel-7
	G3new
	17/11/2006
	20/02/2009
	0%
	GP-062491
	51.010
	Ericsson
	08/08=>02/09
	24/07/2008

	856
	51146
	BTS Conformance Tests
	REDHOT-BTStest
	2
	Rel-7
	G1
	17/11/2006
	21/11/2008
	85%
	GP-062492
	51.021
	Ericsson, NSN, Marvell
	05/08=>11/08
	31/08/2008

	859
	32114
	Deleted - IMS aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	23.867, TS 23.abc, 23.060, 23.002, 23.271
	Curt Wong (Nokia)
	Approved at SP#29
	22/12/2005

	860
	32115
	Deleted - PS domain aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	23.867, TS 23.abc, 23.060, 23.002, 23.271
	Curt Wong (Nokia)
	Approved at SP#29
	22/12/2005

	866
	32098
	Deleted - FS on enhancement of radio performance for VoIMS
	VoIMS
	2
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	SP-050351
	23.807
	Laurence Lautier, Nortel Networks
	WID approved SA#28: SA2#52: CLOSED - To be removed from the work plan
	31/05/2006

	869
	7022
	Deleted covered by UID_31082 - Study of (MITe) - IMS Multimedia Telephony Communication Enabler and supplementary services 
	MITE
	2
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	SP-050387
	22.973
	Ericsson
	Duplicate entry with 31082
	01/07/2008

	883
	330002
	CT4 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C4
	15/05/2006
	01/06/2007
	100%
	CP-070034
	29.802
	Vodafone
	
	01/07/2008

	884
	330003
	CT3 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	29.802
	Ericsson
	
	01/07/2008

	902
	32058
	Deleted - TR on Stage 2
	Galileo
	2
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	
	
	
	
	21/10/2004

	903
	50095
	Deleted - GERAN review of the TR
	Galileo
	2
	Rel-7
	GP
	30/06/2005
	30/06/2005
	100%
	
	
	
	
	06/12/2004

	905
	32019
	Deleted - Stage 2
	IMSLocal
	2
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	
	
	
	DAB - Not yet required in SA2 as it exists in previous releases
	06/12/2004

	906
	11035
	Deleted - Stage 3 for IMS Local services
	IMSLocal
	2
	Rel-7
	C1
	06/01/2006
	06/01/2006
	100%
	
	
	Keith Drage, Lucent
	
	09/09/2004

	923
	20032
	 Improved support of IMS Realtime Services using HSDPA/EDCH
	RInImp-IMSRealTime
	2
	Rel-6
	R2
	15/03/2005
	14/12/2005
	100%
	
	
	Don Zelmer
	
	13/01/2006

	924
	24006
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	2
	Rel-6
	R4
	08/03/2002
	19/09/2003
	100%
	RAN_Work_Items_History
	TS25.101
	Shimon Moshavi, Intel
	
	08/07/2004

	925
	24004
	Base station classification
	RInImp-BSClass
	2
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	
	
	
	
	08/07/2004

	927
	24007
	UMTS-850
	RInImp-UMTS850
	2
	Rel-6
	R4
	06/12/2002
	12/12/2003
	100%
	RAN_Work_Items_History
	TS25.101, 25.104, 25.133, 25.141, 25.307, 25.331, TR25.942
	Don Zelmer, Cingular
	
	08/07/2004

	928
	24009
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	2
	Rel-6
	R4
	14/03/2003
	12/12/2003
	100%
	RAN_Work_Items_History
	TS25.101, 25.104, 25.133, 25.141, 25.307, 25.331
	Takehiro Nakamura, NTT DoCoMo
	
	08/07/2004

	929
	24010
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	2
	Rel-6
	R4
	14/03/2003
	12/03/2004
	100%
	RAN_Work_Items_History
	TS25.101, 25.104, 25.133, 25.141, 25.307, 25.331
	Jussi Numminen, Nokia
	
	08/07/2004

	930
	24013
	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	2
	Rel-6
	R4
	15/12/2003
	14/06/2005
	100%
	RAN_Work_Items
	
	Jussi Numminen, Nokia
	
	08/07/2004

	934
	23007
	FS  of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSUEMsD
	2
	Rel-6
	R3
	06/12/2002
	18/12/2003
	100%
	RAN_Study_Items_History
	
	Jim Miller, Interdigital
	
	21/10/2004

	935
	1506
	FS on Radio link performance enhancements
	RInImp-Rlperf
	2
	Rel-6
	R1
	14/08/2000
	14/09/2004
	100%
	RAN_Study_Items
	TR25.899
	Antti Toskala, Nokia Networks
	Study finished at RP#25
	13/10/2004

	936
	21000
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	2
	Rel-6
	R1
	14/12/2001
	19/09/2003
	100%
	RAN_Study_Items_History
	TR25.888
	Li Xiao Qiang, SAMSUNG
	
	08/07/2004

	937
	21003
	FS for the analysis of OFDM for UTRAN enhancement
	RInImp-FSOFDM
	2
	Rel-6
	R1
	10/06/2002
	14/06/2004
	100%
	RAN_Study_Items_History
	TR25.892
	Sarah Boumendil, Nortel
	
	08/07/2004

	938
	21004
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	2
	Rel-6
	R1
	06/09/2002
	12/03/2004
	100%
	RAN_Study_Items_History
	TR25.896
	Karri Ranta-aho, Nokia
	
	08/07/2004

	939
	21005
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	2
	Rel-6
	R1
	06/09/2002
	14/09/2004
	100%
	RAN_Study_Items
	TR25.895
	Tim Wilkinson, IPWireless
	Study finished at RP#25
	13/10/2004

	940
	24011
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	2
	Rel-6
	R3
	13/06/2003
	12/03/2004
	100%
	RAN_Study_Items_History
	TR25.807
	Ana Burgos, Telefonica
	
	08/07/2004

	941
	21007
	FS on Uplink enhancements for UTRA TDD
	RInImp-FSUpEnhTDD
	2
	Rel-6
	R1
	06/06/2003
	14/03/2005
	100%
	RAN_Study_Items
	TR25.804
	Marian Rudolf, Interdigital
	
	25/03/2005

	942
	24005
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	2
	Rel-6
	R4
	08/03/2002
	06/09/2002
	100%
	RAN_Study_Items_History
	
	Alf Ahlström, Allgon
	The RInImp-UEAnTM FS was re-opened at TSG RAN#15 upon request from WG4
	08/07/2004

	943
	23006
	Deleted - FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	2
	Rel-6
	R3
	09/09/2002
	15/12/2004
	100%
	RAN_Study_Items
	
	Woonhee Hwang, Nokia
	Study Closed, work will continue within the  FS on evolved UTRA and UTRAN
	13/01/2005

	945
	20004
	FDD Enhanced Uplink - Stage 2
	EDCH-Stage2
	2
	Rel-6
	R2
	15/03/2004
	14/12/2004
	100%
	RAN_Work_Items
	TS 25.309
	
	
	13/01/2005

	946
	20005
	FDD Enhanced Uplink - Physical Layer
	EDCH-Phys
	2
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	TS25.211, 25.212, 25.213, 25.214, 25.215
	Karri Ranta-aho (Nokia)
	
	25/03/2005

	947
	20006
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects
	EDCH-L23
	2
	Rel-6
	R2
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	TS25.301, 25.302, 25.306, 25.321, 25.331
	Joakim Bergström (Ericsson)
	
	25/03/2005

	948
	20007
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects
	EDCH-IurIub
	2
	Rel-6
	R3
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	TS25.401, 25.420, 25.423, 25.430, 25.433
	Saso Stojanovski (Nortel)
	
	25/03/2005

	949
	20008
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	2
	Rel-6
	R4
	15/03/2004
	15/09/2005
	100%
	RAN_Work_Items
	TS25.101, 25.104, 25.133, 25.141
	Thomas Unshelm (Ericsson)
	
	13/01/2006

	951
	624
	RAB support enhancement
	RANimp-RABSE
	2
	Rel-6
	R2
	14/03/2003
	14/03/2005
	100%
	RAN_Work_Items
	TR 25.862
	Juha Mikola, Nokia
	This is a building block without particular end date
	13/01/2005

	957
	20999
	Beamforming Enhancements
	RANimp-BFE
	2
	Rel-6
	R1
	19/09/2003
	19/12/2003
	100%
	RAN_Work_Items_History
	TS24.215, 25.423, 25.425, 25.433, 25.435
	Jussi Kähtävä, Nokia
	
	08/07/2004

	958
	23012
	Rel6 RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_Work_Items
	
	Gert-Jan van Lieshout, Ericsson
	
	08/07/2004

	960
	23010
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	2
	Rel-6
	R3
	14/03/2003
	16/09/2004
	100%
	RAN_Work_Items
	
	Andreas Hauser, Vodafone
	
	14/04/2004

	963
	23011
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	2
	Rel-6
	R3
	09/09/2002
	15/06/2004
	100%
	RAN_Work_Items_History
	
	Brendan McWilliams, Vodafone
	
	08/07/2004

	965
	32024
	Improvement on Le interface
	
	2
	Rel-6
	S2
	17/06/2002
	15/12/2004
	100%
	
	
	
	
	12/03/2004

	968
	32001
	Enhanced support for anonymity and user privacy
	
	2
	Rel-6
	S2
	08/07/2002
	15/12/2004
	100%
	
	
	
	
	12/03/2004

	971
	32025
	Enhanced inter-GMLC interface
	
	2
	Rel-6
	S2
	24/06/2002
	15/12/2004
	100%
	
	
	
	
	24/01/2002

	974
	32012
	Location Services support for IMS public identities
	
	2
	Rel-6
	S2
	24/02/2003
	15/12/2004
	100%
	
	
	
	
	12/03/2004

	977
	32026
	New area event for location service triggering reports
	
	2
	Rel-6
	S2
	03/06/2002
	15/12/2004
	100%
	
	
	
	
	12/03/2004

	981
	20001
	UE positioning
	LCS2-UEpos
	2
	Rel-6
	RP
	15/01/2001
	14/09/2004
	100%
	
	
	
	
	08/07/2004

	986
	35035
	LCS charging
	LCS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-040778
	32.271
	alain.bibas@francetelecom.com
	SA#26 12/2004 completed
	13/01/2006

	988
	2026
	Enhanced HE control of security (including positive authentication reporting)
	
	2
	Rel-6
	S3
	03/01/2001
	25/09/2003
	47%
	SP-000421
	
	Peter Howard, Vodafone
	Added by SP-000575 without any dates. 18/10/00: Change of WI title, added hyperlink rapporteur new end date 03/01. New end date and correct Release to be decided S3#18
	13/01/2005

	992
	33017
	Network Domain Security; Authentication Framework (NDS/AF)
	SEC1-NDS-AF
	2
	Rel-6
	S3
	15/02/2002
	13/02/2004
	100%
	SP-030108
	
	Tommi Viitanen, Nokia
	WID approved SA#19. Work started after FS approved SA#18
	13/01/2005

	993
	33019
	Key Management of group keys for Voice Group Call Services
	SECGKYV
	2
	Rel-6
	S3
	26/09/2003
	26/11/2004
	100%
	SP-030491
	42.068, 43.068, 44.068, 42.069, 43.069, 44.069, 31.102, 24.008, 48.008, 42.009, 43.020
	Benno Tietz, Vodafone D2
	Approved TSG#21. Completed 2004-12
	13/01/2005

	995
	14014
	Enhancements to the Cx and Sh interfaces
	IMS2-CCR
	2
	Rel-6
	N4
	06/06/2003
	31/08/2004
	100%
	NP-030229
	
	
	Shared public user identities need to be solved. If email approval CR is accepted. Work 100% done....
	25/03/2005

	996
	31025
	IMS Group Management
	IMSGM
	2
	Rel-6
	S1
	14/03/2002
	08/12/2004
	100%
	SP-020065
	
	Juha Kalliokulju (Nokia)
	
	08/09/2004

	1000
	11037
	IMS Conferencing
	
	2
	Rel-6
	N1
	04/11/2002
	08/12/2004
	100%
	
	
	
	
	13/01/2003

	1003
	31022
	IMS Messaging
	IMSM
	2
	Rel-6
	S1
	14/03/2002
	30/12/2005
	100%
	SP-020065
	
	Juha Kalliokulju (Nokia)
	
	08/09/2004

	1010
	11040
	Additional SIP Capabilities support not covered by Rel-5
	
	2
	Rel-6
	N1
	11/11/2002
	17/06/2005
	100%
	
	
	
	
	13/01/2003

	1014
	11041
	Review additional SIP Capabilities against IMS
	
	2
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	
	Keith Drage, Lucent
	
	25/03/2005

	1015
	2048
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	2
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	NP-020091
	23.821, 29.061, 29.162
	Nigel Holland, BT
	[DAB 14.02.02] - end date pushed back to March 2003
	13/01/2003

	1020
	2047
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	2
	Rel-6
	N3
	28/08/2000
	18/03/2004
	100%
	NP-030292
	29.163, 29.061, 24.228, and new CN4 specification
	Brendan Mc Williams, Vodafone
	[DAB - 25.05.04] - CN3 consider this work to be complete
	09/09/2004

	1021
	14001
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	IMS-CCR-Mn
	2
	Rel-6
	N4
	07/08/2001
	01/09/2004
	100%
	
	
	
	TISPAN issue is open
	09/03/2005

	1022
	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	
	2
	Rel-6
	S1
	15/11/2002
	12/12/2002
	100%
	
	
	Juha Kalliokulju (Nokia)
	
	04/07/2003

	1023
	33012
	Lawful Interception in the 3GPP Rel-6  architecture
	SEC1-LI
	2
	Rel-6
	S3
	09/12/2002
	18/12/2003
	100%
	SP-030106
	33.106, 33.107, 33.108
	Berthold Wilhelm
	
	13/01/2005

	1024
	31042
	IMS Subscription and access scenarios
	
	2
	Rel-6
	S1
	16/12/2002
	13/06/2003
	100%
	
	22.800
	
	
	12/03/2004

	1025
	35032
	IMS charging
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	32.260
	
	SA#26 12/2004 completed
	13/01/2006

	1026
	11051
	IMS Management objects
	
	2
	Rel-6
	N1
	03/09/2004
	05/11/2005
	100%
	NP-040494
	 TS 24.167
	
	
	09/03/2005

	1027
	32027
	Deleted - Stage 2 of IMS Phase 2
	
	2
	Rel-6
	S2
	19/09/2003
	19/09/2003
	100%
	SP-020544
	
	
	
	21/10/2004

	1029
	32068
	Feasibility Study
	PoC
	2
	Rel-6
	S2
	08/09/2003
	30/11/2004
	100%
	SP-030384
	23.979
	Shabnam Sultana, Ericsson
	
	06/12/2004

	1030
	60002
	Dependencies on OMA PoC
	PoC
	2
	Rel-6
	OMA
	01/01/2004
	28/02/2005
	100%
	
	
	
	Updated according to SP-040232
	25/03/2005

	1031
	34029
	Selection of one or more PoC codec(s) for PoC
	PoC
	2
	Rel-6
	S4
	13/09/2004
	16/12/2004
	100%
	
	26.235, 26.236
	
	Completed
	06/12/2004

	1032
	35036
	PoC charging
	PoC-CH
	2
	Rel-6
	S5
	27/09/2004
	09/06/2005
	100%
	SP-050032
	32.272
	
	SA#28 06/2005 completed
	13/01/2006

	1035
	32028
	Stage 2 for Interoperability
	
	2
	Rel-6
	S2
	16/09/2002
	30/09/2003
	100%
	SP-020543
	23.864
	Balazs Beternyi, Nokia
	No contributions assumed that no more will be done in 3GPP hence work may need to be done in 3GPP2
	08/07/2004

	1036
	32061
	Stage 2 for commonality
	
	2
	Rel-6
	S2
	16/09/2002
	19/09/2003
	100%
	SP-020543
	23.864
	Balazs Beternyi, Nokia
	
	08/07/2004

	1037
	11033
	Stage 3
	
	2
	Rel-6
	N1
	14/10/2002
	12/12/2003
	100%
	NP-020572
	
	Keith Drage, Lucent
	
	12/03/2004

	1039
	31004
	Stage 1
	
	2
	Rel-6
	S1
	03/01/2001
	14/06/2002
	100%
	
	
	
	
	04/07/2003

	1040
	32701
	TR 23.976 on Push Architecture
	
	2
	Rel-6
	S2
	11/11/2002
	27/02/2004
	100%
	SP-030126
	23.976
	Nick Alfano, RIM
	
	08/07/2004

	1042
	42010
	Definition of service requirements
	MMS6-SR
	2
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	
	22.140
	
	
	12/03/2004

	1044
	42011
	Technical realization
	
	2
	Rel-6
	T2
	06/09/2002
	10/12/2004
	100%
	
	23.140
	Josef Laumen, Siemens
	
	06/12/2004

	1045
	42012
	OMA dependencies
	
	2
	Rel-6
	OMA
	15/08/2003
	29/04/2005
	100%
	
	OMA specs
	
	
	25/03/2005

	1046
	42013
	MMS formats and codecs
	MMS6-Codec
	2
	Rel-6
	S4
	15/08/2002
	07/12/2005
	100%
	
	26.140, 26.936
	Roberto Castagno (Nokia)
	
	13/01/2006

	1047
	42014
	Handling of private addressing schemes in MMS
	
	2
	Rel-6
	T2
	10/12/2003
	10/12/2004
	100%
	TP-030299
	23.140
	Steffen Habermann, T-Mobile
	
	06/12/2004

	1048
	35034
	MMS charging
	MMS6-CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-040778
	32.270
	
	SA#25 09/2004 completed
	13/01/2006

	1049
	42015
	Deleted - FS Multiple MMS Relay/Server Architecture
	
	2
	Rel-6
	T2
	10/12/2004
	10/12/2004
	100%
	TP-030301
	probably Annex to 23.140
	Juan Gorospe, Telefónica Móviles
	originally it was intended to create a FS TR but most likely the work will become an Annex of 23.140
	08/09/2004

	1051
	42006
	MExE Rel-6 Improvements and Investigations 
	MEXE6-ENHANC
	2
	Rel-6
	T2
	08/03/2002
	12/03/2003
	100%
	T
	22.057, 23.057
	Lars Brenk (TTPCom)
	
	27/03/2003

	1052
	42007
	MExE Run-Time Independent Framework Feasibility Study
	MEXE6-RTIF
	2
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	T
	22.857
	Aaron Cohen (Intel)
	
	13/01/2003

	1055
	2501
	Stage 1
	
	2
	Rel-6
	S1
	19/03/2001
	18/07/2003
	100%
	
	22.141
	
	
	12/03/2004

	1056
	2502
	Stage 2
	
	2
	Rel-6
	S2
	12/09/2001
	20/09/2002
	100%
	SP-010517
	
	Balazs BERTENYI, Nokia
	
	12/03/2004

	1057
	2503
	Stage 3
	
	2
	Rel-6
	N1
	01/04/2002
	08/12/2004
	100%
	NP-040492
	
	Keith Drage, Lucent
	Dependency to 2 IETF drafts, no known work at the moment
	09/03/2005

	1058
	13018
	Stage 3 (CN3 Part Pk interface)
	
	2
	Rel-6
	N3
	01/04/2002
	11/03/2005
	100%
	
	
	 
	No Contributions so far - only requires a little work
	09/03/2005

	1059
	34025
	Media Codecs and Formats for IMS Messaging and Presence
	PRESNC-COFIMP
	2
	Rel-6
	S4
	12/06/2003
	07/12/2005
	100%
	SP-030212
	TS 26.141, TR 26.936
	Harri Honko (Nokia)
	
	13/01/2006

	1060
	2504
	Security issues
	
	2
	Rel-6
	S3
	26/08/2002
	12/12/2002
	90%
	SP-020514
	
	
	LSs handled in SA3. WID approved SA#17 Contribution at S3#25 & following e-mail discussion.
	06/12/2004

	1061
	60003
	SIMPLE Presence
	
	2
	Rel-6
	OMA
	01/01/2004
	31/03/2005
	100%
	
	
	
	Updated according to SP-040232
	25/03/2005

	1063
	50057
	Feasibility study on A/Gb enhancements
	AGbEnFS-FS
	2
	Rel-6
	G2
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	27/03/2003

	1071
	50064
	Realisation of a Flexible Layer One
	FLOGER-Real
	2
	Rel-6
	GP
	03/01/2000
	23/04/2004
	100%
	GP-021019
	
	Benoist Sébire
	Completed
	08/07/2004

	1079
	52072
	Signalling and protocol support for a Flexible Layer One
	FLOGER-SigPro
	2
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	
	Benoist Sébire
	Completed
	06/12/2004

	1082
	52075
	Security for a Flexible Layer One
	FLOGER-SecFLO
	2
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	GP-021021
	
	Benoist Sébire
	Started
	14/01/2004

	1084
	55077
	Deleted at TSG#27 - GERAN MS Conformance test for the Flexible Layer One - DELETE
	FLOGER-Msconf
	2
	Rel-6
	G4;G5
	06/02/2004
	06/02/2004
	100%
	GP-021022
	
	Benoist Sébire
	DELETE
	09/03/2005

	1086
	55079
	Deleted at TSG#27 - GERAN BTS Conformance test for the Flexible Layer One - DELETE
	FLOGER-BTSconf
	2
	Rel-6
	G3
	06/02/2004
	06/02/2004
	100%
	GP-021023
	
	Benoist Sébire
	DELETE
	09/03/2005

	1090
	2545
	Stage 1
	
	2
	Rel-6
	S1
	11/05/2001
	01/04/2002
	100%
	
	22.146, 22.101
	
	This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101
	04/07/2003

	1091
	32002
	Stage 2
	
	2
	Rel-6
	S2
	24/09/2001
	17/03/2004
	100%
	SP-010516
	
	
	
	12/03/2004

	1094
	2481
	Introduction of MBMS in RAN
	MBMS-RAN
	2
	Rel-6
	R2
	01/01/2002
	15/09/2005
	100%
	RAN_Work_Items
	TS 25.346, TS 25.304, 25.321, 25.322, 25.323, 25.331
	Juho Pirskanen , Nokia
	
	08/07/2004

	1097
	11030
	Support of the MBMS in CN protocols
	
	2
	Rel-6
	N1
	18/06/2002
	08/12/2004
	100%
	NP-040493
	
	
	
	31/08/2008

	1098
	13015
	Gmb interface for MBMS (CN3 part)
	
	2
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	
	29.061
	
	
	09/03/2005

	1099
	33008
	Security Aspects of MBMS
	MBMS
	2
	Rel-6
	S3
	01/07/2002
	18/03/2005
	100%
	SP-020514
	
	Escott, Adrian, 3
	WID approved SA#17. 2004-12: Expected completion March 2005
	31/08/2008

	1100
	50085
	Support of MBMS in GERAN
	MBMS-GERAN
	2
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	GP-022566
	
	
	Completed
	09/03/2005

	1114
	31045
	MBMS User Services
	
	2
	Rel-6
	S1
	13/05/2003
	16/03/2006
	100%
	
	22.246
	
	
	08/09/2004

	1117
	35038
	MBMS charging
	MBMS-CH
	2
	Rel-6
	S5
	11/01/2005
	09/06/2005
	100%
	SP-040779
	32.273
	
	SA#28 06/2005 completed
	13/01/2006

	1118
	25024
	MBMS UE Conformance Testing
	MBMS-UEConTest
	2
	Rel-6
	R5
	10/03/2006
	07/03/2008
	100%
	RAN5_Work_Items
	TS 34.108, TS 34.109, TS 34.121-1, TS 34.121-2, TS 34.122, TS 34.123-1, TS 34.123-2, TS 34.123-3
	RAN5
	BB place holder for a number of RAN5 Tasks. Moved in from the Stoyan/Testing WP
	06/05/2008

	1125
	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	DSR
	2
	Rel-6
	S1
	08/10/2001
	15/03/2002
	100%
	SP-010581
	22.941, 23.207, 22.243
	 D Williams, QUALCOMM, Inc.
	
	12/03/2004

	1126
	32999
	TR on Architectural impacts
	
	2
	Rel-6
	S2
	12/05/2003
	02/03/2004
	100%
	
	23.877
	
	
	08/07/2004

	1127
	34700
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	SRSES-Codec
	2
	Rel-6
	S4
	15/10/2002
	16/12/2004
	100%
	SP-020687
	 26.235, 26.236, 26.243, 26.177, 26.943
	David Pearce, Motorola
	Completed
	06/12/2004

	1128
	60004
	Multimodal support
	
	2
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	
	
	
	
	25/03/2005

	1129
	11021
	Deleted - SES codec negotiation at SDP
	
	2
	Rel-6
	N1
	04/06/2003
	04/06/2003
	100%
	
	
	
	Abandoned NP-23
	21/10/2004

	1131
	31009
	Stage 1 - Requirements
	
	2
	Rel-6
	S1
	08/10/2001
	30/05/2003
	100%
	
	22.240, 22.228
	Kurt Bischinger (T-Mobile)
	
	25/03/2005

	1132
	32008
	Stage 2 - Architecture
	
	2
	Rel-6
	S2
	28/01/2002
	06/06/2003
	100%
	SP-020539
	23.240
	Harri KOSKINEN, Nokia
	
	12/03/2004

	1133
	42002
	Stage 2 - Data Description Method
	
	2
	Rel-6
	N4
	05/12/2002
	03/03/2005
	100%
	TP-020275
	23.241
	Kurt Bischinger (T-Mobile AUSTRIA)
	TR approved in CN#26
	09/03/2005

	1134
	14008
	Stage 3 - Network
	
	2
	Rel-6
	N4
	19/05/2003
	03/03/2005
	100%
	
	29.240
	
	17 May no activity in CN4............
	09/03/2005

	1135
	33009
	Security Aspects
	
	2
	Rel-6
	S3
	16/07/2002
	18/09/2003
	100%
	SP-030109
	33.102, 33.203, 33.210
	Owen, Bradley
	WID approved SA#17. SA WG3 progress slow, depends on progress in other groups.
	13/01/2005

	1137
	31011
	Requirements
	
	2
	Rel-6
	S1
	08/10/2001
	13/06/2002
	100%
	
	
	Nicholas Wood, Openwave Systems
	
	04/07/2003

	1138
	60005
	Stage 2
	
	2
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	
	
	
	
	25/03/2005

	1139
	60006
	Stage 3
	
	2
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	
	
	
	
	25/03/2005

	1140
	33001
	Security
	
	2
	Rel-6
	OMA
	17/06/2002
	03/03/2003
	100%
	
	
	
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SA#17
	25/03/2005

	1141
	31037
	Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	
	2
	Rel-6
	S1
	21/03/2003
	21/03/2003
	100%
	
	
	
	Replaced by UID 60005 and 60006
	08/09/2004

	1143
	31020
	Technical Report
	WLAN-TR
	2
	Rel-6
	S1
	03/01/2000
	13/06/2003
	100%
	SP-030712
	22.934, 22.101, 22.105
	Telenor
	
	08/06/2004

	1144
	31035
	Stage 1
	WLAN-TS
	2
	Rel-6
	S1
	06/01/2003
	11/06/2004
	100%
	SP-030712
	22.234
	Telenor
	
	08/06/2004

	1146
	32018
	Architecture Definition for scenarii 2 and 3
	
	2
	Rel-6
	S2
	25/03/2002
	31/05/2004
	100%
	SP-020542
	23.234
	
	
	08/07/2004

	1147
	32704
	Security
	
	2
	Rel-6
	S3
	30/09/2002
	21/03/2003
	100%
	SP-020514
	21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210
	Lopez-Soria, Luis, Ericsson
	Active contribution S3#24, S3#25. WID approved SA#17
	13/01/2005

	1148
	14013
	Stage 3 - CN4 aspects
	WLAN-IW
	2
	Rel-6
	N4
	23/05/2003
	01/09/2004
	100%
	NP-030490
	29.234, 29.061
	Nokia
	WID approved at CN#19...............
	09/03/2005

	1149
	13019
	Stage 3 - CN3 aspects (Wi Interface for Scenario 3)
	WLAN
	2
	Rel-6
	N3
	23/05/2003
	30/09/2004
	100%
	
	29.161
	 
	 
	09/03/2005

	1150
	11042
	Stage 3 for scenario 2
	
	2
	Rel-6
	N1
	23/05/2003
	08/09/2004
	100%
	NP-030490
	
	
	
	09/03/2005

	1151
	11047
	Stage 3 for scenario 3
	
	2
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	
	
	
	
	09/03/2005

	1152
	35033
	WLAN charging
	WLAN-CH
	2
	Rel-6
	S5
	21/03/2003
	22/09/2005
	100%
	SP-030048
	32.252
	Nokia
	SA#28: delayed 09/2005. WT also under SA5 BB 35017 Charging Management for Bearer level
	13/01/2006

	1153
	43010
	USIM enhancements for WLAN Interworking
	
	2
	Rel-6
	T3
	05/09/2003
	04/03/2005
	100%
	TP-030185
	
	Jorge Abellan
	
	19/01/2005

	1155
	31016
	Feasibility Study
	PRIOR-FS
	2
	Rel-6
	S1
	14/06/2002
	14/06/2002
	100%
	SP-010523
	22.950
	Biplab K. Pramanik, Telcordia Technologies
	
	04/07/2003

	1156
	31017
	Stage 1 - Requirements
	PRIOR-SR
	2
	Rel-6
	S1
	30/05/2002
	17/09/2003
	100%
	
	
	James J. Garrahan, Telcordia Technologies
	
	08/06/2004

	1157
	31043
	Priority service implementation guide
	
	2
	Rel-6
	S1
	28/03/2003
	26/09/2003
	100%
	
	22.952
	Biplab K. Pramanik, Telcordia Technologies
	
	08/06/2004

	1159
	31019
	Technical Report
	NTShar-TR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	
	22.951
	
	
	12/03/2004

	1160
	31038
	Stage 1 - CRs to implement Network Sharing
	NTShar-CR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	
	22.011, 22.101, 22.115, 22.129
	
	
	12/03/2004

	1161
	32044
	Stage 2
	
	2
	Rel-6
	S2
	27/02/2003
	30/07/2004
	100%
	SP-030123
	23.251
	
	
	08/09/2004

	1162
	11043
	Network sharing - stage 3
	
	2
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	NP-040429
	
	
	
	06/12/2004

	1163
	22004
	Enhancement of the support of network sharing in the UTRAN
	NTShar-UTRANEnh
	2
	Rel-6
	R2
	19/09/2003
	15/12/2004
	100%
	RAN_Work_Items
	TS25.401, TS25.413, TS25.331, TS25.304
	Anders Dahlén, TeliaSonera
	
	13/01/2005

	1165
	32017
	FS on Dynamic Policy control enhancements for end-to-end QoS
	QoS1
	2
	Rel-6
	S2
	15/07/2002
	23/04/2004
	100%
	SP-020540
	23.917
	
	
	08/07/2004

	1166
	32059
	Definition of the Gq interface
	
	2
	Rel-6
	S2
	01/07/2003
	23/04/2004
	100%
	SP-030306
	23.221
	Janne Rinne (Nokia)
	
	08/07/2004

	1167
	13016
	Gq interface specification for Dynamic Policy control enhancements – Stage 3
	
	2
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	NP-030198
	24,228, 29.207, 29.208
	Anna Sillanpää, Nokia
	[DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004
	09/03/2005

	1169
	32705
	Stage 1
	
	2
	Rel-6
	S3
	25/02/2002
	12/09/2002
	100%
	
	
	
	Contribution received S3#24, S3#25
	08/11/2002

	1170
	32706
	Architecture review
	
	2
	Rel-6
	S2
	14/10/2002
	14/11/2002
	100%
	
	
	
	
	12/03/2004

	1171
	14504
	Stage 3
	SEC1-SC
	2
	Rel-6
	N4
	19/09/2003
	30/11/2004
	100%
	NP-030399
	
	Lauri Laitinen, Nokia
	Finished in CN4#26
	09/03/2005

	1172
	11049
	Stage 3 Ua & Ub interfaces
	
	2
	Rel-6
	N1
	03/11/2003
	08/12/2004
	100%
	
	
	
	
	09/03/2005

	1173
	60007
	OMA dependencies on Subscriber certificates
	
	2
	Rel-6
	OMA
	01/01/2004
	08/06/2004
	100%
	
	
	
	Updated according to SP-040420
	25/03/2005

	1175
	31040
	Scope of the Open Service Access Release 6
	
	2
	Rel-6
	S1
	28/03/2003
	27/06/2003
	100%
	SP-030038
	
	
	
	12/03/2004

	1176
	15038
	OSA Stage 2
	
	2
	Rel-6
	N5
	13/08/2004
	10/03/2005
	100%
	
	 23.198 OSA Stage 2-ONLY replaces 23.127 (OSA/VHE) from Rel-6 onwards
	
	Inherited by CN5 from SA2 at TSG#25 Sep 2004. SA2's 23.127 (OSA/VHE Stage 2) replaced from Rel-6 onwards by a new CN5 TS 23.198 (Stage 2 OSA-only).
	25/03/2005

	1177
	15026
	Multi Media Messaging function
	
	2
	Rel-6
	N5
	31/10/2002
	10/09/2004
	100%
	
	29.198-15
	
	
	13/01/2005

	1178
	15028
	Policy management extensions
	
	2
	Rel-6
	N5
	31/10/2002
	12/12/2003
	100%
	
	29.198, 29.998
	
	
	13/01/2005

	1179
	15029
	TS on Presence and Availability Management (from the PRESNC WI)
	
	2
	Rel-6
	N5
	31/10/2002
	26/03/2004
	100%
	
	29.198-14
	
	N5#26: Split WI into TS & TR.
	13/01/2005

	1180
	15032
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	
	2
	Rel-6
	N5
	14/07/2003
	10/09/2004
	100%
	
	29.199
	
	
	13/01/2005

	1181
	15033
	Introduction of migration support mechanism
	
	2
	Rel-6
	N5
	31/10/2002
	10/12/2003
	100%
	
	29.198, 29.998
	
	
	13/01/2005

	1182
	15036
	Framework Function for Federation
	
	2
	Rel-6
	N5
	03/02/2003
	12/12/2003
	100%
	
	29.198, 29.998
	
	
	13/01/2005

	1183
	60008
	OMA potential overlaps with 3GPP OSA Stage 3 (Web services)
	
	2
	Rel-6
	OMA
	18/12/2003
	16/09/2004
	100%
	
	
	
	TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).
	25/03/2005

	1184
	15037
	Deleted - TR on Presence and Availability Management (from the PRESNC WI)
	
	2
	Rel-6
	N5
	17/09/2004
	17/09/2004
	100%
	
	
	
	N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion.
	21/10/2004

	1186
	50094
	Addition of frequency bands to GSM – Changes to core specs
	TAPS-Specs
	2
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	
	Torben Themsen
	Ready
	13/02/2003

	1188
	54102
	Deleted at TSG #27 - Addition of frequency bands to GSM – Changes for conformance tests
	TAPS-Conf
	2
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	GP-022074
	
	Torben Themsen
	DELETE
	09/03/2005

	1191
	51131
	Identification of requirements for streaming
	
	2
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	GP-022564
	
	
	Started
	16/09/2003

	1193
	51132
	Performance study of cell change mechanisms
	
	2
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	GP-022562
	
	
	Started
	16/09/2003

	1197
	52131
	Reduction of service interruption times and packet loss during mobility procedures
	
	2
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	GP-022563
	
	
	Completed at GERAN#17
	16/09/2003

	1202
	54131
	MS conformance testing
	
	2
	Rel-6
	G3
	19/12/2003
	30/01/2004
	100%
	GP-023424
	
	
	Closed, no work needed
	12/03/2004

	1204
	33013
	GERAN A/Gb mode security enhancements
	
	2
	Rel-6
	S3
	26/09/2002
	28/01/2005
	100%
	SP-030107
	33.102
	Peter Howard, Vodafone
	Possible changes to 33.102 or new specification needed. 
	13/01/2005

	1208
	35011
	Principles, high level Requirements and Architecture
	OAM-AR
	2
	Rel-6
	S5
	12/09/2002
	16/09/2004
	100%
	SP-040767
	32.101, 32.102
	Michael TRUSS (Motorola)
	SA#25 09/2004 completed
	13/01/2006

	1209
	35012
	Performance Management
	OAM-PM
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040782
	32.401/3, 52.402, 32.411/2/3, 32.432/5/6
	Christian TOCHE (Nortel Networks)
	SA#26 12/2004 completed
	13/01/2006

	1210
	35014
	Network Infrastructure Management 
	OAM-NIM
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040789
	32.15x, 32.3/6/7xy
	Thomas TOVINGER (Ericsson)
	SA#26 12/2004 completed
	13/01/2006

	1211
	35015
	Trace Management Rel-6
	OAM-Trace
	2
	Rel-6
	S5
	20/09/2002
	11/03/2005
	100%
	SP-040782
	32.42x, 52.008
	Kari RÖNKÄ (Nokia)
	SA#26 12/2004 SA5 completed 12/04. Signalling Based Trace Activation for IMS (SIP) moved to Rel-7. Reason: CN1 cannot complete 24.229 trace without IETF dependency => estimate 05/2005.
	09/03/2005

	1216
	35037
	Charging architecture and principles
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	
	32.240
	
	SA#25 09/2004 completed
	13/01/2006

	1217
	35024
	Charging Data Record (CDR) file format and transfer
	CH
	2
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	
	32.297
	
	SA#23 03/2004 completed
	13/01/2006

	1218
	35025
	CDR parameter description
	CH
	2
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	
	32.298
	
	SA#28 06/2005 completed
	13/01/2006

	1219
	35026
	Diameter charging applications
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	
	32.299
	
	SA#25 09/2004 completed
	13/01/2006

	1220
	35027
	Online Charging System (OCS) architecture study
	CH
	2
	Rel-6
	S5
	21/03/2003
	18/09/2003
	100%
	
	32.815
	
	SA#21 09/2003 completed
	13/01/2006

	1221
	35028
	OCS: Applications and interfaces
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	
	32.296
	
	SA#26 12/2004 completed
	13/01/2006

	1222
	35017
	Charging Management for Bearer level
	CH-BC
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-030048
	
	Benni ALEXANDER (Nokia)
	SA#28 Target 09/2005 for WLAN Charging 32.252
	13/01/2006

	1226
	35018
	Charging Management for the IMS
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	32.260
	Patrik TEPPO (Ericsson)
	SA#26 12/2004 completed
	13/01/2006

	1227
	35019
	Charging Management for the Service domain
	CH
	2
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	SP-040778
	32.252, 32.270/1/2
	Gerald GÖRMER (Siemens)
	SA#26: Updated WID SP-040778 was SP-030050. Target completion 06/2005. Consisting of MMS-CH, LCS-CH, WLAN-CH, POC-CH, MBMS-CH
	13/01/2006

	1228
	32030
	Overall architectural aspects of IP flow based bearer level charging
	CH-FBC
	2
	Rel-6
	S2
	21/11/2002
	11/03/2005
	100%
	SP-040041
	23.125
	
	
	08/07/2004

	1234
	1802
	UICC API
	USAT1-API
	2
	Rel-6
	T3
	20/03/2002
	10/03/2005
	100%
	
	
	
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	12/03/2001

	1239
	43004
	Rel-6 USIM toolkit enhancements
	
	2
	Rel-6
	T3
	25/09/2000
	04/03/2005
	100%
	
	
	
	
	19/01/2005

	1245
	31039
	Stage 1
	
	2
	Rel-6
	S1
	18/11/2002
	17/03/2003
	100%
	
	22.233
	
	2nd resp SA4
	12/03/2004

	1246
	34024
	Stage 3
	PSSrel6-Stage3
	2
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	
	26.233, 26.234, 26.244, 26.245, 26.246, 26.401, 26.402, 26.403, 26.404, 26.405, 26.406, 26.410, 26.411, 26.412, 26.273, 26.290, 26.304, 26.412, 26.274, 26.936
	Olle Franceschi (Ericsson)
	TR tbc by Sept. 05
	13/01/2006

	1252
	12007
	Stages 2 and 3
	
	2
	Rel-6
	N4
	28/03/2003
	31/12/2003
	100%
	NP-030153
	
	
	
	09/03/2005

	1256
	50601
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	2
	Rel-6
	GP;G2
	05/04/2002
	29/08/2003
	100%
	GP-021263
	
	Gunnar Mildh, Ericsson
	
	16/09/2003

	1260
	50605
	Deleted at TGS # 27 - Multiple TBF in A/Gb mode – MS testing
	MULTBF-Testing
	2
	Rel-6
	G3
	28/01/2005
	28/01/2005
	100%
	GP-022098
	
	Gunnar Mildh, Ericsson
	DELETE
	09/03/2005

	1262
	50097
	Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.
	ALTERE-TC
	2
	Rel-6
	G3
	29/08/2003
	02/09/2005
	100%
	
	
	
	Completed
	13/01/2006

	1266
	50102
	DARP test scenarios
	DARP-TS
	2
	Rel-6
	GP
	21/11/2003
	27/08/2004
	100%
	GP-041967
	
	Tommy Bysted, Nokia
	
	06/12/2004

	1267
	50103
	DARP for GMSK modulated voice services
	DARP-GMSK
	2
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041968
	
	Tommy Bysted, Nokia
	
	13/01/2006

	1270
	50106
	DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE
	2
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041969
	
	Tommy Bysted, Nokia
	
	09/03/2005

	1273
	50115
	DARP Capability signalling
	DARP-CAPSIG
	2
	Rel-6
	GP
	21/11/2003
	12/11/2004
	100%
	GP-041970
	
	Tommy Bysted, Nokia
	
	06/12/2004

	1274
	50116
	GERAN MS Conformance test for DARP
	ARP-ConfTest
	2
	Rel-6
	G3
	27/08/2004
	02/09/2005
	100%
	GP-041971
	
	Tommy Bysted, Nokia
	Started
	13/01/2006

	1276
	50110
	Use case and requirement definition
	PSintDTM-Req
	2
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032549
	
	Toby Proctor, Siemens
	
	13/01/2006

	1277
	50111
	Performance Study of Current Procedures
	PSintDTM-Perf
	2
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032550
	
	Toby Proctor, Siemens
	
	13/01/2006

	1278
	50112
	Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility procedures
	PSintDTM-Reduct
	2
	Rel-6
	G2
	23/04/2004
	12/11/2004
	100%
	GP-032551
	
	Toby Proctor, Siemens
	
	13/01/2006

	1279
	50113
	MS Conformance testing
	PSintDTM-ConfMS
	2
	Rel-6
	G3
	25/06/2004
	24/06/2005
	0%
	
	
	
	On-going
	13/01/2006

	1280
	50114
	Deleted - BTS Conformance testing
	PSintDTM-ConfBTS
	2
	Rel-6
	G3
	24/06/2005
	24/06/2005
	100%
	
	
	
	
	13/01/2006

	1283
	31047
	Stage 1 - Requirements
	CS_VSS 
	2
	Rel-6
	S1
	12/01/2004
	14/10/2004
	100%
	
	
	John Watson, Vodafone Group
	
	08/06/2004

	1284
	32071
	Stage 2 Study on architecture alternatives
	CS_VSS 
	2
	Rel-6
	S2
	12/01/2004
	13/08/2004
	100%
	
	
	
	
	06/12/2004

	1285
	32072
	Stage 2 description on Redial
	CS_VSS 
	2
	Rel-6
	S2
	03/05/2004
	16/12/2004
	100%
	
	23.903
	
	
	09/03/2005

	1286
	11053
	Switching between voice and video call - Redial solution
	CS_VSS 
	2
	Rel-6
	C1
	03/01/2005
	17/06/2005
	100%
	
	
	
	
	02/06/2005

	1287
	52137
	Deleted - GERAN2 Part
	CS_VSS 
	2
	Rel-6
	G2
	02/09/2005
	02/09/2005
	100%
	
	
	
	
	21/04/2005

	1288
	13017
	Deleted - CN3 Part
	CS_VSS 
	2
	Rel-6
	N3
	14/10/2004
	14/10/2004
	100%
	
	
	
	
	21/10/2004

	1293
	50544
	FS on GAAI
	GAAG
	2
	Rel-6
	GP
	25/06/2004
	27/08/2004
	100%
	GP-041592
	TR 43.901
	Motorola
	Feasibility Study
	25/03/2005

	1294
	50554
	GAAI – Stage 2
	GAAI-Stage2
	2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	
	TS  43.318
	Jari Vikberg (KI/EAB)
	Completed
	25/03/2005

	1295
	50555
	GAAI – Stage 3
	GAAI-Stage3
	2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	
	TS 44.318
	
	Completed
	13/01/2006

	1296
	50556
	MS Conformance Test for GAAI
	GAAI-CT
	2
	Rel-6
	GP
	27/08/2004
	20/01/2006
	90%
	
	
	
	Started
	13/01/2006

	1298
	50560
	Stage 2 
	SPSHAGB-Stage2
	2
	Rel-6
	GP-G2
	03/11/2003
	24/08/2005
	100%
	GP-051161
	43.129
	Gunnar Hedby, Ericsson
	Replaces SCSAGB-Stage2
	13/01/2006

	1299
	50561
	PS handover
	SPSHAGB-PSHO
	2
	Rel-6
	GP-G2
	03/11/2003
	24/08/2005
	100%
	GP-051162
	
	Gunnar Hedby, Ericsson
	Replaces SCSAGB-PSH
	13/01/2006

	1300
	50562
	Definition of radio resource management functionality
	SPSHAGB-RRM
	2
	Rel-6
	GP-G2
	03/11/2003
	24/08/2005
	100%
	GP-051163
	
	Gunnar Hedby, Ericsson
	Replaces SCSAGB-RRM
	13/01/2006

	1302
	25019
	Small Technical Enhancements and Improvements for Rel-6 Conformance Testing
	TEI6_Test
	2
	Rel-6
	R5
	02/06/2006
	06/05/2008
	100%
	RAN5_Work_Items
	34.108,34.121-1/2,34.122,34.123-1/2/3
	
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing
	06/05/2008

	1306
	50501
	Delete - Creation of a TR
	SCSAGB-TR
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030444
	
	David Bladsjö, Ericsson
	
	01/12/2003

	1307
	50502
	Delete - Stage 2
	SCSAGB-Stage2
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030445
	
	David Bladsjö, Ericsson
	Started
	06/12/2004

	1308
	50503
	Delete - Radio Channel Support
	SCSAGB-RCS
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030446
	
	David Bladsjö, Ericsson
	Not started
	06/12/2004

	1309
	50504
	Delete - Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-6
	GP;G2
	21/11/2003
	21/11/2003
	100%
	GP-030447
	
	David Bladsjö, Ericsson
	Not started
	06/12/2004

	1310
	50505
	Delete, replaced by 50561 - PS Handover
	SCSAGB-PSH
	2
	Rel-6
	GP;GP, N1
	21/11/2003
	19/02/2004
	100%
	GP-030448
	
	David Bladsjö, Ericsson
	Started
	25/03/2005

	1311
	50506
	Delete - Modifications to FLO
	SCSAGB-FLO
	2
	Rel-6
	GP;G2
	21/11/2003
	21/11/2003
	100%
	GP-030449
	
	David Bladsjö, Ericsson
	Not started
	06/12/2004

	1317
	2477
	Physical Layer
	HSDPA-Phys
	2
	
	R1
	05/04/2001
	29/03/2002
	100%
	RP-010262
	
	Amitava Ghosh, Motorola
	
	25/03/2002

	1318
	2478
	Layer 2 and 3 aspects
	HSDPA-L23
	2
	
	R2
	05/04/2001
	29/03/2002
	100%
	RAN_Wis
	
	Ravi Kuchibhotla, Motorola
	30 November: Completion date shifted to March 2002
	28/02/2002

	1319
	2479
	Iub/Iur protocol aspects
	HSDPA-IubIur
	2
	
	R3
	02/04/2001
	29/03/2002
	100%
	RP-010262
	
	Mike Diesen, Motorola
	
	01/03/2002

	1320
	2480
	RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	2
	
	R4
	09/04/2001
	06/06/2003
	90%
	RP-010262
	
	Howard Benn, Motorola
	
	27/03/2003

	1322
	1471
	Base station classification
	RInImp-BSClass
	2
	Rel-5
	R4
	14/08/2000
	14/06/2002
	100%
	RAN_Wis
	
	A. Toskala, Nokia
	
	03/10/2001

	1325
	2469
	Enhancement on the DSCH hard split mode
	RInImp-DSCHhsp
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	
	
	Jaeyoel KIM, Samsung
	
	25/03/2002

	1326
	1217
	Hybrid ARQ II/III
	RInImp-HARQ
	2
	Rel-5
	R2
	21/08/2000
	28/12/2001
	100%
	RAN_Wis
	
	A. Sitte, Siemens
	Stopped at RAN#14; work on this task was performed as part of High Speed Downlink Packet Access feature
	24/01/2002

	1327
	1221
	FS on USTS
	RInImp-USTS
	2
	Rel-5
	R1
	14/08/2000
	21/12/2001
	100%
	RAN_Sis
	
	D. Kim, SK Telecom
	
	28/02/2002

	1328
	1997
	FS on UE antenna efficency test method performance requirements
	RInImp-UEAnTM
	2
	Rel-5
	R4
	25/09/2000
	14/09/2001
	100%
	RAN_Sis
	
	O. Edvardsson, Allgon
	
	03/10/2001

	1329
	2494
	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	2
	Rel-5
	R4
	12/03/2001
	14/12/2001
	100%
	
	
	Torgny Palenius, Ericsson
	
	29/11/2001

	1330
	2493
	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	2
	Rel-5
	R4
	19/03/2001
	08/03/2002
	100%
	
	
	Shimon Moshavi, Intel
	
	01/03/2002

	1331
	1839
	Conformance Test Spec. improvements in Radio Interface
	
	2
	
	T1
	18/02/2002
	30/08/2002
	0%
	
	
	 
	
	11/10/2001

	1335
	656
	RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-5
	R3
	16/03/2001
	04/06/2002
	100%
	RAN_Wis
	
	Gert-Jan van Lieshout, Ericsson
	
	12/03/2001

	1339
	2488
	RL Timing Adjustment
	RANimp-RLTA
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Elena Voltolina, Ericsson
	
	01/03/2002

	1340
	2489
	Separation of resource reservation and radio link activation
	RANimp-SepRR
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Gert-Jan van Lieshout, Ericsson
	
	01/03/2002

	1341
	23003
	FS SRNS Relocation Procedure Enhancement
	RANimp-SRNS
	2
	Rel-5
	R3
	15/06/2001
	03/09/2002
	100%
	
	
	Olivier Guyot, Nokia
	
	08/11/2002

	1342
	2490
	FS Improvement of Radio Resource Management across RNS and RNS/PSS
	RANimp-ImpRRM
	2
	Rel-5
	R3
	16/03/2001
	21/12/2001
	100%
	
	
	Antti Toskala, Nokia
	FS was closed and WI was introduced at RAN #14 
	08/11/2002

	1343
	2491
	Re-arrangements of Iub transport bearers
	RANimp-TTPS
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Antti Toskala, Nokia
	
	01/03/2002

	1344
	22000
	RAB support enhancement for Rel-5 
	RANimp-RABSE5
	2
	Rel-5
	R2
	02/04/2001
	28/06/2002
	100%
	RAN Wis
	
	Juha Mikola, Nokia
	RFC 3095 context relocation
	21/06/2002

	1345
	21001
	Beamforming requirements for UE
	RANimp-BFR-UE
	2
	Rel-5
	R1
	21/09/2001
	14/12/2001
	100%
	
	
	Jussi Kähtävä, Nokia
	
	28/02/2002

	1346
	21002
	Support of Site Selection Diversity Transmission in UTRAN
	RANimp-SSDT
	2
	Rel-5
	R1
	14/12/2001
	04/06/2002
	100%
	
	
	NEC
	RP-020356
	21/06/2002

	1347
	2472
	Node B Synchronisation for 1.28 Mcps TDD
	RANimp-NBSLCR
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	
	
	Jinling HU, CWTS/CATT
	
	25/03/2002

	1348
	1912
	Start Testing
	
	2
	
	MLST
	03/12/2001
	03/12/2001
	0%
	
	
	
	
	01/04/2000

	1349
	2102
	Conformance Test Aspects - RAN Improvements
	
	2
	
	T1
	01/01/2002
	01/03/2004
	0%
	
	0%
	 
	
	01/04/2000

	1354
	1274
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	2
	Rel-5
	S2
	03/01/2000
	14/06/2002
	98%
	SP-010339
	
	Liz Daniel, Lucent
	
	24/01/2002

	1381
	1298
	Access Security for IMS
	IMS-ASEC
	2
	Rel-5
	S3
	08/10/2001
	28/06/2002
	100%
	SP-010323
	
	Krister Boman, Ericsson
	TS33.203 will be presented for info at SA#14 and is scheduled for approval at SA#15. Dependencies on IETF exist. Approved SA#15
	08/11/2002

	1384
	2574
	Security Aspects of Requirement for Network Configuration Independence
	SEC1-NCI
	2
	Rel-5
	S3
	02/07/2001
	28/12/2001
	100%
	SP-010324
	
	Hugh Shieh, AT&T Wireless Services
	Incorporated into IMS access security TS (33.203) which will be presented for info at SA#14 and is scheduled for approval at SA#15.Editors notes removed SA#16&17
	08/11/2002

	1385
	1299
	Lawful interception
	IMS-LI
	2
	Rel-5
	S3
	04/09/2000
	29/03/2002
	100%
	SP-010621
	
	Berthold Wilhelm, Reg TP
	Rel-5 33.106 and 33.107 approved at SA#12.Revised WID including new Rel-5 specification (33.108) scheduled for approval at SA#14. 33.108 approved SA#16. CR at SA#17
	08/11/2002

	1386
	35007
	Charging and OAM&P for IMS
	IMS-OAM
	2
	Rel-5
	S5
	25/12/2000
	12/06/2002
	100%
	SP-010461
	32-series
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)
	
	21/06/2002

	1387
	2036
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	2
	Rel-5
	S4
	26/07/2000
	27/09/2002
	100%
	SP-000398
	26.235, 26.236
	B. Aronson, Toshiba, and P. Ojala, Nokia
	
	27/03/2003

	1393
	32003
	SIP message compression
	
	2
	Rel-5
	S2
	24/09/2001
	07/06/2002
	100%
	
	
	
	
	25/03/2002

	1396
	10001
	Stage 3 description of IMS interfaces
	
	2
	Rel-5
	NP
	14/03/2001
	30/08/2002
	99%
	
	
	
	
	24/01/2002

	1410
	1310
	Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)
	IMS-ONOSA
	2
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	29.198, 29.998
	Ard-Jan MOERDIJK (Ericsson)
	
	21/06/2002

	1411
	12000
	CAMEL control of IMS services
	IMS-CAMEL
	2
	Rel-5
	N2
	16/04/2001
	06/09/2002
	91%
	NP-020305
	 
	Angelica Remoquillo, Lucent
	SA16: Part of Rel5 only if Si completed in September 02
	21/06/2002

	1417
	31002
	Pre-pay/real-time charging in IMS
	
	2
	TBD
	S1
	15/06/2001
	15/03/2002
	60%
	
	
	
	
	28/02/2002

	1418
	35005
	Charging
	OAM-CH
	2
	Rel-5
	S5
	06/08/2001
	12/09/2002
	100%
	SP-010631
	32.2xy
	Karl-Heinz NENNER (T-Mobile)
	Changed Rapp email
	13/01/2003

	1421
	10002
	Other IETF depencies
	
	2
	Rel-5
	NP
	24/11/2000
	07/06/2002
	70%
	
	
	
	Was introduced at SA#13 by Ileana Leuca (exact position in the WP and related WG have to be defined)
	25/03/2002

	1424
	1913
	Start Testing
	
	2
	Rel-5
	MLST
	18/03/2002
	18/03/2002
	0%
	
	
	
	
	08/10/2001

	1425
	1844
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	2
	
	T1
	18/03/2002
	27/12/2002
	0%
	
	
	 
	The task is a building block, individual work items are being considered but are constrained by lack of supporting companies
	10/12/2001

	1426
	41004
	Testing of support for IMS - prose
	
	2
	Rel-5
	T1
	18/09/2002
	30/09/2003
	0%
	TP-030052
	34.108, 34.123
	Dan Fox, Anritsu
	
	14/03/2003

	1427
	41005
	Testing of support for IMS - TTCN
	
	2
	Rel-5
	T1
	18/09/2002
	03/03/2004
	0%
	TP-030052
	34.108, 34.123
	Dan Fox, Anritsu
	
	14/03/2003

	1429
	34002
	Stage 1
	
	2
	
	S1
	18/11/2002
	17/03/2003
	65%
	SP-010392
	22.233
	Stephen Wolak, VODAFONE Group Plc
	2nd resp SA4
	25/03/2002

	1431
	34003
	Stage 2 (version Rel5 of TS 26.234)
	
	2
	
	S4
	03/01/2002
	14/03/2002
	100%
	SP-010392
	26.234
	
	2nd resp SA2
	25/03/2002

	1432
	34019
	RTP usage model
	
	2
	
	S4
	03/01/2002
	06/12/2002
	90%
	
	26.937
	
	
	13/01/2003

	1434
	32010
	General Stage 2 for Rel5
	
	2
	Rel-5
	S2
	11/09/2001
	07/06/2002
	47%
	
	
	
	
	30/05/2002

	1435
	1429
	OSA APIs for Multimedia Call Control
	OSA1-CSCF
	2
	Rel-5
	S2
	11/07/2000
	07/06/2002
	100%
	
	
	
	For Rel5 even if completed by March
	24/01/2002

	1438
	15003
	Generic user interaction - Stage 3
	
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	
	29.198-05
	
	
	21/06/2002

	1439
	15004
	Charging - Stage 3
	
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	
	29.198-12
	
	
	21/06/2002

	1440
	15007
	Call Control Service Mapping; Multiparty Call Control SIP - Stage 3
	
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	
	29.998-04-4
	
	
	21/06/2002

	1441
	15999
	WSDL APIs for SOAP/HTTP - Stage 3
	
	2
	Rel-5
	N5
	11/09/2000
	07/06/2002
	100%
	
	29.198, 29.998
	
	
	21/06/2002

	1442
	1419
	OSA security
	OSA1-SEC
	2
	Rel-5
	S3
	11/07/2000
	20/12/2002
	93%
	SP-000302
	
	Colin Blanchard, BT
	CR to correct security specifications in 29.198 scheduled for approval at CN#15
	08/11/2002

	1448
	401424
	Interactions OSA - e-commerce
	OSA1-ECOM
	2
	Rel-5
	S2
	11/07/2000
	07/06/2002
	96%
	
	
	
	
	21/06/2002

	1451
	15005
	Policy Management - Stage 3
	
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	
	29.198-13
	
	
	26/09/2002

	1452
	15006
	Presence and Availability Management (PAM) - Stage 3
	
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	
	29.198-14
	
	
	26/09/2002

	1453
	1786
	CHECK STATUS - LCS - OSA interfaces
	OSA1-LCSI
	2
	Rel-5
	S1
	11/09/2000
	07/06/2002
	99%
	
	
	Jörg Swetina, SIEMENS AG
	az: CN#13 - changed to Rel5
	08/10/2001

	1457
	2540
	Access to User Profile
	OSA2-UP
	2
	Rel-5
	S1
	01/06/2001
	20/12/2001
	100%
	
	
	
	
	25/07/2003

	1458
	1433
	Retrieval of Terminal capabilities
	OSA2-TC
	2
	Rel-5
	S2
	11/07/2000
	13/12/2002
	100%
	
	
	
	
	25/07/2003

	1463
	1461
	Service requirements
	
	2
	
	S1
	17/04/2000
	14/06/2002
	100%
	
	
	
	
	28/02/2002

	1464
	2012
	Call Party Handling
	CAMEL4-CPH
	2
	
	N2
	10/07/2000
	07/06/2002
	100%
	
	
	
	
	30/05/2002

	1465
	2013
	Mid call procedure for MO and MT calls 
	CAMEL4-MCP
	2
	
	N2
	17/07/2000
	07/06/2002
	100%
	
	
	
	
	30/05/2002

	1466
	2014
	Interactions with Optimal Routing
	CAMEL4-IOR
	2
	
	N2
	17/07/2000
	08/03/2002
	100%
	
	
	
	
	28/02/2002

	1467
	2015
	Inclusion of flexible tone injection 
	CAMEL4-IFTI
	2
	
	N2
	17/07/2000
	08/03/2002
	100%
	
	
	
	
	28/02/2002

	1468
	2016
	CSE control over MT SMS
	CAMEL4-CCSMS
	2
	
	N2
	17/07/2000
	08/03/2002
	100%
	
	
	
	
	28/02/2002

	1469
	2460
	Notification of GPRS mobility management to CSE
	CAMEL4-NMM
	2
	
	N2
	02/03/2001
	07/06/2002
	100%
	
	
	
	
	30/05/2002

	1470
	2458
	Provision of location information of called subscriber
	CAMEL4-LOCB
	2
	
	N2
	02/03/2001
	08/03/2002
	100%
	
	 
	
	
	28/02/2002

	1471
	2514
	Inclusion of ODB data in the CSE_HLR interface
	CAMEL4-ODB
	2
	
	N2
	09/07/2001
	08/03/2002
	100%
	
	
	
	Added on May 29, 2001
	28/02/2002

	1472
	2515
	Location information during an ongoing call (Handover DP)
	CAMEL4-HODP
	2
	
	N2
	14/05/2001
	07/06/2002
	100%
	
	
	
	
	30/05/2002

	1473
	2516
	GPRS Any Time Interrogation
	CAMEL4-ATI
	2
	
	N2
	09/07/2001
	07/06/2002
	100%
	
	
	
	
	30/05/2002

	1474
	2599
	Transfer of IMEI (with SW version) to CSE
	CAMEL4-ATI
	2
	
	N2
	09/07/2001
	07/06/2002
	100%
	
	
	
	
	30/05/2002

	1475
	12005
	Handling of partial implementations of CAMEL4
	CAMEL4-SUB
	2
	
	N2
	08/03/2002
	06/09/2002
	100%
	
	
	
	stage2 and stage3 CRs for approval at CN#17
	26/09/2002

	1477
	2466
	MExE Rel-5 Improvements and Investigations
	MEXE5-ENHANC
	2
	
	T2
	26/03/2001
	08/03/2002
	100%
	TP-010071
	22.057, 23.057
	Mark CATALDO, Motorola
	
	21/03/2002

	1479
	62
	Specification 
	
	2
	Rel-5
	S4
	01/01/2000
	12/09/2002
	99%
	
	
	
	
	27/03/2003

	1503
	34004
	Floating-point ANSI-C code for the AMR-WB speech codec
	AMRWB-FP
	2
	Rel-5
	S4
	25/09/2001
	14/03/2002
	100%
	SP-010459
	TS 26.204
	J. Vainio (Nokia)
	
	28/02/2002

	1504
	80
	Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	GAMRWB
	2
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	GP-000453
	
	
	
	31/07/2002

	1510
	2269
	GERAN MS conformance test for AMR-WB
	
	2
	Rel-5
	GP
	03/01/2000
	19/12/2003
	0%
	GP-000454
	
	
	Not started
	13/02/2003

	1512
	2271
	GERAN BTS conformance test for AMR-WB
	
	2
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	GP-000455
	
	
	
	13/02/2003

	1515
	2573
	Terminal local model enhancements
	TLM5
	2
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	TP-010224
	23.227
	
	
	27/03/2003

	1517
	1600
	UE positioning
	LCS1-UEpos
	2
	NA
	RP
	15/01/2001
	29/03/2002
	99%
	RAN_Wis
	
	
	
	20/03/2001

	1520
	1171
	Event based and Periodic LCS
	LCS1-EBP
	2
	Rel-5
	S1
	22/05/2000
	07/06/2002
	88%
	
	
	
	
	25/07/2003

	1524
	2436
	Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	2
	Rel-5
	GP
	03/04/2000
	08/02/2002
	100%
	GP-011925
	
	
	
	12/09/2001

	1529
	2442
	Location Services for GERAN in Iu Mode
	
	2
	Rel-5
	GP
	03/04/2000
	28/06/2002
	100%
	GP-011926
	
	
	
	31/07/2002

	1537
	50068
	GERAN MS Conformance test for LCS
	LCS-GERAN-MSconf
	2
	
	GP
	03/06/2002
	27/06/2003
	60%
	GP-000458
	
	
	On-going
	13/02/2003

	1540
	50069
	GERAN BTS Conformance test for LCS
	LCS-GERAN-BTSconf
	2
	
	GP
	03/06/2002
	27/06/2003
	0%
	GP-000459
	
	
	Not started
	13/02/2003

	1543
	544
	LCS interoperation stage 2 aspects
	
	2
	
	S2
	28/08/2000
	28/06/2002
	17%
	
	
	
	
	17/11/2000

	1544
	2434
	LCS interoperability aspects to GERAN
	LCS-GERAN
	2
	Rel-5
	GP
	28/08/2000
	28/06/2002
	100%
	GP-000456
	
	
	
	31/07/2002

	1546
	1183
	FS on LCS support in the IMS
	
	2
	
	S1
	12/02/2001
	18/01/2002
	75%
	
	
	
	
	25/07/2003

	1547
	35008
	Charging and OAM&P for LCS enhancements
	LCS1-OAM
	2
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	32-series
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)
	
	21/06/2002

	1548
	521
	New security aspects of LCS (not identified)
	LCS1-SEC
	2
	Rel-5
	S3
	14/04/2000
	28/12/2001
	100%
	SP-000421
	
	Valtteri Niemi, Nokia
	14/09/00: End date 28/12/01 WI may need to be split to improve on this date. S3#17 15% complete. No progress since S3#17
	08/11/2002

	1549
	32011
	Specification for the Le Interface
	LCS1-Le
	2
	Rel-5
	S2
	14/01/2002
	15/03/2002
	100%
	SP-020180
	
	
	
	24/01/2002

	1550
	32022
	CHECK STATUS - Inter-GMLC interface
	
	2
	
	S2
	30/05/2002
	30/12/2002
	0%
	
	
	
	
	30/05/2002

	1552
	1576
	Network domain security
	SEC1-NDS
	2
	Rel-5
	S3
	21/02/2000
	28/06/2002
	99%
	SP-000420
	
	Geir M. Køien, Telenor
	S3#17: All due in Rel5. (WI Update at S3#18). Replaced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE
	15/01/2003

	1561
	2244
	Overall System Architecture
	
	2
	
	S2
	03/01/2001
	21/09/2001
	100%
	
	
	
	
	19/09/2001

	1562
	20000
	Stage 3: RAN node selecting CN node
	
	2
	
	R3
	24/09/2001
	22/03/2002
	100%
	
	
	Brendan McWilliams, Vodafone
	Not identified
	01/03/2002

	1563
	2248
	N1 work
	
	2
	
	N1
	17/09/2001
	28/06/2002
	100%
	NP-010693
	24.008 and check 29.018
	
	
	26/09/2002

	1564
	2249
	N4 work
	
	2
	
	N4
	02/10/2000
	08/03/2002
	100%
	NP-000737
	
	
	DAB 12.12.01 - % complete to 66%...
	25/03/2002

	1565
	50067
	GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IDCRAN-GERAN
	2
	Rel-5
	GP
	08/02/2002
	28/06/2002
	100%
	GP-020492
	
	Ingemar Backlund, Ericsson
	Accept changes Gb over IP
	26/09/2002

	1572
	2321
	Evolution of the transport for A
	GEIMP3-EtA
	2
	
	GP
	06/04/2001
	20/12/2002
	0%
	GP-010910
	
	
	TERMINATED - NOT STANDARDIZED
	13/01/2003

	1576
	35002
	Rel5 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-5
	S5
	17/09/2001
	28/06/2002
	100%
	SP-010461
	32.101, 32.102
	Michael TRUSS (Motorola)
	
	21/06/2002

	1577
	35003
	Rel5 Performance Management
	OAM-PM
	2
	Rel-5
	S5
	17/09/2001
	12/09/2002
	100%
	SP-010631
	32.4xy, 52.402
	Christian TOCHE (Nortel Networks)
	
	08/11/2002

	1578
	35004
	Rel5 Charging Management
	OAM-CH
	2
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010631
	32.2xy
	Karl-Heinz NENNER (T-Mobile)
	
	08/11/2002

	1579
	35001
	Rel5 Network Infrastructure Management 
	OAM-NIM
	2
	Rel-5
	S5
	21/09/2001
	12/09/2002
	100%
	SP-010461
	32.6xy, 32.3xy
	Thomas TOVINGER (Ericsson)
	
	08/11/2002

	1581
	2394
	Concept
	
	2
	
	GP
	06/11/2000
	31/10/2001
	100%
	
	
	
	
	31/07/2002

	1582
	2395
	RLC protocol enhancement (SDU Discard)
	
	2
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1584
	2398
	Usage of ECSD Concept
	
	2
	
	GP
	06/11/2000
	19/04/2002
	100%
	
	
	
	
	31/07/2002

	1585
	2399
	 Stage 2
	
	2
	
	GP
	06/11/2000
	19/04/2002
	100%
	
	
	
	
	31/07/2002

	1586
	2400
	Stage 3
	
	2
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1587
	2401
	 RLC PDU formats
	
	2
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1588
	2402
	MAC header
	
	2
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1590
	2413
	Evolution of Iu ps
	GERUEV1-IuPS
	2
	
	GP;R3
	01/09/2000
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1594
	2417
	Evolution of Iu cs
	GERUEV2-IuCS
	2
	
	GP;R3
	01/09/2000
	28/06/2002
	100%
	GP-000430
	
	Krishna Balachandran, Lucent
	Lucent, Ericsson, AWS, Nortel
	31/07/2002

	1598
	2557
	E2E QoSConcept and Architecture
	
	2
	
	S2
	03/01/2001
	07/09/2001
	100%
	
	23.207
	
	
	24/11/2001

	1599
	2558
	E2E QoS interworking
	E2EQoS-IW
	2
	
	N3
	28/08/2000
	07/06/2002
	95%
	NP-010528
	29.208, 29.207, 27.060, 29.061, 24.008, 24.228, , 24.229, 29.060, 29.163
	Daisuke Yokota, Lucent
	[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv)
	26/09/2002

	1600
	2559
	QoS Management (Provisioning and Monitoring)
	E2EQoS-OAM
	2
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	32-series
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)
	
	08/11/2002

	1602
	2571
	Multimedia Messaging (MMS) enhancements
	MESS5-MMS
	2
	
	T2
	15/06/2001
	31/03/2003
	91%
	TP-010130
	
	Josef Laumen, Siemens
	
	27/03/2003

	1607
	2572
	Enhanced Messaging Service (EMS) enhancements
	MESS5-EMS
	2
	
	T2
	15/06/2001
	08/03/2002
	99%
	TP-010153
	23.040
	Alan Baldwin,  Ericsson
	
	27/03/2003

	1611
	14501
	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Cnmod
	2
	
	N4;S2
	03/09/2001
	19/04/2002
	100%
	GP-011877
	
	
	
	31/07/2002

	1615
	50002
	Modification of Gb protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Gbmod
	2
	
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012314
	
	
	
	31/07/2002

	1618
	50034
	Realization of Enhanced power control and signaling support
	
	2
	
	GP
	26/11/2001
	30/11/2001
	100%
	GP-012749
	
	
	Ready
	13/02/2003

	1619
	50035
	GERAN MS Conformance test for Enhanced Power Control
	
	2
	
	GP
	10/12/2001
	19/12/2003
	0%
	GP-012750
	
	
	Not started
	13/02/2003

	1620
	50036
	GERAN BTS Conformance test for Enhanced Power Control
	
	2
	
	GP
	10/12/2001
	19/12/2003
	0%
	GP-012751
	
	
	Not started
	13/02/2003

	1622
	50038
	Definition of channel coding, performance requirements and signaling support
	
	2
	
	GP
	10/12/2001
	28/06/2002
	100%
	GP-012753
	
	
	
	31/07/2002

	1631
	50039
	GERAN MS Conformance test for 8PSK HR
	
	2
	
	GP
	10/12/2001
	19/12/2003
	0%
	GP-012754
	
	
	
	13/02/2003

	1632
	50040
	GERAN BTS Conformance test for 8PSK HR
	
	2
	
	GP
	10/12/2001
	20/12/2002
	100%
	GP-012755
	
	
	
	13/01/2003

	1635
	43002
	Test specification for USIM toolkit security mechanims
	
	2
	Rel-5
	T3
	28/05/2002
	26/09/2003
	0%
	TP-020028
	
	Sophie Viallet (Gemplus)
	
	13/01/2003

	1636
	1801
	Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	2
	Rel-5
	T3
	05/06/2000
	22/01/2003
	64%
	TP-000116
	27.103
	Michael Meyer, G & D
	28/5/2001: T3-19 proposed that since the stage 2 and 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with completion expected at TP-13.
	28/05/2001

	1640
	501802
	(U)SIM API
	USAT1-API
	2
	NA
	T3
	20/03/2002
	20/09/2002
	100%
	
	
	
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	26/09/2002

	1643
	25018
	Small Technical Enhancements and Improvements for Rel-5 Conformance Testing
	TEI5_Test
	2
	Rel-5
	R5
	03/01/2000
	31/12/2008
	100%
	RAN5_Work_Items
	TS 34.108, TS 34.109, TS 34.121-1, TS 34.121-2, TS 34.122, TS 34.123-1, TS 34.123-2, TS 34.123-3, Ts 34.171, TS 34.229-1, TS 34.229-2, TS 34.229-3
	
	"Joker" WI, to be used for small modifications applicable to Rel 5 conformance testing. Moved in from Stoyan/testing WP.
	06/05/2008

	1646
	35000
	FS on User Equipment (UE) Management 
	OAM-UEM
	2
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	32.802
	John Mudge (Vodafone)
	
	21/06/2002

	1648
	50202
	Update of stage 2 specifications
	
	2
	
	GP
	24/06/2002
	30/08/2002
	100%
	
	
	
	50102 -> 50202
	06/05/2008

	1651
	50104
	Modification of BSSGP protocol
	
	2
	
	GP
	24/06/2002
	28/06/2002
	100%
	GP-021508
	
	Ingemar Backlund, Ericsson
	
	26/09/2002

	1654
	50059
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	2
	
	GP
	19/04/2002
	22/08/2003
	26%
	GP-021263
	
	
	Started
	13/02/2003

	1658
	50206
	Multiple TBF in A/Gb mode – MS testing
	
	2
	
	GP
	24/06/2002
	28/11/2003
	0%
	GP-022098
	
	Ingemar Backlund, Ericsson
	50106 -> 50206
	06/05/2008

	1661
	2346
	GERAN user / control plane
	GER3GAL-GUCOPL
	2
	
	GP
	07/08/2000
	30/08/2002
	99%
	GP-021255
	
	Frank Muller, Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	13/02/2003

	1683
	2359
	Iu rg interface
	GER3GAL-Iurg
	2
	
	GP;RP
	06/11/2000
	28/06/2002
	100%
	GP-010428
	
	Frank Muller, Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	13/02/2003

	1696
	2370
	Voice over GERAN PS and CS concept
	
	2
	
	GP;R3
	06/11/2000
	28/06/2002
	100%
	GP-011252
	
	
	
	31/07/2002

	1703
	2388
	GERAN MS Conformance test for GERAN interface evolution
	
	2
	
	GP
	11/06/2001
	19/12/2003
	0%
	GP-021253
	
	
	Not started
	13/02/2003

	1705
	2390
	GERAN BSS Conformance test for GERAN interface evolution
	
	2
	
	GP
	08/06/2000
	19/12/2003
	0%
	GP-021254
	
	
	Not started
	13/02/2003

	1708
	2331
	GERAN Header adaptation
	GERIMS-HEADAPT
	2
	
	GP;S2;RP
	01/05/2000
	20/12/2002
	100%
	GP-010421
	
	Shkumbin Hamiti, Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	13/01/2003

	1712
	2335
	GERAN Radio access bearer design for IMS
	GERIMS-RABDES
	2
	
	GP;S2;RP
	06/11/2000
	28/06/2002
	89%
	GP-010422
	
	Shkumbin Hamiti, Nokia
	TERMINATED - NOT STANDARDIZED
	13/01/2003

	1716
	2341
	GERAN MS Conformance test for support of IMS
	GERIMS-MSconf
	2
	
	GP
	11/06/2001
	20/12/2002
	0%
	GP-010424
	
	Shkumbin Hamiti, Nokia
	TERMINATED - NOT STANDARDIZED
	13/01/2003

	1718
	2343
	GERAN BTS Conformance test for support of IMS
	GERIMS-BTSconf
	2
	
	GP
	11/06/2001
	20/12/2002
	0%
	GP-010425
	
	Shkumbin Hamiti, Nokia
	TERMINATED - NOT STANDARDIZED
	13/01/2003

	1722
	32031
	Feasibility Study
	
	2
	
	S2
	07/10/2002
	13/12/2002
	100%
	
	
	
	
	15/01/2003

	1723
	32032
	Stage 2
	
	2
	
	S2
	06/01/2003
	27/06/2003
	100%
	
	
	
	
	23/07/2003

	1724
	22001
	FS for the Early Mobile Handling in UTRAN
	FSEarlyUE
	2
	Rel-5
	R2
	09/09/2002
	06/06/2003
	100%
	RAN_SIs
	
	Alan Law, Vodafone Ltd
	
	04/07/2003

	1725
	96
	Note: Stage 3 RAN part not shown
	
	2
	
	
	03/01/2000
	03/01/2000
	100%
	
	
	
	
	11/10/2001

	1728
	1862
	Optimisation of Test Time, RF Aspects (FDD)
	MISTST1-OpFDD
	2
	Rel Indep
	T1
	24/09/2001
	03/09/2003
	70%
	TP-030052
	34.121
	
	It is believed that the current R99 test spec. can be optimised for faster overall test times
	14/03/2003

	1729
	1863
	Optimisation of Test Time, RF Aspects (TDD)
	MISTST1-OpTDD
	2
	Rel Indep
	T1
	24/09/2001
	03/09/2003
	70%
	TP-030052
	34.122
	
	It is believed that the current R99 test spec. can be optimised for faster overall test times
	14/03/2003

	1730
	1907
	Extensions to R99 Test cases
	MISTST1-Ext
	2
	
	T1
	02/04/2001
	02/12/2003
	70%
	TP-030052
	34.123 pts 1,2
	
	Further test coverage of the R99 specification to cover supplementry services
	14/03/2003

	1731
	2564
	Extension to R99 Test cases - TTCN
	
	2
	
	T1
	28/06/2002
	03/03/2004
	50%
	TP-030052
	
	
	
	14/03/2003

	1732
	2565
	Creation of R99 TCs for TDD - prose
	MISTST1-TDD
	2
	
	T1
	01/10/2001
	01/07/2004
	50%
	TP-030052
	34.123-1
	
	
	14/03/2003

	1733
	2566
	Creation of R99 TCs for TDD - TTCN
	
	2
	
	T1
	03/09/2002
	01/12/2004
	0%
	TP-030052
	
	
	
	14/03/2003

	1734
	1908
	Review all other work items for impact on new or exiting 34 series specs.
	MISTST1
	2
	
	T1
	02/07/2002
	27/12/2002
	0%
	
	34.121,122,123,125
	
	Can't start until most core specs are stable
	10/12/2001

	1736
	1341
	Real Time Fax 
	FAX-RT
	2
	
	S2
	22/02/2000
	23/06/2000
	100%
	
	
	
	postponed from R99 to R00, SP-000169
	15/11/2000

	1744
	136
	Definition of service requirements
	MMS
	2
	
	S1
	22/02/2000
	31/05/2000
	100%
	
	
	
	
	01/04/2000

	1745
	1819
	Review of definition of service requirements
	
	2
	
	T2
	01/06/2000
	14/03/2001
	100%
	TP-000078
	22.140, 23.140
	Josef Laumen, Siemens
	
	14/09/2001

	1746
	1820
	Technical Realisation 
	
	2
	
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	22.140, 23.140
	Josef Laumen, Siemens
	
	14/09/2001

	1751
	112
	OoBTC solution
	TRFO-OOBTC
	2
	
	N4
	03/01/2000
	30/03/2001
	100%
	N4-000531 
	
	Tosshiyuki Tamura, NEC
	
	01/04/2000

	1757
	905
	Speech Transcoder: Location and Control at the UMTS Core Network Border
	TRFO-STLC
	2
	
	S2
	10/04/2000
	29/09/2000
	100%
	S2-99352
	
	
	WI description and Tdoc S2-99352...
	01/04/2000

	1760
	2311
	Gb over IP (Ip-fication of Gb)
	GbIP
	2
	
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000434
	
	
	
	13/02/2001

	1764
	2315
	Gb enhancements
	Gben
	2
	
	GP
	06/11/2000
	08/06/2001
	100%
	GP-000436
	
	
	
	12/09/2001

	1770
	0
	Start Testing
	
	2
	
	
	04/06/2001
	04/06/2001
	0%
	
	
	
	
	28/03/2003

	1771
	50030
	MS conformance test for Intra BSC NACC
	GEIMP2-Msconf
	2
	
	GP
	30/11/2001
	19/12/2003
	50%
	GP-012811
	
	
	Started
	13/02/2003

	1774
	2325
	Gb enhancements 2
	GEIMP4-Gben2
	2
	
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	
	
	
	21/05/2002

	1781
	1223
	Physical layer
	LCRTDD-Phys
	2
	
	R1
	19/07/2000
	30/03/2001
	100%
	RAN_Wis
	
	G. Yang, CWTS
	
	12/03/2001

	1782
	1224
	Layer 2 and layer 3 protocol aspects
	LCRTDD-L23
	2
	
	R2
	19/07/2000
	30/03/2001
	100%
	RAN_Wis
	
	Y. Liu, CWTS
	
	12/03/2001

	1783
	1225
	RF radio transmission/reception, system performance requirements and conformance testing
	LCRTDD-RF
	2
	
	R4
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	
	D. Zhang, CWTS
	
	30/03/2001

	1784
	1227
	UE radio access capability
	LCRTDD-UErac
	2
	
	R2
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	
	Y. Liu, CWTS
	
	12/03/2001

	1785
	1228
	Iub/Iur protocol aspects
	LCRTDD-IubIur
	2
	
	R3
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	
	Y. Liu, CWTS
	
	20/03/2001

	1786
	2262
	Low chiprate TDD interworking with GERAN
	
	2
	
	
	01/09/2000
	19/01/2001
	100%
	GP-000432
	
	
	
	13/02/2001

	1788
	1911
	Start Testing
	
	2
	
	MLST
	03/09/2001
	03/09/2001
	0%
	
	
	
	
	01/04/2000

	1789
	2103
	Conformance Test Aspects - Low Chip Rate TDD
	
	2
	
	T1
	17/09/2001
	02/12/2003
	52%
	
	0%
	 
	
	01/04/2000

	1794
	1323
	Enable bearer-independent call control
	
	2
	
	N4
	03/01/2000
	16/08/2001
	100%
	N4-000512 
	
	Heinz-Peter Keutman, Ericsson
	DAB 12.12.01 should be 100% hence closed
	24/01/2002

	1802
	1331
	Lawful interception
	
	2
	
	S3
	21/08/2000
	23/03/2001
	100%
	
	
	
	Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture. Should be included in general LI work mentioned above.
	08/11/2002

	1803
	1918
	Start Testing
	
	2
	
	MLST
	05/03/2001
	05/03/2001
	0%
	
	
	
	
	01/04/2000

	1804
	2052
	Conformance Test Aspects - Enable bearer independent CS architecture
	CSSPLIT-TEST
	2
	
	T1
	05/03/2001
	01/03/2002
	0%
	
	0%
	 
	
	01/04/2000

	1806
	1447
	MExE Security Analysis Activity
	MEXE-SEC
	2
	
	S3
	22/02/2000
	14/12/2001
	100%
	SP-010327
	
	Colin Blanchard, BT
	 Presentation to S3 of threats and countermeasures analysis: S3#15, Feature specification: S3#16. S3#18: WID updated
	10/12/2001

	1809
	1810
	MExE Rel4 Improvements and Investigations
	MEXE-ENHANC
	2
	
	T2
	03/01/2000
	15/12/2000
	100%
	
	22.057, 23.057
	Mark CATALDO, Motorola
	
	13/03/2001

	1814
	1632
	Tandem Free AMR
	TFO-AMR
	2
	
	S4
	22/02/2000
	15/06/2001
	100%
	
	
	
	RAN and CN to verify UMTS_AMR_2 support
	30/03/2001

	1820
	2232
	Stage 2 
	
	2
	
	N4
	03/12/2000
	14/03/2002
	100%
	
	23.067, 24.067
	Vivien Perlic, Sagem
	CN4#11 30/11/02: no inputs received in CN4
	12/12/2001

	1821
	2231
	Stages 2 and 3 on A interface
	
	2
	
	N1
	03/12/2000
	23/03/2001
	100%
	
	44.068, 44.069, 24.008
	Sonia Garapaty
	
	30/05/2001

	1823
	2404
	GERAN support for the 700 MHz band
	
	2
	
	GP
	03/01/2000
	19/01/2001
	100%
	
	
	
	
	13/02/2001

	1827
	2408
	GERAN MS Conformance test for 700 MHz band
	
	2
	
	GP
	02/04/2001
	30/11/2001
	100%
	GP-000451
	
	
	
	31/07/2002

	1829
	2410
	GERAN BTS Conformance test for 700 MHz band
	
	2
	
	GP
	02/04/2001
	20/12/2002
	100%
	GP-000452
	
	
	
	13/01/2003

	1833
	2548
	Architecture
	
	2
	
	S2
	05/06/2000
	03/01/2001
	100%
	
	23.107
	
	
	24/01/2002

	1834
	2550
	Charging and OAM&P for QoS Management
	QoSPS-OAM
	2
	
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	32-series
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)
	
	21/06/2002

	1835
	1681
	RAB Quality of Service (re)Negotiation over Iu
	QoSPS-MAPEND-RABQoS
	2
	
	R3
	21/08/2000
	23/03/2001
	99%
	RAN_Wis
	25.413
	A. Molander, Ericsson
	
	16/02/2001

	1839
	1553
	GERAN QoS Aspects - Handovers: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN and SRNS relocation or possibly other mechanisms
	GERQoS
	2
	
	GP
	03/01/2000
	30/11/2001
	99%
	GP-010431
	
	
	
	13/01/2003

	1844
	50010
	GERAN MS Conformance test for inter-system and intra-system  Packet data real-time Handover
	GERQoS-Mstest
	2
	
	G4;R3
	31/08/2001
	27/11/2002
	0%
	GP-012287
	
	
	Still exist? To be clarified by GERAN4/5
	12/09/2001

	1849
	1685
	PS-domain handover for real-time services
	QoSPS-PSdoRTS
	2
	
	R3
	28/08/2000
	30/03/2001
	100%
	RAN_Wis
	
	A. Lansisalmi, Nokia
	
	12/03/2001

	1850
	2554
	RAB QoS Renegotiation at Relocation
	
	2
	
	R3
	03/01/2001
	23/03/2001
	0%
	
	25.851, 25.946
	
	
	06/08/2001

	1852
	25017
	Small Technical Enhancements and Improvements for Rel-4 Conformance Testing
	TEI4_Test
	2
	Rel-4
	R5
	03/01/2000
	06/05/2008
	100%
	RAN5_Work_Items
	
	
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing. Moved in from the Stoyan/Testing WP
	06/05/2008

	1854
	12
	QoS optimisation for AAL2 connections over Iub and Iur interfaces
	ETRAN-QoSAAL2
	2
	Rel-4
	R3
	21/08/2000
	30/03/2001
	100%
	RAN Wis
	
	T. Yoshimura, Japan Telecom
	
	20/03/2001

	1855
	1995
	Transport bearer modification procedure on Iub, Iur, and Iu
	ETRAN-MigrMod
	2
	Rel-4
	R3
	02/10/2000
	30/03/2001
	100%
	RAN Wis
	
	T. Yoshimura, Japan Telecom
	
	20/03/2001

	1856
	401834
	Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN
	
	2
	
	T1
	25/02/2002
	23/08/2002
	0%
	
	
	
	
	01/04/2000

	1859
	859
	IP Transport of CN protocols (e.g., CAP, MAP)
	SS7IP
	2
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	
	
	
	AS: corrected to Rel4 as stated at SA#10
	20/03/2001

	1864
	1513
	FS on Transport and control separation in the PS CN domain
	
	2
	Rel-4
	S2
	29/05/2000
	23/03/2001
	100%
	SP-000293
	
	Juan-Antonio Ibanez, Ericsson Deutschland
	Rel4 added
	19/09/2001

	1867
	1509
	UTRA repeater specification (master)
	RInImp-REP
	2
	Rel-4
	R4
	10/07/2000
	21/03/2001
	100%
	RAN_Wis
	
	T. Kummetz, Mikom; Alf Ahlström, Allgon
	
	30/03/2001

	1868
	1994
	DSCH power control improvement in soft handover
	RInImp-DSCHsho
	2
	Rel-4
	R1
	11/09/2000
	23/03/2001
	100%
	RAN_Wis
	
	A. Toskala, Nokia
	
	12/03/2001

	1869
	1996
	UMTS 1800
	RInImp-UMTS18
	2
	Rel indep
	R4
	25/09/2000
	14/12/2001
	100%
	RAN_Wis
	
	H. Benn, Motorola
	
	29/11/2001

	1870
	2467
	UMTS 1900
	RInImp-UMTS19
	2
	Rel indep
	R4
	19/03/2001
	14/12/2001
	100%
	
	
	Howard Benn, Motorola
	
	29/11/2001

	1871
	1219
	FS on High Speed  downlink packet access
	RInImp-HSDPA
	2
	
	R2
	21/08/2000
	23/03/2001
	100%
	RAN_Sis
	
	A. Ghosh, Motorola
	
	12/03/2001

	1872
	1510
	FS on improved common DL channel for Cell-FACH state
	RInImp-DLCFACH
	2
	
	R2
	11/09/2000
	28/12/2001
	100%
	RAN_Sis
	
	J. Kwak, GBT
	Stopped at RAN#14
	24/01/2002

	1873
	401839
	Conformance Test Spec. Rel-4 improvements in Radio Interface
	
	2
	
	T1
	08/10/2001
	14/03/2003
	64%
	
	
	 
	
	11/10/2001

	1882
	655
	Node B synchronisation for TDD
	RANimp-NBsync
	2
	Rel-4
	R1
	14/08/2000
	23/03/2001
	100%
	RAN_Wis
	
	S. Oestreich, Siemens
	
	12/03/2001

	1883
	2206
	RAB support enhancement for Rel-4
	RANimp-RABSE
	2
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	RAN Wis
	
	M. Israelsson, A. Krishnarajah, Ericsson
	29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2
	28/02/2002

	1884
	401912
	Start Testing
	
	2
	
	MLST
	03/12/2001
	03/12/2001
	0%
	
	
	
	UID changed
	09/04/2002

	1885
	402102
	Conformance Test Aspects - Rel-4 RAN Improvements
	
	2
	
	T1
	01/01/2002
	17/03/2004
	2%
	
	0%
	 
	
	01/04/2000

	1893
	1654
	For CS based calls
	EMC1-CS
	2
	Rel-4
	N1
	03/01/2000
	28/05/2002
	64%
	NP-010136
	
	Mr Rouzbeh, Ericsson
	WI approved in TSG_10...
	30/05/2001

	1900
	1827
	AT commands enhancements
	TI-ATC
	2
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	
	27.007
	
	
	13/03/2001

	1902
	1829
	Wide Area Data Synchronisation
	TI-WADS
	2
	NA
	T2
	03/01/2000
	14/03/2001
	99%
	
	
	
	AS: Rel5 changed to Rel4 according to SA#10 decision, milestone on testing added
	19/12/2000

	1904
	1832
	Terminal local model
	TLM
	2
	Rel-4
	T2
	16/05/2000
	15/03/2001
	100%
	TP-000080
	23.227
	Olga Tomé, Ericsson
	
	14/09/2001

	1906
	2229
	CBS interactions
	LCS1-CBS
	2
	Rel-4
	T2
	03/04/2000
	28/12/2001
	100%
	
	23.041
	
	
	10/12/2001

	1907
	523
	LCS support in the CS domain
	LCS1-CS
	2
	Rel-4
	S2
	15/05/2000
	19/01/2001
	100%
	
	
	
	Only MAP impact foreseen so far. To be further split if needed.
	17/11/2000

	1908
	525
	LCS support in the PS domain
	LCS1-PS
	2
	Rel-4
	S2
	01/05/2000
	28/12/2001
	99%
	
	
	
	
	01/04/2000

	1915
	401600
	UE positioning Rel-4
	LCS1-UEpos
	2
	NA
	RP
	03/04/2000
	30/03/2001
	100%
	RAN_Wis
	
	
	UID changed
	09/04/2002

	1919
	1799
	Common PCN Handset Specification (CPHS)
	UICC1-CPHS
	2
	Rel-4
	T3
	24/07/2000
	23/03/2001
	100%
	TP-000116
	27.103
	?, One2One
	28/5/2001: CRs approved at TP-11. WI complete.
	28/05/2001

	1921
	2034
	USAT local link
	USAT1-LocLnk
	2
	Rel-4
	T3
	05/06/2000
	23/03/2001
	100%
	TP-000155
	
	Jean-Francois Rubon (Gemplus)
	25/5/2001:CR was approved at TP-11. WI is complete
	28/05/2001

	1923
	1587
	Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)
	SEC1-CSALGO1
	2
	Rel-4
	S3
	03/01/2000
	15/01/2001
	100%
	SP-000306
	
	?
	Algorithm development go-ahead at SA3#21. Scheduled for completion in August 2002?. Approved SA#17. DELETE ENTRY FROM REL-4?
	08/11/2002

	1924
	1588
	Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	2
	Rel-4
	S3
	22/02/2000
	22/12/2000
	100%
	SP-000307
	
	?
	A5/3 development will consider new GEA algorithm based on Kasumi.
	10/12/2001

	1928
	401583
	MAP application layer security
	SEC1-MAPAL
	2
	Rel-4
	S3
	03/01/2000
	15/03/2002
	76%
	
	
	
	TO DELETE: REPLACED BY NDS-MAP and NDS-IP. TO BE DELETED,  but replacement NDS-MAP was missing. Completed Auto Key Management -> Rel-6
	08/11/2002

	1933
	2089
	Rel4 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-010461
	32.101, 32.102
	Michael TRUSS (Motorola), Tommy BERGGREN (Telia AB)
	
	13/01/2003

	1934
	2088
	Rel4 Performance Management
	
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-010238
	32.4xy, 52.402
	Karl-Heinz NENNER (T-Mobile)
	Changed Rapp email
	13/01/2003

	1935
	2081
	Fault Management
	
	2
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-000524
	32.111-1/4
	Patrick JURÉ (Lucent Technologies)
	
	13/01/2003

	1936
	2082
	Configuration Management
	OAM-CM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	32.106-1/8
	Thomas TOVINGER (Ericsson)
	
	13/01/2003

	1937
	2083
	Rel4 Charging Management
	OAM-CH
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-000524
	32.2xy (Charging)
	Karl-Heinz NENNER (T-Mobile)
	Changed Rapp email
	13/01/2003

	1938
	2071
	UTRAN Operations and Maintenance procedures
	UOAM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	32.800
	Bert Boden (Mannesmann Mobilfunk)
	
	13/01/2003

	1940
	1634
	Stage 1
	
	2
	
	S1
	28/06/2000
	16/03/2001
	100%
	
	22.976, 22.226
	
	
	01/04/2000

	1941
	1519
	Stage 2
	
	2
	
	S2
	11/09/2000
	22/06/2001
	100%
	
	23.226
	
	
	24/01/2002

	1942
	2234
	Specification of Cellular Text telephone Modem
	GTT-CTM
	2
	
	S4
	11/09/2000
	19/03/2001
	100%
	
	
	
	
	28/02/2002

	1945
	1915
	Start Testing
	
	2
	
	MLST
	18/02/2002
	18/02/2002
	0%
	
	
	
	
	24/01/2002

	1946
	1852
	Conformance Test Aspects - Global Text telephony
	
	2
	
	T1
	03/01/2000
	31/12/2008
	80%
	
	34.125
	
	Bearer services, new spec document?...
	13/01/2003

	36
	390043
	Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX
	SAES_Ph2
	3
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID
	28/04/2008

	60
	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	3
	Rel-8
	S2
	02/01/2007
	02/06/2008
	100%
	SP-080132
	23.402
	Motorola
	SA#40 completed
	03/06/2008

	61
	390044
	Stage 2 Security Architecture
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	90%
	SP-080132
	33.401, 33.210, 33.310
	NSN
	SA#39: WID update of SP-070933. WP record created
	01/09/2008

	62
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	05/02/2007
	15/12/2008
	55%
	CP-080075
	24.229, 24.305, 27.007
	NSN
	
	01/09/2008

	63
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C3
	05/02/2007
	12/12/2008
	0%
	CP-080056
	29.061
	Huawei
	
	04/08/2008

	64
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	85%
	CP-080279
	29.274, 29.275
	Huawei
	CT#40 WID updated CP-080026=>CP-080279
	01/09/2008

	65
	340049
	Stage 2/3 for Network selection procedures
	SAES
	3
	Rel-8
	C1
	05/02/2007
	15/12/2008
	80%
	CP-080075
	23.122, 24.302, 24.abc
	NSN
	
	01/09/2008

	66
	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	05/02/2007
	12/12/2008
	60%
	CP-080056
	29.061
	Huawei
	
	01/09/2008

	67
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	05/02/2007
	12/12/2008
	60%
	CP-080057
	29.125, 29.212, 29.213, 29.214, 29.215
	Ericsson 
	
	03/09/2008

	68
	340028
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	80%
	CP-080279
	23.003
	Huawei
	CT#40 WID updated CP-080026=>CP-080279
	01/09/2008

	69
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	21/09/2007
	12/12/2008
	85%
	CP-080055
	29.909
	Huawei
	CP#37 WID approved
	01/09/2008

	71
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	80%
	CP-080279
	29.274, 29.275
	Huawei
	CT#40 WID updated CP-080026=>CP-080279
	01/09/2008

	72
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	02/01/2007
	05/12/2008
	86%
	SP-080132
	
	Motorola
	
	25/09/2007

	75
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	02/01/2007
	05/12/2008
	84%
	SP-080132
	
	NSN
	
	25/09/2007

	79
	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	05/02/2007
	15/12/2008
	75%
	CP-080075
	24.007, 24.301
	NSN
	
	01/09/2008

	80
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	05/02/2007
	15/12/2008
	75%
	CP-080075
	24.007, 24.301
	NSN
	
	01/09/2008

	81
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	15/12/2008
	65%
	CP-080075
	24.008, 24.301
	NSN
	
	01/09/2008

	82
	340025
	Stage 3 for QoS mechanisms
	SAES
	3
	Rel-8
	C3
	05/02/2007
	12/12/2008
	0%
	CP-080057
	
	Ericsson 
	
	07/03/2008

	83
	340026
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	80%
	CP-080279
	29.272
	Huawei
	CT#40 WID updated CP-080026=>CP-080279
	01/09/2008

	85
	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	3
	Rel-8
	S2
	05/02/2007
	11/09/2008
	90%
	SP-080132
	
	NSN
	SA#40 exception to Sep 2008 (default bearer issue)
	16/06/2008

	86
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	05/02/2007
	12/12/2008
	40%
	CP-080075
	24.008, 24.301
	NSN
	
	01/09/2008

	87
	340018
	Stage 2 GPRS enhancements for LTE access
	SAES-GPRS_LTE
	3
	Rel-8
	S2
	04/09/2007
	04/09/2007
	100%
	SP-080132
	23.401
	Vodafone
	25/03/08 claimed as SA#34 stopped. Resurrected. WID updated SP-060926 => SP-080132
	25/07/2008

	88
	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	3
	Rel-8
	S2
	14/01/2008
	18/09/2008
	40%
	SP-080132
	23.060
	NSN
	SA#40 exception to Sep 2008 (QoS mapping related changes, Interoperation between Gn/Gp and S4 SGSN)
	03/06/2008

	89
	340056
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	50%
	CP-080279
	29.274, 29.275GTP-U
	Huawei
	CT#40 WID updated CP-080026=>CP-080279
	01/09/2008

	90
	380032
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	50%
	CP-080279
	29.274, 29.275GTP-U
	Huawei
	CT#40 WID updated CP-080026=>CP-080279
	01/09/2008

	91
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	90%
	CP-080279
	29.277, 29.276
	Huawei
	CT#40 WID updated CP-080026=>CP-080279
	01/09/2008

	92
	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	3
	Rel-8
	S2
	18/06/2007
	05/06/2008
	98%
	SP-080132
	
	NSN
	SA#40 exception to Sep 2008 (Handover of multiple PDNs, Handling of multiple BBERFs)
	03/06/2008

	93
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	05/02/2007
	15/12/2008
	65%
	CP-080075
	24.301, 24.302
	NSN
	
	01/09/2008

	94
	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	90%
	CP-080279
	29.272, 29.274
	Huawei
	CT#40 WID updated CP-080026=>CP-080279
	01/09/2008

	96
	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	3
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	NSN
	SA#40 completed
	03/06/2008

	97
	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	90%
	SP-080132
	
	NSN
	SA#40 exception to Sep 2008 (Multiple PDN connections to the same APN using PMIP)
	03/06/2008

	98
	360022
	Stage 3 for Mobility management based on DSMIP v6
	SAES
	3
	Rel-8
	C1
	05/02/2007
	15/12/2008
	90%
	CP-080075
	24.303
	NSN
	
	01/09/2008

	99
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	3
	Rel-8
	C1
	05/02/2007
	12/12/2008
	75%
	CP-080075
	24.304
	NSN
	
	01/09/2008

	100
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	05/02/2007
	12/12/2008
	40%
	CP-080075
	24.301
	NSN
	
	01/09/2008

	101
	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	3
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	
	NSN
	SA#40 completed
	03/06/2008

	102
	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	90%
	SP-080132
	33.402, 33.210, 33.310
	NSN
	SA#39: WID update of SP-070933. WP record created
	01/09/2008

	103
	370010
	Stage 3 security aspects for DSMIP v6 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	15/12/2008
	90%
	CP-080075
	24.303
	NSN
	post-CT#39: split into DSMIP v6 and MIPv4 Access
	01/09/2008

	104
	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	15/12/2008
	75%
	CP-080075
	24.304
	NSN
	post-CT#39: split into DSMIP v6 and MIPv4 Access. 390072->390172
	23/07/2008

	105
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	05/02/2007
	15/12/2008
	65%
	CP-080075
	24.302
	NSN
	
	01/09/2008

	106
	370011
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	19/09/2007
	05/12/2008
	75%
	CP-080279
	29.274, 29.GTP-U
	Huawei
	CT#40 WID updated CP-080026=>CP-080279
	01/09/2008

	107
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	75%
	CP-080279
	29.273, 29.275
	Huawei
	CT#40 WID updated CP-080026=>CP-080279
	01/09/2008

	108
	340058
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	75%
	CP-080279
	29.273
	Huawei
	CT#40 WID updated CP-080026=>CP-080279
	01/09/2008

	109
	340059
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	75%
	CP-080279
	29.273
	Huawei
	CT#40 WID updated CP-080026=>CP-080279
	01/09/2008

	110
	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	SAES-SA-FP_n3GPP-OptCDMA
	3
	Rel-8
	S2
	25/06/2007
	25/06/2007
	100%
	
	
	NSN
	SA#37 stopped
	03/04/2008

	112
	350130
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	3
	Rel-8
	S2
	02/01/2007
	15/09/2008
	100%
	SP-070949
	23.216
	NSN
	SA#38 WID approved. SA#40 exception to Sep 2008 for Single Radio VCC: incorporating of results of the RAN HSPA VoIP to CS alignment work 
	16/06/2008

	113
	410000
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	3
	Rel-8
	C1
	30/05/2008
	05/12/2008
	0%
	
	
	NSN
	
	NA

	114
	410000
	MME to MSC interface for SRVCC
	SAES-SRVCC
	3
	Rel-8
	C4
	12/09/2008
	12/12/2008
	60%
	C4-081739
	29.new
	NSN
	CT#41 WID approved
	01/09/2008

	118
	400001
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080097
	23.272, 23.401
	T-Mobile, Vodafone
	SA#40 completed
	03/06/2008

	119
	400002
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	30/05/2008
	05/12/2008
	50%
	CP-080321
	24.301, 24.801, 24.008, 29.abc
	NEC
	CT#40 WID approved
	01/09/2008

	120
	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	60%
	CP-080321
	23.008, 29.274, 29.277
	NEC
	CT#40 WID approved
	01/09/2008

	123
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	20%
	SP-070737
	32.751/2/3/5
	Huawei
	SA#38 WID approved
	28/04/2008

	124
	390011
	Performance measurements for EPC
	EPC-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	30%
	SP-080061
	32.426
	China Mobile 
	SA#39 WID approved
	31/08/2008

	160
	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	3
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070691
	22.228, 22.115, 22.101
	Ericsson
	SA#39 completed
	20/03/2008

	161
	380001
	Documentation of TISPAN R1 and R2  in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	28/11/2007
	12/09/2008
	100%
	CP-080213
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654
	NSN
	CT#41 completed
	01/08/2008

	162
	380002
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	28/11/2007
	12/12/2008
	90%
	CP-080213
	29.162, 29.163, 29.658
	NSN
	
	03/09/2008

	163
	380003
	Documentation of TISPAN R1 and R2  in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	28/11/2007
	12/09/2008
	100%
	CP-080213
	29.228, 29.229
	NSN
	CT#41 completed
	01/09/2008

	165
	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	3
	Rel-8
	S1
	10/09/2007
	07/12/2007
	100%
	SP-070569
	22.173
	NSN
	SA#38 completed
	19/11/2007

	166
	380041
	MMTel and Supplementary Services Charging
	MMTel-CH
	3
	Rel-8
	S5
	07/01/2008
	10/12/2008
	40%
	SP-070749
	32.275, 32.298/299
	ALU
	SA#38 WID approved
	01/09/2008

	168
	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	02/05/2007
	05/12/2008
	60%
	CP-080215
	24.642, 24.229, 24.173
	Deutsche Telekom
	
	01/09/2008

	169
	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C3
	02/05/2007
	05/12/2008
	0%
	CP-080215
	29.163
	Deutsche Telekom
	
	03/09/2008

	171
	390059
	Stage 1 FA
	FA
	3
	Rel-8
	S1
	30/01/2008
	05/06/2008
	100%
	
	22.173
	Telecom Italia
	SA#39: SA1 consider "Pilot Identity" concept need. SA#40 completed 
	19/05/2008

	172
	390015
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	30/01/2008
	05/12/2008
	67%
	CP-080219
	24.239, 24.173
	Nortel
	
	01/09/2008

	174
	380010
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	30/11/2007
	05/12/2008
	60%
	CP-080214
	24.615, 24.229, 24.173
	Deutsche Telekom
	
	01/09/2008

	175
	380011
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C3
	30/11/2007
	05/12/2008
	0%
	CP-080214
	29.163
	Deutsche Telekom
	
	03/09/2008

	204
	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	S2
	05/02/2007
	06/12/2007
	100%
	SP-070105
	23.228
	Cablelabs
	SA#38 completed
	27/05/2008

	205
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070122
	
	Cablelabs
	CT#40 completed
	13/05/2008

	207
	350012
	Architecture PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	S2
	05/02/2007
	14/09/2007
	100%
	SP-070107
	23.228
	Cablelabs
	SA#37 completed
	29/05/2007

	208
	350013
	CT1,CT3 PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	C1,C3
	26/03/2007
	15/03/2008
	100%
	CP-070575
	24.229
	Cablelabs
	CT#39 completed
	03/03/2008

	210
	350033
	SA3 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	S3
	06/12/2006
	12/03/2008
	100%
	SP-060933
	33.203, 33.210, 33.220
	Cablelabs
	SA#39 completed
	23/03/2008

	211
	350006
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070124
	24.229
	Cablelabs
	CT#40 completed
	27/05/2008

	212
	380029
	CT3 Aspects of PktCbl-Sec
	PktCbl-Intw
	3
	Rel-8
	C3
	26/03/2007
	30/11/2007
	100%
	CP-070124
	
	Cablelabs
	CT#38 completed
	07/03/2008

	213
	350007
	CT4 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C4
	26/03/2007
	14/03/2008
	100%
	CP-070124
	29.228, 29.229, 23.008
	Cablelabs
	CT#39 completed
	27/05/2008

	252
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	26/03/2007
	05/12/2008
	78%
	CP-080065
	24.259, 24.229
	Vodafone
	
	01/09/2008

	253
	350002
	CT4 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C4
	26/03/2007
	12/09/2008
	50%
	CP-080065
	23.008, 23.018, 29.002, 29.328, 29.329
	Vodafone
	
	14/05/2008

	268
	410003
	Stage 1 for CS-IBCF (covered by Feature IPinterc)
	IPinterc
	3
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070871
	22.101, 22.228
	Telefonica O2
	22/07/08 Created. Stage 1 for CS-IBCF  (covered by SA1 Feature 380060 Ipinterc)
	20/03/2008

	269
	400109
	CT3 aspects CS-IBCF
	CS-IBCF
	3
	Rel-8
	C3
	30/05/2008
	12/12/2008
	30%
	CP-080392
	29.235
	Telecom Italia
	CT#40 WID approved
	01/09/2008

	270
	400010
	CT4 aspects CS-IBCF
	CS-IBCF
	3
	Rel-8
	C4
	30/05/2008
	12/12/2008
	0%
	CP-080392
	29.238, 23.231, 29.232
	Telecom Italia
	CT#40 WID approved
	30/05/2008

	271
	410000
	IMS-IBCF –TrGW definitions in 3GPP
	IMS-IBCF
	3
	Rel-8
	C4
	30/05/2008
	12/12/2008
	5%
	C4-082450
	29.238
	Alcatel-Lucent
	CT#40 WID approved
	01/09/2008

	272
	410000
	ALGCF – IMA-MGW definitions in 3GPP 
	AGCF
	3
	Rel-8
	C4
	30/05/2008
	12/12/2008
	5%
	C4-082448
	29.xxx
	Alcatel-Lucent
	CT#40 WID approved
	01/09/2008

	300
	370012
	Delete - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	existing 29.199-xy
	Ericsson, FT/Orange, Sprint, Telecom Italia
	CT#40: Work moved to OMA
	30/05/2008

	301
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	29.199-21
	ETRI
	CT#40 completed
	30/05/2008

	302
	370014
	Parlay-X Policy web service 
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	29.199-22
	ETRI
	CT#40 completed
	30/05/2008

	303
	370015
	Parlay-X Terminal status web service
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	29.199-08
	Orange
	CT#40 completed
	30/05/2008

	304
	370016
	Delete - Identify communication format used by a particular application
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	existing 29.199-xy
	Ericsson
	CT#40: Work moved to OMA
	30/05/2008

	305
	380047
	Delete - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	PXWS Framework
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	30/05/2008

	306
	380048
	Delete - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	PXWS Framework
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	30/05/2008

	307
	380049
	Delete - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	PXWS Framework
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	30/05/2008

	308
	380050
	Delete - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	PXWS Framework
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	30/05/2008

	309
	380051
	Delete - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	PXWS Framework
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	30/05/2008

	310
	380052
	Delete - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	PXWS Framework
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	30/05/2008

	311
	380053
	Delete - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	PXWS Framework
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	30/05/2008

	312
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	29.199-14/13
	Ericsson
	CT#40 completed
	30/05/2008

	313
	380055
	Delete - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	existing 29.199-xy
	Ericsson
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	30/05/2008

	314
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	29.198-03
	AePONA
	CT#40 completed
	30/05/2008

	315
	390068
	Mobility Emergency Location
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	29.198-06
	AePONA
	CT#40 completed
	30/05/2008

	316
	390069
	Connectivity Manager SCF
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	29.198-10
	AePONA
	CT#40 completed
	30/05/2008

	317
	390070
	PAM Presence Agent
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	29.198-14
	AePONA
	CT#40 completed
	30/05/2008

	345
	35051
	Telecom Management Methodology
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	75%
	SP-070296
	32.155, 32.153
	Ericsson 
	
	31/08/2008

	346
	35053
	Advanced Alarming on Itf-N
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070492
	32.121, 32.122, 32.123
	NSN
	
	04/06/2008

	347
	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070300
	32.632/3/5
	China Mobile 
	
	28/04/2008

	348
	370002
	Deleted - End point modelling for reference point
	OAM8
	3
	Rel-8
	S5
	17/09/2007
	11/12/2008
	100%
	SP-070618
	32.152, 32.62/3/4x, 32.73x
	Motorola
	SP-41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP
	31/08/2008

	349
	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	15%
	SP-080068
	32.101/2, 32.xyz
	TeliaSonera
	SA#39 WID approved
	31/08/2008

	350
	400030
	IRP SOAP Solution Sets
	OAM8
	3
	Rel-8
	S5
	05/06/2008
	12/03/2009
	10%
	SP-080276
	32.111-7, 32.617, 32.417, 32.367, 32.627, 32.327, 32.337, 32.347, 32.357, 32.387, 32.397, 32.447, 32.637, 32.647, 32.657, 32.677, 32.697, 32.717, 32.727, 32.737, 32.747
	Ericsson
	SA#40 WID approved
	31/08/2008

	352
	35061
	IP bearer network Performance measurement definitions
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070301
	32.321/2/3/5
	China Mobile 
	SA#36 Moved Rel-7=>Rel-8; WID updated SP-050319=>SP-070301
	26/06/2008

	353
	360001
	HSUPA performance measurements 
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	80%
	SP-070835
	32.405
	China Mobile 
	
	31/08/2008

	354
	360002
	Key Performance Indicators (KPIs) for UMTS/GERAN
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	70%
	SP-070299
	32.xyz
	China Mobile 
	
	31/08/2008

	356
	11067
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1
	07/03/2008
	19/12/2008
	85%
	CP-080315
	24.323, 24.229
	Vodafone
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315
	01/09/2008

	357
	400021
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C3
	07/03/2008
	19/12/2008
	0%
	CP-080315
	29.163
	Vodafone
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315
	05/08/2008

	358
	400022
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C4
	07/03/2008
	19/12/2008
	10%
	CP-080315
	29.228, 29.229, 29.332
	Vodafone
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315
	29/05/2008

	380
	370001
	Subscriber and Equipment Trace for eUTRAN and EPC
	E-UTRAN-OAM
	3
	Rel-8
	S5
	17/09/2007
	11/12/2008
	60%
	SP-070617
	32.42x, 32.44x
	Ericsson
	
	31/08/2008

	381
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	30%
	SP-070738
	32.761/2/3/5
	Ericsson 
	SA#38 WID approved
	31/08/2008

	382
	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	30%
	SP-080062
	32.425
	Motorola, Huawei
	SA#39 WID approved
	31/08/2008

	383
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	30%
	SP-080063
	32.450, 32.451
	Ericsson 
	SA#39 WID approved
	31/08/2008

	385
	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	60%
	SP-080275
	32.500
	Vodafone
	SA#39 WID approved. SA#40 updated WID SP-080064=>SP-080275. SA#41 UID_390004 split to monitor 32.500 progress
	31/08/2008

	386
	390005
	Self-Establishment of eNBs
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	30%
	SP-080065
	32.501, 32.502, 32.76x/32.75x
	NSN
	SA#39 WID approved
	28/04/2008

	387
	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	30%
	SP-080066
	32.511, 32.76x
	Ericsson 
	SA#39 WID approved
	28/04/2008

	388
	390007
	SON Self-Optimization & Self-Healing handling
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	10%
	SP-080067
	32.521
	Huawei
	SA#39 WID approved
	28/04/2008

	552
	1315
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	24.229
	Ericsson
	
	12/09/2007

	553
	13028
	Deleted - CT3 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	29.163
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	01/07/2008

	554
	13031
	Deleted - CT3 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	29.061
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	01/07/2008

	555
	1646
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	24.008, 24.234
	Ericsson
	
	12/09/2007

	556
	14026
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	3
	Rel-7
	C4
	09/01/2006
	01/06/2007
	100%
	CP-050529 
	29.060
	Ericsson
	
	29/05/2007

	565
	11064
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C1
	01/02/2006
	26/09/2006
	100%
	CP-060256
	24.234
	NEC
	Approved at CP#29
	31/05/2006

	566
	13027
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C3
	01/02/2006
	26/09/2006
	100%
	CP-060256
	29.161
	NEC
	Approved at CP#29
	23/06/2006

	567
	14024
	Deleted - CT4 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	29.234
	NEC
	CT4#31; no impacts identified, therefore completed. CP-32 stopped
	08/03/2007

	580
	32077
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN-FSs1 
	3
	Rel-7
	S1
	28/06/2004
	30/06/2006
	100%
	SP-060291
	22.935
	Telcordia
	
	02/07/2008

	581
	32108
	Delete - Study of work on an LCS architecture for I-WLAN.
	LCS3-IWLAN-FSs2 
	3
	Rel-7
	S2
	26/06/2006
	02/03/2007
	100%
	SP-060291
	23.837
	LGE
	Updated WID at SA#32 to change "stage 2" to "study" , duplicated UID 320017 deleted. SP#33 TR for Information. Exception Granted for Rel-7 until 03/07. Last mention SP-35 Mar 2007 (abandoned ?)
	02/07/2008

	582
	340007
	Stage 2 for LCS architecture for I-WLAN
	LCS3-IWLAN
	3
	Rel-7
	S2
	23/10/2006
	02/03/2007
	100%
	SP-060818
	23.234, 23.271, 23.167
	LGE
	WID at SA#55
	02/07/2008

	613
	11062
	CT1 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	
	43.068, 44.068, 24.008
	Siemens
	
	12/09/2007

	614
	14022
	CT4 aspects of EVGCS
	EVGCS-St23-c4
	3
	Rel-7
	C4
	27/08/2004
	10/03/2006
	100%
	CP-050528
	29.002
	Siemens
	
	08/03/2007

	620
	11063
	CT1 aspects of IVGCS
	IVGCS
	3
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	CP-070118
	43.068, 44.068
	T-Mobile
	end date updated by CT1-chairman after CT#33
	12/09/2007

	621
	14023
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	3
	Rel-7
	C4
	09/03/2007
	09/03/2007
	100%
	NP-050141
	29.002
	T-mobile
	CT4#33 stage 2 solution is still open. ...
	29/03/2007

	627
	7018
	Parlay X Message Broadcast Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	
	29.199-15, 23.198
	ETRI
	
	29/11/2006

	628
	7019
	Parlay X Geocoding Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	
	29.199-16, 23.198
	ETRI
	
	29/11/2006

	629
	7020
	Parlay X Application driven QoS Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	09/03/2007
	100%
	
	29.199-17, 23.198
	BT
	
	08/03/2007

	630
	340001
	Parlay-X Device Capabilities and Configuration
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	08/06/2007
	100%
	
	29.199-18, 23.198
	Telenor
	
	22/06/2007

	631
	340002
	Parlay-X Multimedia Streaming Session Management Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	
	29.199-19, 23.198
	Telenor
	
	08/03/2007

	632
	340003
	Parlay-X Multimedia Multicast Control Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	
	29.199-20, 23.198
	ETRI
	
	08/03/2007

	633
	340004
	OSA API Conference Call Control SCF
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	
	29.198-04-5, 23.198
	Ericsson
	
	08/03/2007

	650
	32075
	Stage 2 of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	S2
	14/10/2004
	08/03/2006
	100%
	
	
	
	
	31/05/2006

	651
	11050
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	C1
	05/11/2003
	09/03/2007
	100%
	NP-040618
	
	Siemens
	
	16/02/2006

	655
	33027
	Security Enhancements for FBI
	FBI-ISE
	3
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050395
	33.203
	Ericsson
	Duplicated entry ("ACCSEC2", "Access Security Enhancements", SP-040865) deleted by A.Sultan
	29/05/2007

	657
	7003
	Stage 1,2 of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	S2
	01/02/2006
	15/12/2006
	100%
	SP-060145
	22.228, 23.228
	CableLabs
	
	19/09/2006

	658
	7004
	Protocol impact of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	C1
	01/05/2006
	15/03/2007
	100%
	
	
	
	
	08/03/2007

	659
	7032
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	3
	Rel-7
	S5
	31/03/2006
	07/12/2006
	100%
	SP-060145
	32.240, 32.260, 32.298, 32.299
	CableLabs
	03/2006 SA#31 WID approved
	29/03/2007

	664
	310002
	CT1 aspects for SMSIP
	SMSIP
	3
	Rel-7
	C1
	08/06/2005
	15/06/2007
	100%
	CP-060697
	23.040, 24.229
	Nokia
	CP#34 updated WID
	15/07/2008

	665
	310003
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	3
	Rel-7
	C4
	08/06/2005
	01/06/2007
	100%
	CP-060697
	23.008, 29.002
	Nokia
	CP#34 updated WID
	15/07/2008

	673
	310006
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	3
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060435
	29.213, 29.214 (not progressed to Rel-7: 29.209, 29.211)
	Ericsson
	
	18/07/2008

	674
	7008
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	3
	Rel-7
	C1
	02/12/2005
	15/06/2007
	100%
	CP-060435
	24.229
	Ericsson
	
	18/07/2008

	681
	11066
	CT1 aspects of VCC
	VCC
	3
	Rel-7
	C1
	01/02/2006
	15/06/2007
	100%
	CP-070186
	24.206, 24.216
	Alcatel-Lucent
	
	21/07/2008

	682
	14027
	CT4 aspects of VCC
	VCC-St3-c4
	3
	Rel-7
	C4
	09/06/2006
	09/03/2007
	100%
	CP-070186
	23.003
	Alcatel-Lucent
	
	21/07/2008

	683
	13032
	Deleted - CT3 aspects of VCC
	VCC
	3
	Rel-7
	C3
	02/11/2006
	02/11/2006
	100%
	CP-070186
	29.163
	Alcatel-Lucent
	
	21/07/2008

	703
	310004
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	3
	Rel-7
	S3
	12/09/2005
	10/03/2006
	100%
	SP-050579
	33.204
	Siemens
	
	16/07/2008

	704
	310005
	TCAPsec Gateway
	SEC7-TCAP
	3
	Rel-7
	C4
	03/04/2006
	14/08/2006
	100%
	CP-060170
	29.204, 29.002
	Siemens
	
	16/07/2008

	731
	35044
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050302
	32.731/2/3/5, 32.631/2/3/5
	Motorola
	
	29/03/2007

	732
	35046
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050304
	TR 32.806/814, 32.101
	Motorola 
	
	29/03/2007

	733
	35047
	Network Management (NM) Itf-N performance criteria
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050305
	TR 32.811
	China Mobile
	
	22/06/2007

	734
	35048
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050306
	32.391/2/3/5 
	Siemens 
	
	22/06/2007

	735
	35049
	Subscription Management (SuM) IRP Solution Sets
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-060739
	32.307/317/607/667/665, 32.101, 32.175
	Ericsson 
	
	29/03/2007

	736
	35050
	Integration Reference Point (IRP) Security Management
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050308
	32.372/3/5, 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x
	Huawei 
	
	29/03/2007

	737
	35052
	Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050310
	32.381/2/3/5
	Siemens 
	
	22/06/2007

	738
	35054
	Stopped - Management of Legacy Equipment
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050312
	new TS 32.xxx
	Siemens 
	
	29/03/2007

	739
	35055
	Stopped - Rules for Vendor Specific Extensions
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050313
	32.62n;   For n = 1 to 5
	Siemens 
	Request to TSG#35 to STOP the WI
	29/03/2007

	740
	35064
	Backward and Forward Compatibility of IRP systems
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050630
	TS 32.154
	Ericsson 
	Submit Exception Sheet for TSG#35 Approval
	22/06/2007

	741
	35071
	Repeater Network Resource Model (NRM) definition
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	07/12/2006
	100%
	SP-050731
	32.721/2/3/5
	China Mobile 
	
	29/03/2007

	742
	35072
	UTRAN radio channel power monitoring
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	15/03/2007
	100%
	SP-050733
	32.405, 32.64n;   For n = 1 to 5
	China Mobile 
	
	29/03/2007

	743
	340009
	Notification XML Schema
	OAM7-NIM
	3
	Rel-7
	S5
	07/12/2006
	15/03/2007
	100%
	SP-060754
	New TS 32.325/345/365/415, CR to 32.335/615/665
	Huawei 
	12/2006 SA#34 WID approved
	29/03/2007

	745
	35057
	Performance measurements definition for CN CS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050315
	32.407, 32.408
	China Mobile 
	
	29/03/2007

	746
	35058
	Enhancement UTRAN performance measurements definition
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050316
	32.405
	China Mobile 
	Submit Exception Sheet for TSG#35 Approval
	22/06/2007

	747
	35059
	Add TDD specific counters in Performance measurement
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050317
	32.405
	CATT
	
	29/03/2007

	748
	35060
	ATM bearer network Performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050318
	No impact  on 32.404, 32.405, 32.406, 32.407 
	ZTE 
	
	29/03/2007

	749
	35069
	Performance measurements definition for IMS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050631
	32.404,32.409,32.437, 32.632/3/4/5 
	China Mobile 
	Submit Exception Sheet for TSG#35 Approval
	22/06/2007

	750
	35073
	HSDPA performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	13/02/2006
	14/06/2007
	100%
	SP-060379
	32.405
	China Mobile 
	Submit Exception Sheet for TSG#35 Approval
	22/06/2007

	752
	35040
	End-to-end Service Level tracing for IMS
	OAM7-Trace
	3
	Rel-7
	S5
	11/11/2005
	15/03/2007
	100%
	SP-050627
	CR 32.101, 32.421/2/3.
	Vodafone
	07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4
	29/03/2007

	753
	35062
	Trace record content for UTRAN TDD
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050628
	CR 32.421/2/3.
	Nokia
	
	29/03/2007

	754
	35063
	IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050629
	TS 32.441/2/3/5, CRs 32.632/3/5 
	Nokia
	Submit Exception Sheet for TSG#35 Approval
	22/06/2007

	755
	11046
	Deleted - SIP enhancements for trace
	OAM7-Trace
	3
	Rel-7
	C1
	15/06/2007
	26/06/2007
	100%
	
	
	
	combined with UID 11067
	29/11/2006

	756
	35070
	Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050629
	32.421,32.422,32.423. 3 new TS 32.4x1,2,3
	Nokia
	
	29/03/2007

	775
	20048
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	3
	Rel-7
	R4
	15/09/2005
	14/06/2006
	100%
	RP-060185
	25.101
	Cingular
	Completed Jun 2006, Status Report in RP-060235
	24/06/2008

	776
	7028
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060183
	25.101
	Qualcomm
	Completed Dec 2006, Status Report in RP-060678
	24/06/2008

	777
	7029
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060184
	25.101
	Qualcomm
	Completed Dec 2006, Status Report in RP-060679
	24/06/2008

	793
	340045
	OAM aspects to Interface to control TMAs
	RANImp-TMA-OAM
	3
	Rel-7
	S5
	26/01/2007
	15/06/2007
	100%
	
	32.642/3/5 – Align with RAN 25.466 
	Adrian Neal, Vodafone
	SA#36 Jun 2007 completed
	25/06/2008

	926
	1476
	FDD Base station classification
	RInImp-BSClass-FDD
	3
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	RAN_Work_Items_History
	TS25.104, TS25.141
	A. Toskala, Nokia
	
	08/07/2004

	931
	20011
	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	3
	Rel-6
	R4
	15/09/2004
	14/06/2005
	100%
	RAN_Work_Items_History
	TS25.101
	Jussi Numminen, Nokia
	Approved at RP#25 as RP-040375
	13/01/2006

	932
	24014
	Performance Requirements of Receive Diversity for HSDPA
	RInImp-HSPerf-RxDiv
	3
	Rel-6
	R4
	15/12/2003
	14/03/2005
	100%
	RAN_Work_Items_History
	TS25.101
	Takehiro Nakamura (NTT DoCoMo)
	
	25/03/2005

	952
	21008
	Optimisation of downlink channelisation code utilisation
	RANimp-RABSE-CodeOptFDD
	3
	Rel-6
	R1
	12/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	
	Sarah Boumendil (Nortel Networks)
	
	25/03/2005

	953
	21009
	Optimisation of channelisation code utilisation for 3.84 Mcps TDD
	RANimp-RABSE-CodOptTDD
	3
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items_History
	
	Nicholas Anderson (IPWireless)
	WIDS modified in RP#26, RP-040551
	13/01/2006

	954
	20013
	HS-DPCCH ACK/NACK Enhancement
	RANimp-RABSE-ACKNACK
	3
	Rel-6
	R1
	15/09/2004
	14/12/2004
	100%
	
	TS25.212, TS25.214, TS24.331, TS25.433
	Jussi Kähtävä, Nokia
	Approved at RP#25 as RP-040390
	25/03/2005

	955
	23009
	Deleted - Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	3
	Rel-6
	R3
	14/03/2003
	03/06/2004
	100%
	RAN_Work_Items_History
	
	Phillipe Godin, Nortel
	Closed RAN#24 due to the lack of progress
	13/01/2006

	956
	23005
	Deleted - Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	3
	Rel-6
	R3
	05/12/2003
	05/12/2003
	100%
	RAN_Work_Items
	
	Antti Toskala, Nokia
	abandoned RP-23
	21/10/2004

	959
	23014
	Improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-UEMsD
	3
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_Work_Items_History
	TS25.423
	Jim Miller, Interdigital
	
	13/01/2005

	961
	23015
	Tilting Antenna - RAN aspects
	RANimp-TiltAnt
	3
	Rel-6
	R3
	14/03/2003
	14/09/2004
	100%
	RAN_Work_Items
	TS25.460, 25.461, 25.462, 25.463
	Andreas Hauser, Vodafone
	Finished at RP#25
	13/10/2004

	962
	35023
	OAM&P impacts
	RANimp-TiltAnt-OAM
	3
	Rel-6
	S5
	27/02/2004
	16/09/2004
	100%
	S5-048270
	32.804, 32.64x
	Adrian.Neal@vodafone.com
	SA#25 09/2004 completed
	13/01/2006

	966
	32051
	Stage 2
	
	3
	Rel-6
	S2
	17/06/2002
	22/09/2003
	100%
	
	
	
	
	12/03/2004

	967
	32053
	Stage 3 - impacts MLP (Mobile Location Protocol) 
	
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232
	25/03/2005

	969
	32047
	Stage 2
	
	3
	Rel-6
	S2
	08/07/2002
	27/06/2003
	100%
	
	
	
	
	12/03/2004

	970
	32054
	Stage 3 -  impacts MLP and RLP
	
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232
	25/03/2005

	972
	32048
	Stage 2
	
	3
	Rel-6
	S2
	24/06/2002
	05/09/2003
	100%
	
	
	
	
	23/07/2003

	973
	32055
	Stage 3  - definition of RLP and PCP
	
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232
	25/03/2005

	975
	32049
	Stage 2
	
	3
	Rel-6
	S2
	24/02/2003
	23/01/2004
	100%
	
	
	
	
	12/03/2004

	976
	32056
	Stage 3  - impacts MLP, RLP and PCP
	
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232
	25/03/2005

	978
	32050
	Stage 2
	
	3
	Rel-6
	S2
	03/06/2002
	27/06/2003
	100%
	
	
	
	
	12/03/2004

	979
	14015
	Stage 3 for UE-CN signalling
	
	3
	Rel-6
	N4
	09/10/2003
	31/08/2004
	100%
	
	
	
	31/10/2003 work has started. Current stage 3 fullfills the requirements of stage 2. ......
	08/09/2004

	980
	32057
	Stage 3  - impacts MLP, RLP and PCP
	
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232
	25/03/2005

	982
	2475
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methods
	LCS-Rel4Pos
	3
	Rel-6
	R2
	15/01/2001
	19/09/2003
	100%
	RAN_Work_Items_History
	TS25.305, 25.401, 25.450, 25.452, 25.453
	Meik Kottkamp, Siemens
	
	08/07/2004

	983
	24012
	A-GPS minimum performance specification
	LCS-UEPos-AGPSPerf
	3
	Rel-6
	R4
	06/06/2003
	14/09/2004
	100%
	RAN_Work_Items
	TS25.171
	Donglin Shen, AT&T Wireless Services
	Finished at RP#25
	13/10/2004

	984
	22002
	FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	3
	Rel-6
	R2
	01/07/2002
	19/09/2003
	100%
	RAN_Study_Items_History
	
	David Bartlett, Cambridge Positioning Systems
	
	08/07/2004

	985
	2457
	Deleted - UE positioning enhancements - other methods
	LCS2-UEpos-enh
	3
	Rel-6
	R2
	26/09/2003
	26/09/2003
	100%
	RAN_Work_Items
	
	Meik Kottkamp, Siemens
	This is a building block without particular end date
	21/10/2004

	989
	2027
	Stage 2
	
	3
	Rel-6
	S3
	03/01/2001
	14/06/2002
	0%
	
	
	
	 New end date and correct Release to be decided S3#18
	12/03/2001

	990
	33006
	Network domain security
	SEC1-NDS
	3
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	SP-000513
	
	Geir M. Køien, Telenor
	WID approved for Rel-6 at SA#17. Completed 2004-12
	13/01/2005

	997
	31026
	Stage 1 - TS on IMS group management
	
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	
	
	Juha Kalliokulju (Nokia)
	
	07/12/2003

	998
	32036
	Stage 2
	
	3
	Rel-6
	S2
	26/05/2003
	31/12/2003
	100%
	
	
	
	
	08/06/2004

	999
	11036
	Stage 3 for IMS Group management (e.g. chat)
	
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	
	Keith Drage, Lucent
	Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)
	25/03/2005

	1001
	32037
	Stage 2
	
	3
	Rel-6
	S2
	04/11/2002
	31/12/2003
	100%
	
	
	
	
	12/03/2004

	1002
	32038
	Stage 3
	
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	
	Keith Drage, Lucent
	Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)
	25/03/2005

	1004
	31023
	TR on support of messaging in the IMS
	IMSM-TR
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	
	
	Juha Kalliokulju (Nokia)
	
	14/03/2003

	1005
	31034
	Stage 1 22.340
	IMSM-TS
	3
	Rel-6
	S1
	11/11/2002
	11/12/2002
	100%
	
	22.340
	Juha Kalliokulju (Nokia)
	
	04/07/2003

	1006
	31033
	CRs to 22.140 & 22.228
	IMSM-CR
	3
	Rel-6
	S1
	14/03/2002
	17/03/2003
	100%
	
	22.140,22.228
	Juha Kalliokulju (Nokia)
	
	07/12/2003

	1007
	32700
	Stage 2
	
	3
	Rel-6
	S2
	04/11/2002
	31/08/2004
	100%
	
	
	
	
	08/09/2004

	1008
	11039
	Stage 3 for IMS Messaging
	
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	
	Keith Drage, Lucent
	
	25/03/2005

	1009
	60001
	SIP/SIMPLE Instant messaging
	
	3
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	
	
	
	Updated according to SP-040232
	25/03/2005

	1011
	32041
	Stage 2 for add SIP cap (e.g. forking)
	
	3
	Rel-6
	S2
	11/11/2002
	20/02/2004
	100%
	
	
	
	
	12/03/2004

	1012
	32042
	Stage 3 for Additional SIP Capabilities
	
	3
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	
	Keith Drage, Lucent
	
	02/06/2005

	1013
	11052
	Procedured associated with IMS-ALG
	
	3
	Rel-6
	N1
	06/09/2004
	17/06/2005
	100%
	
	
	
	
	02/06/2005

	1016
	13004
	Interworking for 3GPP_SIP and IETF_SIP
	
	3
	Rel-6
	N3
	28/08/2000
	13/06/2003
	100%
	
	New TR 29.962
	Thomas Belling, Siemens
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20
	15/09/2003

	1017
	13005
	Interworking for IPv6 to IPv4
	
	3
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	
	29.163
	 
	 
	09/03/2005

	1018
	11044
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	
	3
	Rel-6
	N1
	11/05/2004
	08/09/2004
	100%
	
	
	
	
	08/09/2004

	1019
	11017
	stage 3 of interworking with non-IMS IP networks
	
	3
	Rel-6
	N1
	14/03/2001
	08/09/2004
	100%
	
	
	
	
	08/09/2004

	1043
	31031
	Definition of service requirements charging
	
	3
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	
	22.140
	Josef Laumen, Siemens
	
	12/03/2004

	1064
	50080
	Requirements for the support of conversational services
	
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	13/02/2003

	1065
	50084
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	13/02/2003

	1066
	50093
	Outline of impact and feasibility of these building blocks and their different solutions
	
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	13/02/2003

	1067
	50081
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	13/02/2003

	1068
	50082
	Standardisation effort
	
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	13/02/2003

	1069
	50083
	Dependency to other features
	
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	13/02/2003

	1072
	50065
	Technical Report
	
	3
	Rel-6
	GP
	19/04/2002
	06/02/2004
	100%
	
	
	
	
	12/03/2004

	1073
	51002
	Architecture in 45.001 and 43.051
	
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	12/03/2004

	1074
	51003
	Multiplexing in 45.002
	
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	12/03/2004

	1075
	51004
	Channel Coding in 45.003
	
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	12/03/2004

	1076
	51005
	Performance Requirements in 45.005
	
	3
	Rel-6
	G1
	03/01/2000
	23/04/2004
	100%
	
	
	
	
	12/03/2004

	1077
	51006
	Radio subsystem link control in 45.008
	
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	12/03/2004

	1078
	52071
	Requirements in 44.004
	
	3
	Rel-6
	G2
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	12/03/2004

	1080
	52073
	Modifications to RLC/MAC in 44.060 and 44.160
	
	3
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	
	
	
	
	08/07/2004

	1081
	52074
	Modifications to RRC in 44.118 and 44.018
	
	3
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	
	
	
	
	08/07/2004

	1083
	52076
	Ciphering in 44.160,44.118, 44.060 and 44.018
	
	3
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	
	
	
	
	16/09/2003

	1085
	55078
	deleted at TSG #27 - MS Test in 51.010
	
	3
	Rel-6
	G4;G5
	06/02/2004
	06/02/2004
	100%
	
	
	
	DELETE
	09/03/2005

	1087
	53080
	Deleted at TGS #27 - BTS Test in 51.021 - DELETE
	
	3
	Rel-6
	G3
	06/02/2004
	06/02/2004
	100%
	
	
	
	DELETE
	09/03/2005

	1092
	32702
	TR on Architectural Study
	
	3
	Rel-6
	S2
	24/09/2001
	23/08/2002
	100%
	
	23.846
	
	
	08/07/2004

	1093
	32703
	Stage 2 Specification Work
	
	3
	Rel-6
	S2
	19/08/2002
	17/03/2004
	100%
	
	23.246
	
	
	21/10/2004

	1095
	20022
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	MBMS-RAN
	3
	Rel-6
	R2
	01/01/2002
	14/12/2004
	100%
	
	TS 25.346, TS 25.304, 25.321, 25.322, 25.323
	Juho Pirskanen , Nokia
	Was  "Introduction of MBMS in RAN" before RP#25. Created w/o WIDS after RAN approved the WT for RF aspects.Take WIDS from the parent BB
	13/01/2005

	1096
	20020
	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	3
	Rel-6
	R4
	15/09/2004
	15/09/2005
	100%
	RAN_Work_Items
	TS25.101, TS25.133
	Torgny Palenius, Ericsson
	Approved at RP#25 as RP-040370
	13/01/2006

	1101
	50086
	Impact on the logical and physical channels
	
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	09/03/2005

	1102
	52085
	Re-synchronisation at cell change
	
	3
	Rel-6
	G2
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	09/03/2005

	1103
	50098
	Simultaneous support of MBMS services
	
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	09/03/2005

	1104
	50099
	Simultaneous support of MBMS and non-MBMS services
	
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	
	
	
	
	09/03/2005

	1105
	50100
	Resynchronisation at cell change
	
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	
	
	
	
	09/03/2005

	1106
	50087
	Decision making process between point-to-point or pont-to-multipoint configurations
	
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	09/03/2005

	1107
	50088
	MBMS channel allocations procedures to multiple MSs
	
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	09/03/2005

	1108
	50089
	Changes to the Gb interface
	
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	09/03/2005

	1109
	50090
	GERAN specific changes to the Iu-ps interface
	
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	09/03/2005

	1110
	50091
	Interaction between MBMS and Iu-flex
	
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	09/03/2005

	1111
	50092
	Security aspects
	
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	09/03/2005

	1112
	53081
	MS conformance tests- G3
	
	3
	Rel-6
	G3
	25/01/2002
	28/01/2005
	100%
	
	
	
	Under evaluation
	25/03/2005

	1113
	55091
	Deleted - MS conformance tests - G5
	
	3
	Rel-6
	G5
	27/06/2003
	27/06/2003
	100%
	
	
	
	
	21/10/2004

	1115
	31044
	MBMS User Services Stage 1
	
	3
	Rel-6
	S1
	13/05/2003
	01/04/2004
	100%
	
	22.246
	
	
	07/12/2003

	1116
	34026
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	MBMS-TSMBMS
	3
	Rel-6
	S4
	12/06/2003
	16/03/2006
	100%
	SP-030674
	26.346, 26.936, 26.946
	Igor Curcio (Nokia)
	TR26.946 tbc by March 06
	13/01/2006

	1119
	25014
	RF/RRM Conformance Test Aspects – MBMS (FDD)
	MBMS-RAN-RF_Test
	3
	Rel-6
	R5
	02/06/2006
	07/03/2008
	100%
	RAN5_Work_Items
	TS 34.108, TS 34.109, TS 34.121-1, TS 34.121-2
	Leif Mattisson, Ericsson
	TS 34.109 is under RAN2; RAN5 need to identify possible new requirements on UE test loop functionality to enable testing
	06/05/2008

	1120
	25022
	Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD
	MBMS-UEConTest_TDH
	3
	Rel-6
	R5
	20/09/2006
	07/12/2007
	100%
	RAN5_Work_Items
	TS 34.108, TS 34.122, TS 34.123-1, TS 34.123-2, TS 34.123-3
	Timothy Speight, IPWireless
	
	06/05/2008

	1121
	25023
	Signalling Conformance Test Aspects – MBMS for LCR TDD
	MBMS-UEConTest_SIGTDL
	3
	Rel-6
	R5
	20/09/2006
	07/12/2007
	100%
	RAN5_Work_Items
	TS 34.108, TS 34.123-1, TS 34.123-2, TS 34.123-3
	Zhao Jian, DATANG MOBILE
	
	06/05/2008

	1122
	25011
	Conformance Test Aspects – MBMS
	MBMS_Test
	3
	Rel-6
	R5
	10/03/2006
	14/09/2007
	100%
	RAN5_Work_Items
	TS34.108, TS34.123-1, TS34.123-2, TS34.123-3
	Shubhang Vora, Qualcomm Europe S.A.R.L.
	
	06/05/2008

	1123
	25038
	Conformance Test Aspects - 1.28Mcps TDD MBMS RF/RRM
	MBMS-UEConTest_RFTDL
	3
	Rel-6
	R5
	01/06/2007
	07/12/2007
	100%
	RAN5_Work_Items
	TS 34.108, TS 34.109, TS 34.122
	Xiaozhong Chen, Datang Mobile
	
	06/05/2008

	1145
	31058
	Global stage 1
	WLAN-TS
	3
	Rel-6
	S1
	06/01/2003
	11/06/2004
	100%
	SP-030712
	22.234
	Fredric Paint, Telenor
	
	19/01/2005

	1187
	51102
	Changes to core specs
	
	3
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	
	
	
	
	13/02/2003

	1189
	54103
	Deleted at TSG #27 - 51.010-1 Add testing
	
	3
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	
	
	
	DELETE
	09/03/2005

	1192
	51133
	Requirements
	
	3
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	
	
	
	
	16/09/2003

	1194
	51134
	Performance of NACC
	
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	
	
	
	
	16/09/2003

	1195
	51135
	Performance of cell change in DTM for the PS domain
	
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	
	
	
	
	16/09/2003

	1196
	51136
	Handover
	
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	
	
	
	
	16/09/2003

	1198
	52133
	Optimisations of existing mechanisms/procedures
	
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	
	
	
	
	16/09/2003

	1199
	52134
	Inter-system NACC
	
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	
	
	
	
	16/09/2003

	1200
	52135
	PS Handover (within GERAN and between GERAN and UTRAN)
	
	3
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	
	
	
	
	16/09/2003

	1201
	52136
	Dependency to other features
	
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	
	
	
	
	16/09/2003

	1203
	54132
	MS  conformance tests
	
	3
	Rel-6
	G4,G5
	19/12/2003
	30/01/2004
	100%
	
	
	
	Closed, no work needed
	01/12/2003

	1212
	35022
	Subscriber and UE trace management
	OAM-Trace
	3
	Rel-6
	S5
	20/09/2002
	16/12/2004
	100%
	
	32.421/2/3, 52.008
	Kari RÖNKÄ (Nokia)
	SA#26 12/2004 completed
	13/01/2006

	1213
	23013
	Subscriber and equipment trace in UTRAN
	OAM-Trace-RAN
	3
	Rel-6
	R3
	06/06/2003
	15/06/2004
	100%
	RAN_Work_Items_History
	TS25.413, 25.420, 25.423
	Yann Sehedi, Nortel
	
	13/01/2005

	1214
	14016
	Trace Management, Stage3
	OAM-Trace
	3
	Rel-6
	N4
	09/06/2004
	11/03/2005
	100%
	NP-040411
	TS 23.205, 29.232, 29.060, 29.002, 29.228
	Seppo Kauntola ( Nokia Corporation)
	
	09/03/2005

	1223
	35029
	CS domain charging
	CH
	3
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	
	32.250
	
	SA#23 03/2004 completed
	13/01/2006

	1224
	35030
	PS domain charging
	CH
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	
	32.251
	
	SA#25 09/2004 completed
	13/01/2006

	1225
	35031
	CDR transfer
	CH
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	
	32.295
	
	SA#25 09/2004 completed
	13/01/2006

	1229
	32069
	Overall definition of FBC architecture
	
	3
	Rel-6
	S2
	21/11/2002
	02/03/2004
	100%
	
	
	
	
	09/03/2005

	1230
	32070
	Study on providing policy control with FBC
	
	3
	Rel-6
	S2
	02/02/2004
	30/07/2004
	100%
	
	
	
	
	21/10/2004

	1231
	13020
	Gx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	02/02/2004
	08/12/2004
	100%
	NP-040245
	29.210
	Juha Räsänen (Nokia)
	
	09/03/2005

	1232
	13021
	Rx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	02/02/2004
	11/03/2005
	100%
	NP-040339
	29.209
	Javier Gonzalez Gallego
	
	25/03/2005

	1235
	43001
	Java API Test specification
	
	3
	Rel-6
	T3
	20/03/2002
	10/06/2002
	100%
	TP-020029
	
	Mario Pérez (Microelectrónica Española)
	
	NA

	1236
	43006
	2G/3G Java Card™ API based applet interworking
	USAT1-API
	3
	Rel-6
	T3
	17/03/2003
	05/03/2004
	100%
	TP-030031
	
	Stéphane Andrau-Oberthur Card Systems
	
	19/01/2005

	1237
	43007
	(U)SIM API for Java Card Testing Work Item
	
	3
	Rel-6
	T3
	17/03/2003
	10/03/2005
	100%
	TP-040186
	31.213
	Christophe Begassat (Axalto)
	
	02/06/2005

	1238
	43003
	Deleted - Java API Test specification (TS 43.019 Rel-5)
	
	3
	Rel-6
	T3
	30/05/2002
	09/06/2003
	100%
	TP-020122
	
	Mario Pérez (Microelectrónica Española)
	MOVED to Rel-5 WP
	NA

	1240
	502031
	C SIM API
	USAT1-API-MULTOS
	3
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	
	
	
	NA

	1243
	43009
	USIM application toolkit Conformance Test Specification for Mobile Equipments 
	
	3
	Rel-6
	T3
	05/12/2003
	04/03/2005
	100%
	TP-030259
	31.124 
	Eric Laffont, Gemplus
	
	02/06/2005

	1257
	50602
	Multiple TBF Concept paper
	
	3
	Rel-6
	GP;G2
	05/04/2002
	29/08/2003
	100%
	
	
	
	
	16/09/2003

	1258
	50603
	Multiple TBF Stage 2 (43.064) CRs
	
	3
	Rel-6
	GP;G2
	05/04/2002
	29/08/2003
	100%
	
	
	
	
	16/09/2003

	1259
	50604
	Multiple TBF Stage 3 (44.060) CRs
	
	3
	Rel-6
	GP;G2
	05/04/2002
	29/08/2003
	100%
	
	
	
	
	06/12/2004

	1268
	50104
	Performance requirements in 45.005
	DARP-GMSK-Perf
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	
	
	
	
	06/12/2004

	1269
	50105
	Radio subsystem link control in 45.008
	DARP-GMSK-LC
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	
	
	
	
	06/12/2004

	1271
	50107
	Performance requirements in 45.005
	DARP-GPRSE-Perf
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	
	
	
	
	06/12/2004

	1272
	50108
	Radio subsystem link control in 45.008
	DARP-GPRSE-LC
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	
	
	
	
	06/12/2004

	1323
	1477
	TDD Base station classification
	RInImp-BSClass-TDD
	3
	
	R4
	14/08/2000
	08/03/2002
	100%
	RAN_Wis
	
	A. Toskala, Nokia
	
	21/06/2002

	1324
	24002
	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	3
	
	R4
	15/06/2001
	14/06/2002
	100%
	
	
	Meik Kottkamp, Siemens
	
	21/06/2002

	1332
	2210
	Testing improvement of inter-frequency and inter-system measurement
	
	3
	Rel-5
	T1
	18/02/2002
	30/08/2002
	0%
	
	
	
	start/finish dates set...
	28/02/2002

	1333
	2211
	Testing Hybrid ARQ II/III
	
	3
	Rel-5
	T1
	18/02/2002
	30/08/2002
	0%
	
	
	
	start/finish dates set...
	28/02/2002

	1336
	23000
	Iur common transport channel efficiency optimisation
	RANimp-RRMopt-ctc
	3
	
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Shahrokh Amirijoo, Ericsson
	
	21/03/2002

	1337
	23001
	Iur neighbouring cell reporting efficiency optimisation
	RANimp-RRMopt-ncr
	3
	
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Shahrokh Amirijoo, Ericsson
	
	01/03/2002

	1338
	23002
	FS Introduction of direct transport bearers between SRNC and Node-B
	RAN-imp-RRMopt-DTB
	3
	
	R3
	15/06/2001
	04/06/2002
	100%
	
	
	Risto Sepponen, Ericsson
	FS was closed and introduction of WI not agreed at RAN #16 
	08/11/2002

	1350
	2222
	Testing Radio access bearer support enhancments
	
	3
	
	T1
	01/01/2002
	02/09/2002
	0%
	
	
	
	duration set to 6 months (was 0)...
	10/12/2001

	1351
	41010
	General changes to TS34.121 and TS34.122 corresponding to release 5
	RANimp-test
	3
	Rel-5
	T1
	03/03/2003
	01/03/2004
	0%
	
	34.108, 34.121, 34.122
	
	
	14/03/2003

	1355
	1633
	Stage 1
	
	3
	
	S1
	21/02/2000
	15/12/2000
	100%
	
	22.228
	Mark Cataldo, Motorola
	Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements
	30/03/2001

	1356
	1514
	Stage 2 (Architecture and Main flows)
	
	3
	
	S2
	14/04/2000
	23/03/2001
	100%
	SP-000289
	23.228
	Liz Daniel, Lucent
	Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol
	08/02/2001

	1357
	1296
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	3
	
	N1
	28/08/2000
	08/03/2002
	100%
	NP-010434
	
	Keith Drage, Lucent
	Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.
	25/03/2002

	1358
	2233
	SIP Call Control protocol for the IMS
	
	3
	
	N1
	03/01/2000
	14/06/2002
	98%
	NP-010643
	TS 24.228, TS 24.229, TS 23.218
	Keith Drage, Lucent
	TSGN_10 approved the change:CN1 - SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol...
	24/01/2002

	1382
	43000
	IMS impacts on UICC (ISIM application)
	
	3
	
	T3
	08/10/2001
	21/06/2002
	100%
	TP-010251
	
	Jeremy Norris (Vodafone)
	
	26/09/2002

	1383
	11014
	SIP extensions for Integrity protection
	
	3
	
	N1
	17/12/2001
	28/06/2002
	100%
	
	
	
	Per 26/2-02: CN1 is not aware of any requirements and is not doing anything on this task.
	21/06/2002

	1388
	2039
	Codecs
	
	3
	
	S4
	26/07/2000
	14/03/2002
	100%
	SP-000398
	26.235, 26.236
	
	
	25/03/2002

	1389
	34020
	Transport protocols
	IMS-CODEC
	3
	Rel-5
	S4
	12/03/2002
	12/03/2002
	100%
	
	26.236
	 P. Ojala, Nokia
	
	25/03/2002

	1390
	34006
	recommendation for QoS parameter values for various media types
	
	3
	
	S4
	31/12/2001
	27/09/2002
	100%
	
	
	
	
	13/01/2003

	1391
	11025
	IETF: RFC 3310 (HTTP Digest Authentication using AKA)
	
	3
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	14/03/2003

	1392
	11026
	IETF: RFC 3329 (Security mechanism agreement for SIP connections)
	
	3
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	14/03/2003

	1394
	32004
	Stage 2
	
	3
	
	S2
	24/09/2001
	26/10/2001
	100%
	
	
	
	
	24/11/2001

	1395
	11015
	Compression signalling
	
	3
	
	N1
	28/09/2001
	07/06/2002
	100%
	
	
	
	
	14/03/2003

	1397
	1286
	Cx interface (HSS to CSCF)
	
	3
	
	N4
	14/03/2001
	07/06/2002
	100%
	NP-010626
	
	
	DAB 12/12/01 to 75%...
	30/05/2002

	1398
	14997
	Mp interface (MRFC - MRFP) enhancements
	
	3
	
	N4
	14/03/2001
	08/03/2002
	100%
	
	
	
	[DAB 08-03-02] - No work required in CN4
	30/05/2002

	1399
	11016
	Mw interface (CSCF to P-CSCF)
	
	3
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	
	14/03/2003

	1400
	11018
	Mr interface (CSCF to MRF)
	
	3
	
	N1
	14/03/2001
	29/03/2002
	100%
	
	
	
	
	28/02/2002

	1401
	14003
	Dx interface (I-CSCF to SLF)
	
	3
	
	N4
	14/03/2001
	07/06/2002
	100%
	
	
	
	CN4#11 30/11/01: No inputs received in CN4...
	30/05/2002

	1402
	13001
	Go interface (GGSN to PCF)
	
	3
	
	N3
	14/03/2001
	07/06/2002
	100%
	
	
	
	[DAB - 23/05/03] - 100 % complete
	25/07/2003

	1403
	11019
	ISC (IMS Service Control) Interface
	
	3
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	
	30/05/2002

	1404
	14006
	Sh interface (HSS to AS)
	
	3
	
	N4
	14/02/2002
	07/06/2002
	100%
	
	
	
	CN4#11 30/11/01: No inputs received in CN4...
	30/05/2002

	1405
	14998
	Si interface (HSS to IM-SSF)
	
	3
	
	N4
	16/01/2002
	30/08/2002
	72%
	
	
	
	SA16: Part of Rel5 only if completed in September 02
	30/05/2002

	1406
	11020
	Gm interface (UE to CSCF)
	
	3
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	
	14/03/2003

	1407
	11027
	Mi interface (CSCF to BGCF)
	
	3
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	
	14/03/2003

	1408
	11028
	Mj interface (BGCF to MGCF)
	
	3
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	
	14/03/2003

	1409
	11029
	Mk interface (BGCF to BGCF)
	
	3
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	
	14/03/2003

	1412
	12001
	Stage2 work 'general'
	
	3
	
	N2
	16/04/2001
	06/09/2002
	100%
	
	
	
	DAB 12.12.01 split into cn4 and cn2 parts
	13/01/2003

	1413
	12002
	Stage3 work 'CAP'
	
	3
	
	N2
	07/01/2002
	06/09/2002
	100%
	
	
	
	DAB 12.12.01 split into cn4 and cn2 parts
	13/01/2003

	1414
	12003
	Stage2 work 'Si interface'
	
	3
	
	N2
	07/01/2002
	06/09/2002
	100%
	
	
	
	DAB 12.12.01 split into cn4 and cn2 parts
	13/01/2003

	1415
	12004
	Stage3 work 'Si interface'
	
	3
	
	N4
	14/02/2002
	07/06/2002
	100%
	
	
	
	[DAB 08-03-02] - UID 12004 is MASTER of UID 14998...
	30/05/2002

	1416
	14004
	SDM issues for CAMEL control of IMS
	
	3
	
	N4
	14/02/2002
	07/06/2002
	0%
	
	
	
	[DAB 08-03-02] - No activity on this in CN4
	25/03/2002

	1419
	32006
	Charging Implications of IMS architecture
	
	3
	
	S2
	06/08/2001
	16/11/2001
	100%
	SP-010519
	
	
	
	28/02/2002

	1420
	35006
	Charging management for IMS (off-line & on-line)
	OAM-CH
	3
	Rel-5
	S5
	19/11/2001
	12/09/2002
	100%
	
	
	
	
	08/11/2002

	1422
	11011
	IETF: draft-ietf-aaa-diameter  - should be CN4
	
	3
	
	NP
	24/11/2000
	07/06/2002
	90%
	
	
	
	
	10/10/2001

	1423
	11999
	IETF: draft-johansson-aaa-diameter-mm-app - should be CN4
	
	3
	
	NP
	24/11/2000
	07/06/2002
	50%
	
	
	
	
	10/10/2001

	1430
	31032
	Interaction with other services
	
	3
	
	S1
	18/11/2002
	17/03/2003
	65%
	
	22.233
	Stephen Wolak, VODAFONE Group Plc
	2nd resp SA4
	13/01/2003

	1436
	1430
	Stage 1
	
	3
	
	S1
	11/07/2000
	14/03/2002
	100%
	
	22.127
	Manfred Leitgeb, SIEMENS AG
	
	30/05/2002

	1437
	15002
	(Multimedia) Call Control - Stages 2 and 3
	
	3
	
	N5
	11/09/2001
	07/06/2002
	100%
	
	29.198-04
	
	
	21/06/2002

	1443
	2121
	Stage 1
	
	3
	
	S1
	11/07/2000
	09/11/2001
	100%
	
	22.127
	Manfred Leitgeb, SIEMENS AG
	
	28/02/2002

	1444
	1421
	Stage 3
	
	3
	
	S3
	23/10/2000
	14/06/2002
	80%
	
	???
	
	??
	08/11/2002

	1445
	1422
	security related SCF(s) definition
	
	3
	
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	29.198, 29.998
	Ard-Jan MOERDIJK (Ericsson)
	
	21/06/2002

	1446
	1423
	(possibly) changes required from supporting platforms, e.g. gsmSCF, HLR 
	
	3
	
	S3
	11/09/2000
	14/12/2000
	100%
	
	???
	
	
	08/11/2002

	1447
	15017
	Security (moved from Rel-6)
	
	3
	
	S3
	14/03/2002
	20/12/2002
	100%
	
	
	
	Contribution at S3#25
	25/07/2003

	1449
	1425
	Stage 1
	
	3
	
	S1
	11/07/2000
	14/03/2002
	95%
	
	22.127
	Jörg Swetina, SIEMENS AG
	
	28/02/2002

	1450
	1529
	Stages 2 and 3
	
	3
	
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	29.198, 29.998
	Ard-Jan MOERDIJK (Ericsson)
	
	21/06/2002

	1454
	1787
	Stage 1
	
	3
	
	S1
	11/09/2000
	08/12/2000
	100%
	
	22.127
	Jörg Swetina, SIEMENS AG
	
	30/05/2002

	1455
	2124
	Stage 2
	
	3
	
	S2
	11/12/2000
	11/12/2000
	100%
	
	23.127
	Christophe GOURRAUD, Ericsson Canada
	az 24/05/01: Rel4 completion 90->100%.
	06/06/2001

	1456
	1788
	Stage 3
	
	3
	
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	29.198, 29.998
	Ard-Jan MOERDIJK (Ericsson)
	
	21/06/2002

	1459
	1434
	Stage 1
	
	3
	Rel-5
	S1
	11/07/2000
	10/01/2001
	100%
	
	22.127
	Jörg Swetina, SIEMENS AG
	
	25/07/2003

	1460
	1436
	Stages 2 and 3
	
	3
	Rel-5
	N5
	21/09/2001
	13/12/2002
	100%
	NP-010692
	29.198, 29.998
	Ard-Jan MOERDIJK (Ericsson)
	
	25/07/2003

	1461
	2122
	Provisionning of the terminal capabilities
	
	3
	Rel-5
	T2
	02/04/2001
	13/12/2002
	100%
	
	23.057
	
	According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete
	25/07/2003

	1480
	31005
	Stage 1
	
	3
	Rel-5
	S1
	01/10/2001
	22/03/2002
	100%
	
	
	
	
	01/03/2002

	1481
	32007
	Stage 2
	
	3
	Rel-5
	S4
	03/01/2000
	17/04/2000
	100%
	
	
	
	
	28/02/2002

	1484
	1626
	Feasibility Study
	
	3
	Rel-5
	S4
	28/04/2000
	02/06/2000
	100%
	SP-000024
	TR 26.901
	
	S4,TD  SP-000024: TR 26.901 v.4.0.0
	28/02/2002

	1485
	1656
	N1 Aspects
	
	3
	Rel-5
	N1
	21/09/2001
	21/12/2001
	100%
	
	
	
	Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......
	26/09/2002

	1486
	14005
	N4 work
	
	3
	Rel-5
	N4
	13/02/2002
	07/06/2002
	100%
	N4-010538
	
	
	CN4#11 30/11/01: No inputs to CN4 at this meeting...
	30/05/2002

	1487
	67
	Codec issues
	
	3
	Rel-5
	S4
	03/01/2000
	12/09/2002
	99%
	
	
	
	
	28/02/2002

	1498
	1989
	Start Testing
	
	3
	Rel-5
	MLST
	25/02/2002
	25/02/2002
	0%
	
	
	
	
	01/04/2000

	1499
	1855
	Conformance tests (CRs to 34 series) 
	
	3
	Rel-5
	T1
	01/01/2000
	12/04/2000
	100%
	
	
	
	
	13/01/2003

	1505
	50298
	Channel coding in 45.003
	
	3
	Rel-5
	GP
	03/01/2000
	05/04/2002
	100%
	
	
	
	50098 -> 50298
	06/05/2008

	1506
	2266
	Signalling for the A interface
	
	3
	Rel-5
	GP
	03/01/2000
	29/06/2001
	100%
	
	
	
	
	12/09/2001

	1507
	2267
	Signalling for Iu
	
	3
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1508
	2268
	Receiver performance in TS 45.005
	
	3
	Rel-5
	GP
	02/04/2001
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1509
	50000
	Link Adaptation in 45.009
	
	3
	Rel-5
	GP
	26/03/2001
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1511
	2270
	MS test
	
	3
	Rel-5
	GP
	03/01/2000
	19/12/2003
	0%
	
	
	
	
	13/02/2003

	1513
	2272
	BTS test
	
	3
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	
	
	
	
	13/02/2003

	1518
	2474
	UE positioning enhancements for 1.28 Mcps TDD
	LCS-128Pos
	3
	Rel-5
	R2
	09/04/2001
	29/03/2002
	100%
	RAN_Wis
	
	Xiaohua Mei, CATT
	
	28/02/2002

	1519
	2125
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	LCS-INTF
	3
	Rel-5
	R2
	15/01/2001
	12/10/2001
	100%
	RAN_Wis
	
	Kirk Burroughs, Qualcomm
	Finished at RAN#13
	24/01/2002

	1521
	1641
	Stage 1
	
	3
	
	S1
	22/05/2000
	17/11/2000
	100%
	
	22.071
	Randolph Wohlert, Pacific Bell Wireless
	Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description
	01/04/2000

	1522
	1538
	Stage 2 specification
	
	3
	
	S2
	06/11/2000
	26/01/2001
	51%
	
	
	
	
	17/11/2000

	1523
	1179
	Impact on MAP
	
	3
	
	N4
	15/03/2002
	07/06/2002
	100%
	
	
	
	Possible impact on UTRAN of LCS quality level request...
	30/05/2002

	1525
	2437
	GERAN LCS Stage 2 (first release)
	
	3
	
	GP;S2;G1;G2
	03/04/2000
	08/02/2002
	100%
	
	
	
	
	28/02/2002

	1526
	2438
	Gb interface support for LCS
	
	3
	
	GP
	03/04/2000
	31/08/2001
	100%
	
	
	
	
	12/09/2001

	1527
	2440
	L3 protocol support for LCS
	
	3
	
	GP
	03/04/2000
	01/06/2001
	100%
	
	
	
	
	12/09/2001

	1528
	2441
	Stage 3 specifications
	
	3
	
	GP
	03/04/2000
	01/06/2001
	100%
	
	
	
	
	12/09/2001

	1530
	2443
	GERAN LCS Stage 2
	
	3
	
	GP;R2;R3;S2;G1;G2
	03/04/2000
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1531
	2444
	Iu-ps interface support for LCS
	
	3
	
	GP;R2;R3;S2;G1;G2
	03/04/2000
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1532
	2445
	Iu-cs interface support for LCS
	
	3
	
	GP;R2;R3;S2;G1;G2
	03/04/2000
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1533
	2446
	Iur-g interface support for LCS
	
	3
	
	GP;R2;R3;S2;G1;G2
	23/01/2002
	19/04/2002
	100%
	
	
	
	FFS
	31/07/2002

	1534
	2447
	RRC protocol support for LCS
	
	3
	
	GP;R2;R3;S2;G1;G2
	20/08/2001
	30/11/2001
	100%
	
	
	
	
	31/07/2002

	1535
	2448
	Additional impacts on Broadcast of LCS data on packet channels
	
	3
	
	GP;R2;R3;S2;G1;G2
	20/08/2001
	05/12/2001
	100%
	
	
	
	
	31/07/2002

	1536
	2449
	Stage 3 specifications
	
	3
	
	GP;R2;R3;S2;G1;G2
	25/03/2002
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1538
	55069
	Develop LCS MS test case work plan (Release 98/99/4)
	
	3
	
	G4;G5
	03/06/2002
	27/06/2003
	60%
	
	
	
	
	13/02/2003

	1539
	55070
	Develop LCS MS test cases
	
	3
	
	G4;G5
	03/06/2002
	27/06/2003
	60%
	
	
	
	
	13/02/2003

	1541
	55071
	Develop LCS BTS test case work plan (Release 98/99/4)
	
	3
	
	G4;G5
	03/06/2002
	27/06/2003
	0%
	
	
	
	
	13/02/2003

	1542
	55072
	Develop LCS BTS test cases
	
	3
	
	G4;G5
	03/06/2002
	27/06/2003
	0%
	
	
	
	
	13/02/2003

	1545
	2435
	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN
	LCS-GERAN
	3
	
	GP;S2;S5;R2;R3;G2;G1
	28/08/2000
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1553
	1577
	Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) 
	
	3
	
	S3
	12/05/2000
	07/06/2002
	99%
	
	
	
	
	08/11/2002

	1556
	1580
	User plane protection in core network (e.g., provided by IPsec)
	
	3
	
	S3
	21/02/2000
	28/06/2002
	98%
	
	
	
	TO BE DELETED
	08/11/2002

	1559
	2576
	 IP network layer security (NDS/IP)
	SEC1-NDS-IP
	3
	
	S3
	15/06/2000
	15/03/2002
	100%
	SP-010326
	TS 33.210
	Geir M. Køien, Telenor
	TS 33.210 will be presented for info at SA#14 and is scheduled for approval at SA#15. 2002/12: All IPsec RFCs are stable STD Track RFCs. WID updated SA#17
	15/01/2003

	1566
	51068
	Stage 2 (changes to )
	
	3
	
	G1
	08/02/2002
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1567
	51069
	43.051 Introduction of support for IDNNS in GERAN Iu mode
	
	3
	
	G1
	08/02/2002
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1568
	52070
	Stage 3 (changes to )
	
	3
	
	G2
	08/02/2002
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1569
	52077
	48.016 Use of Gb interface concepts when a network applies IDNNS
	
	3
	
	G2
	08/02/2002
	28/06/2002
	100%
	
	
	
	Closed, accept  changes for Gb over IP
	31/07/2002

	1570
	52078
	48.018 Include MSC/VLR identity in CS IMSI paging
	
	3
	
	G2
	08/02/2002
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1573
	2322
	Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport Layer
	
	3
	
	GP
	06/04/2001
	20/12/2002
	0%
	
	
	
	TERMINATED - NOT STANDARDIZED
	13/01/2003

	1574
	2323
	Adaptation of the Layer 3 BSSMAP procedures as required
	
	3
	
	GP
	06/04/2001
	20/12/2002
	0%
	
	
	
	TERMINATED - NOT STANDARDIZED
	13/01/2003

	1591
	2414
	Identification of GERAN requirements on Iu ps
	
	3
	
	GP;R3
	01/09/2000
	30/11/2001
	100%
	
	
	
	
	21/05/2002

	1592
	2415
	Update of specifications
	
	3
	
	GP;R3
	03/12/2001
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1595
	2418
	Identification of GERAN requirements on Iu cs
	
	3
	
	GP;R3
	01/09/2000
	19/04/2002
	100%
	
	
	
	
	31/07/2002

	1596
	2419
	Update of specifications
	
	3
	
	GP;R3
	01/09/2000
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1603
	31000
	Definition of service requirements
	MESS5-SR
	3
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	
	22.140
	Josef Laumen, Siemens
	
	25/07/2003

	1604
	42000
	Technical realization
	
	3
	
	T2
	15/06/2001
	07/06/2002
	100%
	
	23.140
	Josef Laumen, Siemens
	stage 3 MM7 is missing
	27/03/2003

	1605
	42008
	WAP Forum dependency: MM1 stage 3
	
	3
	
	T2
	15/06/2001
	31/03/2003
	80%
	
	
	
	
	27/03/2003

	1606
	34018
	MMS formats and codecs
	
	3
	
	S4
	03/12/2001
	15/03/2002
	100%
	
	26.140
	
	
	28/02/2002

	1608
	31001
	Definition of service requirements
	
	3
	
	S1
	15/06/2001
	14/09/2001
	100%
	
	
	Alan Baldwin,  Ericsson
	
	28/02/2002

	1609
	42001
	Technical realization
	
	3
	
	T2
	15/06/2001
	08/03/2002
	100%
	
	23.040
	Alan Baldwin,  Ericsson
	
	28/02/2002

	1612
	32502
	Stage 2 - Concept
	
	3
	
	N4;S2
	03/09/2001
	31/10/2001
	100%
	
	
	
	
	31/07/2002

	1613
	14502
	Stage 2 - 23.060 change - Definition of Inter BSC NACC
	
	3
	
	N4;S2
	03/09/2001
	19/04/2002
	100%
	
	
	
	
	31/07/2002

	1614
	14503
	Stage 3 (changes to TS 29.060)
	
	3
	
	N4
	03/09/2001
	08/03/2002
	100%
	
	
	
	IP 30/11/01: Input awaited from GERAN2 to CN4...
	31/07/2002

	1616
	50003
	Stage 3 (changes to TS 48.018)
	
	3
	
	GP
	30/11/2001
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1623
	50061
	Concept
	
	3
	
	GP
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1624
	52004
	Changes to 44.018
	
	3
	
	G2
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1625
	51025
	Changes to 45.001
	
	3
	
	G1
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1626
	51026
	Changes to 45.002
	
	3
	
	G1
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1627
	51027
	Changes to 45.003
	
	3
	
	G1
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1628
	51028
	Changes to 45.005
	
	3
	
	G1
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1629
	52005
	Changes to 24.008
	
	3
	
	G2
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1630
	52006
	Changes to 48.058
	
	3
	
	G2
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1637
	2497
	Stage 1
	
	3
	
	T3
	05/06/2000
	16/03/2001
	100%
	
	
	
	5/10/2001: Stage one comepeted at TP-12.
	05/10/2001

	1638
	2496
	Stage 2 and 3
	
	3
	
	T3
	03/01/2001
	08/03/2002
	100%
	
	
	
	5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.
	04/06/2002

	1639
	2518
	Test specification
	
	3
	
	T3
	03/09/2001
	22/01/2003
	12%
	TP-010111
	
	Gérald MAUNIER (Gemplus)
	5/10/2001: Work started on test specification
	04/06/2002

	1641
	5043001
	Java API Test specification
	
	3
	
	T3
	20/03/2002
	20/09/2002
	100%
	TP-020029
	
	Mario Pérez (Microelectrónica Española)
	
	26/09/2002

	1649
	32097
	Concept document 23.060 (changes to)
	
	3
	
	S2
	28/06/2002
	30/08/2002
	100%
	
	
	
	
	26/09/2002

	1650
	50203
	Flow Control
	
	3
	
	GP
	24/06/2002
	28/06/2002
	100%
	
	
	
	50103 -> 50203
	06/05/2008

	1652
	52095
	Stage 3 (changes to 48.018)
	
	3
	
	G2
	24/06/2002
	28/06/2002
	100%
	
	
	
	
	26/09/2002

	1655
	50060
	Multiple TBF Concept paper
	
	3
	
	GP
	19/04/2002
	22/08/2003
	50%
	
	
	
	
	13/02/2003

	1656
	51001
	Multiple TBF Stage 2 (43.064) CRs
	
	3
	
	G1
	19/04/2002
	22/11/2002
	0%
	
	
	
	
	26/09/2002

	1657
	50062
	Multiple TBF Stage 3 (44.060) CRs
	
	3
	
	G2
	19/04/2002
	22/11/2002
	0%
	
	
	
	
	26/09/2002

	1659
	54101
	MS conformance tests
	
	3
	
	G4
	24/06/2002
	28/11/2003
	0%
	
	
	
	Not started
	13/02/2003

	1662
	2347
	Alignment with UMTS bearer concept
	
	3
	
	GP
	07/08/2000
	30/08/2002
	99%
	
	
	
	
	13/02/2003

	1679
	2424
	Physical layer alignment with UMTS bearer concept
	
	3
	
	GP
	06/11/2000
	30/11/2001
	100%
	
	
	
	
	12/09/2001

	1684
	2425
	Inter BSS interface
	
	3
	
	GP;RP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1690
	2426
	Inter BSS-RNS interface
	
	3
	
	GP;RP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	31/07/2002

	1697
	2371
	Architecture for A,  Iu cs and Iu ps
	
	3
	
	GP;R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	08/11/2002

	1698
	2372
	Transcoder position/operation
	
	3
	
	GP
	06/11/2000
	13/04/2001
	100%
	
	
	
	
	08/11/2002

	1699
	2373
	Handover
	
	3
	
	GP;R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	08/11/2002

	1700
	2374
	RTP payload
	
	3
	
	GP;R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	08/11/2002

	1701
	2375
	Codec renegotiation concept
	
	3
	
	GP;R3
	06/11/2000
	29/03/2002
	100%
	
	
	
	
	08/11/2002

	1702
	2376
	LA
	
	3
	
	GP
	06/11/2000
	13/04/2001
	100%
	
	
	
	
	08/11/2002

	1704
	2389
	MS test
	
	3
	
	GP
	11/06/2001
	19/12/2003
	0%
	
	
	
	Not started
	13/02/2003

	1706
	2391
	BSS test
	
	3
	
	GP
	08/06/2000
	19/12/2003
	0%
	
	
	
	Not started
	13/02/2003

	1709
	2332
	Definition of compression and removal modes for PDCP protocol
	
	3
	
	GP;S2;RP
	01/05/2000
	10/11/2000
	100%
	
	
	
	
	12/09/2001

	1710
	2333
	Conceptual description in stage 2
	
	3
	
	GP;S2;RP
	01/05/2000
	31/10/2001
	100%
	
	
	
	
	21/05/2002

	1711
	2334
	Necessary changes on stage 3 regarding header removal
	
	3
	
	GP;S2;RP
	06/11/2000
	20/12/2002
	100%
	
	
	
	
	13/01/2003

	1713
	2422
	MuM control signalling for conversational multimedia services
	
	3
	
	GP;S2;RP
	06/11/2000
	28/06/2002
	89%
	
	
	
	TERMINATED - NOT STANDARDIZED
	13/01/2003

	1717
	2342
	MS test
	
	3
	
	G4
	11/06/2001
	20/12/2002
	0%
	
	
	
	TERMINATED - NOT STANDARDIZED
	13/01/2003

	1719
	2344
	BTS test
	
	3
	
	G3
	11/06/2001
	20/12/2002
	0%
	
	
	
	TERMINATED - NOT STANDARDIZED
	13/01/2003

	1737
	1808
	Terminal capabilities, AT commands
	
	3
	
	T2
	22/02/2000
	23/06/2000
	100%
	
	21.904, 27.007
	
	
	01/04/2000

	1738
	1343
	Signalling aspects (e.g. ICM)
	
	3
	
	N1
	22/02/2000
	23/06/2000
	100%
	
	
	?
	
	15/11/2000

	1739
	1648
	Service provision
	
	3
	
	N3
	22/02/2000
	23/06/2000
	100%
	
	23.146
	
	
	15/11/2000

	1740
	1345
	Review whether service/stage 1 aspects need to be aligned
	
	3
	
	S1
	14/04/2000
	23/06/2000
	100%
	
	
	
	
	01/04/2000

	1741
	1346
	Review whether architecture/stage 2 aspects need to be aligned
	
	3
	
	S2
	14/04/2000
	23/06/2000
	100%
	
	
	
	
	01/04/2000

	1747
	1821
	Review of definition of reference Achitecture model
	
	3
	
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	22.140, 23.140
	Josef Laumen, Siemens
	
	14/09/2001

	1748
	1822
	"Fulfill Requirements of Stage 1"
	
	3
	
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	22.140, 23.140
	Josef Laumen, Siemens
	e.g. minimum set of media formats, media format conversion, personalization of MMS. 
	14/09/2001

	1749
	1823
	Definition of MMS primitives in Stage 2
	
	3
	
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	22.140, 23.140
	Josef Laumen, Siemens
	
	14/09/2001

	1752
	1512
	implementation in UTRAN
	TRFO-OOBTC-UTRAN
	3
	
	R3
	11/09/2000
	30/03/2001
	100%
	RAN_Wis
	25.401, 25.410, 25.413, 25.415, 23.153
	Alexander Vesely, Siemens 
	moved according to NP-000575
	20/03/2001

	1753
	896
	Impact on architecture, Principles and Terminology
	
	3
	
	S2
	03/01/2000
	20/10/2000
	100%
	
	
	
	e.g. study cascading TrFO/TFO/TrFO
	13/12/2000

	1754
	1657
	Codec Negotiation between UE and MSC
	
	3
	
	N1
	14/08/2000
	02/02/2001
	100%
	
	24.008, 23.009, 23.108, (29.002)
	Andrew Howell / Motorola
	the link to NP-000085has been deleted because refering to a R99 status sheet...
	04/12/2000

	1755
	115
	Codec Negotiation inter MSC
	
	3
	
	N4
	03/07/2000
	22/12/2000
	100%
	
	
	
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issues
	12/03/2001

	1756
	894
	Bearer establishment inter MSC
	
	3
	
	N4
	03/07/2000
	22/12/2000
	100%
	NP-000127
	23.153
	
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....
	12/03/2001

	1758
	124
	Transcoder at Edge 
	
	3
	
	NP
	10/04/2000
	29/09/2000
	100%
	
	
	
	WI description and Tdoc S2-99352...
	12/03/2001

	1761
	2312
	 Concept
	
	3
	
	GP
	09/05/2000
	10/11/2000
	100%
	
	
	
	
	13/02/2001

	1762
	2313
	Changes to 08.16, 08.18
	
	3
	
	GP
	09/05/2000
	19/03/2001
	100%
	
	
	
	
	13/02/2001

	1765
	2316
	Intra BSC NACC (Network Assisted Cell Change)
	
	3
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	
	21/05/2002

	1772
	50299
	Changes in 51.010
	
	3
	
	G5;G4
	30/11/2001
	19/12/2003
	50%
	
	
	
	50099 -> 50299
	06/05/2008

	1775
	2429
	stage 2
	
	3
	
	GP
	15/01/2001
	08/06/2001
	100%
	
	
	
	
	01/03/2002

	1776
	2421
	Stage 3 (changes in 44.060)
	
	3
	
	G2
	15/01/2001
	06/04/2001
	100%
	
	
	
	
	01/03/2002

	1787
	2263
	Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD
	
	3
	
	
	01/09/2000
	19/01/2001
	100%
	
	
	
	
	13/02/2001

	1790
	2217
	Testing Layer 2 and layer 3 protocol aspects
	
	3
	
	T1
	17/09/2001
	02/07/2003
	60%
	TP-030052
	34.123-1, 34.123-2
	
	duration set to 6 months (was 0)
	14/03/2003

	1791
	2562
	Testing Layer 2 and layer 3 protocol aspects - TTCN
	
	3
	
	T1
	03/12/2002
	02/12/2003
	0%
	TP-030052
	34.123-3
	
	
	14/03/2003

	1792
	2218
	Testing RF Radio Transmission and Reception
	
	3
	
	T1
	17/09/2001
	28/06/2002
	100%
	TP-030052
	
	
	duration set to 6 months (was 0), finish date set
	13/01/2003

	1795
	1516
	Architecture and Stage 2 description
	
	3
	
	S2
	03/01/2000
	08/09/2000
	100%
	
	23.002
	
	R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000 ...
	01/04/2000

	1796
	1325
	Standardisation of protocols (control & user planes) over Nb interface
	
	3
	
	N3
	02/01/2001
	30/03/2001
	100%
	N4-000512 
	
	
	
	30/05/2001

	1797
	1326
	Standardisation of protocols over reference points between MSC server and Gateway MSC server
	
	3
	
	N4
	25/09/2000
	23/03/2001
	100%
	N4-000512 
	
	
	
	12/03/2001

	1798
	1616
	Standardisation of detailed stage 2 description
	
	3
	
	N4
	17/07/2000
	23/03/2001
	100%
	N4-000512 
	
	
	
	12/03/2001

	1799
	1327
	Bearer control between MSC server and MGW
	
	3
	
	N4
	01/09/2000
	16/08/2001
	100%
	N4-000512 
	
	
	
	12/03/2001

	1807
	2045
	Stage 3
	MEXE1-SEC
	3
	
	S3
	17/07/2000
	14/12/2001
	100%
	
	
	
	Analysis undertaken by T2. No additional analysis needed for Rel-4
	08/11/2002

	1808
	1448
	Terminal aspects
	
	3
	
	T2
	22/02/2000
	15/12/2000
	100%
	
	
	
	
	13/03/2001

	1810
	1812
	3rd MExE classmark
	
	3
	
	T2
	03/01/2000
	15/12/2000
	100%
	
	22.057, 23.057
	Mark CATALDO, Motorola
	Additional features for MExE R2000
	13/03/2001

	1811
	1814
	FS on Secure download mechanism and capabilities to support SDR concepts
	
	3
	
	T2
	07/02/2000
	15/12/2000
	100%
	
	22.057, 23.057
	Mark CATALDO, Motorola
	
	13/03/2001

	1812
	1815
	FS on Support of MP3/MPEG4 content
	
	3
	
	T2
	07/02/2000
	15/12/2000
	100%
	
	22.057, 23.057
	Mark CATALDO, Motorola
	
	13/03/2001

	1815
	130
	Specification
	
	3
	
	S4
	22/02/2000
	23/03/2001
	100%
	
	28.062
	
	
	20/03/2001

	1816
	907
	Impact on:
	
	3
	
	NP
	08/01/2001
	15/06/2001
	100%
	
	
	
	"Implementation" changed to "Impact on:" by A. Sultan (for better wording)
	01/04/2000

	1824
	2405
	Signalling support
	
	3
	
	GP
	03/01/2000
	19/01/2001
	100%
	
	
	
	
	13/02/2001

	1825
	2406
	Physical layer definitions
	
	3
	
	GP
	03/01/2000
	19/01/2001
	100%
	
	
	
	
	13/02/2001

	1826
	2407
	Receiver performance and RF budget
	
	3
	
	GP
	03/01/2000
	19/01/2001
	100%
	
	
	
	
	13/02/2001

	1828
	2409
	MS test
	
	3
	
	GP
	02/04/2001
	30/11/2001
	100%
	
	
	
	
	31/07/2002

	1830
	2411
	BTS test
	
	3
	
	GP
	02/04/2001
	20/12/2002
	100%
	
	
	
	
	13/01/2003

	1836
	1991
	RAB Quality of Service Negotiation over Iu
	QoSPS-MAPEND-RABQoS-Negot
	3
	
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_Wis
	
	A. Molander, Ericsson
	
	12/03/2001

	1837
	2456
	RAB Quality of Service Negotiation over Iu during relocation
	QoSPS-MAPEND-RABQoS-NegotReloc
	3
	
	R3
	02/03/2001
	23/03/2001
	100%
	
	
	
	
	12/03/2001

	1838
	1992
	RAB Quality of Service Re-Negotiation over Iu
	QoSPS-MAPEND-RABQoS-ReNegot
	3
	
	R3
	25/09/2000
	23/03/2001
	100%
	RAN_Wis
	
	S. Irwin, Motorola
	
	12/03/2001

	1840
	2306
	Handover Concept for the PS domain
	
	3
	
	GP
	03/01/2000
	30/11/2001
	99%
	
	
	
	
	10/12/2001

	1845
	50011
	Handover for the PS domain
	
	3
	
	G4;R3
	31/08/2001
	27/11/2002
	0%
	
	
	
	
	12/09/2001

	1857
	2208
	Testing RAB support enhancements
	CT-RABS?
	3
	
	T1
	25/02/2002
	23/08/2002
	0%
	
	34.108, 34. 121, 34.122, 34.123 pts 1,2, 34.123 pt 3
	
	Requires supporting companies
	10/12/2001

	1860
	1679
	Stage 3
	
	3
	
	N4
	07/12/2000
	23/03/2001
	100%
	
	
	
	
	13/03/2001

	1865
	1615
	Architectural impacts
	
	3
	
	S2
	29/05/2000
	23/03/2001
	100%
	
	
	
	
	08/02/2001

	1874
	2212
	Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	
	3
	
	T1
	18/02/2002
	30/08/2002
	0%
	
	
	
	start/finish dates set...
	10/12/2001

	1875
	2213
	Testing Terminal Power saving features
	
	3
	
	T1
	18/02/2002
	30/08/2002
	0%
	
	
	
	start/finish dates set...
	10/12/2001

	1876
	2214
	Testing DSCH power control improvement in soft handover
	
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	0%
	
	
	
	start/finish dates set...
	28/02/2002

	1877
	2215
	Testing UMTS 1800
	
	3
	Rel indep
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	34.108, 34,121, 34.122, 34.123-1
	
	finish date set
	13/01/2003

	1878
	41000
	Testing UMTS 1900
	
	3
	Rel indep
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	34.108, 34,121, 34.122, 34.123-1
	
	finish date set
	13/01/2003

	1879
	2561
	Testing UMTS 1800 - TTCN
	
	3
	Rel indep
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	34.123-3
	
	finish date set
	13/01/2003

	1880
	41001
	Testing UMTS 1900 - TTCN
	
	3
	Rel indep
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	34.123-3
	
	finish date set
	13/01/2003

	1886
	402222
	Testing Radio access bearer support enhancments
	
	3
	
	T1
	01/01/2002
	02/09/2002
	0%
	
	
	
	duration set to 6 months (was 0)...
	09/04/2002

	1887
	402461
	Testing RAB support enhancements-Robust Header Compression
	RABimp-RoCH
	3
	Rel-4
	T1
	28/05/2002
	03/09/2003
	0%
	TP-030052
	34.123-1, -2
	
	UID changed
	14/03/2003

	1888
	41006
	Testing RAB support enhancements-Robust Header Compression - TTCN
	
	3
	Rel-4
	T1
	28/05/2002
	17/03/2004
	0%
	TP-030052
	34.123-3
	
	UID changed
	14/03/2003

	1889
	41007
	Testing of Extended Robut Header Compression
	Ext-RoHC
	3
	Rel-4
	T1
	18/09/2002
	30/09/2003
	15%
	TP-030052
	34.123-1, -2
	
	
	14/03/2003

	1890
	41008
	Testing of Extended Robut Header Compression - TTCN
	
	3
	Rel-4
	T1
	18/09/2002
	16/12/2003
	0%
	TP-030052
	34.123-3
	
	
	14/03/2003

	1891
	41009
	General changes to TS34.121 corresponding to release 4
	RANimp-test
	3
	Rel-4
	T1
	03/03/2003
	03/03/2004
	0%
	
	34.108, 34.121
	
	
	14/03/2003

	1894
	1320
	Distinction in CS domain of emergency call types to different emergency services
	
	3
	Rel-4
	S1
	01/05/2000
	23/06/2000
	100%
	
	
	
	
	21/07/2008

	1895
	1999
	Distinction in CS domain of emergency calls to different emergency types
	
	3
	Rel-4
	N1
	28/08/2000
	26/09/2000
	100%
	
	
	
	Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....
	21/07/2008

	1896
	402224
	Conformance Test Aspects - Emergency call enhancements
	
	3
	
	T1
	03/01/2000
	28/07/2000
	0%
	
	
	
	UID changed
	09/04/2002

	1897
	2226
	Testing CS based emergency calls
	
	3
	
	T1
	25/02/2002
	28/05/2002
	100%
	TP-030052
	34.123-1
	
	
	13/01/2003

	1898
	2563
	Testing CS based emergency calls - TTCN
	
	3
	
	T1
	22/11/2001
	28/05/2002
	100%
	TP-030052
	34.123-3
	
	
	13/01/2003

	1901
	1828
	Specification of AT commands for new services
	
	3
	
	T2
	03/01/2000
	14/03/2001
	100%
	
	27.007
	
	goal not completely achieved because of missing input
	20/03/2001

	1903
	1830
	Continues evolution of Synchronisation protocol
	TI-SYNC-EVOL
	3
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	
	27.903, 27.103
	
	
	20/03/2001

	1909
	1642
	Stage 1
	
	3
	
	S1
	03/07/2000
	25/08/2000
	100%
	
	22.071
	Randolph Wohlert, Pacific Bell Wireless
	To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established
	01/04/2000

	1910
	1181
	Stage 2
	
	3
	
	S2
	01/05/2000
	19/01/2001
	100%
	
	23.271
	
	AS: 23.271 completed at SA#10
	13/12/2000

	1911
	1180
	Stage 3
	
	3
	
	N1
	21/08/2000
	28/12/2001
	100%
	
	
	
	
	10/10/2001

	1916
	1601
	Iub/Iur interfaces for methods Rel 99
	LCS1-UEpos-IubIur
	3
	Rel-4
	R3
	03/04/2000
	30/03/2001
	100%
	RAN_Wis
	
	Yun-Chao Hu, Ericsson
	27/11: WG corrected; rapporteur corrected
	20/03/2001

	1917
	1602
	UE positioning enhancements - IPDL for TDD
	LCS1-UEpos-enh
	3
	Rel-4
	R2
	28/08/2000
	23/03/2001
	100%
	RAN_Wis
	
	M. Beckmann, Siemens
	5 Mar 2001: splitting off of IPDL for TDD for Rel-4 agreed by R2
	12/03/2001

	1925
	1589
	Main aspects
	
	3
	
	S3
	22/02/2000
	24/11/2000
	100%
	
	
	
	Complete TSG#09 (09/2000). S3#17: Proposed for deletion. TO BE DELETED
	10/12/2001

	1926
	1618
	Impact on GTP
	
	3
	
	N4
	20/03/2000
	22/12/2000
	100%
	
	
	
	
	13/12/2000

	1927
	1661
	GEA capability indication in MS CM
	SEC1-PSALGO1-GEACAP
	3
	
	N1
	19/06/2000
	22/12/2000
	100%
	
	
	Duncan Mills / Vodafone Airtouch
	
	15/11/2000

	1929
	401584
	Main aspects
	
	3
	
	S3
	21/02/2000
	29/03/2001
	100%
	
	
	
	UID changed
	09/04/2002

	1930
	402025
	Other stage 3 aspects
	
	3
	
	N4
	22/02/2000
	24/11/2000
	100%
	
	
	
	UID changed
	09/04/2002

	1931
	401594
	CHECK STATUS - Visibility and Configurability of security
	SEC1-VCS
	3
	Rel-5
	S3
	03/01/2000
	15/03/2002
	60%
	SP-000305
	
	Sébastien Nguyen Ngoc, France Telecom
	CR approved at SA3#21 awaiting comments from CN1.
	09/04/2002

	1943
	2238
	General description and C-code
	
	3
	
	S4
	11/09/2000
	11/12/2000
	100%
	
	26.226, 26.230
	
	
	28/02/2002

	1944
	2237
	Minimum Performance requirements
	
	3
	
	S4
	11/09/2000
	19/03/2001
	100%
	
	26.231
	
	
	28/02/2002

	1947
	25017
	Small Technical Enhancements and Improvements for Rel-4 Conformance Testing
	TEI4_Test
	3
	Rel-4
	R5
	03/01/2000
	31/12/2008
	80%
	RAN5_Work_Items
	
	
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing
	10/03/2008

	73
	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	NSN
	SA#40 completed
	03/06/2008

	74
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	05/02/2007
	05/12/2008
	75%
	CP-080279
	29.274
	Huawei
	CT#40 WID updated CP-080026=>CP-080279
	01/09/2008

	76
	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	NSN
	Multiple PDN related alignments, 23.060-derived changes. SA#40 completed
	03/06/2008

	77
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	05/02/2007
	05/12/2008
	80%
	CP-080279
	29.275
	Huawei
	CT#40 WID updated CP-080026=>CP-080279
	01/09/2008

	78
	410000
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	4
	Rel-8
	C4
	05/02/2007
	05/12/2008
	75%
	CP-080279
	29.new
	Motorola
	CT#40 WID updated CP-080026=>CP-080279
	01/09/2008

	652
	11060
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1
	05/11/2003
	30/11/2006
	100%
	NP-040618
	24.819, 24.229
	Siemens
	end date updated by CT1-chairman after CT#33
	05/01/2007

	653
	13025
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C3
	05/11/2003
	08/12/2006
	100%
	NP-040618
	29.163, 29.209
	Siemens
	
	12/10/2006

	654
	14020
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	4
	Rel-7
	C4
	13/01/2006
	09/03/2007
	100%
	NP-040618
	29.229
	Siemens
	CT4#32: a set of CRs on FBI for cable labs
	08/03/2007

	991
	33007
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	4
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	
	TS 33.210
	
	Should be complete after SA3#27. Completed 2004-12
	13/01/2005

	1241
	502032
	Specification
	
	4
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	
	Neil Livingston – Aspects Software
	
	NA

	1242
	502033
	Test specification
	
	4
	Rel-6
	T3
	01/01/2001
	28/09/2001
	100%
	TP-000155
	
	Neil Livingston – Aspects Software
	
	NA

	1359
	1998
	IMS signalling flows
	
	4
	
	N1
	02/10/2000
	22/03/2002
	100%
	
	TS 24.228
	
	TS 24.228...
	14/03/2003

	1360
	1278
	IMS stage 3
	
	4
	
	N1
	02/10/2000
	22/03/2002
	100%
	
	TS 24.229
	 
	TS 24.229...
	14/03/2003

	1361
	2255
	IMS Session Handling; stage 2
	
	4
	
	N1
	02/10/2000
	22/03/2002
	100%
	
	TS 23.218
	 
	TS 23.218...
	28/02/2002

	1362
	10004
	Main IETF dependencies
	
	4
	
	NP
	03/01/2000
	07/06/2002
	99%
	
	
	
	
	28/03/2003

	1376
	1290
	Addressing
	
	4
	
	S2
	09/10/2000
	22/03/2002
	100%
	
	
	
	
	01/04/2000

	1379
	2530
	Service Examples (Work stopped)
	IMS-Sex
	4
	
	S1
	17/04/2001
	14/06/2002
	50%
	
	22.928
	Mark Cataldo, Motorola
	
	25/07/2003

	1482
	1459
	Design Constraints
	
	4
	Rel-5
	S4
	03/01/2000
	07/02/2000
	100%
	
	
	
	
	28/02/2002

	1483
	1460
	General Description 
	
	4
	Rel-5
	S4
	07/02/2000
	17/04/2000
	100%
	
	
	
	
	28/02/2002

	1488
	1627
	Codec qualification
	
	4
	Rel-5
	S4
	01/02/2000
	30/05/2000
	100%
	
	
	
	
	28/02/2002

	1489
	74
	Codec selection tests
	
	4
	Rel-5
	S4
	01/06/2000
	20/10/2000
	100%
	
	
	
	
	28/02/2002

	1490
	891
	Codec selection
	
	4
	Rel-5
	S4
	23/10/2000
	27/10/2000
	100%
	
	
	
	
	28/02/2002

	1491
	34007
	TFO AMR-WB
	AMRWB-TFO
	4
	Rel-5
	S4
	18/12/2001
	14/03/2002
	100%
	
	
	
	
	26/09/2002

	1492
	890
	Other codec issues (verif., caracterisation)
	
	4
	Rel-5
	S4
	29/09/2000
	07/06/2002
	100%
	
	TR 26.976
	
	ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure 
	13/01/2003

	1493
	34008
	AMR-WB and narrrowband interworking
	AMRWB-IWG
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	
	
	
	
	28/02/2002

	1494
	34009
	Interworking with fixed broadband networks
	
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	
	
	
	
	28/02/2002

	1495
	34010
	Tones and announcements
	
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	
	
	
	
	28/02/2002

	1496
	34011
	WB Conferencing and WB Voice Group calls (deleted)
	
	4
	Rel-5
	S1
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	25/07/2003

	1497
	34012
	Billing, accounting and call detail record aspects
	
	4
	Rel-5
	S5
	27/09/2001
	12/09/2002
	100%
	SP-010631
	32.2xy
	Karl-Heinz NENNER (T-Mobile)
	
	08/11/2002

	1500
	76
	Terminal Acoustic Characteristics 
	
	4
	Rel-5
	S4
	01/01/2000
	12/04/2000
	100%
	
	
	
	
	01/04/2000

	1554
	1578
	Main aspects
	
	4
	
	S3
	12/05/2000
	21/06/2001
	100%
	
	
	
	TO BE DELETED
	08/11/2002

	1555
	1579
	Integration of GTP signalling security architecture 
	
	4
	
	N4
	14/09/2001
	07/06/2002
	100%
	
	
	
	Waiting for input from SA3!...
	30/05/2002

	1557
	1581
	Main aspects
	
	4
	
	S3
	21/02/2000
	21/06/2001
	100%
	
	
	
	??
	08/11/2002

	1558
	1582
	Integration of GTP signalling security architecture 
	
	4
	
	N4
	14/09/2001
	28/06/2002
	95%
	
	
	
	14/02/2002 requirements are not clear/not received...
	28/02/2002

	1663
	50300
	Enhanced power control
	
	4
	
	GP
	31/08/2001
	31/08/2001
	100%
	
	
	
	
	12/09/2001

	1664
	2423
	Stage 2
	
	4
	
	GP
	07/08/2000
	29/06/2001
	100%
	
	
	
	
	21/05/2002

	1665
	2348
	Adoption of the UTRAN PDCP
	
	4
	
	GP
	06/11/2000
	21/12/2001
	100%
	
	
	
	Responsible is GERAN; RAN WG2 help may be needed.
	01/03/2002

	1666
	50043
	Development of RLC / MAC
	
	4
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