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Release 12 Submission form

	Feature / Item:
	P-CSCF restoration enhancements

	Affects:
	UE/MS:

X
	CN:

X
	GERAN:


	UTRAN:


	E-UTRAN:



	Expected Completion Date:
	CT#66 (December 2014)

	Service(s) impacted:
	IMS P-CSCF Restoration

	Specification(s) affected:
	TS 23.380
Potential impacts: TS 29.060, TS 29.274, TS 29.272


	Task(s) within work which are not complete:
	Stage 2 implications of following points shall be further analysed:

-    MME/SGSN and possibly PGW/SGW/GGSN potential impacts when ISR is activated for the UE.

-    In case of multiple IMS-related APNs, it is for FFS to identify whether this mechanism shall be limited to VolTE or whether it is possible to identify the specific IMS-related APN that shall be released.

	Consequences if not included in Release 12:
	Possible malfunctioning when ISR is activated for destination UE or multiple IMS-related APNs are deployed.


Abstract of document:

CT4 has completed its study on "P-CSCF restoration procedures" and also completed most of the related normative work. 

However, P-CSCF restoration enhancement WI stage 2 specification is not finalized yet, identified pending tasks are listed in the table above. Pending work is planned to be finished for CT#66
Contentious Issues:

None
