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	Feature / Item:
	eV2XARC

	Affects:
	UICC apps:
X
	ME:

X
	AN:


	CN:

X
	Others (specify):


	Expected Completion Date:
	June 2020

	Service(s) impacted:
	eV2XARC

	Specification(s) affected:
	24.587, 24.588, 24.526, 24.501, 24.301, 23.122, 27.007, 24.385, 24.386

	Task(s) within work which are not complete:
	1)
The security detail aspects of eV2XARC;
2)
Adding support for V2X services over NR PC5 interface in EPC and for V2X services over LTE-Uu interface using TCP;

3)
V2X communication aspects such as the establishment of PDU session for V2X communication over Uu, coding and semantic of validity timer, and align with the lower layers (AS) on several aspects of coding of radio parameters for V2X communication over PC5.
4)
Impacts to the specification on AT commands (i.e., TS 27.007); and
5)
Removal of a number of editor’s notes

	Consequences if not included in Release 16:
	The CT1 stage-3 aspects for eV2XARC are not fully specified in the Rel-16 version of 3GPP specification making the use of the eV2XARC functionality not possible as defined by the current stage 2 requirements.


Abstract of document:

This work item exception requests to extend the deadline of the CT1 eV2XARC work till June 2020.
Contentious Issues:

The following risk has been identified:

· Impact based on completion of normative security requirement defined by SA3. Late completion of complete set of normative requirements might endanger the completion of the CT1 work as there is need of definition of detail stage 3 UE and network logic, messages and their content (information elements).
