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	Feature / Item:
	

	Affects:
	UICC apps: N/A
	ME: Yes
	AN: No
	CN: Yes
	Others (specify): N/A

	Expected Completion Date:
	3GPP CT#97e, September 2022

	Service(s) impacted:
	· New 3GPP TS 29.537:

· Npcf_MBSPolicyControl service API.

· Npcf_MBSPolicyAuthorization service API.

· New 3GPP TS 29.580:

· Nmbsf_MBSUserService service API.
· Nmbsf_MBSUserDataIngestSession service API.

· New NEF services defined in 3GPP TS 29.522:

· Nnef_MBSTMGI service API.

· Nnef_MBSSession service API.

· Nnef_MBSUserService service API.

· Nnef_MBSUserDataIngestSession service API.

· Existing BSF (potential), UDR (potential) and NEF services.

	Specification(s) affected:
	TS 29.537, TS 29.580, TS 29.522, TS 29.519 (potential), TS 29.521 (potential), TS 29.513.

	Task(s) within work which are not complete:
	CT3 is waiting for some updates/clarifications from stage 2 work under SA4's remit (cf. LS in C3-222478 sent to SA2) to finalize the stage 3 work on:

· the new 3GPP TS 29.580, i.e. the Nmbsf_MBSUserService and Nmbsf_MBSUserDataIngestSession service APIs.
· the related new NEF service APIs.

In addition, CT3 could not complete the stage 3 work under its remit on:

· the new 3GPP TS 29.537 and the related impacts to 3GPP TS 29.522, 3GPP TS 29.519 (potential), 3GPP TS 29.521 (potential) and 3GPP TS 29.513, as it is still pending the completion of the related stage 2 work in SA2 in TS 23.247;

· the new Nnef_MBSTMGI and Nnef_MBSSession APIs in 3GPP TS 29.522, as it is also still pending some updates/clarifications (cf. LS in C3-222578 sent to SA2) on the related stage 2 work in SA2 in 3GPP TS 23.247.
The MBS security requirements (e.g. MBS keys management) defined in Annex W of 3GPP TS 33.501 also need to be specified.

	Consequences if not included in Release 17:
	The End to end 5MBS services are not fully specified.


Abstract of document:

3GPP CT3 continued to work on the 5MBS work item during the first exception period granted by CT plenary during CT#95-e and was able to make good progress on the stage 3 work related to all the stable stage 2 requirements. However, CT3 was not able to finalize all the remaining work as it is still dependent on the completion of the related stage 2 work in both SA2 and SA4. Indeed, the stage 2 work on 5MBS PCC framework is still experiencing delay in SA2 and is currently still ongoing, which did not enable CT3 to finalize the associated stage 3 work that is under its remit. In addition, CT3 is still expecting some additional updates/clarifications on the stage 2 requirements related to the new MBSF service APIs and the need for defining new related NEF APIs.
Therefore, CT3 was not able to finalize the work on this work item and still needs to complete the stage 3 work under its remit on:

· the new 3GPP TS 29.537 specification (i.e. new Npcf_MBSPolicyControl and Npcf_MBSPolicyAuthorization service APIs), and the related impacts to 3GPP TS 29.522 (i.e. new Nnef_MBSTMGI and Nnef_MBSSession service APIs), TS 29.519 (potential), TS 29.521 (potential) and TS 29.513;
· the new 3GPP TS 29.580 specification (new Nmbsf_MBSUserService and Nmbsf_MBSUserDataIngestSession service APIs), and the related impacts to 3GPP TS 29.522 (new Nnef_MBSUserService and Nnef_MBSUserDataIngestSession service APIs); and
· the MBS security requirements (e.g. MBS keys management) defined in Annex W of 3GPP TS 33.501.
Contentious Issues:
None.

