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Time plan (1/2)

The rapporteur’s plan for MINT study phase and normative phase is as follows:

2020 2021
12 3 6 9 12

Stage 2 (planned) Stage 2 (new)

Stage 3 (CT, RAN) (planned) Stage 3 (new)

SID proposal

NOW

SID approval

MINT-CT normative

WID proposal WID approval
TR sent for 

information/
Approval

Send LS to 
SA/SA2

FS_MINT-CT study

LS response 
from SA/SA2
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Time plan (2/2)

The rapporteur’s plan for FS_MINT-CT study is as follows:

2020 2021
12 3 6

• TR Skeleton
• TR scope
• Key Issues

• Solutions
• (Further) Key

Issues

• Solutions
• Conclusions

(at least for Kis
with CN impact)

(Leftover issues if any)

Stage 2 (planned) Stage 2 (new)

NOW

SID proposal SID approval
WID

proposal
WID

approval

TR sent for 
information/

Approval

Send LS to 
SA/SA2

FS_MINT-CT study

LS response 
from SA/SA2

cc cc cc
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Plan for CT1#127e

SI Rapporteur will provide
• draft TR skeleton proposal (as suggested in C1-207307);

• draft TR scope proposal (as suggested in C1-207308);

• Work Plan for FS_MINT-CT (current doc);

7 new key issues will be proposed to be added to TR 24.xxx
• Discussion on the key issues for FS_MINT-CT (as suggested in C1-207310);
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(draft) Plan for C1#127bis-e

* Only if SID is approved in CT#90e

TR 24.xxx v0.1.0 will be uploaded with the agreement in this meeting.

One or Two conference calls are planned in January 2021

Mainly Solutions for the agreed Key Issues will be handled during the 
meeting;


