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	Release 10 Features
	
	1
	Rel-10
	CP,SP
	
	
	
	
	
	
	
	

	8
	380062
	SP-38
	
	PCG-21
	
	Network Selection for non-3GPP Access
	N3GtoNSP
	1
	Rel-10
	S1,C6
	06/12/2007
	10/12/2009
	0%
	SP-070874
	
	Telefonica O2
	SA#42 moved to Rel-10. 01/09 MCC shifted target completion 12/08=>12/09

	9
	380162
	SP-38
	
	PCG-21
	
	Stage 1 for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	S1
	06/12/2007
	10/12/2009
	0%
	SP-070874
	
	Telefonica O2
	SA#42 moved to Rel-10. 01/09 MCC shifted target completion 12/08=>12/09
	22.011

	10
	380262
	SP-38
	
	PCG-21
	
	CT6 issues for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	C6
	06/12/2007
	04/12/2009
	0%
	SP-070874
	
	Telefonica O2
	SA#42 moved to Rel-10. 01/09 MCC shifted target completion 12/08=>12/09
	22.234, 21.111, 31.101, 31.102, 31.103

	11
	410030
	SP-41
	
	PCG-21
	
	Network Improvements for Machine-type Communications
	NIMTC
	1
	Rel-10
	S1
	18/09/2008
	04/06/2009
	35%
	SP-080649
	
	KPN
	SA#42 moved to Rel-10
	

	12
	410031
	SP-41
	
	PCG-21
	
	Stage 1 for NIMTC
	NIMTC
	2
	Rel-10
	S1
	18/09/2008
	04/06/2009
	35%
	SP-080649
	
	KPN
	SA#42 moved to Rel-10
	22.368

	13
	0
	
	
	
	
	Release 10 Feasibility Studies
	
	1
	Rel-10
	SP
	
	
	
	
	
	
	
	

	14
	430030
	SP-43
	
	PCG-22
	
	Study on Mobile Haptic Services
	FS_Haptics
	1
	Rel-10
	S1
	12/03/2009
	11/03/2010
	0%
	SP-090222
	
	SK Telecom
	Haptic - human-machine tactile communication - could extend the service offerings and richness of mobile user experience beyond the current visual and auditory senses
	22.9xy

	15
	0
	
	
	
	
	Release 9 Features
	
	1
	Rel-9
	CP,GP,RP,SP
	
	
	
	
	
	
	
	

	16
	330017
	SP-33
	
	
	
	Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	
	China Mobile
	SA#41 Stage 1 completed. Triggered by Study UID_370086 (FSServAl). 
	

	17
	410001
	SP-33
	
	PCG-21
	
	Stage 1 for ServAl
	ServAl
	2
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	
	China Mobile
	SA#41 completed
	22.182

	18
	350014
	SP-35
	
	
	
	Registration in Densely-populated area (RED)
	RED
	1
	Rel-9
	S1,S2
	12/03/2007
	04/06/2009
	50%
	SP-070133
	
	NTT DoCoMo
	SA#35 Stage 1 completed. SA#40 SA2 moved to Rel-9.
	WID identifies also impacted CT1 24.008, RAN2 25.331

	19
	370030
	SP-35
	
	
	
	Stage 1 for RED
	RED
	2
	Rel-9
	S1
	12/03/2007
	15/03/2007
	100%
	SP-070133
	
	NTT DoCoMo
	SA#35 completed
	22.101 CR#0207

	20
	370031
	SP-37
	
	
	
	Stage 2 for RED
	RED
	2
	Rel-9
	S2
	25/09/2007
	04/06/2009
	50%
	SP-070694
	
	NTT DoCoMo
	SA#42 Target completion 09/08=>12/08=>06/09
	23.880, 23.002, 23.060, 23.221, 23.236

	21
	370027
	SP-38
	
	
	
	End-User Identity
	EUI
	1
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-070651
	
	Nokia Siemens Networks
	SA#42 Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905) 

	22
	410024
	SP-38
	
	PCG-21
	
	Stage 1 for EUI
	EUI
	2
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-070651
	
	Nokia Siemens Networks
	SA#42 Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)
	21.905

	23
	380067
	SP-38
	
	PCG-21
	
	Customized Ringing Signal
	CRS
	1
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-080502
	
	SK Telecom, China Mobile
	SA#42 Stage 1 completed (need for Input in SA2). SA#41 WID updated SP-070875=>SP-080502

	24
	410025
	SP-38
	
	PCG-21
	
	Stage 1 for CRS
	CRS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-080502
	
	SK Telecom, China Mobile
	SA#42 completed. 
	22.183, 22.173

	25
	380057
	SP-38
	
	PCG-21
	
	Public Warning System
	PWS
	1
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-070876
	
	T-Mobile
	SA#42 Stage 1 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS).

	26
	380058
	SP-38
	
	PCG-21
	
	Stage 1 for PWS
	PWS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-070876
	
	T-Mobile
	SA#42 completed.
	22.268

	27
	390073
	SP-39
	
	PCG-21
	
	Enhancements to Multimedia Priority Service
	ePRIOR
	1
	Rel-9
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	
	Telcordia
	SA#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR  UID_340044. 

	28
	390074
	SP-39
	
	PCG-21
	
	Stage 1 for ePRIOR
	ePRIOR
	2
	Rel-9
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	
	Telcordia
	SA#40 completed
	22.153, 22.278

	29
	400031
	SP-40
	
	PCG-21
	
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1
	05/06/2008
	04/12/2009
	0%
	SP-080430
	
	Vodafone
	SA#40 WID approved & Stage 1 completed 
	

	30
	400043
	SP-40
	
	PCG-21
	
	Stage 1 for PAN_EPNM
	PAN_EPNM
	2
	Rel-9
	S1
	05/06/2008
	05/06/2008
	100%
	SP-080430
	
	Vodafone
	SA#40 Stage 1 completed 
	22.259

	31
	430002
	CP-43
	
	PCG-22
	
	Stage 2 for PAN_EPNM
	PAN_EPNM
	2
	Rel-9
	C1
	06/03/2009
	04/12/2009
	0%
	CP-090113
	
	Huawei
	
	23.259

	32
	430102
	CP-43
	
	PCG-22
	
	Stage 3 for PAN_EPNM
	PAN_EPNM
	2
	Rel-9
	C1
	06/03/2009
	04/12/2009
	0%
	CP-090113
	
	Huawei
	
	24.259

	33
	400032
	SP-40
	
	PCG-21
	
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1,S5
	05/06/2008
	10/12/2009
	26%
	SP-080503
	
	France Telecom
	SA#42 Stage 1 completed. SA#41 WID updated SP-080324=>SP-080503

	34
	400044
	SP-40
	
	PCG-21
	
	Stage 1 for eMMTel
	eMMTel
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080503
	
	France Telecom
	SA#42 completed. SA#41 WID updated SP-080324=>SP-080503
	22.173

	35
	430031
	SP-43
	
	PCG-22
	
	Multimedia Telephony (MMTel) Service and Supplementary Services - Online Charging and completion for Offline Charging (all supplementary services)
	eMMTel-SS-CH
	2
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	SP-090196
	
	Alcatel-Lucent
	
	32.275, 32.298, 32.299

	36
	430032
	SP-43
	
	PCG-22
	
	Support of Real-time Transfer of Tariff Information (RTTI) in IMS charging
	IMSTSS-RTTI-CH
	2
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	SP-090055
	
	Orange
	Linked to SA5 Rel-8 UID_380042 AoC support in IMS Charging (IMSTSS). SA3/CT3 coordination need on 29.658 (SIP transfer of tariff information)
	32.27x, 32.240, 32.280, 32.298, 32.299

	37
	400034
	SP-40
	
	PCG-21
	
	User Data Convergence
	UDC
	1
	Rel-9
	S1
	05/06/2008
	18/12/2009
	40%
	SP-080448
	
	China Mobile
	SA#42 Stage 1 completed
	

	38
	400046
	SP-40
	
	PCG-21
	
	Stage 1 for UDC
	UDC
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080448
	
	China Mobile
	SA#42 completed
	22.985, 22.101

	39
	430003
	CP-43
	
	PCG-22
	
	UDC Technical Realization (Stage 2)
	UDC-CN
	2
	Rel-9
	C4
	06/03/2009
	18/12/2009
	0%
	CP-090017
	
	Ericsson
	
	TS 23.335  (User Data Convergence (UDC); Technical Realization and Information Flows)

	40
	400035
	SP-40
	
	PCG-21
	
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	SP,RP
	05/06/2008
	10/12/2009
	18%
	SP-090214
	
	T-Mobile
	SA#43 WID updated SP-080791=>SP-090197 to include RAN items/BBs
	

	41
	400047
	SP-40
	
	PCG-21
	
	Stage 1 for EHNB
	EHNB
	2
	Rel-9
	S1
	05/06/2008
	04/06/2009
	95%
	SP-080791
	
	T-Mobile
	SA#43 Rel-9 exception to Jun 2009 on UICC handling. SA#42 Rel-9 extension to 03/09 
	22.220, 22.011

	42
	410026
	SP-41
	
	PCG-21
	
	Architecture aspects of EHNB
	EHNB
	2
	Rel-9
	S2
	18/09/2008
	10/12/2009
	20%
	SP-080636
	
	T-Mobile
	SA#42 completion target 06/09=>12/09
	23.830 (Architecture Aspects of HNB/HeNB), 23.401, 23.402, 23.060

	43
	420034
	SP-42
	
	PCG-22
	
	IMS aspects of Architecture for Home NodeB
	EHNB-IMS
	2
	Rel-9
	S2
	11/12/2008
	24/09/2009
	25%
	SP-080799
	
	Alcatel-Lucent
	See also SP-080892 (SA#42 LS_out to SA2 on Guidance for 3GPP Packet Access Work in Rel-9)
	23.832, TS 23.xyz (IMS Aspects of Architecture  for Home NodeBs)

	44
	420035
	SP-42
	
	PCG-22
	
	Security aspects of Enhanced Home NodeB / eNodeB
	EHNB-Sec
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	20%
	SP-080879
	
	Huawei
	
	33.xyz (Security Aspects of Home NodeB / eNodeB)

	45
	420036
	SP-42
	
	PCG-22
	
	3G Home NodeB Gateway OAM&P
	HNB-OAM_GW
	2
	Rel-9
	S5
	11/12/2008
	10/12/2009
	0%
	SP-080794
	
	China Mobile
	01/09: Acronym removed "LTEimp_"
	32.xx1, 32.xx2, 32.xx7

	46
	430012
	SP-43
	
	PCG-22
	
	3G Home NodeB and LTE Home eNodeB OAM&P Type 1 definition
	HNB_eHNB-OAM_Type1
	2
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	SP-090208
	
	Huawei
	
	32.yy1, 32.yy2, 32.yy3, 32.yy4, 32.581, 32.582, 32.583, 32.584

	47
	420008
	RP-42
	
	PCG-22
	
	LTE FDD Home eNodeB RF Requirements
	HeNB-RF_FDD
	2
	Rel-9
	R4
	05/12/2008
	04/12/2009
	0%
	RP-081080
	RP-090054
	Motorola 
	
	36.9xx (LTE FDD Home eNodeB RF Requirements Work Item Technical Report), 36.104, 36.141

	48
	430005
	RP-43
	
	PCG-22
	
	LTE TDD Home eNodeB RF Requirements
	HeNB-RF_TDD
	2
	Rel-9
	R4
	06/03/2009
	04/12/2009
	0%
	RP-090160
	
	China Mobile
	
	36.9xx (LTE TDD Home eNodeB RF Requirements Work Item Technical Report), 36.104, 36.141

	49
	430025
	RP-43
	
	PCG-22
	
	Home NB and Home eNB enhancements - RAN3 aspects
	EHNB-RAN3
	2
	Rel-9
	R3
	06/03/2009
	04/12/2009
	0%
	RP-090349
	
	Alcatel-Lucent
	
	new TS (UTRAN Iuh Interface: User Plane Protocols), 25.413, 25.467, 25.467, 25.468, 25.469, 25.469, 36.401, 36.413

	50
	430026
	RP-43
	
	PCG-22
	
	Home NB and Home eNB enhancements - RAN2 aspects
	EHNB-RAN2
	2
	Rel-9
	R2
	06/03/2009
	04/12/2009
	0%
	RP-090351
	
	Huawei
	
	25.304, 25.331, 25.367, 36.300, 36.304, 36.331

	51
	410027
	SP-41
	
	PCG-21
	
	Protection against Unsolicited Communication for IMS (PUCI)
	PUCI
	1
	Rel-9
	S1,S3
	18/09/2008
	04/06/2009
	47%
	SP-080482
	
	NEC
	SA#42 Stage 1 completed. SA#41 SA3 WID approved (Stage 1 commitment in SA1 LS in SP-080523). Check related work in OMA Categorization Based Content Screening

	52
	410028
	SP-41
	
	PCG-21
	
	Stage 1 for PUCI
	PUCI
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080482
	
	NEC
	SA#42 completed
	22.228

	53
	410029
	SP-41
	
	PCG-21
	
	SA3 work on PUCI
	PUCI
	2
	Rel-9
	S3
	18/09/2008
	04/06/2009
	30%
	SP-080482
	
	NEC
	
	33.837

	54
	410032
	SP-41
	
	PCG-21
	
	IMS Services Centralization and Continuity
	IMS_SCC
	1
	Rel-9
	S1,S2,C1
	18/09/2008
	04/12/2009
	24%
	SP-080633
	
	NEC
	SA#42 Stage 1 completed. 
	

	55
	410033
	SP-41
	
	PCG-21
	
	Inter-Device Transfer – Requirements
	IMS_SCC-IDT
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080507
	
	NEC
	SA#42 completed
	22.101, 22.228

	56
	410034
	SP-41
	
	PCG-21
	
	IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMS_SCC-SPI
	2
	Rel-9
	S2
	18/09/2008
	04/06/2009
	20%
	SP-080561
	
	Huawei
	SA#43 TR 23.838 for Information
	23.838, 23.237, 23.292, 23.216

	57
	410035
	SP-41
	
	PCG-21
	
	IMS Centralized Services - Stage 2
	IMS_SCC-ICS
	2
	Rel-9
	S2
	18/09/2008
	04/06/2009
	30%
	SP-080634
	
	Alcatel-Lucent
	
	23.883 (IMS Centralized Services study - Phase 2), 23.292

	58
	430004
	CP-43
	
	PCG-22
	
	IMS Centralized Services support via I1 interface - Stage 3
	IMS_SCC-ICS_I1
	2
	Rel-9
	C1
	06/03/2009
	04/12/2009
	0%
	CP-090114
	
	Huawei
	
	24.294 (ICS Protocol via I1 Interface)

	59
	420016
	CP-42
	
	PCG-22
	
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	1
	Rel-9
	S1,C1
	05/12/2008
	04/12/2009
	20%
	not applicable
	
	
	CT#42 umbrella Feature created to host CT1 CAT WI (Stage 1 in 22.182)
	

	60
	420017
	CP-42
	
	PCG-22
	
	Stage 3 Enhancements of IMS CAT Supplementary Service
	eCAT-SS
	2
	Rel-9
	C1
	05/12/2008
	04/12/2009
	20%
	CP-080796
	
	China Mobile
	Enhance IMS CAT Supplementary Service as defined in 22.182 and TR 23.872
	24.182

	61
	420020
	SP-42
	
	PCG-22
	
	Service Specific Access Control in EPS
	SSAC
	1
	Rel-9
	S1
	11/12/2008
	11/12/2008
	100%
	SP-080882
	
	NTT DoCoMo
	SA#42 Stage 1 completed (need for SA2 input). Triggered by Study UID_400036 on Service Specific Access Control in EPS (FS_SSAC) 

	62
	420021
	SP-42
	
	PCG-22
	
	Stage 1 for SSAC
	SSAC
	2
	Rel-9
	S1
	11/12/2008
	11/12/2008
	100%
	SP-080882
	
	NTT DoCoMo
	SA#42 completed
	22.011 CR0136

	63
	380064
	SP-38
	
	PCG-21
	
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S2,S1,RP
	14/01/2008
	10/12/2009
	51%
	SP-080844
	
	Alcatel-Lucent
	SA#42 Stage 1 completed. WID updated SP-070820=>SP-080352=>SP-080844 (Add SA3 task).

	64
	410036
	SP-38
	
	PCG-21
	
	Stage 1 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S1
	14/01/2008
	11/12/2008
	100%
	SP-080844
	
	Alcatel-Lucent
	SA#42 completed
	22.101

	65
	410037
	SP-38
	
	PCG-21
	
	Stage 2 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S2
	14/01/2008
	04/06/2009
	80%
	SP-080844
	
	Alcatel-Lucent
	SA#43 TR 23.869 for Information/Approval
	23.869, 23.060, 23.167, 23.228, 23.271, 23.203, 23.401, 23.402, 23.221

	66
	420022
	SP-42
	
	PCG-22
	
	Security aspects of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS-Sec
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	0%
	SP-080844
	
	Alcatel-Lucent
	SA#42 WID updated SP-080352=>SP-080844 (Add SA3 task)
	33.401, 33.402

	67
	410038
	SP-41
	
	PCG-21
	
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	2
	Rel-9
	S2
	18/09/2008
	04/06/2009
	60%
	SP-090099
	
	China Mobile
	SA#43 TR 23.870 for Information. WID updated SP-080562=>SP-090099 (added location continuity aspects)
	23.870, 23.216, 23.237

	68
	420041
	RP-42
	
	PCG-22
	
	Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE
	2
	Rel-9
	R2
	05/12/2008
	18/09/2009
	0%
	RP-081140
	RP-090052
	Alcatel-Lucent
	
	36.331 (E-UTRA RRC Protocol specification). 36.413 (E-UTRA S1 Application Protocol)

	69
	430006
	SP-43
	
	PCG-22
	
	LCS for LTE and EPS
	LCS_LTE_EPS
	1
	Rel-9
	S2,RP
	05/06/2008
	04/12/2009
	29%
	not applicable
	
	
	
	

	70
	400038
	SP-40
	
	PCG-21
	
	LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	2
	Rel-9
	S2
	05/06/2008
	04/06/2009
	60%
	SP-080445
	
	Polaris Wireless
	Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to UID_380064 Feature IMS_EMER_GPRS_EPS. 

	71
	400048
	SP-40
	
	PCG-21
	
	Stage 2 for LCS_CPS_EPS
	LCS_EPS-CPS
	3
	Rel-9
	S2
	05/06/2008
	04/06/2009
	60%
	SP-080445
	
	Polaris Wireless
	SA#43 TR 23.891 for Information/Approval
	23.891, 23.271, 23.401, 23.402

	72
	420006
	RP-42
	
	PCG-22
	
	Positioning Support for LTE
	LCS_LTE
	2
	Rel-9
	R2,R4
	05/12/2008
	04/12/2009
	20%
	RP-080995
	RP-090053
	Qualcomm
	UID_400038 (LCS Control Plane Solution for EPS) depends on this WI 
	36.300, 36.331, 36.413, 36.133 (Add performance requirements for downlink terrestrial positioning), 36.214, possibly 3 new TS 36.xxx (UE positioning in E-UTRAN/ LTE Positioning Protocol/ RAN4 Requirements for Support of A-GNSS)

	73
	430011
	RP-43
	
	PCG-22
	
	Network-Based Positioning Support for LTE
	LCS_LTE-NBPS
	2
	Rel-9
	R2
	06/03/2009
	04/12/2009
	0%
	RP-090354
	
	TruePosition
	
	Possible new TS on Performance Requirements for LMU, 36.300, 36.331, 36.413, 36.995

	74
	400039
	SP-40
	
	PCG-21
	
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2,S3,S5
	05/06/2008
	10/12/2009
	13%
	SP-080737
	
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)
	

	75
	400040
	SP-40
	
	PCG-21
	
	Stage 2 for MBMS_EPS
	MBMS_EPS
	2
	Rel-9
	S2
	05/06/2008
	04/06/2009
	35%
	SP-080737
	
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)
	23.246

	76
	420023
	SP-42
	
	PCG-22
	
	Security for MBMS_EPS
	MBMS_EPS
	2
	Rel-9
	S3
	11/12/2008
	04/06/2009
	10%
	SP-080737
	
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)
	33.246

	77
	430033
	SP-43
	
	PCG-22
	
	MBMS Charging in EPS 
	MBMS_EPS
	2
	Rel-9
	S5
	06/03/2009
	10/12/2009
	0%
	SP-090052
	
	ZTE
	
	32.273, 32.251, 32.298, 32.299

	78
	430007
	RP-43
	
	PCG-22
	
	MBMS support in LTE
	MBMS_LTE
	2
	Rel-9
	R2
	06/03/2009
	04/12/2009
	0%
	RP-090350
	
	Huawei
	Stage 2/3
	36.101, 36.104, 36.141, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.413, 36.440, 36.441, 36.442, 36.444, 36.445, 36.446

	79
	420024
	SP-42
	
	PCG-22
	
	Access Network Discovery and Selection Enhancements
	eANDSF
	1
	Rel-9
	S2,S1,S3
	11/12/2008
	04/06/2009
	65%
	SP-080887
	
	Motorola
	No new Rel-9 use cases defined. Expected to implement service requirements not covered in Rel-8
	

	80
	420040
	SP-42
	
	PCG-22
	
	Stage 2 for eANDSF
	eANDSF
	2
	Rel-9
	S2
	11/12/2008
	04/06/2009
	65%
	SP-080887
	
	Motorola
	
	23.402, 23.002

	81
	420025
	SP-42
	
	PCG-22
	
	GTP-based S8 chaining
	GTPchaining
	1
	Rel-9
	S2,S1
	11/12/2008
	04/06/2009
	35%
	SP-080798
	
	Huawei
	Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246
	

	82
	420026
	SP-42
	
	PCG-22
	
	Stage 2 for GTPchaining
	GTPchaining
	2
	Rel-9
	S2
	11/12/2008
	04/06/2009
	35%
	SP-080798
	
	Huawei
	
	23.402 (Chaining GTP-S8 based architecture and procedures)

	83
	430034
	SP-43
	
	PCG-22
	
	Multiple PDN to the Same APN for PMIP-based Interfaces (Stage 2)
	MUPSAP
	1
	Rel-9
	S2
	12/03/2009
	04/06/2009
	0%
	SP-090098
	
	Samsung
	Continue Rel-8 SAES Stage 2 UID_320005. In Rel-8, PMIP-based interfaces (i.e. PMIP-based S5/S8, S2a and S2b) do not support a feature using other equivalent interfaces (e.g. GTP-based S5/S8) available in Rel-8. Stage 1 in 22.278 (EPS Service requirements)
	23.060, 23.203, 23.401, 23.402

	84
	430035
	SP-43
	
	PCG-22
	
	Multi Access PDN Connectivity (Stage 2)
	MAPCON
	1
	Rel-9
	S2
	12/03/2009
	04/06/2009
	0%
	SP-090100
	
	Telecom Italia
	Spin-off UID_410043 Study on Multi Access PDN connectivity and IP flow mobility. TR 23.861 proposes changes in 23.401/2 UE simultaneously connect to different PDNs through different access systems. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	23.401, 23.402

	85
	33025
	SP-26
	
	
	
	Access Security Enhancements
	ACCSEC2
	1
	Rel-9
	S3
	02/07/2007
	04/06/2009
	60%
	SP-040865
	
	Ericsson
	SA#42 moved to Rel-9. SA#26 approved WID (about improved GERAN security). 
	33.102, 43.020

	86
	440000
	
	
	
	
	GBAPush enhancements
	eGBAPush
	1
	Rel-9
	S3
	12/03/2008
	04/06/2009
	59%
	bring WID at SA#44
	
	Ericsson
	SA#43 Umbrella Feature created to host 33.224, moved from Rel-8 to Rel-9
	

	87
	420039
	SP-39
	
	PCG-21
	
	SA3 part of eGBAPush (33.224)
	eGBAPush
	2
	Rel-9
	S3
	12/03/2008
	04/06/2009
	59%
	bring WID at SA#44
	
	Ericsson
	SA#43 bring Rel-9 WID at SA#44. SA#42 TS 33.224 moved to Rel-9 (33.223 completed as Rel-8 under UID_390146)
	33.224

	88
	430036
	SP-43
	
	PCG-22
	
	IMS Media Plane Security (Stage 2)
	MEDIASEC
	1
	Rel-9
	S3
	12/03/2009
	10/12/2009
	0%
	SP-090128
	
	Vodafone
	SA#43 Stage 1 to be defined by SA3 in consultation with SA1
	33.828, 33.xxx (Solutions for IMS media plane security)

	89
	420027
	SP-42
	
	PCG-22
	
	Timed Graphics
	TG
	1
	Rel-9
	S4
	11/12/2008
	10/12/2009
	10%
	SP-080683
	
	Ericsson
	Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)
	

	90
	420028
	SP-42
	
	PCG-22
	
	SA4 part of Timed Graphics
	TG
	2
	Rel-9
	S4
	11/12/2008
	10/12/2009
	10%
	SP-080683
	
	Ericsson
	26.xyz (Timed Graphics), 26.234, 26.140, 26.346, 26.244, 26.114, 26.245
	

	91
	430037
	SP-43
	
	PCG-22
	
	Managing MTSI Media Adaptation
	M3A
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	0%
	SP-090021
	
	Samsung
	Work to extend Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.
	26.114 (IMS; Multimedia telephony; Media handling and interaction)

	92
	430038
	SP-43
	
	PCG-22
	
	PSS and MBMS extensions
	MBS_Ext
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	0%
	SP-090022
	
	Ericsson, Nokia
	Work to extend Rel-8 UID_34043 PSS_MBMS_OMTV (Extending PSS and MBMS User Services for optimized Mobile TV) & ensure compatibility with UID_34046 (IMS_PSS_MBMS_US)
	26.234 (Transparent end-to-end PSS; Protocols and codecs), 26.346 (MBMS; Protocols and codecs)

	93
	430039
	SP-43
	
	PCG-22
	
	Improved Video Support for PSS and MBMS
	IVS
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	0%
	SP-090023
	
	Nokia
	Add support for more advanced H.264 profiles and levels to match PSS and MBMS capabilities and larger screen sizes (e.g. H.264 Scalable Baseline Profile)
	TR 26.9xx (Study on improved video for PSS and MBMS), 26.346 (MBMS; Protocols and Codecs, 26.234 (Transparent End-to-End  PSS;  Protocols and Codecs), 26.244 (Transparent End-to-End PSS; 3GPP File Format

	94
	430046
	SP-43
	
	PCG-22
	
	IMS based PSS and MBMS User Service extensions
	IMS_PSS_MBMS_US_EXT
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	0%
	SP-090225
	
	Ericsson
	Work to extend Rel-8 UID_34046 (IMS_PSS_MBMS_US), SA2 UID_410034 IMSSCC-SPI (IMS Service Continuity Enhancements: Service, Policy and Interactions) 
	26.237 (IMS based PSS and MBMS User Service; Protocols)

	95
	420029
	SP-42
	
	PCG-22
	
	OAM&P 9
	OAM9
	1
	Rel-9
	S5
	22/02/2008
	10/12/2009
	17%
	not applicable
	
	
	SA#42 umbrella Feature created to host OAM WIs
	

	96
	420030
	SP-42
	
	PCG-22
	
	Network Infrastructure Management
	OAM9-NIM
	2
	Rel-9
	S5
	11/12/2008
	24/09/2009
	0%
	not applicable
	
	
	SA#42 umbrella BB created to host OAM WIs
	

	97
	420031
	SP-42
	
	PCG-22
	
	Software Management for Network Elements
	OAM9-NE_SWM
	3
	Rel-9
	S5
	11/12/2008
	24/09/2009
	0%
	SP-080756
	
	Huawei, Nokia Siemens Networks
	02/09: WI Title changed on SA5 request from "Management of software entities residing in Network Elements" to "Software Management for Network Elements". The WI states: Telecommunication Management; Software Management (SWM)
	32.531, 32.532, 32.533, 32.537

	98
	420032
	SP-42
	
	PCG-22
	
	Performance Management
	OAM9-PM
	2
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	not applicable
	
	
	SA#42 umbrella BB created to host OAM WIs
	

	99
	430041
	SP-43
	
	PCG-22
	
	Enhancement of performance measurements for E-UTRAN
	OAM9-PM
	3
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	SP-090053
	
	Motorola,Huawei
	
	32.425

	100
	430042
	SP-43
	
	PCG-22
	
	Enhancement of performance measurements for EPC
	OAM9-PM
	3
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	SP-090049
	
	China Mobile
	
	32.426

	101
	420033
	SP-42
	
	PCG-22
	
	Trace
	OAM9-Trace
	2
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	not applicable
	
	
	SA#42 umbrella BB created to host OAM WIs
	

	102
	430043
	SP-43
	
	PCG-22
	
	Self-Organizing Networks (SON) - OAM aspects
	OAM9-SON
	2
	Rel-9
	S5
	22/02/2008
	10/12/2009
	45%
	not applicable
	
	
	SA#43 umbrella BB created to host OAM WIs
	

	103
	390007
	SP-39
	
	PCG-21
	
	SON Self-Optimization & Self-Healing handling
	LTE_SON-OAM
	3
	Rel-9
	S5
	22/02/2008
	10/12/2009
	45%
	SP-090054
	
	Motorola, Huawei
	SA#43 WID updated SP-080067=>SP-090054. SA#42 moved to Rel-9
	32.521, 32.522, 32.523 (SON Self-Optimization OAM), 32.5x1, 32.5x2, 32.5x3 (SON Self-Healing OAM)

	104
	370026
	SP-37
	
	
	
	Value-Added Services for Short Message Service
	VAS4SMS
	1
	Rel-9
	S1,C4,C1
	10/09/2007
	04/12/2009
	21%
	SP-070572
	
	China Mobile
	SA#43 Feature moved to Rel-9. Stage 1 TS 22.142 promoted to Rel-9 and dismissed the Rel-8 version.
	

	105
	370126
	SP-37
	
	
	
	Stage 1 for VAS4SMS
	VAS4SMS
	2
	Rel-9
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070572
	
	China Mobile
	SA#39 completed. SA#43 Feature moved to Rel-9. Stage 1 TS 22.142 promoted to Rel-9 and dismissed the Rel-8 version.
	22.142

	106
	410011
	CP-41
	
	PCG-21
	
	VAS4SMS Interface and Signalling Flow - CT4 aspects
	VAS4SMS
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	10%
	CP-090021
	
	China Mobile
	CT#43 moved to Rel-9. WID updated CP-080721=>CP-090021. CT#42 Rel-8 extension to 03/09 
	23.142, 29.002

	107
	410014
	CP-41
	
	PCG-21
	
	VAS4SMS Interface and Signalling Flow - CT1 aspects
	VAS4SMS
	2
	Rel-9
	C1
	08/09/2008
	04/12/2009
	0%
	CP-090021
	
	China Mobile
	CT#43 moved to Rel-9. WID updated CP-080721=>CP-090021. CT#42 Rel-8 extension to 03/09 
	23.040

	108
	380086
	CP-38
	
	PCG-21
	
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-9
	C6
	10/12/2007
	04/12/2009
	15%
	CP-070837
	
	Gemalto
	CT#42 moved to Rel-9
	31.xyz

	109
	400008
	CP-40
	
	PCG-21
	
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	1
	Rel-9
	C3,C4
	30/05/2008
	04/12/2009
	36%
	CP-090073
	
	Telecom Italia
	CT#43 moved to Rel-9. WID updated CP-080577=>CP-090073. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228. CT#42 Rel-8 extension to 03/09 
	

	110
	400109
	CP-40
	
	PCG-21
	
	CT3 aspects of CS-IBCF
	CS-IBCF
	2
	Rel-9
	C3
	30/05/2008
	18/09/2009
	60%
	CP-090073
	
	Telecom Italia
	CT#43 moved to Rel-9. WID updated CP-080577=>CP-090073. CT#42 Rel-8 extension to 03/09
	29.235

	111
	400010
	CP-40
	
	PCG-21
	
	CT4 aspects of CS-IBCF
	CS-IBCF
	2
	Rel-9
	C4
	30/05/2008
	04/12/2009
	15%
	CP-090073
	
	Telecom Italia
	CT#43 moved to Rel-9. WID updated CP-080577=>CP-090073. CT#42 Rel-8 extension to 03/09
	29.238, 23.231, 29.232

	112
	410008
	CP-41
	
	PCG-21
	
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	1
	Rel-9
	C4,C3
	12/09/2008
	04/12/2009
	36%
	CP-090019
	
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080746=>CP-090019
	

	113
	410108
	CP-41
	
	PCG-21
	
	CT4 part of IMS_IBCF
	IMS_IBCF
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	25%
	CP-090019
	
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080746=>CP-090019
	29.238

	114
	410208
	CP-41
	
	PCG-21
	
	CT3 part of IMS_IBCF
	IMS_IBCF
	2
	Rel-9
	C3
	12/09/2008
	18/09/2009
	50%
	CP-090019
	
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080746=>CP-090019
	29.162, 29.235

	115
	410009
	CP-41
	
	PCG-21
	
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	1
	Rel-9
	C4
	12/09/2008
	04/12/2009
	15%
	CP-090020
	
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080723=>CP-090020 
	23.334, 29.334

	116
	410023
	RP-41
	
	PCG-21
	
	Rel-9 Improvements of the Radio Interface
	RInImp9
	1
	Rel-9
	RP,GP
	07/05/2008
	12/03/2010
	23%
	not applicable
	
	
	RP#41 umbrella Feature created to host Rel-9 WIs
	

	117
	410017
	RP-41
	
	PCG-21
	
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	2
	Rel-9
	R4
	12/09/2008
	18/09/2009
	60%
	RP-080744
	RP-090046
	RITT
	RP#43 Completion target 03/09=>09/09
	25.8xy (LCR TDD UE OTA performance requiremen)

	118
	410019
	RP-41
	
	PCG-21
	
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	2
	Rel-9
	R4,G1
	12/09/2008
	12/03/2010
	15%
	RP-081098
	RP-090045
	Ericsson
	RP#42 WID updated RP-080758=>RP-081098
	

	119
	420009
	RP-42
	
	PCG-22
	
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti
	3
	Rel-9
	R4
	12/09/2008
	12/03/2010
	15%
	RP-081098
	RP-090045
	Ericsson
	RP#42 WID updated RP-080758=>RP-081098
	25.104, 25.105, 36.104, 45.005, XX.YYa (E-UA, UA and GSM/EDGE; Multi-Standard Radio (MSR) BS radio transmission and reception), XX.Yybb (BS conformance testing), XX.Yyc (RF requirements for Multicarrier and Multi-RAT BS)

	120
	420001
	GP-40
	
	PCG-22
	
	GERAN part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-Rfmulti-GERAN
	3
	Rel-9
	G1
	21/11/2008
	20/11/2009
	15%
	GP-081945
	
	Ericsson
	GP#40 WID approved
	45.005, 51.021

	121
	420010
	RP-42
	
	PCG-22
	
	Extended UMTS/LTE 800 MHz
	RInImp9-UMTSLTE800
	2
	Rel-9
	R4
	07/05/2008
	29/05/2009
	60%
	RP-080884
	RP-090047
	NTT DoCoMo
	RP#43 completion target 05/09 (R5 target 09/09)
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.306, 25.307, 25.331, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331

	122
	430009
	RP-43
	
	PCG-22
	
	UMTS/LTE 800 MHz for Europe
	RInImp9-UMTSLTE800EU
	2
	Rel-9
	R4
	06/03/2009
	04/12/2009
	0%
	RP-090156
	
	Ericsson
	
	TR xx.yyy (800MHz in the EU Work Item Technical report), 25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.306, 25.307, 25.331, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331

	123
	430010
	RP-43
	
	PCG-22
	
	Performance requirement for LCR TDD with UE speeds up to 350 kph
	RInImp9-LCRTDD350
	2
	Rel-9
	R4
	06/03/2009
	04/12/2009
	0%
	RP-090258
	
	CATT
	
	25.102, 25.105, 25.142

	124
	430013
	RP-43
	
	PCG-22
	
	Rel-9 RAN improvements
	RANimp
	1
	Rel-9
	RP
	06/03/2009
	04/12/2009
	0%
	Not applicable
	
	
	
	

	125
	430014
	RP-43
	
	PCG-22
	
	Dual-Cell HSUPA
	RANimp-DC_HSUPA
	2
	Rel-9
	R1
	06/03/2009
	04/12/2009
	0%
	RP-090014
	
	Nokia Siemens Networks
	
	25.211, 25.212, 25.213, 25.214, 25.215, 25.319, 25.306, 25.321, 25.331, 25.423, 25.433, 25.101, 25.104, 25.133

	126
	430015
	RP-43
	
	PCG-22
	
	Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA
	2
	Rel-9
	R4
	06/03/2009
	04/12/2009
	0%
	RP-090015
	
	Nokia Siemens Networks
	
	25.101, 25.104, 25.133, 25.306, 25.308, 25.331, 25.423, 25.433

	127
	430016
	RP-43
	
	PCG-22
	
	Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO
	2
	Rel-9
	R1
	06/03/2009
	04/12/2009
	0%
	RP-090332
	
	Ericsson 
	
	25.101, 25.104, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.321, 25.331, 25.423, 25.433, 26.306, 25.133

	128
	430017
	RP-43
	
	PCG-22
	
	UTRAN 2 ms TTI uplink range improvement
	RANimp-2mTTI_ULimp
	2
	Rel-9
	R1
	06/03/2009
	04/12/2009
	0%
	RP-090333
	
	Nokia Siemens Networks
	
	25.212, 25.214, 25.321, 25.331, 25.133

	129
	430018
	RP-43
	
	PCG-22
	
	TxAA extension for non-MIMO UEs
	RANimp-TxAA_nonMIMO
	2
	Rel-9
	R1
	06/03/2009
	04/12/2009
	0%
	RP-090013
	
	Nokia
	
	25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.306, 25.321, 25.331, 25.423, 25.433, 25.101, 25.104

	130
	420007
	RP-42
	
	PCG-22
	
	LTE improvements
	LTEimp
	1
	Rel-9
	RP
	06/03/2009
	05/03/2010
	0%
	not applicable
	
	
	
	

	131
	430019
	RP-43
	
	PCG-22
	
	LTE Pico NodeB RF Requirements
	LTEimp-Pico_eNB-RF
	2
	Rel-9
	R4
	06/03/2009
	05/03/2010
	0%
	RP-090096
	
	Huawei
	
	36.8xy (RF requirements for LTE Pico NodeB), 36.104, 36.141

	132
	430029
	RP-43
	
	PCG-22
	
	Enhanced Dual-Layer transmission for LTE
	LTEimp-eDL
	2
	Rel-9
	R1
	06/03/2009
	04/12/2009
	0%
	RP-090359
	
	China Mobile
	
	36.101, 36.104, 36.106, 36.133, 36.211, 36.212, 36.213, 36.321, 36.331

	133
	420011
	SP-42
	
	PCG-22
	
	Self-Organizing Networks (SON)
	SON
	1
	Rel-9
	R3
	06/03/2009
	04/12/2009
	0%
	RP-090162
	
	Nokia Siemens Networks
	
	

	134
	430008
	RP-43
	
	PCG-22
	
	SON
	SON
	2
	Rel-9
	R3
	06/03/2009
	04/12/2009
	0%
	RP-090162
	
	Nokia Siemens Networks
	
	TR 36.9xx (Self-Organized Networks (SON) – E-UTRAN aspects), 36.300, 36.423, 36.902

	135
	420002
	SP-42
	
	PCG-22
	
	Voice services over Adaptive Multi-user channels on One Slot 
	VAMOS
	1
	Rel-9
	GP
	21/11/2008
	20/11/2009
	18%
	GP-081949
	
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	

	136
	420003
	GP-40
	
	PCG-22
	
	VAMOS Stage 2
	VAMOS
	2
	Rel-9
	GP
	21/11/2008
	15/05/2009
	50%
	GP-081964
	
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	45.001 (Overview of VAMOS solution)

	137
	420004
	GP-40
	
	PCG-22
	
	VAMOS Stage 3
	VAMOS
	2
	Rel-9
	GP
	21/11/2008
	25/09/2009
	20%
	GP-081965
	
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	24.008, 44.018, 45.002, 45.003, 45.004, 45.008, 48.008, 48.058

	138
	420005
	GP-40
	
	PCG-22
	
	VAMOS Radio Performance Requirements
	VAMOS
	2
	Rel-9
	GP
	21/11/2008
	20/11/2009
	0%
	GP-081966
	
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	45.005 (Test Scenarios for VAMOS Performance requiremen)

	139
	430001
	GP-41
	
	PCG-22
	
	Local Call Local Switch
	LCLS
	1
	Rel-9
	GP
	20/02/2009
	20/11/2009
	0%
	GP-090457
	
	Huawei
	GP#41 WID approved
	48.008 (MSC-BSS interface; Layer 3 specification)

	140
	420099
	SP-42
	
	PCG-22
	
	(Small) Technical Enhancements and Improvements for Rel-9
	TEI9
	1
	Rel-9
	All
	12/09/2008
	12/03/2010
	0%
	not applicable
	
	ALL
	
	

	141
	390040
	SP-39
	SP-39
	PCG-21
	PCG-21
	Deleted - SAES Enhancements (non RAN aspects)
	SAES_Ph2
	1
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	
	
	Nokia Siemens Networks
	SA#39 created to host Rel-9 Wis. BUT no agreed WID
	

	142
	350028
	SP-35
	SP-39
	
	PCG-21
	Deleted - Functions and procedures for SAE to support LTE MBMS
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8
	

	143
	390041
	SP-39
	SP-39
	PCG-21
	PCG-21
	Deleted - CS over EPS 
	SAES_Ph2
	2
	Rel-9
	S2
	12/03/2008
	08/12/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID
	

	144
	390042
	SP-39
	SP-39
	PCG-21
	PCG-21
	Deleted - SAE for generic support for non-3GPP accesses
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID
	

	145
	390043
	SP-39
	SP-39
	PCG-21
	PCG-21
	Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX
	SAES_Ph2
	3
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID
	

	146
	380071
	SP-38
	SP-43
	PCG-21
	PCG-22
	Deleted - Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	1
	Rel-9
	S2
	14/01/2008
	12/03/2009
	100%
	SP-070822
	
	Alcatel-Lucent
	SA#43 stopped. LS_out to TISPAN informs about stopping this activity 
	23.822, 23.203

	147
	380081
	RP-38
	SP-39
	PCG-21
	PCG-21
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	
	Samsung
	RP#39: No agreed WID
	36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304

	148
	380082
	RP-38
	SP-39
	PCG-21
	PCG-21
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	
	Intel
	RP#39: No agreed WID
	25.306, 25.331, 25.413

	149
	0
	
	
	
	
	Release 9 Feasibility Studies
	
	1
	Rel-9
	CP,GP,RP,SP
	01/01/2000
	01/01/2000
	0%
	
	
	
	
	

	150
	370045
	SP-37
	
	
	
	Study on enhanced voice service requirements for the EPS
	FS_EV_EPS
	1
	Rel-9
	S1,S4
	03/09/2007
	04/06/2009
	57%
	SP-070698
	
	Orange
	SA#42 SA1 part completed
	

	151
	370047
	SP-37
	
	
	
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	2
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-070698
	
	Orange
	SA#42 completed
	22.813

	152
	370048
	SP-37
	
	
	
	Codec specific part of FSEV_EPS
	FS_EV_EPS-S4
	2
	Rel-9
	S4
	03/09/2007
	04/06/2009
	25%
	SP-070698
	
	Orange
	
	

	153
	380083
	SP-38
	
	PCG-21
	
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-9
	S1
	04/12/2007
	10/12/2009
	50%
	SP-070878
	
	Telefonica O2
	Completion target 03/09=>12/09
	22.893

	154
	400036
	SP-40
	
	PCG-21
	
	Study on Service Specific Access Control in EPS
	FS_SSAC
	1
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080319
	
	NTT DoCoMo
	SA#42 completed. Spinn-off Feature UID_420020 (SSAC)
	22.986

	155
	400037
	SP-40
	
	PCG-21
	
	Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	1
	Rel-9
	S1
	05/06/2008
	10/12/2009
	20%
	SP-080320
	
	Nokia Siemens Networks
	Completion target 03/09=>12/09
	22.984

	156
	410039
	SP-41
	
	PCG-21
	
	Study on Personal Broadcast Service
	FS_PBS
	1
	Rel-9
	S1
	18/09/2008
	10/12/2009
	60%
	SP-080504
	
	ETRI
	Completion target 03/09=>12/09
	22.947

	157
	410040
	SP-41
	
	PCG-21
	
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	1
	Rel-9
	S1
	18/09/2008
	10/12/2009
	35%
	SP-080648
	
	SK Telecom
	Completion target 03/09=>12/09
	22.913

	158
	350052
	SP-35
	
	
	
	Study on CS Domain Services over EPS access
	FS_CSoPS
	1
	Rel-9
	S2
	25/04/2007
	12/03/2009
	100%
	SP-080800
	
	T-Mobile
	SA#43 completed
	23.879

	159
	370043
	SP-37
	
	
	
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	1
	Rel-9
	S2
	24/09/2007
	11/12/2008
	100%
	SP-070547
	
	Qualcomm
	SA#42 completed
	23.868

	160
	370050
	SP-37
	
	
	
	Study on System enhancements for the use of IMS services in local breakout and optimal routing of media
	FS_IMS_LBO_ORM
	1
	Rel-9
	S2
	01/10/2007
	11/09/2009
	60%
	SP-080556
	
	Telecom Italia, BT
	SA#43 TR 23.894 for Information
	23.894

	161
	390055
	SP-39
	
	PCG-21
	
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	1
	Rel-9
	S2
	12/03/2008
	04/06/2009
	50%
	SP-080094
	
	China Mobile
	Linked to 23.236
	23.823

	162
	410041
	SP-41
	
	PCG-21
	
	Study on IMS Evolution
	FS_eIMS
	1
	Rel-9
	S2
	18/09/2008
	11/09/2009
	15%
	SP-080558
	
	China Mobile
	
	23.812

	163
	410042
	SP-41
	
	PCG-21
	
	Study on enhancements to IMS border functions for IMS Interconnection of services
	FS_eIMS_IBCF
	1
	Rel-9
	S2
	18/09/2008
	04/06/2009
	15%
	SP-080559
	
	Starent Networks
	01/09: TR# allocated. Changed Rapporteur
	23.848

	164
	410043
	SP-41
	
	PCG-21
	
	Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	1
	Rel-9
	S2,S1
	18/09/2008
	04/06/2009
	60%
	SP-080560
	
	Qualcomm
	SA#43 TR 23.861 for Information
	23.861

	165
	320031
	SP-32
	
	
	
	Study on Service Continuity for Emergency Voice Calls
	FS_VCCEm
	1
	Rel-9
	S2
	08/06/2006
	12/03/2009
	100%
	SP-080555
	
	Nortel
	SA#43 completed
	23.826

	166
	320026
	SP-32
	
	
	
	Study on Protection against SMS and MMS spam
	FS_CPSMal
	1
	Rel-9
	S3
	08/06/2006
	10/12/2009
	30%
	SP-060446
	
	Orange
	SA#42 moved to Rel-9. 01/09 MCC shifted target completion 12/08 => 12/09. 
	33.9xx

	167
	370053
	SP-37
	
	
	
	Study on Remote management of USIM application on M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3
	20/07/2005
	11/09/2009
	60%
	SP-070702
	
	Ericsson
	SA#43 TR 33.812 for Information. Completion target 03/09=>09/09. Triggered by SA1 Study UID_7027 (FS_M2M) TR 22.868 
	33.812

	168
	380084
	SP-38
	
	PCG-21
	
	Study on UTRAN key management enhancements
	FS_UKM
	1
	Rel-9
	S3
	20/12/2007
	04/06/2009
	20%
	SP-070782
	
	Ericsson
	SA#43: target 03/09=>06/09. 
	33.8xy

	169
	430040
	SP-43
	
	PCG-22
	
	Study on Surround Sound codec extension for PSS and MBMS
	FS_SS_PSS_MBMS
	1
	Rel-9
	S4
	12/03/2009
	11/09/2009
	0%
	SP-090019
	
	Fraunhofer Gesellschaft
	Work to extend Rel-8 UID_34043 PSS_MBMS_OMTV (Extending PSS and MBMS User Services for optimized Mobile TV)
	26.9xx (Study on Surround Sound for PSS and MBMS)

	170
	360006
	SP-36
	
	
	
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	1
	Rel-9
	S5
	07/06/2007
	10/12/2009
	75%
	SP-070306
	
	ZTE
	SA#42 target completion 12/08=>12/09
	32.822

	171
	360007
	SP-36
	
	
	
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	1
	Rel-9
	S5
	07/06/2007
	10/12/2009
	70%
	SP-080461
	
	Huawei
	SA#42 target completion 03/09=>12/09. SA#41 SID updated SP-070308=>SP-080461. 
	32.821

	172
	390017
	SP-39
	
	PCG-21
	
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	1
	Rel-9
	S5
	22/02/2008
	10/12/2009
	45%
	SP-080076
	
	ZTE
	SA#42 target completion 03/09=>12/09
	32.823

	173
	400029
	SP-40
	
	PCG-21
	
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	1
	Rel-9
	S5
	05/06/2008
	10/12/2009
	85%
	SP-080281
	
	Ericsson
	SA#42 target completion 03/09=>12/09
	32.824

	174
	410044
	SP-41
	
	PCG-21
	
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	1
	Rel-9
	S5
	18/09/2008
	10/12/2009
	30%
	SP-080464
	
	Huawei
	SA#42 target completion 03/09=>12/09
	32.825

	175
	430044
	SP-43
	
	PCG-22
	
	Study on Telecommunication Management; Energy Savings Management (ESM)
	FS_OAM_ESM
	1
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	SP-090048
	
	Orange, Vodafone
	Study result might impact Feature UID_420011 Self Organising Networks (SON)
	32.8xy (Study on Energy Savings  Management - Concepts and Requirements)

	176
	380079
	RP-38
	
	PCG-21
	
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-9
	R4
	17/12/2007
	29/05/2009
	75%
	RP-071050
	RP-090164
	Polaris Wireless
	RP#43 completion target 03/09=>05/09
	25.9xx

	177
	390031
	RP-39
	
	PCG-21
	
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1
	13/06/2008
	11/09/2009
	40%
	RP-080599
	RP-090067
	NTT DoCoMo
	RP#43 TR 36.814 for Information. RP#40 TR 36.913 completed
	36.913, 36.814

	178
	410016
	RP-41
	
	PCG-21
	
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	1
	Rel-9
	R4
	20/02/2008
	29/05/2009
	40%
	RP-080767
	RP-090068
	TD Tech
	
	25.866

	179
	420012
	RP-42
	
	PCG-22
	
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	1
	Rel-9
	R1
	05/12/2008
	29/05/2009
	30%
	RP-081137
	RP-090069
	Qualcomm
	
	TR (E-UTRAN handover procedure and performance)

	180
	430020
	RP-43
	
	PCG-22
	
	Study on Measurement of Radiated Performance for MIMO and multi-antenna reception for HSPA and LTE terminals
	FS_HSPA_LTE_measRP_MIMO_multi-antenna
	1
	Rel-9
	R4
	06/03/2009
	10/12/2009
	0%
	RP-090352
	
	Vodafone
	
	New TR (25/36) on Measurements of radiated performance for MIMO and multi-antenna reception for HSPA and LTE terminals

	181
	430021
	RP-43
	
	PCG-22
	
	Study on Minimization of drive-tests in Next Generation Networks
	FS_NGN_min_drive-tests
	1
	Rel-9
	R2
	06/03/2009
	11/09/2009
	0%
	RP-090341
	
	Qualcomm
	
	TR on UE measurements for minimizing drive-tests in NGNs

	182
	430027
	RP-43
	
	PCG-22
	
	Study on Enhanced Interference Management for HNBs
	FS_ eInterfMgmt_HNB
	1
	Rel-9
	R4
	06/03/2009
	10/12/2009
	0%
	RP-090361
	
	Qualcomm
	
	none identified in WID

	183
	0
	
	
	
	
	Release 8 Features
	
	1
	Rel-8
	CP,GP,RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	184
	320005
	
	
	
	
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6
	12/04/2006
	18/09/2009
	99%
	SP-080132
	
	T-Mobile
	SA#39 WID updated SP-070933=>SP-080132. 
	

	185
	320022
	
	
	
	
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	2
	Rel-8
	S1
	08/06/2006
	12/12/2007
	100%
	SP-080132
	
	T-Mobile
	SA#38 completed
	22.278, 22.011, 22.246

	186
	370005
	SP-37
	
	
	
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	S2,S3,C1,C3,C4
	02/01/2007
	29/05/2009
	99%
	SP-080132
	
	Nokia Siemens Networks
	CT#43 extension 03/09=>05/09 (no extension sheet needed). SA#39 WID updated SP-070933=>SP-080132. 
	

	187
	350024
	
	
	
	
	Stage 2 for High level functions 
	SAES-SA-HLF
	3
	Rel-8
	S2
	02/01/2007
	02/06/2008
	100%
	SP-080132
	
	Motorola
	SA#40 completed
	23.402

	188
	390044
	SP-39
	
	PCG-21
	
	Stage 2 Security Architecture
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#42 completed. SA#39 WID updated SP-070933=>SP-080132
	33.401, 33.210, 33.310

	189
	340051
	
	
	
	
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229, 24.305, 27.007

	190
	340054
	
	
	
	
	Stage 3 SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080772
	
	Huawei
	CT#42 completed. WID updated CP-080056=>CP-080772
	29.061

	191
	340062
	
	
	
	
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. Network sharing, etc, MBMS removed
	29.274, 29.275

	192
	340049
	
	
	
	
	Stage 2/3 for Network selection procedures
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#42 completed. CT#41 WID updated CP-080075=>CP-080493. 
	23.122, 24.302

	193
	340023
	
	
	
	
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	98%
	CP-080772
	
	Huawei
	CT#43 extension 03/09=>05/09 (no extension sheet needed)
	29.061

	194
	340022
	
	
	
	
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	94%
	CP-080576
	
	Ericsson 
	CT#42 Rel-8 extension to 03/09. CT#43 Controversial issue on UE initiated resource modification still open. Extension 03/09=>05/09 (no extension sheet needed)
	29.212, 29.213, 29.214, 29.215

	195
	340028
	
	
	
	
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09
	23.003

	196
	370017
	CP-37
	
	
	
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	21/09/2007
	05/12/2008
	100%
	CP-080055
	
	Huawei
	CT#42 completed
	29.909

	197
	350025
	
	
	
	
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Motorola
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	198
	340060
	
	
	
	
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. PMIP and GTP based S8 interface (EPC-EPC). 
	29.274, 29.275

	199
	350042
	
	
	
	
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Nokia Siemens Networks
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 
	

	200
	370006
	
	
	
	
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#40 completed
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	201
	340055
	
	
	
	
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09
	29.274

	202
	350043
	
	
	
	
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Nokia Siemens Networks
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 
	

	203
	370007
	
	
	
	
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#40 completed. Multiple PDN related alignments, 23.060-derived changes. 
	

	204
	370018
	
	
	
	
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. PMIP based S5 interface. 
	29.275, 29.282

	205
	410004
	CP-41
	
	
	
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	4
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	
	Motorola
	CT#42 completd. CT#43  WID updated CP-080724=>CP-090018. 
	29.279

	206
	340020
	
	
	
	
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.007, 24.301

	207
	340050
	
	
	
	
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.007, 24.301

	208
	340053
	
	
	
	
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008, 24.301

	209
	340025
	
	
	
	
	Stage 3 for QoS mechanisms
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080576
	
	Ericsson 
	CT#42 completed. CT#41 updated WID CP-080057=>CP-080576.
	29.213

	210
	340026
	
	
	
	
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. S6a, S6d, S13, S13' interface
	29.272

	211
	350026
	
	
	
	
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	05/02/2007
	06/03/2009
	100%
	SP-080132
	
	Motorola
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 
	

	212
	370008
	SP-37
	
	
	
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	3
	Rel-8
	S2
	05/02/2007
	18/09/2008
	100%
	SP-080132
	
	Motorola
	SA#41 completed. SA#40 extension to Sep 2008 (default bearer issue). 
	23.401, 23.402

	213
	380031
	CP-38
	
	PCG-21
	
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008, 24.301

	214
	340018
	
	
	
	
	Stage 2 GPRS enhancements for LTE access
	SAES-GPRS_LTE
	3
	Rel-8
	S2
	04/09/2007
	18/09/2008
	100%
	SP-080132
	
	Vodafone
	SA#41 completed. 25/03/08 claimed as SA#34 stopped. Resurrected. WID updated SP-060926 => SP-080132
	23.401

	215
	390008
	SP-39
	
	PCG-21
	
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	3
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#41 completed. SA#40 extension to Sep 2008 (QoS mapping related changes, Interoperation between Gn/Gp and S4 SGSN). 
	23.060

	216
	340056
	
	
	
	
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09.S3, S4 Interface
	29.274, 29.275, 29.281

	217
	380032
	CP-38
	
	PCG-21
	
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09
	29.274, 29.275, 29.281

	218
	380033
	CP-38
	
	PCG-21
	
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. S101, S103 Interface MME - HRPD access S102, Interface to CDMA2000 1x RTT
	29.277, 29.276

	219
	370009
	CP-37
	
	
	
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	3
	Rel-8
	S2
	18/06/2007
	18/09/2008
	100%
	SP-080132
	
	Motorola, Vodafone
	SA#40 extension to Sep 2008 (Handover of multiple PDNs, Handling of multiple BBERFs). SA#41 completed (except: Handover of multiple PDNs=>Rel-9)
	23.401, 23.402

	220
	360023
	
	
	
	
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.301, 24.302

	221
	340061
	
	
	
	
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09
	29.272, 29.274

	222
	350027
	
	
	
	
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Motorola
	CT#43 completed. SA#39 retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037
	

	223
	350044
	
	
	
	
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	3
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	Motorola
	SA#40 completed
	23.402

	224
	350045
	
	
	
	
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-080132
	
	Motorola
	SA#40 extension to Sep 2008 (Multiple PDN connections to the same APN using PMIP). SA#41 completed
	23.402

	225
	360022
	
	
	
	
	Stage 3 for Mobility management based on DSMIP v6
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 completed
	24.303

	226
	390009
	CP-39
	
	PCG-21
	
	Stage 3 for Mobility management based on MIP v4
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 completed
	24.304

	227
	380030
	CP-38
	
	PCG-21
	
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008, 24.301

	228
	360019
	
	
	
	
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	3
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	
	Motorola
	SA#40 completed
	23.402

	229
	390045
	SP-39
	
	PCG-21
	
	Stage 2 Security aspects for non-3GPP Access
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#42 completed. SA#39 WID updated SP-070933=>SP-080132. WP record created. SA#41 extension granted to Stage 2 UE-ANDSF security (Access Network Discovery and Selection Function)
	33.402, 33.210, 33.310

	230
	370010
	CP-37
	
	
	
	Stage 3 security aspects for DSMIP v6 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#42 completed. post-CT#39: split into DSMIP v6 and MIPv4 Access. CT#41 WID updated CP-080075=>CP-080493. 
	24.303

	231
	390172
	CP-39
	
	PCG-21
	
	Stage 3 security aspects for MIPv4 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#42 completed. post-CT#39: split into DSMIP v6 and MIPv4 Access. UID_390072->390172. CT#41 WID updated CP-080075=>CP-080493. 
	24.304

	232
	360021
	
	
	
	
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.302, 24.312

	233
	370011
	CP-37
	
	
	
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	19/09/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. S10, S11. GTP based S5 Interface
	29.274, 29.281

	234
	340057
	
	
	
	
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. S2a, S2b, SWa, STa, SWn (Untrusted IP access - ePDG) interface
	29.273, 29.275

	235
	340058
	
	
	
	
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	
	Huawei
	CT#42 completd. CT#43 WID updated CP-080724=>CP-090018. 
	29.273

	236
	340059
	
	
	
	
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	
	Huawei
	CT#42 completd. CT#43 WID updated CP-080724=>CP-090018. 
	29.273

	237
	360018
	
	SP-37
	
	
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	SAES-SA-FP_n3GPP-OptCDMA
	3
	Rel-8
	S2
	25/06/2007
	25/06/2007
	100%
	
	
	Nokia Siemens Networks
	SA#37 stopped
	

	238
	350030
	
	
	
	
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-070949
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#41 Stage 2 completed. SA#38 WID approved (extract from SAE WID SP-070817).
	

	239
	350130
	
	
	
	
	Stage 2 for 2G/3G SRVCC
	SAES-SRVCC
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-070949
	
	Nokia Siemens Networks
	SA#41 completed. SA#38 WID approved. SA#40 extension to Sep 2008 for Single Radio VCC: incorporating of results of the RAN HSPA VoIP to CS alignment work. 
	23.216

	240
	410005
	CP-41
	
	PCG-21
	
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080793
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.009, 24.008, 24.301

	241
	410006
	CP-41
	
	PCG-21
	
	MME to MSC interface for SRVCC
	SAES-SRVCC
	3
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080793
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.274, 29.277, 23.003, 23.008, 29.280

	242
	360020
	
	
	
	
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	2
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#40 completed
	

	243
	350031
	
	
	
	
	SAE impacts on IMS
	SAES-SA_IMS
	2
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#40 completed
	

	244
	390036
	SP-39
	
	PCG-21
	
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080097
	
	T-Mobile, Vodafone
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#40 Stage 2 completed. 
	

	245
	400001
	SP-40
	
	PCG-21
	
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080097
	
	T-Mobile, Vodafone
	SA#40 completed
	23.272, 23.401

	246
	400102
	CP-40
	
	PCG-21
	
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080791
	
	NEC
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.301, 24.801, 24.007, 24.008, 24.011, 29.018, 29.118 [Mobility Management Entity (MME) – Visitor Location Register (VLR) SGs interface specification]

	247
	400003
	CP-40
	
	PCG-21
	
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080791
	
	NEC
	CT#42 completed. WID updated CP-080321=>CP-080495=>CP-080791
	23.007, 23.008, 29.274, 29.277

	248
	390039
	SP-39
	
	PCG-21
	
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080090
	
	Telecom Italia
	SA#40 completed
	23.228, 23.221, 23.203

	249
	390010
	SP-39
	
	PCG-21
	
	EPC Data Definitions
	EPC-OAM
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	not applicable
	
	
	SA#43 completed
	

	250
	380037
	SP-38
	
	PCG-21
	
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070737
	
	Huawei
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.751, 32.752, 32.753, 32.755

	251
	390011
	SP-39
	
	PCG-21
	
	Performance measurements for EPC
	EPC-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080061
	
	China Mobile
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.426

	252
	380038
	SP-38
	
	PCG-21
	
	EPC Charging
	EPC-CH
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070736
	
	Nokia Siemens Networks
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.240/296/251/252/298/299

	253
	390018
	CP-39
	
	PCG-21
	
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	04/01/2007
	05/12/2008
	100%
	CP-080068
	
	Nokia Siemens Networks
	CT#43 completed
	24.801

	254
	390019
	CP-39
	
	PCG-21
	
	Issues for CT3 TR 29.804
	SAES
	2
	Rel-8
	C3
	05/02/2007
	12/09/2008
	100%
	CP-080068
	
	Ericsson 
	CT#41 completed
	29.804

	255
	390020
	CP-39
	CP-41
	PCG-21
	PCG-21
	Deleted - Issues for CT4 TR 29.803
	SAES
	2
	Rel-8
	C4
	04/01/2007
	12/09/2008
	100%
	CP-080068
	
	Huawei
	CT#41 Work stopped and continued in Normative specifications
	29.803

	256
	400104
	CP-40
	
	PCG-21
	
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080280
	
	TeliaSonera
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.003, 29.303

	257
	410007
	CP-41
	
	PCG-21
	
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080644
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by UID_ 380023 (FS_MAP2Diam)
	29.305

	258
	390021
	SP-39
	
	PCG-21
	
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	07/03/2008
	18/09/2009
	43%
	CP-080164
	
	Nokia
	CT#43 Rel-8 further extension 03/09=>05/09 (CP-090186). CT#42 Rel-8 extension to 03/09. 
	

	259
	390121
	SP-39
	
	PCG-21
	
	CT6 aspects of SAE
	SAES
	3
	Rel-8
	C6
	07/03/2008
	29/05/2009
	85%
	CP-080164
	CP-090186
	Nokia
	CT#43 Rel-8 further extension 03/09=>05/09 (CP-090186)
	31.102, 31.111

	260
	420018
	CP-42
	
	PCG-22
	
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	3
	Rel-8
	C6
	05/12/2008
	18/09/2009
	0%
	CP-080899
	
	Comprion
	Testing for UID_390021 (BB: Rel-8 CT6 aspects of SAE)
	31.xyz (USIM application interworking with E-UTRA/EPC test specification)

	261
	350029
	
	SP-37
	
	
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	SAES-SA-FP_LCS
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	
	
	Nokia Siemens Networks
	SA#37 stopped
	

	262
	350032
	
	SP-37
	
	
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	SAES-SA-EmCall
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	
	
	Nokia Siemens Networks
	SA#37 stopped
	

	263
	340019
	
	SP-37
	
	
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	CP,C1
	04/09/2007
	27/09/2007
	100%
	CP-060674
	
	
	SA#37 stopped
	

	264
	350019
	
	SP-37
	
	
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	C1
	04/09/2007
	04/09/2007
	100%
	CP-060674
	
	
	SA#37 stopped
	

	265
	340052
	
	SP-37
	
	
	Deleted - Interoperability
	SAES-St3-interop
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	
	
	SA#37 stopped
	

	266
	350020
	
	SP-37
	
	
	Deleted - CT3 aspects of SAES
	SAES-St3
	2
	Rel-8
	C3
	04/09/2007
	04/09/2007
	100%
	CP-060675
	
	
	SA#37 stopped
	

	267
	350021
	
	SP-37
	
	
	Deleted - CT4 aspects of SAES
	SAES-St3
	2
	Rel-8
	C4
	04/09/2007
	04/09/2007
	100%
	CP-060676
	
	
	SA#37 stopped
	29.803

	268
	340021
	
	SP-37
	
	
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	
	
	SA#37 stopped
	

	269
	340027
	
	SP-37
	
	
	Deleted -User and Control plane protocols
	SAES-St3-prot
	2
	Rel-8
	C4
	21/09/2007
	21/09/2007
	100%
	CP-060676
	
	
	SA#37 stopped
	

	270
	340037
	
	SP-34
	
	
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	2
	Rel-8
	S2
	04/09/2007
	04/09/2007
	100%
	SP-060926
	
	Motorola
	SA#34 stopped. Replaced by UID_350027 and its children
	23.402

	271
	320030
	
	SP-34
	
	
	Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	2
	Rel-8
	S2
	02/10/2007
	02/10/2007
	100%
	SP-060926
	
	Vodafone
	SA#34 stopped. Replaced by UIDs 340018 and 340037. (SA#34 report discussion of SP-060917.)
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279

	272
	350023
	
	SP-34
	
	
	Deleted - SA aspects of System Architecture Evolution
	SAES-SA
	2
	Rel-8
	S2
	12/04/2006
	02/10/2007
	100%
	
	
	
	SA#34 stopped
	

	273
	370025
	SP-37
	
	
	
	IMS Centralized Service Control (ICSRA)
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070924
	
	AT&T
	CT#43 completed. SA#40 SA1/2 completed. CT#40 WID approved. 
	

	274
	380039
	SP-38
	
	PCG-21
	
	Stage 1 for ICSRA
	ICSRA
	2
	Rel-8
	S1
	03/09/2007
	12/03/2008
	100%
	SP-070924
	
	AT&T
	SA#38 WID approved. SA#39 completed
	22.101

	275
	380040
	SP-38
	
	PCG-21
	
	Stage 2 for ICSRA
	ICSRA-St2
	2
	Rel-8
	S2
	14/12/2007
	05/06/2008
	100%
	SP-070924
	
	Alcatel-Lucent
	SA#38 WID approved. SA#40 completed
	23.292, 23.206

	276
	400005
	CP-40
	
	PCG-21
	
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080492
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.292, 24.229

	277
	400105
	CP-40
	CP-41
	PCG-21
	PCG-21
	Deleted - Stage 3 for ICSRA – I1 interface
	ICSRA
	2
	Rel-8
	C1
	30/05/2008
	12/09/2008
	100%
	CP-080492
	
	Huawei
	23/07/08 Line created at CT1 Zagreb request. CT#41 WID updated CP-080319=>CP-080492. CT#41 work stopped
	24.293

	278
	400006
	CP-40
	
	PCG-21
	
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080492
	
	Mavenir
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.292

	279
	400007
	CP-40
	
	PCG-21
	
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080492
	
	Ericsson
	CT#42 completed. CT#41 WID updated CP-080319=>CP-080492. 
	23.003, 29.232, 23.018, 29.002

	280
	370059
	SP-37
	
	
	
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4
	02/05/2007
	12/03/2009
	100%
	not applicable
	
	
	SA#43 completed
	

	281
	370060
	SP-37
	
	
	
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070691
	
	Ericsson
	CT#43 completed
	

	282
	370023
	SP-37
	
	
	
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	3
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070691
	
	Ericsson
	SA#39 completed
	22.228, 22.115, 22.101

	283
	380001
	SP-38
	
	PCG-21
	
	Documentation of TISPAN R1 and R2  in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	28/11/2007
	12/09/2008
	100%
	CP-080213
	
	Nokia Siemens Networks
	CT#41 completed
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654

	284
	380002
	SP-38
	
	PCG-21
	
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	28/11/2007
	06/03/2009
	100%
	CP-080213
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.162, 29.163, 29.658

	285
	380003
	SP-38
	
	PCG-21
	
	Documentation of TISPAN R1 and R2  in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	28/11/2007
	12/09/2008
	100%
	CP-080213
	
	Nokia Siemens Networks
	CT#41 completed
	29.228, 29.229

	286
	370062
	SP-37
	
	
	
	IMS Multimedia Telephony Service
	IMS-MMTel
	2
	Rel-8
	S1,S5
	10/09/2007
	12/03/2009
	100%
	not applicable
	
	
	SA#43 completed
	

	287
	370024
	SP-37
	
	
	
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	3
	Rel-8
	S1
	10/09/2007
	07/12/2007
	100%
	SP-070569
	
	Nokia Siemens Networks
	SA#38 completed
	22.173

	288
	380041
	SP-38
	
	PCG-21
	
	Multimedia Telephony Service and Supplementary Services (MMTel) offline Charging
	MMTel-CH
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-080848
	
	Alcatel-Lucent
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.275, 32.298/299

	289
	380006
	SP-38
	
	PCG-21
	
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3
	02/05/2007
	06/03/2009
	100%
	CP-080215
	
	Deutsche Telekom
	CT#43 completed
	

	290
	380007
	SP-38
	
	PCG-21
	
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	02/05/2007
	06/03/2009
	100%
	CP-080215
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.642, 24.229, 24.173

	291
	380008
	SP-38
	
	PCG-21
	
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C3
	02/05/2007
	05/12/2008
	100%
	CP-080215
	
	Deutsche Telekom
	CT#42 completed
	29.163

	292
	390058
	SP-39
	
	PCG-21
	
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	
	Nortel
	CT#43 completed
	

	293
	390059
	SP-39
	
	PCG-21
	
	Stage 1 FA
	FA
	3
	Rel-8
	S1
	30/01/2008
	05/06/2008
	100%
	
	
	Telecom Italia
	SA#40 completed 
	22.173

	294
	390015
	SP-39
	
	PCG-21
	
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	
	Nortel
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.239, 24.173

	295
	380009
	SP-38
	
	PCG-21
	
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3
	30/11/2007
	06/03/2009
	100%
	CP-080214
	
	Deutsche Telekom
	CT#43 completed
	

	296
	380010
	SP-38
	
	PCG-21
	
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-080214
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.615, 24.229, 24.173

	297
	380011
	SP-38
	
	PCG-21
	
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C3
	30/11/2007
	05/12/2008
	100%
	CP-080214
	
	Deutsche Telekom
	CT#42 completed
	29.163

	298
	380042
	SP-38
	
	PCG-21
	
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070739
	
	Nokia Siemens Networks
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.280, 32.240/260/296/298/299

	299
	370003
	SP-37
	
	
	
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	17/09/2007
	12/03/2008
	100%
	SP-070621
	
	Alcatel-Lucent
	SA#39 completed
	32.260, 32.298

	300
	390035
	SP-39
	
	PCG-21
	
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	07/03/2008
	11/12/2008
	100%
	SP-080220
	
	Nortel
	TSG#42 completed
	

	301
	390050
	SP-39
	
	PCG-21
	
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080220
	
	Nortel
	SA#40 completed
	22.228, 22.173, 22.101, 22.153

	302
	390051
	SP-39
	
	PCG-21
	
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080220
	
	Nortel
	SA#40 completed
	23.002, 23.141, 23.203, 23.167, 23.228

	303
	390052
	SP-39
	
	PCG-21
	
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	2
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080220
	
	Nortel
	SA#42 completed [issues addressed under UID_370078 (IMS-Sec)]
	33.141, 33.203, 33.210

	304
	390013
	SP-39
	
	PCG-21
	
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	2
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080795
	
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	23.218, 24.141, 24.147, 24.173, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930

	305
	390026
	SP-39
	
	PCG-21
	
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	2
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080494
	
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	29.163, 29.212, 29.213, 29.214

	306
	390027
	SP-39
	
	PCG-21
	
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	2
	Rel-8
	C4
	07/03/2008
	11/12/2008
	100%
	CP-080494
	
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	29.228, 29.229, 29.328, 29.329

	307
	350005
	
	
	
	
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	not applicable
	
	Cablelabs
	CT#40 completed
	

	308
	350008
	
	
	
	
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	05/02/2007
	30/05/2008
	100%
	SP-070105
	
	Cablelabs
	CT#40 completed
	

	309
	350009
	
	
	
	
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	S2
	05/02/2007
	06/12/2007
	100%
	SP-070105
	
	Cablelabs
	SA#38 completed
	23.228

	310
	350010
	
	
	
	
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070122
	
	Cablelabs
	CT#40 completed
	

	311
	350011
	
	
	
	
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	05/02/2007
	15/03/2008
	100%
	SP-070107
	
	Cablelabs
	CT#39 completed
	

	312
	350012
	
	
	
	
	Architecture PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	S2
	05/02/2007
	14/09/2007
	100%
	SP-070107
	
	Cablelabs
	SA#37 completed
	23.228

	313
	350013
	
	
	
	
	CT1,CT3 PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	C1,C3
	26/03/2007
	15/03/2008
	100%
	CP-070575
	
	Cablelabs
	CT#39 completed
	24.229

	314
	340008
	
	
	
	
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	SP-060933
	
	Cablelabs
	CT#40 completed
	

	315
	350033
	
	
	
	
	SA3 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	S3
	06/12/2006
	12/03/2008
	100%
	SP-060933
	
	Cablelabs
	SA#39 completed
	33.203, 33.210, 33.220

	316
	350006
	
	
	
	
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070124
	
	Cablelabs
	CT#40 completed
	24.229

	317
	380029
	SP-38
	
	PCG-21
	
	CT3 Aspects of PktCbl-Sec
	PktCbl-Intw
	3
	Rel-8
	C3
	26/03/2007
	30/11/2007
	100%
	CP-070124
	
	Cablelabs
	CT#38 completed
	29.163

	318
	350007
	
	
	
	
	CT4 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C4
	26/03/2007
	14/03/2008
	100%
	CP-070124
	
	Cablelabs
	CT#39 completed
	29.228, 29.229, 23.008

	319
	360012
	
	
	
	
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S2,S1,C1,C4
	22/06/2007
	29/05/2009
	93%
	SP-080095
	
	Orange
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed). SA#41 work completed (No Stage 2 impacts identified by Joint Workshop) 
	

	320
	390049
	SP-39
	
	PCG-21
	
	SA1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080095
	
	Telecom Italia
	SA#40 completed
	

	321
	360014
	
	
	
	
	SA2 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S2
	22/06/2007
	18/09/2008
	100%
	SP-080095
	
	Orange
	SA#41 completed
	23.228

	322
	390022
	SP-39
	
	PCG-21
	
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	07/03/2008
	29/05/2009
	80%
	CP-080220
	
	Alcatel-Lucent
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)
	24.229, 24.503

	323
	390023
	SP-39
	
	PCG-21
	
	CT4 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C4
	26/02/2008
	05/12/2008
	100%
	CP-080220
	
	Alcatel-Lucent
	CT#42 completed
	29.228, 29.229, 23.003, 23.008, 29.433

	324
	380069
	SP-38
	
	PCG-21
	
	Maintenance of TISPAN documentation
	MAINTISP
	1
	
	S2,C1,C3,C4
	02/07/2007
	05/06/2008
	100%
	not applicable
	
	
	SA#40 completed
	

	325
	380004
	SP-38
	
	PCG-21
	
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080211
	
	Alcatel-Lucent
	CT#39 completed
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412

	326
	380005
	SP-38
	
	PCG-21
	
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080229
	
	Alcatel-Lucent
	CT#39 completed
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527

	327
	380043
	SP-38
	
	PCG-21
	
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	2
	Rel-8
	S2
	14/01/2008
	05/06/2008
	100%
	SP-070823
	
	Nokia Siemens Networks
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2. SA#40 completed
	23.228, 23.204, 23.167

	328
	380072
	SP-38
	
	PCG-21
	
	Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	2
	Rel-7
	S2,S1
	02/07/2007
	06/12/2007
	100%
	SP-080501
	
	BT, Ericsson
	SA#38 WID and TSs approved. SA#40 WID updated SP-070915=>SP-080315. SA#41 WID updated SP-080315=>SP-080501
	22.273, 22.401, 23.406, 23.417, 23.508, 23.509, 23.511, 22.401, 22.173

	329
	380044
	SP-38
	
	PCG-21
	
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	2
	Rel-8
	S2
	02/07/2007
	06/12/2007
	100%
	SP-070916
	
	Telecom Italia
	SA#38 approved WID and TSs
	23.506, 23.507,23.517, 23.521

	330
	390056
	SP-39
	
	PCG-21
	
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S2,S1,C1
	12/03/2008
	29/05/2009
	99%
	SP-080092
	
	LG Electronics
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed). SA#40 Stage 1/2 completed
	

	331
	390072
	SP-39
	
	PCG-21
	
	Stage 1 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080092
	
	LG Electronics
	SA#40 completed
	

	332
	390057
	SP-39
	
	PCG-21
	
	Stage 2 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080092
	
	LG Electronics
	SA#40 completed
	23.237, 23.292

	333
	400011
	SP-40
	
	PCG-21
	
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	30/05/2008
	29/05/2009
	98%
	CP-080491
	
	Huawei
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)
	24.237, 24.229, 24.216

	334
	370078
	SP-37
	
	
	
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	19/09/2006
	06/03/2009
	100%
	SP-070496
	
	Ericsson
	CT#43 completed. SA#36 WID approved
	

	335
	360017
	
	
	
	
	Stage 2 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	S3
	01/03/2007
	11/12/2008
	100%
	SP-070496
	
	Ericsson
	SA#42 completed. SA#39 SA3 to remove Stage 3 from 33.178-100 for CTx work. SA#40 withdrawn 33.178-100. 
	33.203, 33.141, 33.978, 33.828, 33.803

	336
	390054
	SP-39
	
	PCG-21
	
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C1
	19/09/2006
	05/12/2008
	100%
	
	
	Ericsson
	CT#42 completed. SA#39 SA3 to remove Stage 3 from 33.178-100 for CT1 work
	

	337
	390154
	SP-39
	
	PCG-21
	
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C4
	07/06/2007
	06/03/2009
	100%
	
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	

	338
	380012
	SP-38
	
	PCG-21
	
	CT1 part of NASS Bundled Authentication
	NBA
	2
	Rel-8
	C1
	14/11/2007
	06/03/2009
	100%
	CP-070781
	
	Alcatel-Lucent
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229

	339
	380013
	SP-38
	
	PCG-21
	
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	14/11/2007
	30/05/2008
	100%
	CP-070781
	
	Alcatel-Lucent
	CT#40 completed
	29.229, 29.228, 23.008

	340
	34046
	
	
	
	
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	1
	Rel-8
	S4,S3
	12/03/2008
	12/03/2009
	100%
	SP-080201
	
	FT, Ericsson
	SA#43 completed. SA#42 Rel-8 extension to 03/09. SA#39 WID approved. 
	26.237, 26.234, 26.346, 33.246

	341
	713024
	
	
	
	
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	C3,C4
	23/09/2005
	05/12/2008
	100%
	CP-070729
	
	Vodafone
	CT#42 completed
	

	342
	7013
	
	
	
	
	Note: Stages 1 and 2 defined in earlier Release
	MIW-IMS
	2
	Rel-8
	S2
	23/09/2005
	30/11/2005
	100%
	
	
	Vodafone
	SA#31 Moved from FS section Feb 2006
	

	343
	7014
	
	
	
	
	Stage 3 of MW-IMS
	MIW-IMS-St3
	2
	Rel-8
	C3
	23/09/2005
	30/11/2007
	100%
	CP-070096
	
	Vodafone
	Moved from R7 WP because it is part of Feature UID_713024. This feature was extended to R8 by the inclusion (at Nov 2007 CT3 meeting) of Stage 3 extension covering MONA (WI 380021)
	29.863, 29.163

	344
	380021
	SP-38
	
	PCG-21
	
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	2
	Rel-8
	C3
	05/11/2007
	05/12/2008
	100%
	CP-070729
	
	Vodafone
	CT#42 completed
	29.863, 29.163

	345
	380022
	SP-38
	
	PCG-21
	
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	2
	Rel-8
	C4
	21/11/2007
	05/12/2008
	100%
	CP-070729
	
	Vodafone
	CT#42 completed
	29.332

	346
	360029
	
	
	
	
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	1
	Rel-8
	C1
	22/06/2007
	06/03/2009
	100%
	CP-080794
	
	Alcatel-Lucent
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.218, 24.229, 24.930

	347
	380014
	SP-38
	
	PCG-21
	
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	
	Huawei
	CT#43 completed
	

	348
	380015
	SP-38
	
	PCG-21
	
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1
	30/11/2007
	05/12/2008
	100%
	CP-070782
	
	Huawei
	CT#42 completed
	24.279, 24.229

	349
	380016
	SP-38
	
	PCG-21
	
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	
	Huawei
	Depending on IETF draft. CT#43 completed
	29.163

	350
	380018
	SP-38
	
	PCG-21
	
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C3,C1,C4
	30/11/2007
	06/03/2009
	100%
	CP-070731
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	

	351
	380019
	SP-38
	
	PCG-21
	
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-070731
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229

	352
	380020
	SP-38
	
	PCG-21
	
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	30/11/2007
	06/03/2009
	100%
	CP-070731
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.163

	353
	380120
	SP-38
	
	PCG-21
	
	Stage 3 Overlap (CT4)
	Overlap
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070731
	
	Deutsche Telekom
	CT#42 completed
	29.228, 29.229

	354
	380035
	SP-38
	
	PCG-21
	
	AS/MRFC Stage 2 and 3
	MRFC_TS
	1
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	
	HP
	CT#42 completed. Triggered by Study UID_7048 (MRFC)
	23.218, 24.229, 24.147, 24.247

	355
	400012
	SP-40
	
	PCG-21
	
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 
	

	356
	400026
	SP-40
	
	PCG-21
	
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080447
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.380, 29.228, 29.229, 29.230, 23.008

	357
	400027
	SP-40
	
	PCG-21
	
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229

	358
	410003
	CP-41
	
	PCG-21
	
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	1
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080451
	
	Alcatel-Lucent
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by UID_360030 (FS_IMS_ASIO)
	29.328, 29.329, 29.364

	359
	340030
	
	
	
	
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1,C6
	14/06/2007
	06/02/2009
	100%
	SP-060932
	
	Telefonica O2
	CT#43 completed. SA#36 Stage 1 completed
	

	360
	390024
	SP-39
	
	PCG-21
	
	Stage 1 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	S1
	14/06/2007
	14/06/2007
	100%
	SP-060932
	
	Telefonica O2
	SA#36 completed
	22.234

	361
	390025
	CP-39
	
	PCG-21
	
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	07/03/2008
	06/02/2009
	100%
	CP-080217
	
	RIM
	CT#43 completed
	24.234

	362
	390125
	CP-39
	
	PCG-21
	
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C6
	07/03/2008
	11/12/2008
	100%
	CP-080217
	
	RIM
	CT#42 completed
	31.102, 31.111

	363
	370049
	SP-37
	
	
	
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	14/09/2007
	06/03/2009
	100%
	SP-070701
	
	Orange
	CT#43 completed. SA#40 Stage 2 completed
	

	364
	380045
	SP-38
	
	PCG-21
	
	Stage 2: I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	S2
	14/09/2007
	05/06/2008
	100%
	SP-070701
	
	Orange
	SA#40 completed
	23.327

	365
	400013
	CP-40
	
	PCG-21
	
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080320
	
	Orange
	CT#43 completed
	24.327, 24.303

	366
	7042
	
	
	
	
	Enhancements for VGCS Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	15/03/2006
	29/05/2009
	98%
	SP-070904
	
	Nortel
	Stage 1/2 completed
	

	367
	320021
	
	
	
	
	SA1 aspects of EVA
	EVA-s1
	2
	Rel-8
	S1
	15/03/2006
	06/12/2006
	100%
	SP-070904
	
	Nortel
	SA#38 completed
	42.068

	368
	370019
	SP-37
	
	
	
	VGCS/VBS and GPRS Interactions
	EVA
	2
	Rel-8
	S1
	03/09/2007
	21/03/2008
	100%
	SP-070653
	
	Huawei
	SA#39 completed
	42.068, 42.069

	369
	320019
	
	
	
	
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	02/06/2006
	29/05/2009
	95%
	CP-060260
	
	Nortel
	CT#43 Rel-8 extension 05/09 (no written extension was requested at CT#42/43)
	43.068, 44.068

	370
	320020
	
	
	
	
	CT4 aspects of EVA
	EVA
	2
	Rel-8
	C4
	02/06/2006
	30/11/2007
	100%
	CP-060260
	
	Nortel
	CT#38 completed
	29.002

	371
	52148
	
	
	
	
	GERAN2 aspects of EVA
	EVA-EVGCSA
	2
	Rel-8
	G2
	30/06/2006
	22/02/2008
	100%
	GP-071855
	
	Nortel
	GP#37 completed
	44.018, 48.008

	372
	31081
	
	
	
	
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,C4,S3
	11/07/2005
	06/03/2009
	100%
	SP-080327
	
	Vodafone
	CT#43 completed. Feb 06 moved FS=>Feature. SA#31 Stage 1 completed. SA#40 WID updated with reduced scope SP-060574=>SP-080327
	

	373
	7012
	
	
	
	
	Stage 1 for PNM
	PNM
	2
	Rel-8
	S1
	11/07/2005
	31/07/2006
	100%
	SP-080327
	
	Vodafone
	SA#31 completed. SA#40 WID updated SP-060574=>SP-080327
	22.259

	374
	350050
	
	
	
	
	Stage 2 for PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	05/12/2008
	100%
	CP-080065
	
	Vodafone
	CT#42 completed
	23.259

	375
	350041
	
	
	
	
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	26/03/2007
	06/03/2009
	100%
	CP-080065
	
	Vodafone
	CT#43 completed. Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.
	

	376
	350001
	
	
	
	
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	26/03/2007
	06/03/2009
	100%
	CP-080065
	
	Vodafone
	CT#43 completed
	24.259, 24.229

	377
	350002
	
	
	
	
	CT4 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C4
	26/03/2007
	05/12/2008
	100%
	CP-080065
	
	Vodafone
	CT#42 No impact to CT4 specifications
	23.008, 23.018, 29.002, 29.328, 29.329

	378
	340010
	
	
	
	
	Key establishment between a UICC hosting device and a remote device
	PNM
	2
	Rel-7
	S3
	06/12/2006
	30/10/2007
	100%
	SP-060839
	
	Ericsson
	07/08: Moved from Rel-7 to Rel-8 WP; Feature=>BB as per SA3/SA WID in SP-060839, keeping the same UID
	33.259

	379
	350049
	
	SP-37
	
	
	Deleted - Actual Requirements of PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	26/03/2007
	100%
	
	
	Ericsson
	SA#37 stopped
	

	380
	330005
	
	
	
	
	eCall Data Transfer
	Edata
	1
	Rel-8
	S1,C1
	28/09/2006
	06/03/2009
	100%
	SP-060678
	
	Airbiquity
	SA#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2). CT#40 approved Stage 3 WID.
	

	381
	370081
	SP-37
	
	
	
	eData Requirements
	EData
	2
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060678
	
	Airbiquity
	SA4 to select a suitable in-band modem. SA#39 completed
	22.101, 22.105

	382
	400014
	SP-40
	
	PCG-21
	
	Transfer of data during an emergency call
	Edata
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080316
	
	T-Mobile
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008

	383
	34042
	
	
	
	
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	1
	Rel-8
	S4
	06/12/2007
	11/06/2009
	90%
	SP-070756
	
	Airbiquity
	SA#43 Rel-8 extension 03/09=>06/09 (exception sheet in SP-090011). SA#42 Rel-8 extension to 03/09. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData). 
	26.967, 26.267, 26.268, 26.269

	384
	380060
	SP-38
	
	PCG-21
	
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1,S2,S5,C3,C4
	16/08/2006
	06/03/2009
	100%
	SP-080565
	
	Telefonica O2
	SA#43 completed. CT#42 Rel-8 extension to 03/09. Covers Stage 1 for IMS_NNI (UID_360024),SIP_Nc (UID_360026),CS-IBCF (UID_400008). SA#41 WID updated SP-070871=>SP-080565 [Moved under it as BBs 3 existing Features:  CS-IBCF, IMS_NNI, SIP_Nc]
	

	385
	380061
	SP-38
	
	PCG-21
	
	Stage 1 for IPinterc
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080565
	
	Telefonica O2
	SA#39 completed. 
	22.101, 22.228

	386
	7005
	
	
	
	
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	2
	Rel-8
	S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080554
	
	Telecom Italia
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#36 Name changed from "System enhancements for TISPAN Rel2". Stage 1 in Feature UID_380060 (IPinterc). CT#41 updated WID CP-080054=>CP-080578 (Feature IMS_NNI=>BB under Ipinterc)
	

	387
	360024
	
	
	
	
	Stage 2 for IMS_NNI
	IMS_NNI
	3
	Rel-8
	S2
	22/06/2007
	06/12/2007
	100%
	SP-080554
	
	Telecom Italia
	SA#38 completed. SA#41 WID updated SP-070490=>SP-080554
	23.002, 23.228

	388
	360011
	
	
	
	
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	3
	Rel-8
	C3
	01/06/2007
	06/03/2009
	100%
	CP-080578
	
	Telecom Italia
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.865, 29.165

	389
	330011
	
	
	
	
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	3
	Rel-8
	S5
	28/09/2006
	07/12/2006
	100%
	SP-060545
	
	Amdocs
	SA#34 completed
	32.297

	390
	7007
	
	SP-38
	
	
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	3
	Rel-8
	C1
	16/08/2006
	15/03/2007
	100%
	
	
	Ericsson
	SA#38 stopped
	

	391
	7006
	
	SP-36
	
	
	Deleted (never approved)  - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	3
	Rel-8
	S2
	30/11/2007
	30/11/2007
	100%
	
	
	Nokia Siemens Networks
	SA#36 stopped
	

	392
	360025
	
	
	
	
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	
	Vodafone
	CT#43 completed. Stage 1 in Feature UID_380060 (IPinterc). CT#40 updated WID CP-070517=>CP-080282
	

	393
	410002
	CP-41
	
	PCG-21
	
	Stage 1 for SIP_Nc (covered by Feature IPinterc)
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070871
	
	Telefonica O2
	22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature UID_380060 Ipinterc)
	22.101, 22.228

	394
	360026
	
	
	
	
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	
	Vodafone
	CT#42 completed
	23.231, 23.153, 23.205

	395
	360027
	
	
	
	
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	
	Vodafone
	CT#42 completed
	29.231, 29.232, 29.332

	396
	360028
	
	
	
	
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 target 12/08=>03/09
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414

	397
	370051
	SP-37
	
	
	
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,CP,G2
	10/09/2007
	15/05/2009
	90%
	SP-070815
	
	NTT DoCoMo
	CT#42 completed. SA#38 WID approved. Larger scope Feature UID_380057 (PWS) moved to Rel-9. No SA2 impact. 
	

	398
	370052
	SP-37
	
	
	
	Stage 1 for ETWS
	ETWS
	2
	Rel-8
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070815
	
	NTT DoCoMo
	SA#39 completed
	22.168

	399
	380056
	SP-38
	
	PCG-21
	
	SA2 aspects of ETWS
	ETWS
	2
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-070815
	
	NTT DoCoMo
	SA#41 completed . SA#40 extension to Sep 2008 on impacts of adding the CBC to MME interface.
	23.828, 23.401

	400
	400015
	CP-40
	
	PCG-21
	
	CT1 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080951
	
	NTT DoCoMo
	CT#42 completed. WID updated CP-080318=>CP-080659=>CP-080951
	23.041

	401
	410021
	CP-40
	
	PCG-21
	
	CT4 aspects of ETWS
	ETWS
	2
	Rel-8
	C4
	26/09/2008
	05/12/2008
	100%
	CP-080951
	
	NTT DoCoMo
	CT#42 completed. WID updated CP-080318=>CP-080659=>CP-080951
	29.168

	402
	430045
	SP-43
	
	PCG-22
	
	ETWS primary notification message definition in GERAN
	ETWS
	2
	Rel-8
	G2
	12/03/2009
	15/05/2009
	0%
	SP-090154
	
	Ericsson
	SA#43 extesion to 05/09 (GERAN2 LS_in SP-090154)
	44.018, 44.060

	403
	380059
	SP-38
	
	PCG-21
	
	In Case of Emergency numbers storage and easy access on UICC 
	ICE
	1
	Rel-8
	S1,C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	
	Vodafone
	CT#43 completed (ICE Graphics not included in Rel-8)
	

	404
	380159
	SP-38
	
	PCG-21
	
	Stage 1 for ICE
	ICE
	2
	Rel-8
	S1
	13/03/2007
	12/03/2008
	100%
	SP-070944
	
	Vodafone
	SA#39 Stage 1 completed
	22.030, 22.101

	405
	380259
	SP-38
	
	PCG-21
	
	CT6 aspects of ICE
	ICE
	2
	Rel-8
	C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	
	Vodafone
	CT#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either). CT#42 Rel-8 extension to 03/09 (add ICE Graphics as per SA1 request)
	31.102

	406
	330006
	
	
	
	
	Local Charging Zone Requirements
	LCZR
	1
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060482
	
	China Mobile
	SA#39 Stage 1 completed
	22.115

	407
	340029
	
	
	
	
	Customized Alerting Tone (CAT) Service
	CAT
	1
	Rel-8
	S1,C1,C3,C4
	06/12/2006
	29/05/2009
	70%
	SP-070122
	
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT. SA#40 extension to Sep 2008 for SA2 (Forking, Early session model)
	

	408
	370028
	SP-37
	
	
	
	Stage 1 for CAT
	CAT
	2
	Rel-8
	S1
	06/12/2006
	20/09/2007
	100%
	SP-070122
	
	China Mobile
	
	22.182

	409
	370029
	SP-37
	
	
	
	TISPAN requirements for customized multimedia information services
	TISCMI
	2
	Rel-8
	S1
	03/09/2007
	10/12/2007
	100%
	SP-070880
	
	China Mobile
	SA#38 completed
	22.182

	410
	390014
	CP-39
	
	PCG-21
	
	IMS CAT Supplementary Service
	CAT-SS
	2
	Rel-8
	C1
	21/04/2008
	05/12/2008
	100%
	CP-080496
	
	Nortel
	CT#42 completed. CT#41 WID updated CP-080074=>CP-080496. 
	24.182

	411
	390071
	CP-39
	
	PCG-21
	
	CAT solution for voice and video call in CS domain
	CAT-SS
	2
	Rel-8
	C3
	12/03/2008
	29/05/2009
	10%
	CP-080496
	
	Nortel
	CT#41 WID updated CP-080074=>CP-080496. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	29.163

	412
	410010
	CP-41
	
	PCG-21
	
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080445
	
	China Mobile
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	23.205, 23.231, 29.002

	413
	410015
	CP-41
	
	PCG-21
	
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C1
	12/09/2008
	05/12/2008
	100%
	CP-080445
	
	China Mobile
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. CT#42 completed
	24.008, 23.014

	414
	340031
	
	
	
	
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	26/03/2007
	06/03/2009
	100%
	SP-070816
	
	Huawei
	CT#43 completed. SA#39 Stage 2 completed
	

	415
	350047
	
	
	
	
	Stage 1 for MESSIW
	MESSIW
	2
	Rel-8
	S1
	26/03/2007
	26/03/2007
	100%
	SP-070816
	
	Huawei
	SA#35 completed
	22.105, 22.340

	416
	350048
	
	
	
	
	Stage 2 for MESSIW
	MESSIW
	2
	Rel-8
	S2
	26/04/2007
	07/03/2008
	100%
	SP-070816
	
	Huawei
	SA#39 completed
	23.811, 23.204

	417
	400016
	CP-40
	
	PCG-21
	
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080773
	
	Huawei
	CT#43 completed
	29.311

	418
	400017
	CP-40
	
	PCG-21
	
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080773
	
	Huawei
	CT#42 completed. WID updated CP-080391=>CP-080575=>CP-080773
	24.229

	419
	340044
	SP-34
	
	
	
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	08/06/2006
	29/05/2009
	59%
	SP-060780
	
	Telcordia
	SA#38 Stage 1 completed. No Stage 2 identified
	

	420
	320023
	SP-32
	
	
	
	Service Requirements for PRIOR
	PRIOR-EMR
	2
	Rel-8
	S1
	08/06/2006
	06/12/2007
	100%
	SP-060780
	
	Telcordia
	SA#38 completed
	22.153

	421
	340012
	SP-34
	
	
	
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C1
	01/12/2006
	29/05/2009
	50%
	CP-070576
	
	Alcatel-Lucent
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)
	24.229

	422
	370020
	SP-37
	
	
	
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C3
	21/09/2007
	29/05/2009
	0%
	CP-070576
	
	Alcatel-Lucent
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)
	29.212, 29.213, 29.214, 29.163

	423
	370021
	SP-37
	
	
	
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C4
	21/09/2007
	06/03/2009
	100%
	CP-070576
	
	Alcatel-Lucent
	CT#43 completed
	23.008, 29.228, 29.229

	424
	360010
	
	
	
	
	OSA Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	23/08/2007
	30/05/2008
	100%
	SP-070692
	
	Orange
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.
	

	425
	360004
	
	
	
	
	OSA Stage 1 - Service Requirements
	OSA8
	2
	Rel-8
	S1
	23/08/2007
	12/03/2008
	100%
	
	
	Orange, AePONA
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.
	22.127

	426
	370034
	SP-37
	
	
	
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	2
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-070692
	
	Orange
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.
	22.127

	427
	360005
	
	
	
	
	OSA Stage 2/3 enhancements
	OSA8
	2
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 WID updated CP-070349=>CP-080252. Started work completed. Unfulfilled Rel-8 Stage 1 and New OSA work to be done in OMA. SA1 needs to remove non-fulfilled requirements in 22.127
	23.198, 29.198, 29.199

	428
	370012
	CP-37
	CP-40
	PCG-21
	PCG-21
	Delete - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Ericsson, FT/Orange, Sprint, Telecom Italia
	CT#40: Work moved to OMA
	existing 29.199-xy

	429
	370013
	CP-37
	
	
	
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.199-21

	430
	370014
	CP-37
	
	
	
	Parlay-X Policy web service 
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.199-22

	431
	370015
	CP-37
	
	
	
	Parlay-X Terminal status web service
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.199-08

	432
	370016
	CP-37
	CP-40
	PCG-21
	PCG-21
	Delete - Identify communication format used by a particular application
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Ericsson
	CT#40: Work moved to OMA
	existing 29.199-xy

	433
	380047
	CP-38
	CP-40
	PCG-21
	PCG-21
	Delete - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	434
	380048
	CP-38
	CP-40
	PCG-21
	PCG-21
	Delete - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	435
	380049
	CP-38
	CP-40
	PCG-21
	PCG-21
	Delete - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	436
	380050
	CP-38
	CP-40
	PCG-21
	PCG-21
	Delete - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	437
	380051
	CP-38
	CP-40
	PCG-21
	PCG-21
	Delete - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	438
	380052
	CP-38
	CP-40
	PCG-21
	PCG-21
	Delete - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	439
	380053
	CP-38
	CP-40
	PCG-21
	PCG-21
	Delete - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	440
	380054
	CP-38
	
	PCG-21
	
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.199-14/13

	441
	380055
	CP-38
	CP-40
	PCG-21
	PCG-21
	Delete - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Ericsson
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	existing 29.199-xy

	442
	390067
	CP-39
	
	PCG-21
	
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.198-03

	443
	390068
	CP-39
	
	PCG-21
	
	Mobility Emergency Location
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.198-06

	444
	390069
	CP-39
	
	PCG-21
	
	Connectivity Manager SCF
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.198-10

	445
	390070
	CP-39
	
	PCG-21
	
	PAM Presence Agent
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.198-14

	446
	360032
	
	
	
	
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	12/06/2007
	05/12/2008
	100%
	SP-070501
	
	NTT DoCoMo
	CT#42 completed. Triggered by Study UID_330016 (PPAC).
	

	447
	370084
	SP-37
	
	
	
	Stage 1 for PPACR
	PPACR-S1
	2
	Rel-8
	S1
	12/06/2007
	14/09/2007
	100%
	SP-070501
	
	NTT DoCoMo
	SA#37 completed
	22.011

	448
	380017
	CP-38
	
	PCG-21
	
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070783
	
	NTT DoCoMo
	CT#42 completed
	24.008, 23.122, 24.301

	449
	380063
	SP-38
	
	PCG-21
	
	Charging for multi-phases services
	CHRGMPH
	1
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	
	Telecom Italia
	SA#39 Stage 1 completed
	22.115

	450
	380070
	SP-38
	
	PCG-21
	
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	
	Telecom Italia
	SA#39 completed
	22.115

	451
	380065
	SP-38
	
	PCG-21
	
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1,C1,C4
	06/12/2007
	06/03/2009
	100%
	SP-070952
	
	Vodafone
	CT#43 completed. SA#39 Stage 1 completed
	

	452
	380066
	SP-38
	
	PCG-21
	
	Stage 1 for HNB_eHNB
	HomeNB-S1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070952
	
	Vodafone
	SA#39 completed
	22.011, 22.115

	453
	410012
	CP-41
	
	PCG-21
	
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080498
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.122, 24.301, 24.801, 24.285

	454
	410013
	CP-41
	
	PCG-21
	
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080792
	
	Qualcomm
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.122, 24.008, 24.285

	455
	420019
	CP-42
	
	PCG-22
	
	Support of Closed Subscriber Group (CSG)
	HomeNB
	2
	Rel-8
	C4
	05/12/2008
	06/03/2009
	100%
	non-existent
	CT#42 report
	CT#42
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG
	29.002, 29.272, 23.008, 23.003

	456
	390033
	SP-39
	
	PCG-21
	
	UTRA HNB
	HNB
	1
	Rel-8
	RP,S5
	07/03/2008
	04/06/2009
	98%
	not applicable
	
	
	RP#43 completed. SA#43 Rel-8 further extension SA5 to 06/09.
	

	457
	400053
	SP-40
	
	PCG-21
	
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	30/05/2008
	06/03/2009
	100%
	RP-080752
	RP-090040
	Huawei
	RP#43 completed. RP#42 Rel-8 extension to 03/09. RP#41 WID updated RP-080483=>RP-080752. 
	25.304, 25.306, 25.331, 25.367

	458
	390034
	SP-39
	
	PCG-21
	
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	07/03/2008
	06/03/2009
	100%
	RP-080971
	RP-090041
	Motorola
	RP#43 completed. RP#42 Rel-8 extension to 03/09
	25.104, 25.141, 25.967

	459
	400054
	SP-40
	
	PCG-21
	
	UTRAN Architecture for 3G HNB
	HNB-arch
	2
	Rel-8
	R3
	30/05/2008
	05/12/2008
	100%
	RP-080487
	RP-090042
	Alcatel-Lucent
	RP#42 completed
	25.401, 25.410, 25.412, 25.413, 25.414, 25.415, 25.467, 25.468, 25.469 

	460
	420037
	SP-42
	
	PCG-22
	
	3G Home NodeB OAM&P (Interface Type 1 Management) 
	HNB-3G_OAM
	2
	Rel-8
	S5
	11/12/2008
	04/06/2009
	90%
	SP-080708
	
	Huawei
	SA#43 Rel-8 further extension to 06/09 (SP-090047). SA#42 Rel-8 extension to 03/09. Complements work in the Broadband Forum.
	32.581, 32.582, 32.583, 32.584

	461
	430022
	RP-43
	
	PCG-22
	
	UTRA HNB –  UE Conformance Testing
	HNB-UEConTest
	1
	Rel-8
	R5
	06/03/2009
	04/12/2009
	0%
	not applicable
	
	
	testing for Feature UID_390033 UTRA HNB
	

	462
	430023
	RP-43
	
	PCG-22
	
	Conformance Test Aspects – UTRA HNB (FDD)
	HNB-UEConTestFDD
	2
	Rel-8
	R5
	06/03/2009
	04/12/2009
	0%
	RP-090023
	
	Huawei
	
	34.108, 34.123-1, 34.123-2, 34.123-3

	463
	350015
	
	
	
	
	Lawful Interception in the 3GPP Rel-8
	LI8
	1
	Rel-8
	S3
	12/03/2007
	12/03/2009
	100%
	SP-070238
	
	BMWi, Verizon
	SA#43 completed. SA#42 extension 12/08=>03/09. SA#40/41 each 3-months extensions granted 
	33.106, 33.107, 33.108

	464
	390046
	SP-39
	
	PCG-21
	
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080133
	
	Ericsson
	CT#43 completed
	

	465
	390146
	SP-39
	
	PCG-21
	
	SA3 part of GBAPush (33.223)
	GBAPush
	2
	Rel-8
	S3
	12/03/2008
	05/12/2008
	100%
	SP-080133
	
	Ericsson
	SA#42 completed 33.223 as Rel-8. TS 33.224 moved to Rel-9 under new UID_420039
	33.223

	466
	390246
	SP-39
	
	PCG-21
	
	CT1 part of GBAPush 
	GBAPush
	2
	Rel-8
	C1
	12/03/2008
	06/03/2009
	100%
	CP-090112
	
	Ericsson
	CT#43 completed. WID updated SP-080133=>CP-090112. CT#42 Rel-8 extension to 03/09
	24.109

	467
	390346
	SP-39
	
	PCG-21
	
	CT4 part of GBAPush 
	GBAPush
	2
	Rel-8
	C4
	12/03/2008
	06/03/2009
	100%
	CP-090112
	
	Ericsson
	CT#43 completed. WID updated SP-080133=>CP-090112. CT#42 Rel-8 extension to 03/09
	29.109

	468
	34045
	
	
	
	
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	1
	Rel-8
	S4
	12/03/2008
	11/12/2008
	100%
	SP-080004
	
	FT, Ericsson
	SA#42 completed. SA#39 WID approved. 
	26.131, 26.132

	469
	34043
	
	
	
	
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	1
	Rel-8
	S4
	06/12/2007
	11/12/2008
	100%
	SP-070757
	
	Ericsson
	SA#42 completed. SA#38 WID approved. 
	26.234, 26.346, 26.946

	470
	400028
	SP-40
	
	PCG-21
	
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C1,C4
	06/12/2007
	12/03/2009
	100%
	SP-080443
	
	Ericsson, Qualcomm
	TSG#43 completed. TSG#42 Rel-8 extension to 03/09
	

	471
	34041
	
	
	
	
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	2
	Rel-8
	S4
	06/12/2007
	12/03/2009
	100%
	SP-080246
	
	Qualcomm, Samsung
	SA#43 completed. SA#42 Rel-8 extension to 03/09. SA#40 WID updated SP-070755=>SP-080246. [Feature=>BB under new Feature UID_400028 (MTSI)]
	26.114

	472
	400018
	CP-40
	
	PCG-21
	
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080774
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.163

	473
	400019
	CP-40
	
	PCG-21
	
	CT1 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	100%
	CP-080774
	
	Huawei
	CT#42 completed (No CT1-impact). WID updated CP-080422=>CP-080774
	

	474
	400020
	CP-40
	
	PCG-21
	
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080774
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.332

	475
	340063
	
	
	
	
	OAM&P 8
	OAM8
	1
	Rel-8
	S5,C1
	07/06/2007
	12/03/2009
	100%
	not applicable
	
	
	
	

	476
	340064
	
	
	
	
	Network Infrastructure Management
	OAM8-NIM
	2
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	not applicable
	
	
	
	

	477
	35051
	
	
	
	
	Telecom Management Methodology
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070296
	
	Ericsson 
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.155, 32.153

	478
	35053
	
	
	
	
	Advanced Alarming on Itf-N
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070492
	
	Nokia Siemens Networks
	SA#40 completed
	32.121, 32.122, 32.123

	479
	35056
	
	
	
	
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070300
	
	China Mobile
	SA#40 completed
	32.632/3/5

	480
	370002
	SP-37
	SP-41
	
	PCG-21
	Deleted - End point modelling for reference point
	OAM8
	3
	Rel-8
	S5
	17/09/2007
	11/12/2008
	100%
	SP-070618
	
	Motorola
	SA#41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP
	32.152, 32.62/3/4x, 32.73x

	481
	390016
	SP-39
	
	PCG-21
	
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080068
	
	TeliaSonera
	SA#42 completed
	32.101/2, 32-series

	482
	400030
	SP-40
	
	PCG-21
	
	IRP SOAP Solution Sets
	OAM8
	3
	Rel-8
	S5
	05/06/2008
	12/03/2009
	100%
	SP-090148
	
	Ericsson
	SA#43 completed. WID updated SP-080276=>SP-090148. SA#42 Rel-8 extension to 03/09
	32.111-7, 32.617, 32.417, 32.367, 32.347, 32.111-1, 32.111-2, 32.111-3, 32.111-5, 32.307, 32.317, 32.341, 32.342, 32.343, 32.345, 32.361, 32.362, 32.363, 32.365, 32.411, 32.412, 32.413, 32.415, 32.611, 32.612, 32.613, 32.615, 32.625

	483
	340065
	
	
	
	
	Performance Management
	OAM8-PM
	2
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	not applicable
	
	
	
	

	484
	35061
	
	
	
	
	IP bearer network Performance measurement definitions
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070301
	
	China Mobile
	SA#42 completed. SA#36 WID updated SP-050319=>SP-070301
	32.321/2/3/5

	485
	360001
	
	
	
	
	HSUPA performance measurements 
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070835
	
	China Mobile
	SA#42 completed
	32.405

	486
	360002
	
	
	
	
	Key Performance Indicators (KPIs) for UMTS and GSM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070299
	
	China Mobile
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.410

	487
	340066
	
	
	
	
	Trace Management
	OAM8-Trace
	2
	Rel-8
	S5,C1,C3,C4
	07/03/2008
	05/12/2008
	100%
	not applicable
	
	
	
	

	488
	11067
	
	
	
	
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080315
	
	Vodafone
	CT#42 completed. CT#40 WID updated CP-060521=>CP-080315. 
	24.323, 24.229

	489
	400021
	CP-40
	
	PCG-21
	
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080315
	
	Vodafone
	CT#42 completed (No CT3-impact). CT#40 WID updated CP-060521=>CP-080315
	

	490
	400022
	CP-40
	
	PCG-21
	
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C4
	07/03/2008
	05/12/2008
	100%
	CP-080315
	
	Vodafone
	CT#42 completed. CT#40 WID updated CP-060521=>CP-080315. 
	29.228, 29.229

	491
	350016
	
	
	
	
	Charging Management small Enhancements
	CH8
	1
	Rel-8
	S5
	16/03/2006
	11/12/2008
	100%
	not applicable
	
	
	SA#42 completed.
	

	492
	350038
	
	
	
	
	Online charging correlation
	CH8
	2
	Rel-8
	S5
	16/03/2006
	14/12/2007
	100%
	SP-070077
	
	Orange
	SA#38 completed
	32.296

	493
	360003
	
	
	
	
	SMS online charging
	CH8
	2
	Rel-8
	S5
	07/06/2007
	14/12/2007
	100%
	SP-070293
	
	Vodafone
	SA#38 completed
	32.274, 32.240/299

	494
	410045
	SP-41
	
	PCG-21
	
	Introduce Online Charging from SMS-SC into the SMS Charging Specifications
	CH8
	2
	Rel-8
	S5
	18/09/2008
	11/12/2008
	100%
	SP-080463
	
	Acision
	SA#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).
	32.274, 32.299

	495
	380046
	SP-38
	SP-42
	PCG-21
	PCG-22
	Deleted - WLAN Offline Charging
	CH8
	2
	Rel-8
	S5
	07/01/2008
	11/12/2008
	100%
	SP-070750
	
	Alcatel-Lucent
	SA#42 stopped
	32.252, 32.298, 32.299

	496
	380024
	
	
	PCG-21
	
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	

	497
	380025
	CP-38
	
	PCG-21
	
	Stage 2 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	23.333

	498
	380026
	CP-38
	
	PCG-21
	
	Stage 3 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	29.333

	499
	320014
	
	
	
	
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	22/06/2006
	05/12/2008
	100%
	CP-080382
	
	Gemalto
	CT#42 completed. CT#40: WID updated CP-070622=>CP-080382. aka Enhanced USIM phonebook
	

	500
	320015
	
	
	
	
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	22/06/2006
	21/12/2007
	100%
	CP-080382
	
	Gemalto
	CT#38 completed
	21.111

	501
	350046
	
	
	
	
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	07/05/2007
	07/03/2008
	100%
	CP-080382
	
	Gemalto
	CT#39 completed
	31.220

	502
	370004
	CP-37
	
	
	
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	07/05/2007
	05/12/2008
	100%
	CP-080382
	
	Gemalto
	CT#42 completed
	31.221

	503
	320016
	
	SP-33
	
	
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	2
	Rel-8
	C6
	21/06/2007
	21/06/2007
	100%
	CP-060355
	
	Giesecke & Devrient
	SA#33 stopped
	31.102

	504
	400023
	CP-40
	
	PCG-21
	
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	30/05/2008
	04/12/2009
	0%
	CP-080430
	
	Comprion, Gemalto
	CT#42 work not started
	

	505
	400123
	CP-40
	
	
	
	Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	2
	Rel-8
	C6
	30/05/2008
	04/12/2009
	0%
	CP-080430
	
	Comprion
	CT#42 work not started
	31.320 (external interface for communication with the ME)

	506
	400223
	CP-40
	
	
	
	Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	2
	Rel-8
	C6
	30/05/2008
	04/12/2009
	0%
	CP-080430
	
	Gemalto
	CT#42 work not started
	31.321 (internal interface (API))

	507
	20068
	
	
	
	
	Rel-8 LTE –  3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	25/09/2006
	12/03/2009
	100%
	RP-080747
	RP-080741
	NTT DoCoMo
	RP#43 completed. RP#42 Rel-8 extension for UID_370046 (LTE – FDD repeaters) to 03/09. 
	36.300, 36.938

	508
	330018
	
	
	
	
	LTE – Physical Layer
	LTE-Phys
	2
	Rel-8
	R1
	25/09/2006
	07/03/2008
	100%
	RP-080747
	RP-080741
	NTT DoCoMo
	RP#39 completed. 
	36.201, 36.211, 36.212, 36.213, 36.214, 25.215, 25.225

	509
	330019
	
	
	
	
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	2
	Rel-8
	R2
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Nokia Siemens Networks
	RP#42 completed. ASN.1 freezing target 03/09
	36.302, 36.304, 36.306, 36.314, 36.321, 36.322, 36.323, 36.331, 25.302, 25.304, 25.331

	510
	330020
	
	
	
	
	LTE – eUTRAN Interfaces
	LTE-interfaces
	2
	Rel-8
	R3
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Ericsson
	RP#42 completed
	36.401, 36.410, 36.411, 36.412, 36.413, 36.414, 36.420, 36.421, 36.422, 36.423, 36.424, 36.902, 25.413

	511
	330021
	
	
	
	
	LTE – Evolved UTRA and UTRAN RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	2
	Rel-8
	R4
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Nokia Siemens Networks
	RP#42 completed (closed at 95%)
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.942, 25.123, 25.133

	512
	370046
	RP-37
	
	
	
	LTE – FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	14/09/2007
	06/03/2009
	100%
	RP-070749
	RP-090037
	Powerwave Technologies, Andrew Wireless
	RP#43 completed. RP#42 Rel-8 extension to 03/09
	36.106, 36.143, 25.113

	513
	390001
	SP-39
	
	PCG-21
	
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	2
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	not applicable
	
	
	SA#43 completed
	

	514
	370001
	SP-37
	
	
	
	Subscriber and Equipment Trace for E-UTRAN and EPC
	E-UTRAN-OAM
	3
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	SP-070617
	
	Ericsson
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.42x, 32.44x

	515
	380036
	SP-38
	
	PCG-21
	
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070738
	
	Ericsson 
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.761/2/3/5

	516
	390002
	SP-39
	
	PCG-21
	
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080062
	
	Motorola, Huawei
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.425

	517
	390003
	SP-39
	
	PCG-21
	
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080063
	
	Ericsson 
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.450, 32.451

	518
	390004
	SP-39
	
	PCG-21
	
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	2
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	
	Vodafone
	SA#42 completed (WT UID_390007 moved to Rel-9). SA#40 updated WID SP-080064=>SP-080275. 
	

	519
	390104
	SP-39
	
	PCG-21
	
	SON Concepts and requirements
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	
	Vodafone
	SA#42 completed. SA#40 updated WID SP-080064=>SP-080275. SA#41 UID_390004 split to monitor 32.500 progress. 
	32.500

	520
	390005
	SP-39
	
	PCG-21
	
	Self-Establishment of eNBs, including automated Software Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080849
	
	Nokia Siemens Networks
	SA#42 completed. WID updated SP-080065=>SP-080849
	32.501, 32.502, 32.531, 32.532, 32.533, 32.537

	521
	390006
	SP-39
	
	PCG-21
	
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080066
	
	Ericsson 
	SA#42 completed
	32.511, 32.761/2/3/5

	522
	25029
	
	
	
	
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	04/12/2009
	55%
	not applicable
	
	
	Testing for Feature UID_20068 (LTE)
	

	523
	25041
	
	
	
	
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	01/06/2007
	18/09/2009
	55%
	RP-080647
	RP-090038
	NEC, Motorola
	RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.508, 36.509, 36.523-1, 36.523-2

	524
	25042
	
	
	
	
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (FDD)
	LTE-UEConTest_RF_FDD
	2
	Rel-8
	R5
	01/06/2007
	18/09/2009
	70%
	RP-080601
	RP-090039
	Agilent
	RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903

	525
	410022
	RP-41
	
	PCG-21
	
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (TDD)
	LTE-UEConTest_RF_TDD
	2
	Rel-8
	R5
	01/06/2007
	18/09/2009
	65%
	RP-080601
	RP-090039
	Agilent
	RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903

	526
	420013
	RP-42
	
	PCG-22
	
	LTE 3500 – Conformance Test Aspects
	LTE-UEConTest_LTE3500
	2
	
	R5
	05/12/2008
	04/12/2009
	0%
	RP-080859
	RP-090063
	Ericsson
	RP#42 WID approved. Testing for UID_380073
	36.508, 36.521-1, 36.521-2, 36.521-3

	527
	350040
	
	
	
	
	Rel-8 Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	05/03/2007
	29/05/2009
	88%
	not applicable
	
	
	
	

	528
	350034
	
	
	
	
	UMTS 1500 MHz
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	05/03/2007
	14/09/2007
	100%
	RP-070078
	RP-070526
	NTT DoCoMo
	SR in RP-070526
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	529
	350035
	
	
	
	
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	2
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070127
	RP-080260
	Nokia
	SR in RP-080260
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	530
	380074
	RP-38
	
	PCG-21
	
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	17/12/2007
	12/09/2008
	100%
	RP-071016
	RP-080517
	CATT
	SR in RP-080517. RP#41 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122

	531
	380073
	RP-38
	
	PCG-21
	
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	2
	
	R4
	17/12/2007
	29/05/2009
	35%
	RP-081096
	RP-090043
	Ericsson
	RP#42 WID updated  RP-071012=>RP-081096. Testing in UID_420013 & UID_420014
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.307, 25.331, 25.461, 25.463, 36.101, 36.104, 36.141, 25.307, 36.331

	532
	350037
	
	
	
	
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	05/03/2007
	07/03/2008
	100%
	RP-070254
	RP-080041
	AT&T
	SR in RP-080041.
	

	533
	370032
	RP-37
	
	
	
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	19/07/2007
	07/03/2008
	100%
	RP-070823
	RP-080042
	Nokia Siemens Networks
	SR in RP-080042.
	25.323, 25.331, 25.322

	534
	370033
	RP-37
	
	
	
	Performance requirements for 15 code reception with 16QAM/QPSK
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	11/06/2007
	07/03/2008
	100%
	RP-070824
	RP-080043
	Vodafone
	SR in RP-080043.
	25.101

	535
	410018
	RP-41
	
	PCG-21
	
	UMTS 1880 MHz TDD
	RInImp9-UMTS1880TDD
	2
	Rel-8
	R4
	12/09/2008
	06/03/2009
	100%
	RP-080757
	RP-090044
	CATT
	RP#43 completed as Rel-8
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.307

	536
	350036
	
	RP-41
	
	PCG-21
	Deleted - UMTS 2300 MHz FDD/TDD
	RInImp8-UMTS2300
	2
	Rel-8
	R4
	05/03/2007
	12/09/2008
	100%
	RP-070128
	RP-080515
	AT&T
	SR in RP-080515. RP#41 stopped
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	537
	25125
	
	
	
	
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	04/12/2009
	67%
	not applicable
	
	
	05/08: Linked to Feature UID_20028 (RInImp) 
	

	538
	25050
	
	
	
	
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080160
	RP-080542
	Huawei
	SR in RP-080542. RP#41 completed.
	34.108, 34.123-1, 34.123-2, 34.123-3

	539
	400055
	RP-40
	
	PCG-21
	
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	07/03/2008
	05/12/2008
	100%
	RP-080311
	RP-080818
	Ericsson
	RP#42 completed. SR in RP-080818. Linked to UID_370033. 
	34.121-1, 34.121-2

	540
	420014
	RP-42
	
	PCG-22
	
	UMTS 3500 – Conformance Test Aspects
	RInImp-UEConTest_UMTS3500
	2
	
	R5
	05/12/2008
	04/12/2009
	0%
	RP-080870
	RP-090064
	Nokia
	Testing for UID_380073
	34.108, 34.121-1, 34.121-2

	541
	370035
	
	
	
	
	Rel-8 RAN improvements
	RANimp
	1
	Rel-8
	RP
	04/06/2007
	04/12/2009
	91%
	not applicable
	
	
	
	

	542
	360013
	
	
	
	
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	04/06/2007
	12/09/2008
	100%
	RP-070500
	RP-080518
	Ericsson
	SR in RP-080518. RP#41 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	543
	370036
	RP-37
	
	
	
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	14/09/2007
	30/05/2008
	100%
	RP-070717
	RP-080265
	Ericsson
	SR in RP-080265. RP#40 completed
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427

	544
	370037
	RP-37
	
	
	
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	14/09/2007
	05/12/2008
	100%
	RP-070677
	RP-080804
	Nokia Siemens Networks
	SR in RP-080804. RP#42 completed
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433

	545
	370038
	RP-37
	
	
	
	Enhanced UE DRX for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	14/09/2007
	12/09/2008
	100%
	RP-070679
	RP-080520
	Nokia
	SR in RP-080520. RP#41 completed
	25.306, 25.308, 25.321, 25.331, 25.423

	546
	370039
	RP-37
	
	
	
	Enhancements for SRNS Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	14/09/2007
	12/09/2008
	100%
	RP-070759
	RP-080521
	Nokia Siemens Networks
	SR in RP-080521. RP#41 completed
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133

	547
	370040
	RP-37
	
	
	
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3,R2
	14/09/2007
	05/12/2008
	100%
	RP-080830
	RP-080805
	Nokia Siemens Networks
	SR in RP-080805. RP#42 completed. WID updated RP-070760=>RP-080830 
	25.401, 25.413, 25.420, 25.423, 25.427, 25.433, 25.446, 25.301, 25.346

	548
	380075
	RP-38
	
	PCG-21
	
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	04/12/2007
	05/12/2008
	100%
	RP-070924
	RP-080806
	ZTE
	SR in RP-080806. RP#42 completed
	25.102, 25.105, 25.123, 25.142, 25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	549
	380076
	RP-38
	
	PCG-21
	
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	04/12/2007
	05/12/2008
	100%
	RP-071038
	RP-080807
	ZTE
	SR in RP-080807. RP#42 completed
	25.123, 25.221, 25.222, 25.224, 25.301, 25.302, 25.304, 25.306, 25.308, 25.319, 25.321, 25.331, 25.401, 25.423, 25.425, 25.433, 25.435

	550
	380077
	RP-38
	
	PCG-21
	
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	2
	
	R4
	04/12/2007
	04/12/2009
	40%
	RP-071003
	RP-090048
	RITT
	RP#43 Completion target 09/09=>12/09
	25.113

	551
	390028
	RP-39
	
	PCG-21
	
	Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	07/03/2008
	29/05/2009
	95%
	RP-080085
	RP-090262
	TD Tech
	RP#43 completed except R4 Rel-8 extension sheet in RP-090336. RP#42 Rel-8 extension to 03/09 (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9) 
	25.929, 25.308, 25.319

	552
	390029
	RP-39
	
	PCG-21
	
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	07/03/2008
	06/03/2009
	100%
	RP-080749
	RP-090050
	Nokia
	RP#43 completed. RP#42 Rel-8 extension to 03/09.  (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9)
	25.331, 25.413

	553
	390030
	RP-39
	
	PCG-21
	
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	07/03/2008
	05/12/2008
	100%
	RP-080227
	RP-080811
	Ericsson
	SR in RP-080811. RP#42 completed
	25.101, 25.104, 25.133, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433

	554
	400050
	RP-40
	
	PCG-21
	
	MIMO for 1.28 Mcps TDD
	RANimp-MIMOLCR
	2
	Rel-8
	R1,R4
	01/11/2007
	29/05/2009
	95%
	RP-080485
	RP-090313
	CATT
	RP#43 completed (R1 part). RP#42 Rel-8 extension to 05/09 (the only part missing is R4 performance part) 
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142

	555
	400052
	RP-40
	
	PCG-21
	
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1,R4
	30/05/2008
	11/12/2008
	100%
	RP-080490
	RP-080814
	Ericsson
	RP#42 completed except R4 performance part 05/09. Triggered by FS_RAN-DCHS UID_390032
	25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	556
	25126
	
	
	
	
	Rel-8 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-8
	R5
	30/05/2008
	12/03/2010
	32%
	not applicable
	
	
	05/08: Linked to Feature UID_20029 (RANimp) 
	

	557
	410020
	RP-41
	
	PCG-21
	
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	2
	Rel-8
	R5
	12/09/2008
	18/09/2009
	50%
	RP-080759
	RP-090059
	Ericsson
	RP#43 Completion target 03/09=>09/09
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	558
	400056
	RP-40
	
	PCG-21
	
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	30/05/2008
	18/09/2009
	50%
	RP-080606
	RP-090057
	Ericsson
	RP#43 Completion target 03/09=>09/09. Linked UID_370036
	34.108, 34.123-1, 34.123-2, 34.123-3

	559
	400057
	RP-40
	
	PCG-21
	
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	30/05/2008
	29/05/2009
	70%
	RP-080334
	RP-090060
	ZTE
	RP#43 Completion target 12/08=>05/09. Linked UID_380075
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	560
	420015
	RP-42
	
	PCG-22
	
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	2
	Rel-8
	R5
	05/12/2008
	18/09/2009
	5%
	RP-080996
	RP-090011
	Qualcomm
	Testing for UID_400052
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	561
	430024
	RP-43
	
	PCG-22
	
	Conformance Test Aspects – Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UEConTest_EnhancedRACHCellFACHState
	2
	Rel-8
	R5
	06/03/2009
	12/03/2010
	0%
	RP-090152
	
	Nokia
	Testing for UID_370037
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	562
	430028
	RP-43
	
	PCG-22
	
	Conformance Test Aspects – Receiver Type3i
	RANimp_UEConTest_ReceiverType3i
	2
	Rel-8
	R5
	06/03/2009
	04/12/2009
	0%
	R5-090010
	
	Qualcomm
	
	34.108, 34.121-1, 34.121-2

	563
	360008
	
	
	
	
	3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN-DOB
	1
	Rel-8
	R1
	04/06/2007
	05/12/2008
	100%
	RP-081124
	RP-080218
	Ericsson
	RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). RP#39 SR in RP-080218. 
	25.102, 25.105, 25.123, 25.201, 25.221, 25.222, 25.223, 25.224, 25.304, 25.306, 25.331, 25.346, 25.402, 25.433

	564
	400058
	SP-40
	
	PCG-21
	
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	Rel-8
	R5
	01/06/2007
	18/09/2009
	56%
	not applicable
	
	
	Linked to Feature UID_31084 (MBMSE)
	

	565
	25049
	
	
	
	
	Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080155
	RP-080541
	IPWireless
	SR in RP-080541. RP#41 completed. Linked to Feature UID_31084 (MBMSE), BB UID_340043 (MBMSE-RANPhysTDD)
	34.108, 34.122, 34.123-1/2/3

	566
	400059
	RP-40
	
	PCG-21
	
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-8
	R5
	30/05/2008
	18/09/2009
	60%
	RP-080318
	RP-090061
	CATT
	
	34.108, 34.123-1

	567
	400060
	RP-40
	
	PCG-21
	
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-8
	R5
	30/05/2008
	18/09/2009
	10%
	RP-080336
	RP-090058
	Huawei
	RP#43 Completion target 03/09=>09/09
	

	568
	50583
	
	
	
	
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP
	08/09/2006
	20/02/2009
	100%
	GP-061757
	
	Nokia, Nokia Siemens Networks
	GP#41 completed (MS conformance testing open). GP#40 Rel-8 extension to 02/09
	24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010

	569
	50586
	
	
	
	
	U-TDOA Enhancement
	GUTEN
	1
	Rel-8
	GP
	18/05/2007
	18/05/2007
	100%
	GP-070865
	
	TruePosition
	GP#36 completed U-TDOA (Uplink Time Difference of Arrival) 
	43.059, 45.008, 48.071

	570
	50587
	
	
	
	
	GAN Enhancements
	GANENH
	1
	Rel-8
	GP
	15/05/2007
	29/05/2009
	84%
	GP-071484
	
	T-Mobile
	GP#37 completed. Testing open
	

	571
	50588
	
	
	
	
	Update to GAN specifications
	GANENH-SPEC
	2
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071560
	
	T-Mobile
	GP#37 completed
	43.318, 44.318

	572
	53089
	
	
	
	
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	2
	Rel-8
	G3new
	15/05/2007
	29/05/2009
	80%
	GP-071563
	
	T-Mobile
	GP#41 completion 02/09=>05/09. GP#39 completion 08/08=>11/08=>02/09
	51.010

	573
	50591
	
	
	PCG-21
	
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,S4,C4,C1,C3
	03/01/2000
	11/12/2008
	100%
	GP-081361
	
	China Mobile, Ericsson
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 
	

	574
	400041
	SP-40
	
	PCG-21
	
	GERAN aspects of AoIP
	AoIP
	2
	Rel-8
	GP
	03/01/2000
	21/11/2008
	100%
	GP-081362
	
	China Mobile, Ericsson
	GP#40 completed. GP#39 updated WID GP-080901=>GP-081362. 
	48.001, 48.002, 48.008, 48.020, 49.008, 48.103

	575
	400042
	SP-40
	
	PCG-21
	
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	2
	Rel-8
	S4
	05/12/2007
	11/12/2008
	100%
	SP-080444
	
	China Mobile, Ericsson
	SA#42 completed
	26.102, 26.103, 26.202

	576
	400024
	CP-40
	
	PCG-21
	
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080722
	
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	23.205, 23.153, 23.231, 29.232

	577
	400124
	CP-40
	
	PCG-21
	
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080722
	
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	23.009

	578
	400224
	CP-40
	
	PCG-21
	
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C3
	30/05/2008
	05/12/2008
	100%
	CP-080722
	
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	29.007

	579
	51147
	
	
	
	
	New multicarrier BTS class 
	MCBTS
	1
	Rel-8
	G1
	31/08/2007
	29/08/2008
	100%
	GP-071542
	
	Alcatel-Lucent
	GP#39 completed
	45.005, 45.050, 51.021

	580
	38001
	
	
	
	
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	1
	Rel-8
	G2
	16/05/2008
	11/12/2008
	100%
	GP-081784
	RP-080813
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	

	581
	420038
	SP-42
	
	PCG-22
	
	Stage 1 for ANSS for LCS
	ANSS
	2
	Rel-8
	S1
	11/12/2008
	11/12/2008
	100%
	not applicable
	
	
	SA#42 completed by 22.071 CR0077
	22.071

	582
	38101
	
	
	
	
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	2
	Rel-8
	G2
	16/05/2008
	21/11/2008
	100%
	GP-081784
	
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010

	583
	400051
	RP-40
	
	PCG-21
	
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	2
	Rel-8
	R2
	30/05/2008
	05/12/2008
	100%
	RP-080346
	RP-080813
	Qualcomm
	SR in RP-080813. RP#42 WI closed at 95%. GERAN leading the work / considers performance requirements for Rel-9
	25.305, 25.306, 25.331, 25.413, 25.423, 25.433, 25.453

	584
	38002
	
	
	
	
	A-GNSS Performances and Testing Procedures 
	AGNSSPTP
	1
	Rel-8
	GP
	16/05/2008
	04/09/2009
	15%
	GP-081785
	
	Thales
	GP#40 Completion target 08/09=>09/09. WID updated GP-080790=>GP-081785. 
	

	585
	38003
	
	
	
	
	A-GNSS Minimum Performances 
	AGNSSPTP- Perfreq
	2
	Rel-8
	G1
	16/05/2008
	15/05/2009
	35%
	GP-081786
	
	Thales
	GP#40 WID updated GP-080791=>GP-081786
	45.005

	586
	38004
	
	
	
	
	A-GNSS Testing Procedures 
	AGNSSPTP-MStest
	2
	Rel-8
	G3new
	16/05/2008
	04/09/2009
	0%
	GP-081787
	
	Thales
	GP#41 stagnates at 0%. GP#40 WID updated GP-080792=>GP-081787. 
	51.010-1

	587
	51149
	
	
	PCG-21
	
	Conformance testing for the Latency Reductions feature
	CTLATRED
	1
	Rel-8
	G1, G3new
	22/02/2008
	20/11/2009
	75%
	GP-080367
	
	Ericsson
	GP#41 completion 09/09=>11/09
	

	588
	53090
	
	
	PCG-21
	
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	2
	Rel-8
	G3new
	22/02/2008
	20/11/2009
	60%
	GP-080368
	
	Ericsson
	GP#41 completion 09/09=>11/09. GP#40 completion 11/08=>09/09
	51.010

	589
	51150
	
	
	PCG-21
	
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	2
	Rel-8
	G1
	22/02/2008
	20/02/2009
	100%
	GP-080369
	
	Ericsson
	GP#41 completed
	51.021

	590
	53091
	
	
	PCG-21
	
	MS conformance testing of changes introduced by WI “Support of Packet-switched Handover for GERAN A/Gb mode”
	PSHCT-MStest
	1
	Rel-8
	G3new
	22/02/2008
	21/11/2008
	100%
	GP-080411
	
	Rohde & Schwarz
	GP#40 completed
	51.010

	591
	53092
	
	
	PCG-21
	
	MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	1
	Rel-8
	G3new
	22/02/2008
	15/05/2009
	0%
	GP-080330
	
	Nokia
	GP#41 stagnates at 0%
	51.010

	592
	320001
	
	
	
	
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	All
	01/01/2007
	11/12/2008
	100%
	not applicable
	
	ALL
	
	

	593
	400025
	RP-40
	
	PCG-21
	
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test 
	1
	Rel-8
	R5
	30/05/2008
	26/06/2009
	80%
	not applicable
	
	ALL
	
	

	594
	31067
	
	SP-38
	
	
	Deleted - All-IP Network
	AIPN
	1
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	
	NTT DoCoMo
	SA#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 
	

	595
	31068
	
	SP-38
	
	
	Deleted - Stage 1
	AIPN
	2
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	
	NTT DoCoMo
	22.258 withdrawn, superseded by 22.278 (UID 320022). SA#38 stopped
	22.258

	596
	340032
	
	SP-35
	
	
	Deleted - was Rel7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	SP-060818
	
	LG Electronics
	SP-35 stopped
	23.234, 23.271, 23.167

	597
	330010
	
	SP-38
	
	
	Deleted - never approved- FBI Phase 2 
	FBI2
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	
	
	Nokia Siemens Networks
	SA#38 stopped
	

	598
	330007
	
	SP-38
	
	
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	1
	Rel-8
	S1
	15/03/2007
	15/03/2007
	100%
	SP-060484
	
	3
	SA#38 stopped (no support)
	22.002, 22.004, 22.101, 22.105, 24.008

	599
	370055
	SP-37
	SP-38
	
	
	Deleted - IMS Enhancements Rel-8
	IMS8
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	
	
	Telecom Italia
	SA#38 stopped
	

	600
	0
	
	
	
	
	Release 8 Feasibility Studies
	
	1
	Rel-8
	CP,GP,RP,SP
	20/03/2008
	20/03/2008
	0%
	
	
	
	
	

	601
	7026
	
	
	
	
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	1
	Rel-8
	S1
	07/10/2005
	14/09/2006
	100%
	SP-060474
	
	China Mobile
	Spin-off WID UID_370028 under Feature CAT UID_340029
	22.982

	602
	7027
	
	
	
	
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	1
	Rel-8
	S1
	04/11/2005
	08/03/2007
	100%
	SP-050527
	
	Siemens
	SA#35 completed. Spin-off SA3 SID UID_370053. SA#40 Spin-off new Feature UID_400033 (NIMTC)
	22.868

	603
	31089
	
	
	
	
	Study on Network Composition
	FS_NetComp
	1
	Rel-8
	S1
	07/12/2005
	12/12/2007
	100%
	SP-060478
	
	Nokia Siemens Networks
	SA#38 completed
	22.980

	604
	320024
	
	
	
	
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	1
	Rel-8
	S1
	08/06/2006
	12/09/2007
	100%
	SP-060479
	
	China Mobile
	SA#37 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.948

	605
	320025
	
	
	
	
	Study on support of a Public Warning System
	FS_PWS
	1
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-080054
	
	T-Mobile
	SA#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)
	22.968

	606
	330016
	
	
	
	
	Study on Paging Permission with Access Control
	FS_PPAC
	1
	Rel-8
	S1
	28/09/2006
	20/09/2007
	100%
	SP-060785
	
	NTT DoCoMo
	SA#37 completed. Spin-off new Feature UID_370084 (PPACR)
	22.908

	607
	340033
	
	
	
	
	Study on Non 3GPP access NSP
	FS_N3GtoNSP
	1
	Rel-8
	S1
	06/12/2006
	05/06/2008
	100%
	SP-080318
	
	Telefonica O2
	SA#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SA#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912
	22.912

	608
	340034
	
	
	
	
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	1
	Rel-8
	S1
	06/12/2006
	07/12/2007
	100%
	SP-060786
	
	China Mobile
	SA#38 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.942

	609
	340035
	
	
	
	
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	1
	Rel-8
	S1
	06/12/2006
	06/12/2007
	100%
	SP-060936
	
	BT
	SA#38 completed
	22.937

	610
	370086
	SP-37
	
	
	
	Study on Services Alignment and Migration
	FS_ServAl
	1
	Rel-8
	S1
	06/12/2006
	12/03/2008
	100%
	SP-070126
	
	China Mobile
	SA#39 completed. Spin-off Feature UID_330017 (ServAl)
	22.983

	611
	32085
	
	
	
	
	Study on 3GPP System Architecture Evolution
	FS_SAE
	1
	Rel-8
	S2,S3
	03/12/2004
	12/03/2009
	100%
	SP-070163
	
	Vodafone
	SA#43 completed
	

	612
	32086
	
	
	
	
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	2
	Rel-8
	S2
	03/12/2004
	18/09/2008
	100%
	SP-070163
	
	Vodafone
	SA#41 completed
	23.882

	613
	32087
	
	
	
	
	Stage 2 study on 3GPP architectural development
	FS_SAE
	2
	Rel-8
	S2
	09/01/2006
	18/09/2008
	100%
	SP-070163
	
	Vodafone
	SA#41 completed
	23.882

	614
	7024
	
	
	
	
	Security study for Inter-access mobility between non-3GPP and 3GPP system
	FS_SAE
	2
	Rel-8
	S3
	03/09/2007
	12/03/2009
	100%
	SP-070163
	
	Nokia
	SA#43 completed
	33.821, 33.822

	615
	320028
	
	
	
	
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	1
	Rel-8
	S2
	19/06/2006
	18/09/2008
	100%
	SP-060443
	
	Telcordia
	SA#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]
	23.810

	616
	7049
	
	
	
	
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	1
	Rel-8
	S2
	22/03/2006
	06/12/2007
	100%
	SP-060148
	
	Nokia Siemens Networks
	SA#38 completed
	23.847

	617
	350017
	
	
	
	
	Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	1
	Rel-8
	S2
	20/03/2007
	18/09/2008
	100%
	SP-070106
	
	Orange
	08/08/08 TR 23.827 v 0.4.0 no progress for 1 year. MCC recommended FS be completed and 23.827 brought under CR. SA#41 completed (draft TR 23.827 not SA approved/published; TR content implemented in TSs)
	23.827 withdrawn

	618
	350051
	
	
	
	
	Study on Multimedia Session Continuity
	FS_MMSC
	1
	Rel-8
	S2
	26/04/2007
	05/06/2008
	100%
	SP-070818
	
	LG Electronics
	SA#40 completed
	23.893

	619
	380034
	SP-38
	
	PCG-21
	
	Study on centralized IMS service control
	FS_ICS
	1
	Rel-8
	S2,S1
	23/10/2006
	12/03/2008
	100%
	SP-070494
	
	Ericsson
	SA#39 completed
	

	620
	370087
	SP-37
	
	
	
	Study on centralized IMS services requirements
	FS_ICS-S1
	2
	Rel-8
	S1
	05/03/2007
	12/03/2008
	100%
	SP-070494
	
	Ericsson
	SA#39 completed
	22.892

	621
	330012
	
	
	
	
	Study on centralized IMS services control 
	FS_IMS_CSC
	2
	Rel-8
	S2
	23/10/2006
	12/03/2008
	100%
	SP-070494
	
	Alcatel-Lucent
	SA#39 completed
	23.892

	622
	380078
	SP-38
	
	PCG-21
	
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	1
	Rel-8
	S2
	04/12/2007
	18/09/2008
	100%
	SP-070905
	
	China Mobile
	SA#41 completed as Rel-8
	23.872

	623
	380085
	SP-38
	
	PCG-21
	
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	1
	Rel-8
	S3
	20/12/2007
	12/03/2009
	100%
	SP-070783
	
	Huawei
	SA#43 completed as Rel-8
	33.820

	624
	360015
	
	
	
	
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-8
	S4
	07/12/2006
	12/12/2007
	100%
	SP-060935
	
	Airbiquity
	SA#38 completed. Spin-off WID UID_34042 (eCall_Phase2)
	26.967

	625
	35065
	
	
	
	
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	1
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070307
	
	China Mobile
	SA#40 completed. SID updated SP-050608=>SP-070307
	32.819

	626
	35074
	
	
	
	
	Study on SA5 MTOSI XML Harmonization
	OAM7-NIM-XML 
	1
	Rel-8
	S5
	10/05/2006
	12/09/2007
	100%
	SP-070305
	
	Nortel
	SA#37 completed. SID updated SP-050295=>SP-070305
	32.818

	627
	320006
	
	
	
	
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	1
	Rel-8
	S5
	03/07/2006
	07/06/2007
	100%
	SP-060263
	
	T-Mobile
	SA#36 completed. Spin-off New Feature UID_400034 (UDC)
	32.808

	628
	340036
	
	
	
	
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	1
	Rel-8
	S5
	07/12/2006
	11/12/2008
	100%
	SP-060753
	
	Ericsson
	SA#42 completed
	32.816

	629
	350004
	
	
	
	
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	1
	Rel-8
	S5
	02/04/2007
	06/12/2007
	100%
	SP-070174
	
	Nokia Siemens Networks
	SA#38 completed
	32.820

	630
	7048
	
	
	
	
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	22/03/2006
	13/06/2008
	100%
	CP-060180
	
	HP
	CT#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	24.880

	631
	350018
	
	
	
	
	Study on IMS Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	26/03/2007
	30/05/2008
	100%
	CP-070031
	
	Ericsson
	CT#40 completed. Spin-off WID UID_400012 (IMS_RP)
	23.820

	632
	360030
	
	
	
	
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070685
	
	Alcatel-Lucent
	CT#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)
	29.864

	633
	360031
	
	
	
	
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070518
	
	China Mobile
	CT#41 completed. Spin-off WID under Feature CAT UID_340029
	29.882

	634
	380023
	CP-38
	
	PCG-21
	
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070760
	
	Huawei
	CT#41 Spin-off WID UID_410007 (MAP2Diam). CP#42 completed
	29.805

	635
	370041
	RP-37
	
	
	
	Study on Scope of future HSPA Evolution for 1.28Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	1
	Rel-8
	R1
	14/09/2007
	30/05/2008
	100%
	RP-070748
	RP-080290
	RITT
	SID in RP-070748. RP#40 completed. SR in RP-080290
	25.824

	636
	370042
	RP-37
	
	
	
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	1
	Rel-8
	R1
	14/09/2007
	07/03/2008
	100%
	RP-070678
	RP-080068
	Nokia Siemens Networks
	SID in RP-070678. RP#39 completed. SR in RP-080068
	25.823

	637
	360016
	
	
	
	
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	1
	Rel-8
	R4
	04/06/2007
	03/12/2007
	100%
	RP-070511
	RP-070827
	Motorola
	SR in RP-070827. RP#38 completed
	36.938

	638
	350039
	
	
	
	
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	1
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070257
	RP-080289
	Motorola
	SID in RP-070257. RP#40 completed. SR in RP-080289
	25.820

	639
	380080
	RP-38
	
	PCG-21
	
	Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	1
	Rel-8
	R4
	17/12/2007
	07/03/2008
	100%
	RP-071044
	RP-080070
	Qualcomm
	SID in RP-071044. SR in RP-080070. The study produced no TR. RP#39 completed. Spin-off New implementation WID in RP-080227
	none

	640
	390032
	RP-39
	
	PCG-21
	
	Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-8
	R1
	15/08/2007
	06/03/2009
	100%
	RP-080228
	RP-090066
	Qualcomm
	RP#43 closed. TR 25.825 v100 withdrawn. Conclusions in RP-090318 RAN1 findings of the UTRA Multi-Carrier Evolution study). RP#42 New WID RP-080490 (RANimp-DCHSDPA)  UID_400052 aproved.
	withdrawn 25.825 v100

	641
	50589
	
	
	
	
	Study on A-interface over IP 
	AINTIP
	1
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071562
	
	China Mobile, Ericsson
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591

	43.903

	642
	50590
	
	
	
	
	Study on Multi-User Reusing-One-Slot 
	MUROS
	1
	Rel-8
	GP
	16/11/2007
	15/05/2009
	95%
	GP-072033
	
	Nokia Siemens Networks
	GP#41 completion 02/09=>05/09. GP#40 completion 11/08=>02/09
	45.914

	643
	51148
	
	
	
	
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	1
	Rel-8
	G1
	16/11/2007
	15/05/2009
	90%
	GP-072026
	
	RIM, Nokia Siemens Networks
	GP#41 completion 02/09=>05/09. GP#40 completion 11/08=>02/09
	45.913

	644
	370044
	SP-37
	SP-39
	
	PCG-21
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070557
	
	BT
	SA#39 stopped
	22.937

	645
	380068
	SP-38
	SP-40
	
	PCG-21
	Deleted - Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	1
	Rel-8
	S2
	14/01/2008
	30/05/2008
	100%
	SP-070819
	
	SiRF
	SA#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SA#40 FS stopped
	23.891

	646
	0
	
	
	
	
	Release 7 Features
	
	1
	Rel-7
	CP,GP, RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	647
	732097
	
	
	
	
	Identification of Communication Services in IMS
	ServID
	1
	Rel-7
	S2,S1,C1,S5
	02/05/2005
	14/09/2007
	100%
	SP-060293
	
	Ericsson
	WID approved SA#28. WID updated SA#32
	

	648
	32106
	
	
	
	
	TR on ServID
	ServID
	2
	Rel-7
	S2
	02/05/2005
	21/03/2006
	100%
	SP-060293
	
	Ericsson
	
	23.816

	649
	32107
	
	
	
	
	Stage 1,2 of ServID
	ServID
	2
	Rel-7
	S1,S2
	11/11/2005
	31/05/2006
	100%
	SP-060293
	
	Ericsson
	
	22.228, 23.228, 23.203

	650
	320010
	
	
	
	
	Stage 3 of ServID
	ServID
	2
	Rel-7
	C1
	31/03/2006
	15/03/2007
	100%
	CP-060259
	
	Ericsson
	CT#32 approved WID
	23.218, 24.229

	651
	7035
	
	
	
	
	Charging of ServID
	ServID
	2
	Rel-7
	S5
	31/03/2006
	14/09/2007
	100%
	SP-060293
	
	Orange
	
	32.260, 32.298, 32.299

	652
	32116
	
	
	
	
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	1
	Rel-7
	S2,S1,C1
	14/11/2005
	15/06/2007
	100%
	SP-050633
	
	RIM
	SA#29 approved WID
	

	653
	7009
	
	SP-32
	
	
	Deleted - TR on GRUU
	GRUU
	2
	Rel-7
	S2
	14/11/2005
	14/09/2006
	100%
	SP-050633
	
	RIM
	Abandoned
	

	654
	7010
	
	
	
	
	Stage 1,2 of GRUU
	GRUU
	2
	Rel-7
	S1,S2
	03/07/2006
	29/09/2006
	100%
	SP-050633
	
	RIM
	SA#29 approved WID
	22.228, 23.228, 23.218, 24.229

	655
	320011
	
	
	
	
	Stage 3 of GRUU
	GRUU
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060358
	
	CableLabs
	CT#32 approved WID
	24.229

	656
	7038
	
	
	
	
	Multimedia Telephony Service for IMS
	MTSI
	1
	Rel-7
	S1,C1,S4
	01/02/2006
	15/06/2007
	100%
	SP-060224
	
	Ericsson
	
	

	657
	7039
	
	
	
	
	Stage 1 of MTSI
	MTSI-REQ
	2
	Rel-7
	S1
	01/02/2006
	29/09/2006
	100%
	SP-060224
	
	Ericsson
	
	22.173

	658
	7037
	
	
	
	
	Stage 3 of MTSI
	MTSI
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-060257
	
	Ericsson
	
	24.173

	659
	7040
	
	
	
	
	Media handling and interaction in MTSI
	MTSI-MHI
	2
	Rel-7
	S4
	15/03/2006
	15/03/2007
	100%
	SP-060225
	
	Ericsson
	
	26.114

	660
	7023
	
	SP-32
	
	
	Deleted - duplicates UID7039 - IMS Multimedia Telephony Service 
	MMTEL
	2
	Rel-7
	S1
	15/06/2007
	15/06/2007
	100%
	SP-050387
	
	Ericsson
	
	22.173

	661
	350147
	
	
	
	
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConfTest
	1
	Rel-7
	R5
	19/09/2007
	12/03/2009
	100%
	RP-080605
	RP-090056
	Ericsson, Motorola
	RP#43 completed. Linked UID_7038 (MTSI)
	34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2

	662
	377001
	SP-37
	
	
	
	TISPAN requirements for Multimedia Telephony with PSTN/ISDN simulation services
	TMMTEL7
	1
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070568
	
	
	
	22.273 (EI 181 002 maintenance)

	663
	387001
	SP-38
	
	PCG-21
	
	Maintenance of TISPAN release 1 common IMS
	MCIMSTR1
	1
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	
	Ericsson
	
	http://www.3gpp.org/specs/TISPAN-IMS-ansfer.htm

	664
	387002
	SP-38
	
	PCG-21
	
	SA1 aspects of MCIMSTR1
	MCIMSTR1-S1
	2
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070915
	
	Telecom Italia
	
	22.173, 22.273

	665
	387003
	SP-38
	
	PCG-21
	
	SA2 aspects of MCIMSTR1
	MCIMSTR1-S2
	2
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	
	Ericsson
	
	23.406, 23.417, 23.508,23.509, 23.511

	666
	32045
	
	
	
	
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	1
	Rel-7
	S2,S1
	18/09/2000
	15/06/2007
	100%
	SP-050604 
	
	Siemens
	
	

	667
	1314
	
	
	
	
	Service Requirements for IP-based emergency calls
	EMC1
	2
	Rel-7
	S1
	18/09/2000
	25/06/2004
	100%
	SP-050604 
	
	Siemens
	
	22.976 (DB shows 04/2003 withdrawn Study on PS domain services and capabilities (az: belongs this really here ?!)

	668
	32046
	
	
	
	
	Study on Stage 2 for IMS-level solution
	EMC1
	2
	Rel-7
	S2
	26/02/2003
	16/09/2005
	100%
	SP-050604
	
	Siemens
	
	23.867

	669
	32080
	
	
	
	
	Study on Stage 2 for GPRS-level solution
	EMC1
	2
	Rel-7
	S2
	14/10/2004
	08/12/2005
	100%
	SP-050604 
	
	Siemens
	
	23.867

	670
	32100
	
	
	
	
	Stage 2 Specification Phase - IMS-level
	EMC1
	2
	Rel-7
	S2
	05/09/2005
	09/06/2006
	100%
	SP-050604 
	
	Siemens
	
	23.167, 23.228, 23.060, 23.002, 23.271

	671
	32101
	
	SP-32
	
	
	Deleted - Stage 2 Specification Phase - GPRS-level
	EMC1
	2
	Rel-7
	S2
	02/03/2007
	02/03/2007
	100%
	SP-050604 
	
	Siemens
	
	

	672
	1653
	
	
	
	
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	2
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	
	Ericsson
	
	

	673
	1315
	
	
	
	
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	
	Ericsson
	
	24.229

	674
	13028
	
	CP-33
	
	
	Deleted - CT3 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.163

	675
	13031
	
	CP-33
	
	
	Deleted - CT3 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.061

	676
	1646
	
	
	
	
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	
	Ericsson
	
	24.008, 24.234

	677
	14026
	
	
	
	
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	3
	Rel-7
	C4
	09/01/2006
	01/06/2007
	100%
	CP-050529 
	
	Ericsson
	
	29.060

	678
	11065
	
	
	
	
	IMS Support of Conferencing
	IMSconf
	1
	Rel-7
	C1
	04/11/2005
	15/03/2007
	100%
	CP-070120
	
	Alcatel-Lucent
	CT#35 revised WID
	24.147, 24.229

	679
	34033
	
	
	
	
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	1
	Rel-7
	S4
	15/03/2005
	06/12/2007
	100%
	SP-050089
	
	Alcatel-Lucent
	
	26.935

	680
	31062
	
	
	
	
	WLAN-UMTS Interworking Phase 2
	WLAN2
	1
	Rel-7
	S1
	05/01/2004
	07/06/2005
	100%
	SP-030712
	
	Telenor
	Created at TSG#27 by A. Sultan because of WLAN items belonging to Rel-7. az: This WI is an extension of the WLAN-UMTS Interworking Rel-6 (No new WID)
	33.234 (SP-36 SA3 CRs approved)

	681
	31057
	
	
	
	
	Stage 1 on Session Continuity
	WLAN-SC
	2
	Rel-7
	S1
	05/01/2004
	11/06/2004
	100%
	
	
	
	
	22.234

	682
	32096
	
	
	
	
	Stage 2 on Session Continuity: covered by SAE
	WLAN-SC
	2
	Rel-7
	S2
	07/06/2005
	07/06/2005
	100%
	
	
	
	
	

	683
	32110
	
	
	
	
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	1
	Rel-7
	S2,C1,C3,C4
	10/10/2005
	26/09/2006
	100%
	SP-050489
	
	NEC
	
	

	684
	32111
	
	
	
	
	WLAN-PNA - Stage 2
	WLANPNA-st2
	2
	Rel-7
	S2
	10/10/2005
	23/06/2006
	100%
	SP-050489
	
	NEC
	Approved at SA#29
	23.234, 33.234

	685
	11059
	
	
	
	
	WLAN-PNA - Stage 3
	WLANPNA-st3
	2
	Rel-7
	C1,C3,C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	Approved at CT#29
	

	686
	11064
	
	
	
	
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C1
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	Approved at CT#29
	24.234

	687
	13027
	
	
	
	
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C3
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	Approved at CT#29
	29.161

	688
	14024
	
	CP-32
	
	
	Deleted - CT4 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	CT4#31; no impacts identified, therefore completed. CP-32 stopped
	29.234

	689
	32092
	
	
	
	
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	1
	Rel-7
	S2,C4,C1
	14/03/2005
	09/03/2007
	100%
	SP-050682
	
	Samsung
	Moved from FS section Feb 06. SP-30 updated WID
	

	690
	7015
	
	SP-32
	
	
	Deleted - TR on support of QoS on WLAN
	WLANQOS
	2
	Rel-7
	S2
	14/03/2005
	31/01/2006
	100%
	SP-050682
	
	Samsung
	SP-32 stopped
	23.836

	691
	7016
	
	
	
	
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	WLANQOS
	2
	Rel-7
	S2
	01/02/2006
	30/06/2006
	100%
	SP-050682
	
	Samsung
	SP-30 updated WID
	23.234

	692
	14028
	
	
	
	
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C4
	22/09/2006
	09/03/2007
	100%
	CP-060418
	
	Huawei
	CP-32 approved WID
	29.234, 23.008

	693
	340005
	
	
	
	
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C1
	04/09/2006
	30/11/2006
	100%
	CP-060418
	
	Huawei
	CP-32 approved WID
	24.234

	694
	32079
	
	
	
	
	Location Services enhancements
	LCS3
	1
	Rel-7
	S1,S2,GP,C4,R2
	28/06/2004
	17/12/2007
	100%
	SP-040682
	
	
	
	

	695
	32093
	
	
	
	
	Stage 2 for LCS3 (including IMS emergency location aspects)
	LCS3
	2
	Rel-7
	S2
	31/12/2004
	15/09/2006
	100%
	SP-050119
	
	SiRF
	SA#27 approved WID.
	23.271

	696
	50558
	
	
	
	
	LCS Enhancements related to Location-Based Services
	LCS3-LBS
	2
	Rel-7
	GP
	03/01/2005
	31/08/2007
	100%
	GP-050265
	
	SiRF
	
	43.059, 44.031, 48.008, 49.031

	697
	14025
	
	
	
	
	CT4 aspects for LCS UEPos-LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	C4
	02/01/2006
	01/12/2006
	100%
	CP-050240
	
	SiRF
	
	24.030, 24.080, 29.002

	698
	20042
	
	
	
	
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050300
	RP-060459
	SiRF
	Completed Sept 2006; SR in RP-060459
	25.305, 25.331, 25.410, 25.413, 25.453

	699
	20012
	
	
	
	
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	2
	Rel-7
	R2
	15/09/2004
	17/12/2007
	100%
	RP-040387
	RP-070797
	TruePosition
	Completed Nov 2007; SR in RP-070797
	25.305, 25.453

	700
	31052
	
	
	
	
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	2
	Rel-7
	S1
	28/06/2004
	02/03/2007
	100%
	SP-060291
	
	Telcordia
	
	22.935

	701
	32077
	
	
	
	
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN-FSs1 
	3
	Rel-7
	S1
	28/06/2004
	30/06/2006
	100%
	SP-060291
	
	Telcordia
	
	22.935

	702
	32108
	
	SP-35
	
	
	Delete - Study of work on an LCS architecture for I-WLAN.
	LCS3-IWLAN-FSs2 
	3
	Rel-7
	S2
	26/06/2006
	02/03/2007
	100%
	SP-060291
	
	LG Electronics
	Updated WID at SA#32 to change "stage 2" to "study" , duplicated UID 320017 deleted. SA#33 TR for Information. extension Granted for Rel-7 until 03/07. Last mention SP-35 Mar 2007 (abandoned ?)
	23.837

	703
	340007
	
	
	
	
	Stage 2 for LCS architecture for I-WLAN
	LCS3-IWLAN
	3
	Rel-7
	S2
	23/10/2006
	02/03/2007
	100%
	SP-060818
	
	LG Electronics
	WID at SA#55
	23.234, 23.271, 23.167

	704
	20030
	
	RP-38
	
	
	Deleted - UE positioning Rel-7
	LCS3-UEpos
	2
	Rel-7
	RP
	15/09/2004
	17/12/2007
	100%
	
	
	
	
	

	705
	20054
	
	RP-31
	
	
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	R2
	15/06/2005
	15/06/2005
	100%
	
	
	SiRF
	
	25.305, 25.331, 25.410, 25.413, 25.453

	706
	31084
	
	
	
	
	MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1
	11/07/2005
	30/11/2007
	100%
	SP-050389
	
	China Mobile
	
	

	707
	340041
	
	
	
	
	Stage 1 of MBMSE
	MBMSE
	2
	Rel-7
	S1,R1,C3
	11/07/2005
	08/12/2005
	100%
	SP-050389
	
	China Mobile
	Structure created by MCC to include RAN aspects under SA1 Feature
	22.146, 22.246, 22.228

	708
	340042
	
	
	
	
	MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070226
	RP-070290
	Ericsson
	Completed May 2007; SR in RP-070290
	25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306

	709
	340043
	
	
	
	
	MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070241
	RP-070291
	IPWireless
	Completed May 2007; SR in RP-070291
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	710
	350022
	
	
	
	
	MBMS Low Chip Rate TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD
	2
	Rel-7
	R1
	16/03/2007
	10/09/2007
	100%
	RP-070253
	RP-070292
	RITT
	Completed May 2007; SR in RP-070292
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	711
	340046
	
	
	
	
	MBMS Mz interface
	MBMSMz
	2
	Rel-7
	C3
	04/12/2006
	30/11/2007
	100%
	CP-070109
	
	Huawei
	
	29.061

	712
	34038
	
	
	
	
	MBMS User Service Extensions
	MBMSUSE
	1
	Rel-7
	S4
	07/12/2005
	07/06/2007
	100%
	SP-050838
	
	Ericsson
	
	26.346, 26.946

	713
	31051
	
	
	
	
	Advanced Global Navigation Satellite System (A-GNSS) concept
	LCS3-AGNSS
	1
	Rel-7
	S1,GP,R2
	28/06/2004
	31/08/2007
	100%
	SP-040681
	
	Alcatel
	
	

	714
	50548
	
	
	
	
	Towards A-GNSS Concept
	AGNSS-GP
	2
	Rel-7
	GP
	28/06/2004
	31/08/2007
	100%
	GP 042677
	
	Alcatel
	GP#36 completed
	

	715
	20050
	
	
	
	
	Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	2
	Rel-7
	R2
	15/12/2005
	04/06/2007
	100%
	RP-060211
	RP-070482
	France Telecom
	Completed Sept 2006; SR in RP-070482
	25.305, 25.331, 25.306, 25.413, 25.423, 25.433, 25.453, 25.302, 25.215, 25.401, 25.402, 25.450, 25.452

	716
	50551
	
	SP-34
	
	
	Deleted - Towards A-GNSS Concept
	GNSS
	2
	Rel-7
	S1
	16/02/2007
	16/02/2007
	100%
	GP-042677
	
	Alcatel
	
	

	717
	50581
	
	
	
	
	A-GPS Minimum Performance
	GAGR
	1
	Rel-7
	GP
	28/04/2006
	31/08/2007
	100%
	GP-060834
	
	Spirent
	
	45.005, 51.010

	718
	31048
	
	
	
	
	USSD message delivery and transfer to USIM
	USSD-USIM
	1
	Rel-7
	S1,C6
	05/03/2004
	12/08/2005
	100%
	SP-040104
	
	Axalto
	
	

	719
	31060
	
	
	
	
	Stage 1
	USSD-USIM
	2
	Rel-7
	S1
	18/03/2004
	15/10/2004
	100%
	SP-040104 
	
	Axalto
	
	22.090

	720
	43008
	
	
	
	
	Alignment with requirements regarding USSD usage
	USSD-USIM
	2
	Rel-7
	C6
	05/03/2004
	12/08/2005
	100%
	TP-040069
	
	Axalto
	
	

	721
	31063
	
	
	
	
	Combinational Services 
	CSICS
	1
	Rel-7
	S1,S2,C1,S4
	17/01/2005
	06/03/2006
	100%
	SP-050228
	
	TeliaSonera
	
	

	722
	31064
	
	
	
	
	Stage 1 for CSICS
	CSICS
	2
	Rel-7
	S1
	17/01/2005
	09/06/2005
	100%
	SP-050228
	
	TeliaSonera
	
	22.279

	723
	32084
	
	
	
	
	Stage 2 for CSICS
	CSICS
	2
	Rel-7
	S2
	17/01/2005
	15/07/2005
	100%
	SP-050228
	
	TeliaSonera
	
	23.279

	724
	11054
	
	
	
	
	Stage 3 for CSICS CN aspects
	CSICS
	2
	Rel-7
	C1
	02/05/2005
	06/03/2006
	100%
	CP-060105
	
	Vodafone
	
	24.879, 24.279, 24.229, 24.008

	725
	34031
	
	
	
	
	Stage 3 for codec aspects
	CSICS-Codec
	2
	Rel-7
	S4
	15/03/2005
	07/12/2005
	100%
	SP-050091
	
	Ericsson
	
	26.141, 26.235

	726
	31065
	
	
	
	
	CAMEL Trunk Triggers
	TTCAMEL
	1
	Rel-7
	S1,C4
	17/12/2004
	05/12/2005
	100%
	SP-040743
	
	Nortel
	
	

	727
	31066
	
	
	
	
	Stage 1 for CAMEL Trunk Triggers
	TTCAMEL
	2
	Rel-7
	S1
	17/12/2004
	05/12/2005
	100%
	SP-040743
	
	Nortel
	
	22.078

	728
	14017
	
	
	
	
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	2
	Rel-7
	C4
	17/12/2004
	05/12/2005
	100%
	NP-040550
	
	Nortel
	
	

	729
	31088
	
	
	
	
	IMS Service Brokering enhancements
	ISB
	1
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	
	Telcordia
	No CR submitted in rel-8 (according to CR database). 
	22.228

	730
	320027
	
	
	
	
	Stage 1 for ISB
	ISB-s1
	2
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	
	Telcordia
	No Rel-8 changes
	22.228

	731
	11045
	
	
	
	
	Enhancements of VGCS for public authority officials
	EVGCS
	1
	Rel-7
	S1
	27/08/2004
	15/06/2007
	100%
	
	
	
	
	43.068, 44.068, 24.008, 29.002

	732
	31061
	
	
	
	
	Stage 1
	EVGCS
	2
	Rel-7
	S1
	27/08/2004
	27/08/2004
	100%
	SP-040304
	
	Siemens
	
	42.068, 43.068

	733
	11056
	
	
	
	
	Architecture and protocol aspects 
	EVGCS
	2
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	CP-050528
	
	Siemens
	
	43.068, 44.068

	734
	11062
	
	
	
	
	CT1 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	
	
	Siemens
	
	43.068, 44.068, 24.008

	735
	14022
	
	
	
	
	CT4 aspects of EVGCS
	EVGCS-St23-c4
	3
	Rel-7
	C4
	27/08/2004
	10/03/2006
	100%
	CP-050528
	
	Siemens
	
	29.002

	736
	752076
	
	
	
	
	GERAN2 aspects
	EVGCS
	2
	Rel-7
	G2
	27/08/2004
	16/02/2007
	100%
	GP-071855
	
	Siemens
	
	

	737
	11055
	
	
	
	
	Improvements of VGCS for parallel use of services
	IVGCS
	1
	Rel-7
	S1
	15/03/2005
	15/03/2007
	100%
	SP-070167
	
	
	
	

	738
	31070
	
	
	
	
	Service Requirements for VGCS improvements
	IVGCS
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-070167
	
	T-Mobile
	"completeed" as from Chris S' e-mail
	42.068

	739
	32090
	
	
	
	
	Stage 2 modifications for VGCS improvements
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	14/03/2007
	100%
	NP-050141
	
	T-Mobile
	Updated by CT1 chair
	43.068

	740
	11057
	
	
	
	
	Protocol aspects 
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	NP-050141
	
	T-Mobile
	Previous name (before CT32) was Architecture and protocol aspects
	44.068

	741
	11063
	
	
	
	
	CT1 aspects of IVGCS
	IVGCS
	3
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	CP-070118
	
	T-Mobile
	end date updated by CT1-chairman after CT#33
	43.068, 44.068

	742
	14023
	
	CP-35
	
	
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	3
	Rel-7
	C4
	09/03/2007
	09/03/2007
	100%
	NP-050141
	
	T-mobile
	CT4#33 stage 2 solution is still open. ...
	29.002

	743
	31071
	
	
	
	
	OSA Rel-7 
	OSA7
	1
	Rel-7
	S1,C5
	15/03/2005
	08/06/2007
	100%
	SP-050183
	
	AePONA
	
	

	744
	31072
	
	
	
	
	Service Requirements for OSA Service Broker
	OSA7-SB
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-050183
	
	AePONA
	az: WID URL corrected
	22.127

	745
	43011
	
	
	
	
	Stage 2 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-060607
	
	AePONA
	
	23.198

	746
	7017
	
	
	
	
	Stage 3 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	
	
	AePONA
	
	29.198-16

	747
	15039
	
	
	
	
	OSA Stage 2/3 enhancements
	OSA7
	2
	Rel-7
	C5
	28/04/2006
	08/06/2007
	100%
	CP-070200
	
	AePONA
	CT#34: WID updated. Completion 12/06 =>03/07
	29.198/9, 23.198

	748
	7018
	
	
	
	
	Parlay X Message Broadcast Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	
	
	ETRI
	
	29.199-15, 23.198

	749
	7019
	
	
	
	
	Parlay X Geocoding Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	
	
	ETRI
	
	29.199-16, 23.198

	750
	7020
	
	
	
	
	Parlay X Application driven QoS Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	09/03/2007
	100%
	
	
	BT
	
	29.199-17, 23.198

	751
	340001
	
	
	
	
	Parlay-X Device Capabilities and Configuration
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	08/06/2007
	100%
	
	
	Telenor
	
	29.199-18, 23.198

	752
	340002
	
	
	
	
	Parlay-X Multimedia Streaming Session Management Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	
	
	Telenor
	
	29.199-19, 23.198

	753
	340003
	
	
	
	
	Parlay-X Multimedia Multicast Control Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	
	
	ETRI
	
	29.199-20, 23.198

	754
	340004
	
	
	
	
	OSA API Conference Call Control SCF
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	
	
	Ericsson
	
	29.198-04-5, 23.198

	755
	31053
	
	
	
	
	Selective Disabling of UE Capabilities
	SDoUE
	1
	Rel-7
	S1,S2,C1
	24/01/2005
	15/06/2007
	100%
	SP-050182
	
	Motorola
	Moved from FS section Feb 06
	

	756
	32088
	
	
	
	
	Stage 1 of SDoUE
	SDoUE-CR
	2
	Rel-7
	S1
	24/01/2005
	08/12/2006
	100%
	SP-050182
	
	Motorola
	Moved from FS section Feb 06
	22.011

	757
	32089
	
	SP-30
	
	
	Deleted - TR on different possible architectures
	SDoUE-FS
	2
	Rel-7
	S2
	21/03/2005
	16/12/2005
	100%
	SP-050182
	
	Vodafone
	Moved from FS section Feb 06. Abandoned at SP-30
	23.805 abandonned at SP-30; descendant C1 24.305

	758
	7036
	
	
	
	
	Stage 3 of SDoUE
	SDoUE
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-070121
	
	Ericsson
	
	24.305

	759
	7041
	
	
	
	
	Network selection enhancements (NSP)
	NSP-CR
	1
	Rel-7
	S1
	15/03/2006
	15/06/2007
	100%
	SP-060220
	
	O2
	
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	760
	320012
	
	
	
	
	Stage 1 of NSP
	NSP-TS
	2
	Rel-7
	S1
	15/03/2006
	06/12/2006
	100%
	SP-060220
	
	O2
	
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	761
	320013
	
	
	
	
	Procedural aspects of NSP
	NSP-CR
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060357
	
	Motorola
	
	23.122, 24.008, 31.102

	762
	25048
	
	
	
	
	Network Selection enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	05/12/2008
	100%
	RP-080135
	RP-080819
	Nokia
	RP#42 completed. SR in RP-080819. Linked to UID_7041 (NSP-CR).
	34.108, 34.123-1, 34.123-2, 34.123-3

	763
	32064
	
	
	
	
	Access Class Barring and Overload Protection
	ACBOP
	1
	Rel-7
	S2,C1
	15/03/2004
	08/09/2006
	100%
	SP-040338
	
	Vodafone
	
	23.898

	764
	32065
	
	
	
	
	TR on Stage 2
	ACBOP
	2
	Rel-7
	S2
	15/03/2004
	31/03/2005
	100%
	SP-040338
	
	NTT DoCoMo
	
	23.898

	765
	11048
	
	
	
	
	Stage 3 CN aspects of ACBOP
	ACBOP
	2
	Rel-7
	C1
	06/06/2005
	31/01/2006
	100%
	
	
	
	NEW - inserted on 2/9/2004
	24.008

	766
	20010
	
	RP-25
	
	
	Deleted - Potential impact on Iu interface Overload functionality
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	
	
	
	
	25.413

	767
	20009
	
	RP-25
	
	
	Deleted - Extra ACBOP information in RAN
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	
	
	
	
	25.331

	768
	50117
	
	RP-33
	
	
	Deleted - Extra ACBOP information in GERAN
	ACBOP
	2
	Rel-7
	GP
	08/09/2006
	08/09/2006
	100%
	
	
	
	
	44.018

	769
	32074
	
	
	
	
	System enhancements for fixed broadband access to IMS
	FBI
	1
	Rel-7
	S2,S3,S5,C1,C3,C4
	05/11/2003
	15/03/2007
	100%
	
	
	
	
	

	770
	7001
	
	
	
	
	TISPAN Rel 1 related aspects
	FBI-TIS1
	2
	Rel-7
	S2
	05/11/2003
	09/03/2007
	100%
	
	
	
	
	

	771
	32075
	
	
	
	
	Stage 2 of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	S2
	14/10/2004
	08/03/2006
	100%
	
	
	
	
	

	772
	11050
	
	
	
	
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	C1
	05/11/2003
	09/03/2007
	100%
	NP-040618
	
	Siemens
	
	

	773
	11060
	
	
	
	
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1
	05/11/2003
	30/11/2006
	100%
	NP-040618
	
	Siemens
	end date updated by CT1-chairman after CT#33
	24.819, 24.229

	774
	13025
	
	
	
	
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C3
	05/11/2003
	08/12/2006
	100%
	NP-040618
	
	Siemens
	
	29.163, 29.209

	775
	14020
	
	
	
	
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	4
	Rel-7
	C4
	13/01/2006
	09/03/2007
	100%
	NP-040618
	
	Siemens
	CT4#32: a set of CRs on FBI for cable labs
	29.229

	776
	33027
	
	
	
	
	Security Enhancements for FBI
	FBI-ISE
	3
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050395
	
	Ericsson
	Duplicated entry ("ACCSEC2", "Access Security Enhancements", SP-040865) deleted by A.Sultan
	33.203

	777
	7002
	
	
	
	
	PacketCable Related aspects
	FBI-PCBL
	2
	Rel-7
	S2,S5,C1
	01/02/2006
	15/03/2007
	100%
	SP-060145
	
	CableLabs
	
	

	778
	7003
	
	
	
	
	Stage 1,2 of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	S2
	01/02/2006
	15/12/2006
	100%
	SP-060145
	
	CableLabs
	
	22.228, 23.228

	779
	7004
	
	
	
	
	Protocol impact of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	C1
	01/05/2006
	15/03/2007
	100%
	
	
	
	
	

	780
	7032
	
	
	
	
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	3
	Rel-7
	S5
	31/03/2006
	07/12/2006
	100%
	SP-060145
	
	CableLabs
	03/2006 SA#31 WID approved
	32.240, 32.260, 32.298, 32.299

	781
	32081
	
	
	
	
	Support of SMS over generic 3GPP IP access
	SMSIP
	1
	Rel-7
	S2,C4,C1
	14/10/2004
	15/06/2007
	100%
	SP-060658
	
	Huawei
	SA#33 updated WID (removed MMS)
	

	782
	32094
	
	
	
	
	FS on SMSIP
	SMSIP
	2
	Rel-7
	S2
	14/10/2004
	13/06/2005
	100%
	SP-060658
	
	Huawei
	SA#33 updated WID
	23.804

	783
	32095
	
	
	
	
	Stage 2 for SMSIP
	SMSIP
	2
	Rel-7
	S2
	08/06/2005
	15/09/2006
	100%
	SP-060658
	
	Huawei
	SA#33 updated WID
	23.204

	784
	310001
	
	
	
	
	Stage 3 for SMSIP
	SMSIP-St3
	2
	Rel-7
	C4,C1
	08/06/2005
	15/06/2007
	100%
	CP-060697
	
	Nokia
	CT#34 updated WID
	

	785
	310002
	
	
	
	
	CT1 aspects for SMSIP
	SMSIP
	3
	Rel-7
	C1
	08/06/2005
	15/06/2007
	100%
	CP-060697
	
	Nokia
	CT#34 updated WID
	23.040, 24.229

	786
	310003
	
	
	
	
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	3
	Rel-7
	C4
	08/06/2005
	01/06/2007
	100%
	CP-060697
	
	Nokia
	CT#34 updated WID
	23.008, 29.002

	787
	32082
	
	
	
	
	Evolution of Policy Control and Charging
	PCC
	1
	Rel-7
	S2,S5,C3,C1
	14/10/2004
	30/11/2007
	100%
	SP-060217
	
	Nokia
	SP-29 approved WID. SP-31 updated WID adding SA5 charging. 23.125 will be discontinued from Rel-7.
	

	788
	32102
	
	SP-33
	
	
	Deleted - TR for PCC
	PCC
	2
	Rel-7
	S2
	14/10/2004
	29/12/2005
	100%
	SP-060217
	
	Nokia
	SP-30: S2 has no intention for TR completion
	23.803

	789
	32103
	
	
	
	
	Stage 2 for PCC
	PCC
	2
	Rel-7
	S2
	04/07/2005
	15/09/2006
	100%
	SP-060217
	
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.203

	790
	32109
	
	
	
	
	Evolution of policy control and flow based bearer level charging
	PCC
	2
	Rel-7
	S2
	01/08/2006
	29/12/2006
	100%
	SP-060217
	
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.207, 23.002, 23.228

	791
	7033
	
	
	
	
	SA5 Charging aspects of PCC
	PCC-CH
	2
	Rel-7
	S5
	31/03/2006
	15/06/2007
	100%
	SP-060217
	
	Orange
	SP-31 updated WID with SA5 charging. 
	32.250, 32.251, 32.298, 32.299

	792
	13029
	
	
	
	
	Gx reference point for Policy and Charging Control
	PCC-Gx
	2
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060434
	
	Siemens
	
	29.212 (not progressed to Rel-7: 29.210, 29.207, 29.208)

	793
	13030
	
	
	
	
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	2
	Rel-7
	C3,C1
	02/12/2005
	30/11/2007
	100%
	CP-060435
	
	Ericsson
	WID approved at CT#30, Revised at CT#31, Revised at CT#33
	

	794
	310006
	
	
	
	
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	3
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060435
	
	Ericsson
	
	29.213, 29.214 (not progressed to Rel-7: 29.209, 29.211)

	795
	7008
	
	
	
	
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	3
	Rel-7
	C1
	02/12/2005
	15/06/2007
	100%
	CP-060435
	
	Ericsson
	
	24.229

	796
	32091
	
	
	
	
	Voice call continuity between CS and IMS (incl. I-WLAN)
	VCC
	1
	Rel-7
	S2,S1,S5,C1,C4
	31/12/2004
	15/06/2007
	100%
	SP-060292
	
	Alcatel-Lucent
	WID approved SA#27; updated SA#28; updated SA#32
	

	797
	32104
	
	
	
	
	TR for VCC
	VCC
	2
	Rel-7
	S2
	31/12/2004
	08/12/2005
	100%
	SP-060292
	
	Alcatel-Lucent
	
	23.806

	798
	31085
	
	
	
	
	Stage 1 for VCC
	VCC
	2
	Rel-7
	S1
	17/03/2005
	28/09/2005
	100%
	SP-060292
	
	Alcatel-Lucent
	
	22.101

	799
	32105
	
	
	
	
	Stage 2 for VCC
	VCC
	2
	Rel-7
	S2
	06/09/2005
	08/09/2006
	100%
	SP-060292
	
	Alcatel-Lucent
	
	23.206

	800
	35079
	
	
	
	
	SA5 Charging aspects of VCC
	VCC-CH
	2
	Rel-7
	S5
	17/03/2006
	14/06/2007
	100%
	SP-060292
	
	Orange
	03/2006 SA#31 WID approved
	32.250, 32.260

	801
	11058
	
	
	
	
	Stage 3 for VCC
	VCC
	2
	Rel-7
	C1,C4
	01/02/2006
	15/06/2007
	100%
	CP-070186
	
	Alcatel-Lucent
	
	

	802
	11066
	
	
	
	
	CT1 aspects of VCC
	VCC
	3
	Rel-7
	C1
	01/02/2006
	15/06/2007
	100%
	CP-070186
	
	Alcatel-Lucent
	
	24.206, 24.216

	803
	14027
	
	
	
	
	CT4 aspects of VCC
	VCC-St3-c4
	3
	Rel-7
	C4
	09/06/2006
	09/03/2007
	100%
	CP-070186
	
	Alcatel-Lucent
	
	23.003

	804
	13032
	
	CP-33
	
	
	Deleted - CT3 aspects of VCC
	VCC
	3
	Rel-7
	C3
	02/11/2006
	02/11/2006
	100%
	CP-070186
	
	Alcatel-Lucent
	
	29.163

	805
	7046
	
	
	
	
	One Tunnel solution for Optimisation of Packet Data Traffic
	OPTUNEL
	1
	Rel-7
	S2
	27/03/2006
	31/10/2007
	100%
	SP-060819
	
	Nokia
	
	

	806
	320002
	
	SP-34
	
	
	Deleted - Study on Stage 2 for One Tunnel solution
	OPTUNEL-Study
	2
	Rel-7
	S2
	27/03/2006
	15/09/2006
	100%
	SP-060819
	
	Nokia
	S2#52 CREATED. TR for Info SP-33. SP-34: S2 Report intention to discontinue TR
	23.809

	807
	340013
	
	
	
	
	One Tunnel Deployment Guideline
	OPTUNEL-Guide
	2
	Rel-7
	S2
	23/10/2006
	31/10/2007
	100%
	SP-060819
	
	Huawei
	S2#55 CREATED: SP-34 Approved and extension request granted until 03/07
	23.919

	808
	320003
	
	
	
	
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	2
	Rel-7
	S2
	11/09/2006
	15/12/2006
	100%
	SP-060819
	
	Nokia
	S2#52 CREATED
	23.060

	809
	320029
	
	
	
	
	CSI Terminating Session handling
	CSItermS
	1
	Rel-7
	S2,C1
	08/06/2006
	15/06/2007
	100%
	SP-060437
	
	Samsung
	Triggered by the abandoned Study UID_32117 
	

	810
	340014
	
	
	
	
	Stage 2 of CStermS
	CSItermS
	2
	Rel-7
	S2
	08/06/2006
	02/03/2007
	100%
	SP-060437
	
	Samsung
	
	23.279

	811
	340015
	
	
	
	
	Stage 3 of CStermS
	CSItermS
	2
	Rel-7
	C1
	14/12/2006
	15/06/2007
	100%
	CP-070239
	
	Samsung
	CP-34 approved WID. CP-35 updated WID 
	24.229, 24.279

	812
	340011
	
	CP-34
	
	
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	2
	Rel-7
	C1
	09/03/2007
	09/03/2007
	100%
	CP-060647
	
	Samsung
	CP-34 approved WID 
	24.229, 24.179, 24.279

	813
	33022
	
	
	
	
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	1
	Rel-7
	S3
	10/03/2005
	30/11/2006
	100%
	SP-050145
	
	Nokia
	WID approved SA#27.
	33.980 

	814
	33023
	
	
	
	
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	1
	Rel-7
	S3
	03/01/2005
	30/11/2006
	100%
	SP-040863
	
	Nokia
	WID approved SA#26. 
	33.905

	815
	33024
	
	
	
	
	Development of UEA2 and UIA2
	AlgUEA2
	1
	Rel-7
	S3
	01/12/2004
	09/12/2005
	100%
	SP-040864
	
	TeliaSonera
	WID approved SA#26, Dependant on Funding Availability. 
	35.919, 35.215, 35.216, 35.217, 35.218

	816
	33026
	
	
	
	
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	1
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050237
	
	BMWI
	
	33.106, 33.107, 33.108

	817
	33028
	
	
	
	
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	1
	Rel-7
	S3
	07/12/2005
	28/09/2006
	100%
	SP-050780
	
	Gemalto
	
	33.110

	818
	330008
	
	
	
	
	NDS Authentication Framework Extension for Transport Layer Security
	NDSAFTLS
	1
	Rel-7
	S3
	28/09/2006
	06/12/2006
	100%
	SP-060507
	
	Nokia
	TLS profile is moved to Rel-8
	33.310

	819
	732030
	
	
	
	
	Security enhancements
	SEC7
	1
	Rel-7
	S3,C1,C4
	12/09/2005
	30/11/2006
	100%
	
	
	
	
	

	820
	732031
	
	
	
	
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	2
	Rel-7
	S3,C1
	12/09/2005
	12/09/2005
	100%
	SP-050573
	
	Gemalto
	
	33.918, 33.222, 24.109

	821
	732032
	
	
	
	
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	2
	Rel-7
	S3
	12/09/2005
	05/12/2005
	100%
	SP-050576
	
	Nokia
	
	33.920, 33.220

	822
	732033
	
	
	
	
	Generic Authentication Architecture usage extensions and optimisations
	SEC7-GAA2
	2
	Rel-7
	S3
	12/09/2005
	30/11/2006
	100%
	SP-060429
	
	Nokia
	33.223 goes to R8
	33.220, 29.109, 24.109, (33.223 goes to R8)

	823
	32034
	
	
	
	
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	2
	Rel-7
	S3,C4
	12/09/2005
	14/08/2006
	100%
	SP-050579
	
	Siemens
	
	

	824
	310004
	
	
	
	
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	3
	Rel-7
	S3
	12/09/2005
	10/03/2006
	100%
	SP-050579
	
	Siemens
	
	33.204

	825
	310005
	
	
	
	
	TCAPsec Gateway
	SEC7-TCAP
	3
	Rel-7
	C4
	03/04/2006
	14/08/2006
	100%
	CP-060170
	
	Siemens
	
	29.204, 29.002

	826
	711052
	
	
	
	
	IMS Stage 3 IETF Protocol alignment
	IMSProtoc
	1
	Rel-7
	C1
	10/12/2004
	15/03/2007
	100%
	CP-060101
	
	
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)
	24.930

	827
	7043
	
	
	
	
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	1
	Rel-7
	C1,C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	
	Siemens
	
	

	828
	7044
	
	
	
	
	CT1 aspects of VGCSFlex
	VGCSFlex
	2
	Rel-7
	C1
	22/03/2006
	30/10/2006
	100%
	CP-060102
	
	Siemens
	
	43.068, 43.069

	829
	7045
	
	
	
	
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	2
	Rel-7
	C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	
	Siemens
	
	29.002

	830
	13023
	
	
	
	
	DIAMETER on the GGSN Gi interface
	DIAMGi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060431
	
	Vodafone
	
	29.061

	831
	13022
	
	
	
	
	DIAMETER on the PDG Wi interface
	DIAMWi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060432
	
	Vodafone
	
	29.161

	832
	13033
	
	
	
	
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	1
	Rel-7
	C3
	22/09/2006
	22/07/2008
	100%
	CP-070101
	
	Siemens
	
	29.164

	833
	340047
	
	
	
	
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	1
	Rel-7
	C3
	04/12/2006
	22/07/2008
	100%
	CP-070105
	
	Alcatel-Lucent
	08/03/2007 08:00
	29.414

	834
	14012
	
	
	
	
	Mp (MRFC - MRFP) interface
	Mp
	1
	Rel-7
	C4,C1
	13/02/2006
	08/06/2007
	100%
	CP-070246
	
	Ericsson
	
	

	835
	11061
	
	
	
	
	CT1 aspects of Mp
	Mp
	2
	Rel-7
	C1
	13/02/2006
	13/02/2006
	100%
	CP-070246
	
	Ericsson
	
	24.229

	836
	13026
	
	CP-33
	
	
	Deleted - CT3 aspects of Mp
	Mp
	2
	Rel-7
	C3
	22/09/2006
	22/09/2006
	100%
	
	
	Ericsson
	CT#34: CT3 not involved in Mp interface definition
	29.162

	837
	320009
	
	
	
	
	Procedures description
	Mp-PROCc4
	2
	Rel-7
	C4
	02/06/2006
	09/03/2007
	100%
	CP-070246
	
	Huawei
	
	23.333

	838
	14021
	
	
	
	
	Stage 3
	Mp-St3c4
	2
	Rel-7
	C4
	13/02/2006
	08/06/2007
	100%
	CP-070246
	
	Ericsson
	
	29.333

	839
	340016
	
	
	
	
	Routeing of MT-SMs via the HPLMN
	SMSviaH
	1
	Rel-7
	C4,C1
	01/12/2006
	09/03/2007
	100%
	CP-070032
	
	Vodafone
	WID approved in CT#34
	23.040, 29.002

	840
	350003
	
	
	
	
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	1
	Rel-7
	C4
	09/03/2007
	31/05/2007
	100%
	CP-070334
	
	Alcatel-Lucent
	
	23.008, 23.012, 23.018, 23.078, 23.079, 29.002

	841
	743009
	
	
	
	
	ISIM API for Java Card
	APIJAVA
	1
	Rel-7
	C6
	14/03/2005
	27/07/2007
	100%
	CP-050145
	
	Sun
	reported complete when checked after CT6#44
	31.103, 102 241

	842
	330001
	
	
	
	
	High speed interface between the UICC and the ME
	HSI
	1
	Rel-7
	C6
	22/09/2006
	30/11/2007
	100%
	CP-070259
	
	Gemalto
	Following ETSI publication of TS 102 600, expected to be completed at CT6#45
	31.101

	843
	34030
	
	
	
	
	Video Codec Performance Requirements
	VICPer
	1
	Rel-7
	S4
	03/01/2005
	07/06/2007
	100%
	SP-040836
	
	Siemens
	
	26.234, 26.235, 26.346, 26.140, 26.902

	844
	34032
	
	
	
	
	Dynamic and Interactive Multimedia Scenes
	DIMS
	1
	Rel-7
	S4
	15/03/2005
	07/06/2007
	100%
	SP-050195
	
	Streamezzo
	
	26.140, 26.142, 26.234, 26.244, 23.346

	845
	34034
	
	
	
	
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	1
	Rel-7
	S4
	08/06/2005
	27/09/2006
	100%
	SP-050404
	
	Vodafone
	
	26.911

	846
	34035
	
	
	
	
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	1
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-060226
	
	Ericsson
	
	26.235, 26.236

	847
	34037
	
	SP-35
	
	
	Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	2
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-050432
	
	Lucent
	SP-35 stopped
	

	848
	34036
	
	
	
	
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	1
	Rel-7
	S4
	28/09/2005
	15/03/2007
	100%
	SP-050433
	
	China Mobile
	
	26.944

	849
	34039
	
	
	
	
	Packet Switched Streaming Enhancements
	PSSe
	1
	Rel-7
	S4
	08/06/2006
	07/06/2007
	100%
	SP-060361
	
	Ericsson
	
	26.234, 26.244

	850
	35041
	
	
	
	
	OAM&P 
	OAM7
	1
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	TR 30.817
	
	Huawei
	
	

	851
	35042
	
	
	
	
	Network Infrastructure Management
	OAM7-NIM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	
	
	
	
	

	852
	35044
	
	
	
	
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050302
	
	Motorola
	
	32.731/2/3/5, 32.631/2/3/5

	853
	35046
	
	
	
	
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050304
	
	Motorola
	
	32.806, 32.814, 32.101

	854
	35047
	
	
	
	
	Network Management (NM) Itf-N performance criteria
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050305
	
	China Mobile
	
	32.811

	855
	35048
	
	
	
	
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050306
	
	Siemens
	
	32.391/2/3/5 

	856
	35049
	
	
	
	
	Subscription Management (SuM) IRP Solution Sets
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-060739
	
	Ericsson 
	
	32.307/317/607/667/665, 32.101, 32.175

	857
	35050
	
	
	
	
	Integration Reference Point (IRP) Security Management
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050308
	
	Huawei
	
	32.372/3/5, 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x

	858
	35052
	
	
	
	
	Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050310
	
	Siemens
	
	32.381/2/3/5

	859
	35054
	
	SP-35
	
	
	Deleted - Management of Legacy Equipment
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050312
	
	Siemens
	Request to TSG#35 to STOP the WI
	new 32.xxx

	860
	35055
	
	SP-35
	
	
	Deleted - Rules for Vendor Specific Extensions
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050313
	
	Siemens
	Request to TSG#35 to STOP the WI
	32.62n; For n = 1 to 5

	861
	35064
	
	
	
	
	Backward and Forward Compatibility of IRP systems
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050630
	
	Ericsson 
	Submit extension Sheet for TSG#35 Approval
	 32.154

	862
	35071
	
	
	
	
	Repeater Network Resource Model (NRM) definition
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	07/12/2006
	100%
	SP-050731
	
	China Mobile
	
	32.721/2/3/5

	863
	35072
	
	
	
	
	UTRAN radio channel power monitoring
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	15/03/2007
	100%
	SP-050733
	
	China Mobile
	
	32.405, 32.64n; For n = 1 to 5

	864
	340009
	
	
	
	
	Notification XML Schema
	OAM7-NIM
	3
	Rel-7
	S5
	07/12/2006
	15/03/2007
	100%
	SP-060754
	
	Huawei
	12/2006 SA#34 WID approved
	New 32.325/345/365/415, CR to 32.335/615/665

	865
	35043
	
	
	
	
	Performance Management
	OAM7-PM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	
	
	
	
	

	866
	35057
	
	
	
	
	Performance measurements definition for CN CS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050315
	
	China Mobile
	
	32.407, 32.408

	867
	35058
	
	
	
	
	Enhancement UTRAN performance measurements definition
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050316
	
	China Mobile
	Submit extension Sheet for TSG#35 Approval
	32.405

	868
	35059
	
	
	
	
	Add TDD specific counters in Performance measurement
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050317
	
	CATT
	
	32.405

	869
	35060
	
	
	
	
	ATM bearer network Performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050318
	
	ZTE
	
	No impact on 32.404, 32.405, 32.406, 32.407 

	870
	35069
	
	
	
	
	Performance measurements definition for IMS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050631
	
	China Mobile
	Submit extension Sheet for TSG#35 Approval
	32.404,32.409,32.437, 32.632/3/4/5 

	871
	35073
	
	
	
	
	HSDPA performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	13/02/2006
	14/06/2007
	100%
	SP-060379
	
	China Mobile
	Submit extension Sheet for TSG#35 Approval
	32.405

	872
	35039
	
	
	
	
	Trace Management
	OAM7-Trace
	2
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	SP-050628
	
	Vodafone
	
	

	873
	35040
	
	SP-31
	
	
	End-to-end Service Level tracing for IMS
	OAM7-Trace
	3
	Rel-7
	S5
	11/11/2005
	15/03/2007
	100%
	SP-050627
	
	Vodafone
	07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4
	CR 32.101, 32.421/2/3.

	874
	35062
	
	
	
	
	Trace record content for UTRAN TDD
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050628
	
	Nokia
	
	CR 32.421/2/3.

	875
	35063
	
	
	
	
	IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050629
	
	Nokia
	Submit extension Sheet for TSG#35 Approval
	 32.441/2/3/5, CRs 32.632/3/5 

	876
	11046
	
	CP-32
	
	
	Deleted - SIP enhancements for trace
	OAM7-Trace
	3
	Rel-7
	C1
	15/06/2007
	26/06/2007
	100%
	
	
	
	combined with UID 11067
	

	877
	35070
	
	SP-33
	
	
	Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050629
	
	Nokia
	
	32.421,32.422,32.423. 3 new 32.4x1,2,3

	878
	320007
	
	
	
	
	Charging Management small Enhancements Rel-7
	CH7
	1
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	
	
	Orange
	
	

	879
	320008
	
	
	
	
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	2
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	SP-060442
	
	Lucent
	
	32.240, 32.260, 32.298, 32.299

	880
	330004
	
	
	
	
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	2
	Rel-7
	S5
	28/09/2006
	14/06/2007
	100%
	SP-060546
	
	Siemens
	09/2006 SA#33 WID approved
	32.240, 32.272, 32.299, 32.298

	881
	2468
	
	
	
	
	Multiple Input Multiple Output antennas (MIMO)
	MIMO
	1
	Rel-7
	R1
	14/03/2003
	17/09/2007
	100%
	RP-030192
	RP-070037, RP-070531
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037and RP-070531
	25.876, 25.996

	882
	21006
	
	
	
	
	MIMO - Physical layer
	MIMO-Phys
	2
	Rel-7
	R1
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221

	883
	22003
	
	
	
	
	MIMO - Layer 2,3 aspects
	MIMO-L23
	2
	Rel-7
	R2
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.876

	884
	23008
	
	
	
	
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	2
	Rel-7
	R3
	14/03/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	

	885
	24008
	
	
	
	
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	2
	Rel-7
	R4
	12/12/2003
	17/09/2007
	100%
	RP-030192
	RP-070531
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070531
	

	886
	20028
	
	
	
	
	Rel-7 Improvements of the Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	04/06/2007
	100%
	
	
	
	Generic feature
	

	887
	20060
	
	
	
	
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	2
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060180
	RP-060681
	Ericsson
	Completed Dec 2006; SR in RP-060681
	25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121

	888
	20067
	
	
	
	
	UMTS 2.6 GHz 7.68 Mcps TDD
	RInImp-UMTS26VHCRTDD
	2
	Rel-7
	R4
	15/06/2006
	15/09/2006
	100%
	RP-060349
	RP-060451
	IPWireless
	Completed Sep 2006; SR in RP-060451
	25.102, 25.105, 25.123, 25.113, 25.142, 34.124

	889
	20021
	
	
	
	
	UMTS 2.6 GHz
	RInImp-UMTS2600
	2
	Rel-7
	R4
	15/09/2004
	14/06/2005
	100%
	RP-040397
	RP-050184
	Nokia
	Completed Jun 2005, SR in RP-050184
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	890
	20025
	
	
	
	
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040553
	RP-050661
	IPWireless
	Completed Dec 2005, SR in RP-050661
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124

	891
	20027
	
	
	
	
	UMTS 900 MHz
	RInImp-UMTS900
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040541
	RP-050662
	Nortel
	Completed Dec 2005, SR in RP-050662
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	892
	20043
	
	
	
	
	UMTS 1700 MHz
	RInImp-UMTS1700
	2
	Rel-7
	R4
	15/03/2005
	14/12/2005
	100%
	RP-050385
	RP-050824
	NTT DoCoMo
	Completed Dec 2005; SR in RP-050824
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121

	893
	20024
	
	
	
	
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	2
	Rel-7
	R4
	15/12/2004
	04/06/2007
	100%
	RP-050122
	RP-070281
	TeliaSonera
	RP#36 (May 2007) completed. SR in RP-070281
	25.101, 25.963

	894
	20045
	
	
	
	
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	2
	Rel-7
	R4
	15/03/2005
	15/03/2005
	100%
	RP-050362
	RP-060015
	Cingular
	Completed Mar 2006, SR in RP-060015
	25.101

	895
	20062
	
	
	
	
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	2
	Rel-7
	R4
	15/09/2005
	15/12/2006
	100%
	
	
	Qualcomm
	
	25.101

	896
	20048
	
	
	
	
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	3
	Rel-7
	R4
	15/09/2005
	14/06/2006
	100%
	RP-060185
	RP-060235
	Cingular
	Completed Jun 2006, SR in RP-060235
	25.101

	897
	7028
	
	
	
	
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060183
	RP-060678
	Qualcomm
	Completed Dec 2006, SR in RP-060678
	25.101

	898
	7029
	
	
	
	
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060184
	RP-060679
	Qualcomm
	Completed Dec 2006, SR in RP-060679
	25.101

	899
	20049
	
	RP-34
	
	
	Deleted Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	2
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RAN_Work_Items
	RP-060680
	Cingular
	RP#34 (Dec 2006) stopped. SR in RP-060680
	

	900
	20047
	
	RP-31
	
	PCG-16
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	2
	Rel-7
	R4
	15/09/2005
	15/09/2005
	100%
	
	
	T-mobile
	This item was conditionnaly approved pending decision of PCG 16 who decided not to approve it
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	901
	25025
	
	
	
	
	Rel-7 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-7
	R5
	11/11/2005
	12/09/2008
	100%
	not applicable
	
	
	05/08: Linked to Feature UID_20028 (RInImp) 
	

	902
	25007
	
	
	
	
	UE conformance testing for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_Work_Items
	
	Nokia
	
	34.108, 34.121

	903
	25008
	
	
	
	
	UE Conformance Test for UMTS 900 MHz (band VIII)
	RInImp-UMTS900_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_Work_Items
	
	Qualcomm
	
	34.108, 34.121

	904
	25013
	
	
	
	
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	2
	Rel-7
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_Work_Items
	
	Motorola
	
	34.121, 34.108

	905
	25020
	
	
	
	
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060486
	RP-080535
	Nokia
	SR in RP-080535. RP#41 completed (GERAN aspects might need to be included later)
	34.114

	906
	25015
	
	
	
	
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	2
	Rel-7
	R5
	02/06/2006
	01/12/2006
	100%
	RAN5_Work_Items
	
	NEC, Motorola
	
	34.108, 34.123-1, 34.123-2, 34.123-3

	907
	25028
	
	
	
	
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	2
	Rel-7
	R5
	01/12/2006
	01/06/2007
	100%
	RP-060676
	
	Motorola
	
	34.108, 34.121-1, 34.121-2

	908
	25039
	
	
	
	
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	2
	Rel-7
	R5
	01/06/2007
	07/12/2007
	100%
	RP-070414
	
	Motorola
	
	

	909
	25040
	
	
	
	
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	2
	Rel-7
	R5
	01/06/2007
	07/03/2008
	100%
	RP-070381
	RP-080056
	Ericsson
	SR in RP-080056
	

	910
	20029
	
	
	
	
	Rel-7 RAN improvements
	RANimp
	1
	Rel-7
	RP
	15/12/2004
	15/06/2007
	100%
	
	
	
	Generic feature
	

	911
	20026
	
	
	
	
	Optimisation of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	2
	Rel-7
	R1
	15/12/2004
	15/12/2006
	100%
	RP-040552
	RP-060682
	UTStarcom
	Completed Dec 2006; SR in RP-060682
	

	912
	20031
	
	
	
	
	Delay optimisation for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050386
	RP-060453
	Nokia
	Completed Sep 2006; SR in RP-060453
	25.815, 25.321, 25.322, 25.331

	913
	20132
	
	
	
	
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	2
	Rel-7
	R2
	15/03/2005
	14/12/2005
	100%
	RP-050160
	RP-050667
	Cingular
	Closed Dec 2005; SR in RP-050667
	

	914
	20033
	
	
	
	
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	2
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050156
	RP-060477
	IPwireless
	Completed Sep 2006; SR in RP-060477
	25.102, 25.123

	915
	20046
	
	
	
	
	Continuous connectivity for packet data users
	RANimp-CPC
	2
	Rel-7
	R1
	14/03/2005
	15/03/2007
	100%
	RP-050870
	RP-070033
	Siemens
	Completed at Mar 2007; SR in RP-070033
	25.903, 25.201, 25.211, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433, 25.101, 25.133

	916
	7030
	
	
	
	
	Extended WCDMA Cell Range
	RANimp-ExtCell
	2
	Rel-7
	R3
	15/03/2006
	15/12/2006
	100%
	RP-060212
	RP-060685
	Ericsson
	Completed Dec 2006; SR in RP-060685
	25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331

	917
	7031
	
	
	
	
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	2
	Rel-7
	R1
	15/03/2006
	15/12/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Completed Dec 2006; SR in RP-060684
	25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142

	918
	330009
	
	
	
	
	Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	2
	Rel-7
	R2
	25/09/2006
	04/06/2007
	100%
	RP-070245
	RP-070286
	Nokia
	Completed May 2007; SR in RP-070286
	25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,

	919
	340038
	
	
	
	
	64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070223
	RP-070287
	Ericsson
	Completed May 2007; SR in RP-070287
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	920
	340039
	
	
	
	
	Improved L2 support for high data rates
	RANimp-L2DataRates
	2
	Rel-7
	R2
	15/12/2006
	04/06/2007
	100%
	RP-070242
	RP-070289
	Ericsson
	Completed May 2007; SR in RP-070289
	25.301, 25.308,25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425, 25.999

	921
	340040
	
	
	
	
	Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-060844
	RP-070288
	Nokia
	Completed May 2007; SR in RP-070288
	25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433

	922
	20066
	
	
	
	
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	2
	Rel-7
	R3
	26/01/2007
	15/06/2007
	100%
	RP-060418
	RP-070140
	Vodafone
	Completed Mar 2007; SR in RP-070140
	

	923
	340045
	
	
	
	
	OAM aspects to Interface to control TMAs
	RANImp-TMA-OAM
	3
	Rel-7
	S5
	26/01/2007
	15/06/2007
	100%
	
	
	Vodafone
	SA#36 Jun 2007 completed
	32.642/3/5 – Align with RAN 25.466 

	924
	25026
	
	
	
	
	Rel-7 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-7
	R5
	20/09/2006
	29/05/2009
	96%
	not applicable
	
	
	05/08: Linked to Feature UID_20029 (RANimp) 
	

	925
	25021
	
	
	
	
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060484
	RP-080536
	IPWireless
	SR in RP-080536. RP#41 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	926
	25031
	
	
	
	
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	2
	Rel-7
	R5
	09/03/2007
	03/03/2008
	100%
	RP-071319
	RP-080059
	Ericsson
	SR in RP-080059. RP#39 completed.
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	927
	25032
	
	
	
	
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070022
	RP-080281
	Motorola
	SR in RP-080281. RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	928
	25033
	
	
	
	
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070020
	RP-080256
	Ericsson
	SR in RP-080256. RP#40 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	929
	25034
	
	
	
	
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070023
	RP-080282
	Nokia
	SR in RP-080282. RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	930
	25035
	
	
	
	
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp–UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	09/03/2007
	29/05/2009
	85%
	RP-080730
	RP-090055
	Nokia
	RP#43 Completion target 03/09=>05/09
	34.108, 34.123-1, 34.123-2, 34.123-3

	931
	20014
	
	
	
	
	7.68Mcps TDD option
	VHCRTDD
	1
	Rel-7
	RP
	15/09/2004
	15/06/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Completed Dec 2006, SR in RP-060684
	

	932
	20015
	
	
	
	
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.202

	933
	20016
	
	
	
	
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.221, 25.222, 25.223, 25.224,25.225

	934
	20017
	
	
	
	
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	2
	Rel-7
	R2
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.301, 25.302, 25.305, 25.306, 25.321, 25.331

	935
	20018
	
	
	
	
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	2
	Rel-7
	R3
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	936
	20019
	
	
	
	
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	2
	Rel-7
	R4
	15/09/2004
	15/06/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.102, 25.105, 25.123, 25.133, 25.142

	937
	20035
	
	
	
	
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	1
	Rel-7
	RP
	15/03/2005
	15/09/2006
	100%
	RP-050100
	RP-060684
	IPwireless
	Completed Dec 2006, SR in RP-060684
	

	938
	20036
	
	
	
	
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	2
	Rel-7
	R2
	15/03/2005
	15/06/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	
	

	939
	20037
	
	
	
	
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	2
	Rel-7
	R1
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	
	25.201, 25.221,25.222, 25.223, 25.224, 25.225

	940
	20038
	
	
	
	
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	
	25.301, 25.302, 25.306, 25.321, 25.331

	941
	20039
	
	
	
	
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	2
	Rel-7
	R3
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	
	Interdigital
	
	25.401, 25.420, 25.423, 25.427, 25.430, 25.433, 25.435

	942
	20040
	
	
	
	
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	2
	Rel-7
	R4
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	
	25.102, 25.105, 25.123, 25.142

	943
	20055
	
	
	
	
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	1
	Rel-7
	RP
	15/03/2006
	15/06/2007
	100%
	RP-060202
	RP-070296
	CATT
	Completed May 2007; SR in RP-070038 and RP-070296
	

	944
	20056
	
	
	
	
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	2
	Rel-7
	R1
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	
	CATT
	
	25.201, 25.221, 25.222, 25.223, 25.224, 25.225

	945
	20057
	
	
	
	
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	2
	Rel-7
	R2
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	
	CATT
	
	25.301, 25.302, 25.306, 25.321, 25.331

	946
	20058
	
	
	
	
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	2
	Rel-7
	R3
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	
	CATT
	
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	947
	20059
	
	
	
	
	1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	LCRTDD-EDCH-RF
	2
	Rel-7
	R4
	15/03/2006
	15/06/2007
	100%
	RAN_Work_Items
	
	CATT
	
	25.102, 25.105, 25.123, 25.142

	948
	350146
	
	
	
	
	1.28 Mcps TDD Enhanced Uplink - UE Conformance Testing
	LCRTDD-EDCH-UEConTest
	1
	Rel-7
	R5
	20/09/2007
	12/09/2008
	100%
	RP-070724
	RP-080539
	CATT
	UID_350046->350146. 05/08: Linked to Feature UID_20055 (LCRTDD-EDCH). SR in RP-080539.  RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	949
	50118
	
	
	
	
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	1
	Rel-7
	GP
	28/01/2005
	16/11/2007
	100%
	GP-050284
	
	TeliaSonera
	GP#36 completed for R7
	25.914, 25.144, 45.005

	950
	50119
	
	
	
	
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	1
	Rel-7
	GP
	03/01/2005
	30/06/2006
	100%
	GP 050543
	
	UTC
	
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021

	951
	51138
	
	
	
	
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	2
	Rel-7
	G1
	03/01/2005
	30/06/2005
	100%
	
	
	
	Completed
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 

	952
	53084
	
	
	
	
	G1 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G1
	31/08/2005
	30/06/2006
	100%
	
	
	
	
	51.021

	953
	55094
	
	
	
	
	G3 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G3new
	31/08/2005
	30/06/2006
	100%
	
	
	
	
	51.010

	954
	50564
	
	
	
	
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	
	Ericsson
	Originally started Nov. 2003 as GP-030443
	

	955
	52143
	
	
	
	
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	2
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	
	Ericsson
	
	

	956
	51137
	
	
	
	
	Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-7
	G1
	08/04/2005
	31/08/2007
	100%
	GP-061502
	
	Ericsson
	
	

	957
	52144
	
	
	
	
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	2
	Rel-7
	G2
	30/06/2006
	17/11/2006
	100%
	GP-061503
	
	Ericsson
	
	43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021

	958
	52138
	
	SP-32
	
	
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051166
	
	Ericsson
	
	

	959
	52139
	
	SP-32
	
	
	Deleted- Modifications to FLO
	SCSAGB-FLO
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051165
	
	Ericsson
	
	

	960
	50565
	
	
	
	
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-050945
	
	Huawei
	
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021

	961
	50566
	
	
	
	
	Changes to core specification
	TGSM810-Core
	2
	Rel-7
	GP
	08/04/2005
	02/09/2005
	100%
	GP-050946
	
	Huawei
	
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060

	962
	55092
	
	
	
	
	Changes to MS testing specification
	TGSM810-MStest
	2
	Rel-7
	G3new
	08/04/2005
	31/08/2007
	100%
	GP-050947
	
	Huawei
	
	51010-1

	963
	53082
	
	
	
	
	Changes to BTS testing specification
	TGSM810-BTStest
	2
	Rel-7
	G1
	08/04/2005
	11/11/2005
	100%
	GP-050948
	
	Huawei
	
	51021

	964
	50567
	
	
	
	
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM
	1
	Rel-7
	GP
	08/04/2005
	17/11/2006
	100%
	GP-050979
	
	Nokia
	GP#30 completed. Started at GP#24
	

	965
	55093
	
	
	
	
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM-G2
	2
	Rel-7
	G2
	08/04/2005
	30/06/2006
	100%
	GP-050979
	
	Nokia
	GP#30 completed
	43.055, 44.018, 44.060

	966
	55095
	
	GP-32
	
	
	Deleted - MS Conformance Testing
	HODSRDTM-Mstest
	2
	Rel-7
	G3new
	08/04/2005
	17/11/2006
	100%
	GP-050979
	
	Nokia
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51-010

	967
	53083
	
	GP-32
	
	
	Deleted - BTS conformance testing
	HODSRDTM-BTStest
	2
	Rel-7
	G1
	08/04/2005
	17/11/2006
	100%
	GP-050979
	
	Nokia
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51.026

	968
	50569
	
	
	
	
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	1
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-061491
	
	Nokia
	GP#36 completed
	24.008, 45.005, 51.010

	969
	50571
	
	
	
	
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II
	MSRD2-PerfReq
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060115
	
	Nokia
	GP#33 completed
	45.005

	970
	50572
	
	
	
	
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II
	MSRD2-CapSig
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060116
	
	Nokia
	GP#33 completed
	24.008

	971
	50573
	
	
	
	
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II 
	MSRD2-TestSc
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060117
	
	Nokia
	GP#33 completed
	45.005

	972
	50570
	
	
	
	
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	2
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-060114
	
	Nokia
	GP#36 completed
	51.010

	973
	50579
	
	
	
	
	Downlink Dual Carrier
	GDCDL
	1
	Rel-7
	GP
	20/01/2006
	19/02/2010
	67%
	GP-061331
	
	Nokia Siemens Networks
	GP#30 completed
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008, 51.010

	974
	51139
	
	
	
	
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	30/06/2006
	100%
	GP-060484
	
	Nokia Siemens Networks
	GP#35 completed
	43.055, 43.064

	975
	52142
	
	
	
	
	Downlink Dual Carrier Stage 3
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	31/08/2007
	100%
	GP-060485
	
	Nokia Siemens Networks
	GP#35 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008

	976
	53086
	
	
	
	
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-Stage3
	2
	Rel-7
	G3new
	20/01/2006
	19/02/2010
	35%
	GP-060486
	
	Nokia Siemens Networks
	GP#41 completion 09/09=>02/10. GP#40 completion 11/08=>09/09
	51.010

	977
	50580
	
	
	
	
	Support of SIGTRAN in GERAN
	GDCDL-MStest
	1
	Rel-7
	G3new
	20/01/2006
	30/06/2006
	100%
	GP-060450
	
	Ericsson
	GP#30 completed
	48.001, 48.006, 43.059, 49.031

	978
	50582
	
	
	
	
	Latency Reductions
	LATRED
	1
	Rel-7
	GP
	30/06/2006
	31/08/2007
	100%
	GP-061519
	
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	979
	52145
	
	
	
	
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061520
	
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	980
	52146
	
	
	
	
	Reduced TTI
	LATRED-REDTTI
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061521
	
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	981
	52147
	
	
	
	
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	1
	Rel-7
	G2
	30/06/2006
	16/02/2007
	100%
	GP-061349
	
	Ericsson
	GP#33 completed
	43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010

	982
	50584
	
	
	
	
	Higher Uplink performance for GERAN Evolution 
	HUGE
	1
	Rel-7
	GP
	08/09/2006
	29/08/2008
	100%
	GP-071083
	
	Nokia Siemens Networks, Ericsson
	GP#39 completed. SA#42 split core from testing specification work.
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 45.010, 51.010, 51.021

	983
	51140
	
	
	
	
	Stage 2 of HUGE
	HUGE-Stage2
	2
	Rel-7
	G1
	08/09/2006
	07/09/2007
	100%
	GP-061902
	
	Nokia Siemens Networks, Ericsson
	GP#35 completed
	43.055, 43.064

	984
	51141
	
	
	
	
	Layer 1 Support of HUGE
	HUGE-Layer1
	2
	Rel-7
	G1
	08/09/2006
	22/02/2008
	100%
	GP-061903
	
	Nokia Siemens Networks, Ericsson
	GP#37 completed
	45.001, 45.002, 45.003, 45.004, 45.008

	985
	52149
	
	
	
	
	Layer 2/3 Support of HUGE
	HUGE-Layer23
	2
	Rel-7
	G2
	08/09/2006
	31/08/2007
	100%
	GP-061904
	
	Nokia Siemens Networks, Ericsson
	GP#35 completed
	24.008, 44.018, 44.060

	986
	51142
	
	
	
	
	Performance requirements
	HUGE-Perfreq
	2
	Rel-7
	G1
	08/09/2006
	29/08/2008
	100%
	GP-061905
	
	Nokia Siemens Networks, Ericsson
	GP#39 completed
	45.005

	987
	59584
	
	
	
	
	HUGE Conformance Testing
	HUGE
	1
	Rel-7
	GP
	08/09/2006
	19/02/2010
	44%
	GP-071083
	
	Nokia Siemens Networks, Ericsson
	GP#40 Target completion 05/08=>11/08=>02/09. SA#42 split core from testing specification work.
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 45.010, 51.010, 51.021

	988
	53087
	
	
	
	
	MS Conformance Test
	HUGE-Mstest
	2
	Rel-7
	G3new
	08/09/2006
	19/02/2010
	5%
	GP-061906
	
	Nokia Siemens Networks, Ericsson
	 GP#40 target 02/09=>02/10. GP#40 target 05/08=>02/09
	51.010

	989
	51143
	
	
	
	
	BTS Conformance Test
	HUGE-BTStest
	2
	Rel-7
	G1
	08/09/2006
	15/05/2009
	95%
	GP-061907
	
	Nokia Siemens Networks, Ericsson
	GP#41 completion 02/09=>05/09. GP#40 completion 05/08=>11/08=>02/09
	51.021

	990
	50121
	
	
	
	
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	1
	Rel-7
	GP
	17/11/2006
	16/05/2008
	100%
	GP-071080
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed. SA#42 split core from testing specification work.
	24.008, 43.064, 43.055, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 51.010, 51.021

	991
	51144
	
	
	
	
	Stage 2 for REDHOT
	REDHOT-Stage2
	2
	Rel-7
	G1
	17/11/2006
	31/08/2007
	100%
	GP-062489
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#35 completed
	43.055, 43.064

	992
	51145
	
	
	
	
	Stage 3 for REDHOT
	REDHOT-Stage3
	2
	Rel-7
	G1
	17/11/2006
	16/05/2008
	100%
	GP-062490
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008

	993
	59121
	
	
	
	
	REDHOT Conformance Testing
	REDHOT
	1
	Rel-7
	GP
	17/11/2006
	19/02/2010
	44%
	GP-071080
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#40 completion target 05/08=>11/08=>02/09. SA#42 split core from testing specification work.
	24.008, 43.064, 43.055, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 51.010, 51.021

	994
	53088
	
	
	
	
	MS Conformance Tests
	REDHOT-Mstest
	2
	Rel-7
	G3new
	17/11/2006
	19/02/2010
	5%
	GP-062491
	
	Ericsson
	GP#41 completion 02/09=>02/10. GP#40 completion 08/08=>02/09 
	51.010

	995
	51146
	
	
	
	
	BTS Conformance Tests
	REDHOT-BTStest
	2
	Rel-7
	G1
	17/11/2006
	15/05/2009
	95%
	GP-062492
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#41 completion 02/09=>05/09. GP#40 completion 05/08=>11/08=>02/09
	51.021


