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Subject:

TSGN WG1 and WG2 Work Item status

The status of the Work Items after SMG#28 is given in the following table, sorted by release and status. The table is based on the information from PT12.

Two columns "N1 task" and "N2 task" have been added to the table to indicate where Working Groups N1 or N2 has work going on.

Note:
A ( Active – work in progress in WG (development or maintenance)

D ( Dormant – in the responsibility of the WG, but no work in progress

No entry is shown for WIs which are completed or deleted

Release
WI Title
Date due SMG approval
N1 task
N2 task
WI Status

96
Service Dialling Numbers
completed S15


completed

96
CAMEL phase 1
S21


completed

96
Support of Optimal Routeing (SOR)
S21


completed

96
Support of Restricted Digital Information and V.120 rate adaptation in GSM
S21


completed

96
Network Identity and Time Zone (NITZ)
completed S19


completed

96
ASCI Phase 1 - Voice Broadcast Service (VBS) - phase 1
S21


completed

96
ASCI Phase 1 - Voice Group Call Service (VGCS) - phase 1
S21


completed

96
SMS - Special SMS Message indication
S16


completed

96
Improved Transcoder Handling (First Alternative)
S21 ?


completed

96
SMS Interworking Extensions
completed S20


completed

96
Barred Dialling Numbers
S20


completed

96
Support of additional call set-up MMI procedures
S19


completed

96
Inclusion of deferred tracing capabilities in GSM 12.08
S22


completed

96
Second SMS broadcast channel
completed S19


completed

96
Fast Moving Mobile - Hierarchical Cell structure, GSM 05.22
completed


completed

96
14.4 kbit/s User Data Rate
S21


completed

96
ME Personalisation
S23


completed

96
Concurrent SMS/CB and data transfer in 07.05
completed S17


completed

96
Packet Data on Signalling Channels
completed S19


completed

96
Handsfree MS
completed


completed

96
High Speed Circuit Switched Data
S21


completed

96
Extensions to the SMS alphabet
S20


completed

96
Compression of User Data
?


completed

96
Explicit Call Transfer (ECT)
S21


completed

96
SIM I/F data Transfer Speed Enhancement
S16


completed

96
ASCI Phase 1 - Enhanced Multi-Level Precedence and Pre-emption Service - phase 1
S21


completed

96
Radio Local Loop (RLL) using GSM
S18


completed

96
SIM Application Toolkit
S20


completed

97
Calling Name Presentation - US (CNAP-US)
S24


completed

97
Mobile Assisted Frequency Allocation (MAFA)
S24


completed

97
ASCI Phase 2
S24


completed

97
Characteristics and test methods for handsfree mobile station
S24


completed

97
A-bis Management of Measure on the BTS site
S26


completed S26

97
A-bis Management of Alarms/faults on the BTS site
S26


completed S26

97
A-bis Management of reconfiguration of BTS site
S26


completed S26

97
Modeling of Fault Management Services
S26


completed S26

97
Enhancements of Fault Management Services
S26


completed S26

97
SMS enhancements phase 1
S25


core specs completed

97
Enhancement of MAP Extensibility Mechanisms
S22


core specs completed S22

97
North American Equal Access
S23


Core specs completed S23

97
Support of Shared Interworking Function (SIWF)
S24


core specs completed S24

97
Support of Private Numbering Plan (SPNP)
S24


core specs completed S24

97
SIM - Security mechanisms for the SIM Application Toolkit
S24


core specs completed S24/S25

97
CAMEL phase 2
S25


core specs completed S25

97
General Packet Radio Service Phase 1 (GPRS) - radio part
S25


core specs completed S25

97
General Packet Radio Service Phase 1 (GPRS) - network part
S25
A

core specs completed S25

97
Network Indication of Alerting in the MS
S25


Core specs completed S25 except SMS

97
New Multiplexing Protocol on the ME-TE Interface
S26


core specs completed S26

97
SMS Mobile Busy
S26


Core specs completed S26

97
Completion of Calls to Busy Subscriber (CCBS)
S26


core specs completed S26

98
GSM - Cordless Telephony System (CTS)
S28


completed

98
Harmonization of the PCS1900 Standards with the GSM Base Specification
S28


completed

98
BTS performance requirements for very small cell scenarios (Picocells)
S26


completed

98
Low Voltage SIM/ME Specification (1.8 volt)
S31


completed

98
Service Provider Number Portability (USA)
S28


completed

98
Calling line identification enhancements (CLIe)
S28


completed

98
Fraud Information Gathering System(FIGS)
S28


completed

98
Multiple Subscriber Profile (MSP) based on CAMEL ph. 2
S28


completed

98
Call Deflection
S28


completed

98
Tandem Free Operation of speech codecs in Mobile-to-Mobile Calls (MMCs) in band (except for AMR)
S28


completed

98
Immediate Service Termination (IST) : CAMEL based solution
S28


completed

98
User-to-User Signalling (UUS)
S28


completed

98
Access to auxiliary devices, integrated into the ME platform, through the use of the SIM Application Toolkit
S28


completed

98
GPRS phase 1 for PCS1900
S28


completed

98
Support of Localized Service Area (SoLSA)
s29
A
A
On-going

98
Modem and ISDN interworking for GPRS
s29


on-going

98
Access to ISPs and Intranets in GPRS Phase 2 – Separation of GPRS Bearer Establishment and ISP Service Environment Setup (R98)
s29


on-going

98
Connecting an octet stream to a port on an Internet host (R98)
s29
A

on-going

98
Unstructured octet stream GPRS PDP Type (R98)
s29
A

on-going

98
Tandem Free Operation of speech codecs in Mobile-to-Mobile Calls (MMCs) in band (including AMR)
s29


on-going

98
GSM Mobile Number Portability (EURO) MNP
S29

A
On-going

98
Mobile Station Execution Environment (MExE)
s29


On-going

98
Location Services (LCS)
s29
A
A
On-going

98
Adaptive Multi-Rate (AMR)
s29
A

On-going

98
GSM-API for SIM-Toolkit
S29


On-going

98
Lawful Interception (LI)
s29


On-going

99
Call Forwarding Enhancements (CFE)
s31


On-going

99
LAPDm performance enhancement
s31


On-going

99
USSD Enhancements
S28
A

On-going

99
Support for real time services in the Packet domain for GSM/GPRS/UMTS R99
s31
D

on-going

99
Study on Combined GSM and Mobile IP Mobility Handling in UMTS IP CN
S31
D



On-going

99
MExE Release 99
S31


on-going

99
Enhanced QoS Support in GPRS
s31
D

on-going

99
GPRS Mobile IP Interworking
s31


on-going

99
Access to ISPs and Intranets in GPRS Phase 2 – Wireless/Remote Access to LANs (R99)
S31


on-going

99
Fraud Information Gathering System applied to GPRS
S31

D
on-going

99
Charging and Billing for GPRS – Pre-Paid
S31

A
on-going

99
Charging and Billing for GPRS – Advice of Charge
S31


on-going

99
Follow Me
s31


On-going

99
GPRS - Point-To-Multipoint Services
S31


on-going

99
BSS co-ordination of Radio Resource allocation for class A GPRS services - GSM Radio Access (R99)
S31


on-going

99
Virtual Home Environment
S31

A
On-going

99
UMTS Numbering, Addressing and Identities
S31


On-going

99
New Access Network to Core Network (BSS-NSS) interface
S31
D



on-going

99
UMTS Core based on ATM Transport
S31


On-going

99
Charging and Billing for GPRS – Hot Billing
S31


on-going

99
UMTS Open Service Architecture
S31


On-going

99
IP-in-IP tunneling in GPRS backbone for UMTS, phase 1
S31


On-going

99
End to End UMTS QoS Management
S31
D

On-going

99
BSS co-ordination of Core Network Resource allocation for class A GPRS services -GSM-UMTS Core Network (R99)



on-going

99
GPRS phase 2 for PCS1900
s31


on-going

99
Multiple Subscriber Profile (MSP) based on CAMEL ph. 3
s31

A
on-going

99
Tandem Free Operation of speech codecs in Mobile-to-Mobile Calls (MMCs) : out-band
s31

A
on-going

99
Immediate Service Termination (IST) : CAMEL free solution
s31

A
on-going

99
GSM on 450 MHz Frequency Band
s31


on-going

99
Specification of a bearer independent protocol for SAT applications to exchange data over the GSM network
s31


on-going

99
SS7 Security
s31


on-going

99
MS and Network-Resident Execution Environments (MS/N-RExE)
s31


on-going

99
UMTS Charging & Billing
S31


On-going

99
General Packet Radio Service Phase 2 (GPRS) - network part
s31
D

On-going

99
Service Continuity and Provision of VHE via GSM/UMTS
S31


On-going

99
Advanced Addressing
S31


On-going

99
Enhanced Data rates for GSM Evolution (EDGE) - NSS Part
s31
A

On-going

99
General Packet Radio Service Phase 2 (GPRS) - radio part
s31


On-going

99
Architecture of the GSM-UMTS Platform
S31


on-going

99
Enhanced Data rates for GSM Evolution (EDGE) - BSS Part
s31


On-going

99
Automatic Establishment of Roaming Relations
S31


On-going

99
Architecture overview of the GSM-UMTS System
S31


on-going

99
CAMEL Phase 3
S31

A
on-going

99
MS Antenna Test Method
s31


On-going

99
Noise Suppression for AMR speech codec
S31


tbd

del
Payphone Services
S23


Deleted

del
Premium Rate Services (PRS)
S23


Deleted

del
Mobile Access Hunting (MAH)
S22


Deleted

del
Network level Management
del S21


Deleted

del
Mutual Authentication
S23


Deleted

del
Provisions for Hot Billing
S23


Deleted

del
New Barring Services
S21


Deleted

del
Malicious Call ID (MCID)
S23


Deleted

del
IMEI Security Enhancements
del


Deleted

del
Forwarding of SMSs
del@S27


deleted

del
Fault and Configuration Management of OA&M Capabilities
del S21


Deleted

del
Fault and Configuration Management for Other Elements
del S21


Deleted

del
Fast  moving mobile station
S23


Deleted

del
Exchange of network capabilities information
unknown


Deleted

del
Direct Subscriber Access and Restriction (DSAR)
S23


Deleted

del
ISDN-based DECT/GSM interworking - phase 2
del


Deleted

del
Completion of Call when Subscriber Not Reachable (CCNRc)
del


deleted

del
Completion of Call when No Reply (CCNRy)
del


deleted

del
Advice of Charge on Special Services (AoCSS)
S22


Deleted

del
Interworking with non-GSM applications on the SIM
del


Deleted

del
Adaptions for deregulated networks
del S21


Deleted

del
Universal access to freephone numbers
S23


Deleted

del
Unified SMS CB scheduling algorithm
del


Deleted

del
Transmission of date/time and zone
del


Deleted

del
Overload control enhancement for Location Registers
S23


Deleted

del
Enhancement of CLIR



deleted

del
Emergency Call TS12 with additional Data Transfer
S23


Deleted

del
Inter operation with UPT phase 2
del S21


Deleted

del
GSM/AMPS Interworking to Support Roaming
del


deleted

del
Subscriber Class for Advice of Charge
S23


Deleted

del
Standard access SMS, SC-SMES
del S21


Deleted

del
ISDN-based DECT/GSM interworking - phase 1
S23


Deleted

del
Test methods for handset and headset mobile station
del


deleted

not approved
GSM 1900 Conformance Testing (Handsets)
tbd


not approved

ph2
DECT access to GSM networks
<S15?


completed

ph2
Enhanced Full Rate Speech codec
completed S16


completed

ph2
DCS1800 4 Watt mobile power class
S15


completed

ph2
Display of Service Provider Name by the ME
S14?


completed

ph2
Facsimile Enhancements
<S16


completed

Ph2
SMS Cell Broadcast Discontinuous Reception (CB-DRX)



Completed

ph2
Transparently supporting UPT phase 1
<S14


completed

ph2
BSS Repeaters (RPT)
<=S16


completed

ph2
SIM - Three Volt Technology SIM
S17


completed

ph2
SMS concatenation
S14


completed

ph2
GSM - DCS Roaming



completed

ph2
Operation of Multi-band GSM/DCS by a single Operator
S15


completed

Ph2
IMEI Check Digits (ICD)



core specs completed S13

Ph2
Software Version Number (SVN)



core specs completed S13

ph2
Development of the SIM test specification (GSM Phase 2)
S27


on-going

re-named
Support of Home Area Priority  (Renamed SoLSA> See below)
S23


re-named

re-named
Improved Data Rates through Optimised Modulation
tbd


re-named

re-named
Wireless Mob. Stat. Location : Name kept Location Services
S23


re-named

re-named
Network control of ringing tones (Renamed N/W Indication of Alerting in the MS)
tbd


re-named

tbd
Provision of  text telephony service in GSM and UMTS
tbd


on-going

tbd
Support of non-realtime Multimedia Messaging Service
tbd


on-going

tbd
Multimedia in UMTS
tbd
A

on-going

tbd
Study on provision of  facsimile services in GSM and UMTS
tbd


on-going

tbd
Generic signalling mechanism for service support
tbd


pending

tbd
Efficient cellular support of new services in GSM network service areas
tbd


pending

tbd
Requirements for equipments/systems interfacing GSM
tbd


pending

tbd
Interworking with Mobile Satellite Systems
tbd


Pending

tbd
Impact of Telecommunications Data Protection Directive on GSM Standards
tbd


pending

tbd
Idle mode classmark
tbd


pending

tbd
Calling Name Presentation - Euro (CNAP-EU)
tbd


tbd

tbd
Support of Operator Specific Services (SOOS) when roaming
tbd


tbd

tbd
Technical Enhancements/improvements for phase 2
tbd


tbd

tbd
Service to GSM Handportables in trains
tbd


tbd

