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	Title
	3GPP release
	Notes of progress

	CAP over IP
	REL-4
	CN4 is working on this. CN2 work is completed.

	CAMEL4 / Stage 1
	REL-5
	Not a CN2 issue. 

	CAMEL4 / Interactions with Optimal Routing
	REL-5
	Almost complete.

	CAMEL4 / Call Party Handling
	REL-5
	Progress due to ad hoc. Increase completion rate to indicate "on schedule". 

	CAMEL4 / Mid call procedure for MO and MT calls
	REL-5
	On schedule. 

	CAMEL4 / Provisioning of IP-based multimedia services
	REL-5
	On standstill, no progress. The service requirement & architecture is open.

	CAMEL4 / CAMEL applicability to media streams like VoIP
	REL-5
	On standstill, no progress. The service requirement & architecture is open.

	CAMEL4 / CAMEL control over MT SMS
	REL-5
	On schedule. Increase completion rate to indicate "on schedule".

	CAMEL4 / Inclusion of flexible tone injection
	REL-5
	Almost complete. CPH interaction if for further study.

	CAMEL4 / Charging notification to the CSE
	REL-5
	Some progress. Completion rate around 20%.

	Enhancements of dialled services
	REL-5
	Some progress. Completion rate around 10%.

	Provision of location information of called subscriber
	REL-5
	On schedule.

	Notification of GPRS mobility management to CSE
	REL-5
	Some progress. Completion rate around 8%.   (Siemens CR)

	Inclusion of ODB data in the CSE-HLR interface.
	REL-5
	New feature. No progress yet.

	Location information during an ongoing call (Handover DP)
	REL-5
	New feature. Completion rate around 5%.

	GPRS AnyTimeInterrogation
	REL-5
	New feature. No progress yet.
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