
ID Unique_ID Name Release Resource Names
15 1216 Improvements of Radio Interface NA TSG RAN

24 2468 Multiple Input Multiple Output antennas (MIMO) Rel6 WG RAN1

33 24003 FS for the viable deployment of UTRA in additional and diverse spectrum arrangementsRel6 WG RAN4

34 24004 Improving Receiver Performance Requirements for the FDD UERel6 WG RAN4

35 24005 FS on UE antenna efficiency test methods performance requirements (2)Rel6 WG RAN4

40 9 RAN improvements NA TSG RAN

58 23005 Improvement of RRM across RNS and RNS/BSS Rel6 WG RAN3

140 1652 Emergency call enhancements Rel6 WG CN1

141 1653 For IP & PS based calls Rel6 WG CN1

157 1637 OSA enhancements for Rel-5 NA WG SA1

162 1433 Retrieval of Terminal capabilities Rel6 WG SA2

168 15005 Policy Management - Stage 3 Rel6 WG CN5

169 15006 Presence and Availability Management (PAM) - Stage 3 Rel6 WG CN5

172 2538 Interaction with other features NA WG SA1

173 2539 Access to Presence information Rel6 WG SA1

174 2540 Access to User Profile Rel6 WG SA1

175 2541 Policy Management Rel6 WG SA1

241 1536 Location Services enhancements NA WG SA2

242 1600 UE positioning NA TSG RAN

245 2475 Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel'4 positioningRel6 WG RAN2

297 1571 Security enhancements NA WG SA3

310 2026 Enhanced HE control of security (including positive authentication reporting)Rel6 WG SA3

313 33003 Rel-6 MAP application layer security Rel6 WG SA3

324 32021 IMS Phase 2 Rel6 WG SA1

325 32015 Radio optimisation impacts on PS domain architecture Rel6 WG SA2

326 2048 Interworking between IMS and IP networks Rel6 WG CN3

329 32005 IMS Local services Rel6 WG SA2

331 13011 Mm interface (CSCF to external IP multimedia network) Rel6 WG CN3
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ID Unique_ID Name Release Resource Names
334 13013 Mg interface (BGCF to MGCF - interworking with CS) Rel6 WG CN3

337 14001 Mc interface (IM-MGW to MGCF) enhancements Rel6 WG CN4

338 31022 IMS Messaging (part of IMS2?) Rel6 WG SA1

341 31025 IMS Group Management (part of IMS2?) Rel6 WG SA1

343 1365 Support of Push Services Rel6 WG SA1

346 42005 Rel-6 MExE enhancements Rel6 WG T2

354 2062 Subscription Management Rel6 WG SA5

476 2499 Support of Presence Capability Rel6 WG SA1

483 31028 Presence Service Enhancements Rel6 WG SA1

486 2527 Emergency calls without UICC/SIM in netw. with IMS Rel6 WG SA2

550 50041 Uplink TDOA feasibility study Rel6 TSG GERAN

553 35009 Trace Management Rel6 WG SA5

554 2544 Multimedia Broadcast and Multicast Service Rel6 WG SA1

558 31006 Speech Recognition and Speech Enabled Services Rel6 WG SA1

562 31008 Generic User Profile Rel6 WG SA1

568 31010 Digital Rights Management Rel6 WG SA1

574 31012 FS on WLAN-UMTS Interworking Rel6 WG SA1

577 31015 Priority Service Rel6 WG SA1

580 31018 Network Sharing Rel6 WG SA1

582 31013 UE Functionality Split Rel6 WG SA1

585 32016 QoS Improvements NA WG SA2

586 32017 Dynamic Policy control enhancements for end-to-end QoS Rel6 WG SA2

587 33002 Support for subscriber certificates Rel6 WG SA3

588 15010 Rel-6 OSA enhancements Rel6 WG SA1

596 23004 Shared Network support in connected Mode Rel6 WG RAN3
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