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The status of the Work Items after SMG#28 is given in the following table, sorted by release and status.



Release�WI Title�Date due SMG approval�WI Status��96�Service Dialling Numbers�completed S15�completed��96�CAMEL phase 1�S21�completed��96�Support of Optimal Routeing (SOR)�S21�completed��96�Support of Restricted Digital Information and V.120 rate adaptation in GSM�S21�completed��96�Network Identity and Time Zone (NITZ)�completed S19�completed��96�ASCI Phase 1 - Voice Broadcast Service (VBS) - phase 1�S21�completed��96�ASCI Phase 1 - Voice Group Call Service (VGCS) - phase 1�S21�completed��96�SMS - Special SMS Message indication�S16�completed��96�Improved Transcoder Handling (First Alternative)�S21 ?�completed��96�SMS Interworking Extensions�completed S20�completed��96�Barred Dialling Numbers�S20�completed��96�Support of additional call set-up MMI procedures�S19�completed��96�Inclusion of deferred tracing capabilities in GSM 12.08�S22�completed��96�Second SMS broadcast channel�completed S19�completed��96�Fast Moving Mobile - Hierarchical Cell structure, GSM 05.22�completed�completed��96�14.4 kbit/s User Data Rate�S21�completed��96�ME Personalisation�S23�completed��96�Concurrent SMS/CB and data transfer in 07.05�completed S17�completed��96�Packet Data on Signalling Channels�completed S19�completed��96�Handsfree MS�completed�completed��96�High Speed Circuit Switched Data�S21�completed��96�Extensions to the SMS alphabet�S20�completed��96�Compression of User Data�?�completed��96�Explicit Call Transfer (ECT)�S21�completed��96�SIM I/F data Transfer Speed Enhancement�S16�completed��96�ASCI Phase 1 - Enhanced Multi-Level Precedence and Pre-emption Service - phase 1�S21�completed��96�Radio Local Loop (RLL) using GSM�S18�completed��96�SIM Application Toolkit�S20�completed��97�Calling Name Presentation - US (CNAP-US)�S24�completed��97�Mobile Assisted Frequency Allocation (MAFA)�S24�completed��97�ASCI Phase 2�S24�completed��97�Characteristics and test methods for handsfree mobile station�S24�completed��97�A-bis Management of Measure on the BTS site�S26�completed S26��97�A-bis Management of Alarms/faults on the BTS site�S26�completed S26��97�A-bis Management of reconfiguration of BTS site�S26�completed S26��97�Modeling of Fault Management Services�S26�completed S26��97�Enhancements of Fault Management Services�S26�completed S26��97�SMS enhancements phase 1�S25�core specs completed��97�Enhancement of MAP Extensibility Mechanisms�S22�core specs completed S22��97�North American Equal Access�S23�Core specs completed S23��97�Support of Shared Interworking Function (SIWF)�S24�core specs completed S24��97�Support of Private Numbering Plan (SPNP)�S24�core specs completed S24��97�SIM - Security mechanisms for the SIM Application Toolkit�S24�core specs completed S24/S25��97�CAMEL phase 2�S25�core specs completed S25��97�General Packet Radio Service Phase 1 (GPRS) - radio part�S25�core specs completed S25��97�General Packet Radio Service Phase 1 (GPRS) - network part�S25�core specs completed S25��97�Network Indication of Alerting in the MS�S25�Core specs completed S25 except SMS��97�New Multiplexing Protocol on the ME-TE Interface�S26�core specs completed S26��97�SMS Mobile Busy�S26�Core specs completed S26��97�Completion of Calls to Busy Subscriber (CCBS)�S26�core specs completed S26��98�GSM - Cordless Telephony System (CTS)�S28�completed��98�Harmonization of the PCS1900 Standards with the GSM Base Specification�S28�completed��98�BTS performance requirements for very small cell scenarios (Picocells)�S26�completed��98�Low Voltage SIM/ME Specification (1.8 volt)�S31�completed��98�Service Provider Number Portability (USA)�S28�completed��98�Calling line identification enhancements (CLIe)�S28�completed��98�Fraud Information Gathering System(FIGS)�S28�completed��98�Multiple Subscriber Profile (MSP) based on CAMEL ph. 2�S28�completed��98�Call Deflection�S28�completed��98�Tandem Free Operation of speech codecs in Mobile-to-Mobile Calls (MMCs) in band (except for AMR)�S28�completed��98�Immediate Service Termination (IST) : CAMEL based solution�S28�completed��98�User-to-User Signalling (UUS)�S28�completed��98�Access to auxiliary devices, integrated into the ME platform, through the use of the SIM Application Toolkit�S28�completed��98�GPRS phase 1 for PCS1900�S28�completed��98�Support of Localized Service Area (SoLSA)�s29�On-going��98�Modem and ISDN interworking for GPRS�s29�on-going��98�Access to ISPs and Intranets in GPRS Phase 2 – Separation of GPRS Bearer Establishment and ISP Service Environment Setup (R98)�s29�on-going��98�Connecting an octet stream to a port on an Internet host (R98)�s29�on-going��98�Unstructured octet stream GPRS PDP Type (R98)�s29�on-going��98�Tandem Free Operation of speech codecs in Mobile-to-Mobile Calls (MMCs) in band (including AMR)�s29�on-going��98�GSM Mobile Number Portability (EURO) MNP�S29�On-going��98�Mobile Station Execution Environment (MExE)�s29�On-going��98�Location Services (LCS)�s29�On-going��98�Adaptive Multi-Rate (AMR)�s29�On-going��98�GSM-API for SIM-Toolkit�S29�On-going��98�Lawful Interception (LI)�s29�On-going��99�Call Forwarding Enhancements (CFE)�s31�On-going��99�LAPDm performance enhancement�s31�On-going��99�USSD Enhancements�S28�On-going��99�Support for real time services in the Packet domain for GSM/GPRS/UMTS R99�s31�on-going��99�Study on Combined GSM and Mobile IP Mobility Handling in UMTS IP CN�S31�On-going��99�MExE Release 99�S31�on-going��99�Enhanced QoS Support in GPRS�s31�on-going��99�GPRS Mobile IP Interworking�s31�on-going��99�Access to ISPs and Intranets in GPRS Phase 2 – Wireless/Remote Access to LANs (R99)�S31�on-going��99�Fraud Information Gathering System applied to GPRS�S31�on-going��99�Charging and Billing for GPRS – Pre-Paid�S31�on-going��99�Charging and Billing for GPRS – Advice of Charge�S31�on-going��99�Follow Me�s31�On-going��99�GPRS - Point-To-Multipoint Services�S31�on-going��99�BSS co-ordination of Radio Resource allocation for class A GPRS services - GSM Radio Access (R99)�S31�on-going��99�Virtual Home Environment�S31�On-going��99�UMTS Numbering, Addressing and Identities�S31�On-going��99�New Access Network to Core Network (BSS-NSS) interface�S31�on-going��99�UMTS Core based on ATM Transport�S31�On-going��99�Charging and Billing for GPRS – Hot Billing�S31�on-going��99�UMTS Open Service Architecture�S31�On-going��99�IP-in-IP tunneling in GPRS backbone for UMTS, phase 1�S31�On-going��99�End to End UMTS QoS Management�S31�On-going��99�BSS co-ordination of Core Network Resource allocation for class A GPRS services -GSM-UMTS Core Network (R99)��on-going��99�GPRS phase 2 for PCS1900�s31�on-going��99�Multiple Subscriber Profile (MSP) based on CAMEL ph. 3�s31�on-going��99�Tandem Free Operation of speech codecs in Mobile-to-Mobile Calls (MMCs) : out-band�s31�on-going��99�Immediate Service Termination (IST) : CAMEL free solution�s31�on-going��99�GSM on 450 MHz Frequency Band�s31�on-going��99�Specification of a bearer independent protocol for SAT applications to exchange data over the GSM network�s31�on-going��99�SS7 Security�s31�on-going��99�MS and Network-Resident Execution Environments (MS/N-RExE)�s31�on-going��99�UMTS Charging & Billing�S31�On-going��99�General Packet Radio Service Phase 2 (GPRS) - network part�s31�On-going��99�Service Continuity and Provision of VHE via GSM/UMTS�S31�On-going��99�Advanced Addressing�S31�On-going��99�Enhanced Data rates for GSM Evolution (EDGE) - NSS Part�s31�On-going��99�General Packet Radio Service Phase 2 (GPRS) - radio part�s31�On-going��99�Architecture of the GSM-UMTS Platform�S31�on-going��99�Enhanced Data rates for GSM Evolution (EDGE) - BSS Part�s31�On-going��99�Automatic Establishment of Roaming Relations�S31�On-going��99�Architecture overview of the GSM-UMTS System�S31�on-going��99�CAMEL Phase 3�S31�on-going��99�MS Antenna Test Method�s31�On-going��99�Noise Suppression for AMR speech codec�S31�tbd��del�Payphone Services�S23�Deleted��del�Premium Rate Services (PRS)�S23�Deleted��del�Mobile Access Hunting (MAH)�S22�Deleted��del�Network level Management�del S21�Deleted��del�Mutual Authentication�S23�Deleted��del�Provisions for Hot Billing�S23�Deleted��del�New Barring Services�S21�Deleted��del�Malicious Call ID (MCID)�S23�Deleted��del�IMEI Security Enhancements�del�Deleted��del�Forwarding of SMSs�del@S27�deleted��del�Fault and Configuration Management of OA&M Capabilities�del S21�Deleted��del�Fault and Configuration Management for Other Elements�del S21�Deleted��del�Fast  moving mobile station�S23�Deleted��del�Exchange of network capabilities information�unknown�Deleted��del�Direct Subscriber Access and Restriction (DSAR)�S23�Deleted��del�ISDN-based DECT/GSM interworking - phase 2�del�Deleted��del�Completion of Call when Subscriber Not Reachable (CCNRc)�del�deleted��del�Completion of Call when No Reply (CCNRy)�del�deleted��del�Advice of Charge on Special Services (AoCSS)�S22�Deleted��del�Interworking with non-GSM applications on the SIM�del�Deleted��del�Adaptions for deregulated networks�del S21�Deleted��del�Universal access to freephone numbers�S23�Deleted��del�Unified SMS CB scheduling algorithm�del�Deleted��del�Transmission of date/time and zone�del�Deleted��del�Overload control enhancement for Location Registers�S23�Deleted��del�Enhancement of CLIR��deleted��del�Emergency Call TS12 with additional Data Transfer�S23�Deleted��del�Inter operation with UPT phase 2�del S21�Deleted��del�GSM/AMPS Interworking to Support Roaming�del�deleted��del�Subscriber Class for Advice of Charge�S23�Deleted��del�Standard access SMS, SC-SMES�del S21�Deleted��del�ISDN-based DECT/GSM interworking - phase 1�S23�Deleted��del�Test methods for handset and headset mobile station�del�deleted��not approved�GSM 1900 Conformance Testing (Handsets)�tbd�not approved��ph2�DECT access to GSM networks�<S15?�completed��ph2�Enhanced Full Rate Speech codec�completed S16�completed��ph2�DCS1800 4 Watt mobile power class�S15�completed��ph2�Display of Service Provider Name by the ME�S14?�completed��ph2�Facsimile Enhancements�<S16�completed��Ph2�SMS Cell Broadcast Discontinuous Reception (CB-DRX)��Completed��ph2�Transparently supporting UPT phase 1�<S14�completed��ph2�BSS Repeaters (RPT)�<=S16�completed��ph2�SIM - Three Volt Technology SIM�S17�completed��ph2�SMS concatenation�S14�completed��ph2�GSM - DCS Roaming��completed��ph2�Operation of Multi-band GSM/DCS by a single Operator�S15�completed��Ph2�IMEI Check Digits (ICD)��core specs completed S13��Ph2�Software Version Number (SVN)��core specs completed S13��ph2�Development of the SIM test specification (GSM Phase 2)�S27�on-going��re-named�Support of Home Area Priority  (Renamed SoLSA> See below)�S23�re-named��re-named�Improved Data Rates through Optimised Modulation�tbd�re-named��re-named�Wireless Mob. Stat. Location : Name kept Location Services�S23�re-named��re-named�Network control of ringing tones (Renamed N/W Indication of Alerting in the MS)�tbd�re-named��tbd�Provision of  text telephony service in GSM and UMTS�tbd�on-going��tbd�Support of non-realtime Multimedia Messaging Service�tbd�on-going��tbd�Multimedia in UMTS�tbd�on-going��tbd�Study on provision of  facsimile services in GSM and UMTS�tbd�on-going��tbd�Generic signalling mechanism for service support�tbd�pending��tbd�Efficient cellular support of new services in GSM network service areas�tbd�pending��tbd�Requirements for equipments/systems interfacing GSM�tbd�pending��tbd�Interworking with Mobile Satellite Systems�tbd�Pending��tbd�Impact of Telecommunications Data Protection Directive on GSM Standards�tbd�pending��tbd�Idle mode classmark�tbd�pending��tbd�Calling Name Presentation - Euro (CNAP-EU)�tbd�tbd��tbd�Support of Operator Specific Services (SOOS) when roaming�tbd�tbd��tbd�Technical Enhancements/improvements for phase 2�tbd�tbd��tbd�Service to GSM Handportables in trains�tbd�tbd��
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