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The status of the Work Items after SMG#28 is given in the following table, sorted by release and status. The table is based on the information from MCC; rows for deleted work items and completed work items which are not relevant to N2 have been removed, in the interests of saving space.

It is intended that this document will be updated after each N2 meeting, to be used as an input to the status report of N2 to the TSG-N plenary. Comments are invited, to improve the accuracy of the information in the table.

A column "N2 task" has been added to the table to indicate where Working Group N2 has work going on.

Note:
A ( Active – work in progress in WG (development or maintenance)
D ( Dormant – in the responsibility of the WG, but no work in progress
No entry is shown for WIs which are completed, or which are believed to be outside N2's remit.

Release
WI Title
Date due SMG approval
N2 task
WI Status

96
CAMEL phase 1
S21

completed

96
Support of Optimal Routeing (SOR)
S21

completed

96
ASCI Phase 1 - Voice Broadcast Service (VBS) - phase 1
S21

completed

96
ASCI Phase 1 - Voice Group Call Service (VGCS) - phase 1
S21

completed

96
High Speed Circuit Switched Data
S21

completed

96
Explicit Call Transfer (ECT)
S21

completed

96
ASCI Phase 1 - Enhanced Multi-Level Precedence and Pre-emption Service - phase 1
S21

completed

97
Calling Name Presentation - US (CNAP-US)
S24

completed

97
ASCI Phase 2
S24

completed

97
Enhancement of MAP Extensibility Mechanisms
S22

core specs completed S22

97
North American Equal Access
S23

Core specs completed S23

97
Support of Shared Interworking Function (SIWF)
S24

core specs completed S24

97
CAMEL phase 2
S25
A
core specs completed S25

97
General Packet Radio Service Phase 1 (GPRS) - network part
S25
A
core specs completed S25

97
Network Indication of Alerting in the MS
S25

Core specs completed S25 except SMS

97
Completion of Calls to Busy Subscriber (CCBS)
S26

core specs completed S26

98
Harmonization of the PCS1900 Standards with the GSM Base Specification
S28

completed

98
Calling line identification enhancements (CLIe)
S28

completed

98
Fraud Information Gathering System(FIGS)
S28

completed

98
Multiple Subscriber Profile (MSP) based on CAMEL ph. 2
S28
A
completed

98
Call Deflection
S28

completed

98
Immediate Service Termination (IST) : CAMEL based solution
S28

completed

98
User-to-User Signalling (UUS)
S28

completed

98
Support of Localized Service Area (SoLSA)
s29
A
On-going

98
Access to ISPs and Intranets in GPRS Phase 2 – Separation of GPRS Bearer Establishment and ISP Service Environment Setup (R98)
s29
D
on-going

98
Connecting an octet stream to a port on an Internet host (R98)
s29
D
on-going

98
Unstructured octet stream GPRS PDP Type (R98)
s29
D
on-going

98
GSM Mobile Number Portability (EURO) MNP
S29
A
On-going

98
Location Services (LCS)
s29
A
On-going

99
Call Forwarding Enhancements (CFE)
s31
D
On-going

99
USSD Enhancements
S28
D
On-going

99
Support for real time services in the Packet domain for GSM/GPRS/UMTS R99
s31
D
on-going

99
Enhanced QoS Support in GPRS
s31
A
on-going

99
Fraud Information Gathering System applied to GPRS
S31
D
on-going

99
Charging and Billing for GPRS – Pre-Paid
S31
A
on-going

99
Charging and Billing for GPRS – Advice of Charge
S31

on-going

99
Follow Me
s31
D
On-going

99
GPRS - Point-To-Multipoint Services
S31

on-going

99
Virtual Home Environment
S31
A
On-going

99
UMTS Numbering, Addressing and Identities
S31

On-going

99
UMTS Core based on ATM Transport
S31

On-going

99
Charging and Billing for GPRS – Hot Billing
S31

on-going

99
UMTS Open Service Architecture
S31

On-going

99
IP-in-IP tunneling in GPRS backbone for UMTS, phase 1
S31

On-going

99
End to End UMTS QoS Management
S31

On-going

99
BSS co-ordination of Core Network Resource allocation for class A GPRS services -GSM-UMTS Core Network (R99)


on-going

99
GPRS phase 2 for PCS1900
s31

on-going

99
Multiple Subscriber Profile (MSP) based on CAMEL ph. 3
s31
A
on-going

99
Tandem Free Operation of speech codecs in Mobile-to-Mobile Calls (MMCs) : out-band
s31
A
on-going

99
Immediate Service Termination (IST) : CAMEL free solution
s31
A
on-going

99
GSM on 450 MHz Frequency Band
s31

on-going

99
Specification of a bearer independent protocol for SAT applications to exchange data over the GSM network
s31

on-going

99
SS7 Security
s31

on-going

99
MS and Network-Resident Execution Environments (MS/N-RExE)
s31

on-going

99
UMTS Charging & Billing
S31

On-going

99
General Packet Radio Service Phase 2 (GPRS) - network part
s31

On-going

99
Service Continuity and Provision of VHE via GSM/UMTS
S31

On-going

99
Advanced Addressing
S31

On-going

99
Enhanced Data rates for GSM Evolution (EDGE) - NSS Part
s31

On-going

99
General Packet Radio Service Phase 2 (GPRS) - radio part
s31

On-going

99
Architecture of the GSM-UMTS Platform
S31

on-going

99
Architecture overview of the GSM-UMTS System
S31

on-going

99
CAMEL Phase 3
S31
A
on-going

99
Signalling reduction techniques

A
on-going

99
Pre-paging

A
on-going

Ph2
IMEI Check Digits (ICD)


core specs completed S13

Ph2
Software Version Number (SVN)


core specs completed S13

tbd
Provision of  text telephony service in GSM and UMTS
tbd

on-going

tbd
Support of non-realtime Multimedia Messaging Service
tbd

on-going

tbd
Multimedia in UMTS
tbd

on-going

tbd
Study on provision of  facsimile services in GSM and UMTS
tbd

on-going

tbd
Generic signalling mechanism for service support
tbd

pending

tbd
Efficient cellular support of new services in GSM network service areas
tbd

pending

tbd
Requirements for equipments/systems interfacing GSM
tbd

pending

tbd
Impact of Telecommunications Data Protection Directive on GSM Standards
tbd

pending

