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Dear Colleagues,

Here is a summary of the results from the 3GPP SA Ad-hoc meeting and the

required actions from CN and it's working groups.

It seems likely that there will be two releases corresponding to the current

content of R'00.  They will be called R4 and R5 (corresponding to the

specification version numbers).  The contents and release dates are still

not decided however.  R4 seems likely to be either December 00 or March 01.

R5 will likely be December 01.

A release principles document was created and is document AHR00-0028.  These

principals are essentially the ones we already work with and should not come

as a surprise to anybody.

An initial proposed prioritization and timescale of non-IM contents is given

in AHR00-0029.  A final decision what goes into which release should be

taken at SA#9.  WGs should review this and provide input into the CN#9

meeting so we can provide input into the SA#9 decision.

An intial proposed prioritization and timescale for (mostly) IM contents is

given in AHR00-0031.  A final decision what goes into which release should

be taken at SA#9.  WGs should review this and provide input into the CN#9

meeting so we can provide input into the SA#9 decision.  It should be noted

that the timeline proposed in this document is in many cases more optimistic

than what is in the project plan.

For AHR00-0029 and AHR00-0031 please note that these are working drafts and

it should not be taken that the SA ad-hoc in anyway endorses or approves

these contents or dates or priorities.  These were generated by some

companies but do not represent a consensus.  We are free to comment on the

validity of the dates or priorities.

Another discussion centered on whether the project planning activity should

remain the responsibility of S2.  Now that the project plan has been

created, the role of the ICG in maintaining the document will eventually be

phased out.  Eventually the MCC will maintain the project plan with the WGs

and TSGs providing the input and review of the plan.  The timeplan for the

phase out has not been established so project plan maintenance will continue

under the IGC/S2 for the time being.
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