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TDoc # / Agenda
Title
3GPP release
Notes of progress


CAP over IP
REL-4
CN4 is working on this. CN2 work is completed.


CAMEL4 / Stage 1
REL-5
Not a CN2 issue. End point shall be Dec 2000.


CAMEL4 / Interactions with Optimal Routing
REL-5
Almost complete. Increase completion rate.


CAMEL4 / Call Party Handling
REL-5
Some progress, adHoc meeting is scheduled for April. 


CAMEL4 / Mid call procedure for MO and MT calls
REL-5
On schedule. 


CAMEL4 / Provisioning of IP-based multimedia services
REL-5
On standstill, no progress. The service requirement & architecture is open.


CAMEL4 / CAMEL applicability to media streams like VoIP
REL-5
On standstill, no progress. The service requirement & architecture is open.


CAMEL4 / CAMEL control over MT SMS
REL-5
On schedule. Increase completion rate so that it is seen to be according to schedule.


CAMEL4 / Inclusion of flexible tone injection
REL-5
Almost complete. CPH interaction if for further study.


CAMEL4 / Charging notification to the CSE
REL-5
New feature. Some progress.


Enhancements of dialled services
REL-5
New feature. Some progress. 


Provision of location information of called subscriber
REL-5
New feature. On schedule.


Notification of GPRS mobility management to CSE
REL-5
New feature. Some progress. 
















