3GPP TSG_CN WG2#18

Tdoc N2-010372

Puerto Rico, USA

14-18 May, 2001

Title:
Progress of CAMEL work, changes to Work plan status
Source:
CN2 Chairman

This estimate is CN2 chair's personal view. This document shall not be used as argumentation to add or remove funtionalities to or from a 3GPP release respectively. Completion rate a rough estimate on consumed CN2 meeting time compared to required meeting time.

	TDoc # / Agenda
	Title
	3GPP release
	Notes of progress

	
	CAP over IP
	REL-4
	CN4 is working on this. CN2 work is completed.

	
	CAMEL4 / Stage 1
	REL-5
	Not a CN2 issue. 

	
	CAMEL4 / Interactions with Optimal Routing
	REL-5
	Almost complete.

	
	CAMEL4 / Call Party Handling
	REL-5
	Progress due to ad hoc. Increase completion rate to indicate "on schedule". 

	
	CAMEL4 / Mid call procedure for MO and MT calls
	REL-5
	On schedule. 

	
	CAMEL4 / Provisioning of IP-based multimedia services
	REL-5
	On standstill, no progress. The service requirement & architecture is open.

	
	CAMEL4 / CAMEL applicability to media streams like VoIP
	REL-5
	On standstill, no progress. The service requirement & architecture is open.

	
	CAMEL4 / CAMEL control over MT SMS
	REL-5
	On schedule. Increase completion rate to indicate "on schedule".

	
	CAMEL4 / Inclusion of flexible tone injection
	REL-5
	Almost complete. CPH interaction if for further study.

	
	CAMEL4 / Charging notification to the CSE
	REL-5
	Some progress. Completion rate around 15%.

	
	Enhancements of dialled services
	REL-5
	Some progress. Completion rate around 10%.

	
	Provision of location information of called subscriber
	REL-5
	On schedule.

	
	Notification of GPRS mobility management to CSE
	REL-5
	Some progress. Completion rate around 5%.   (Siemens CR)

	
	Inclusion of ODB data in the CSE-HLR interface.
	REL-5
	New feature. No progress yet.

	
	Location information during an ongoing call (Handover DP)
	REL-5
	New feature. Completion rate around 5%.

	
	GPRS AnyTimeInterrogation
	REL-5
	New feature. No progress yet.

	
	
	
	


