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This estimate is CN2 chair's personal view. Completion rate a rough estimate on consumed CN2 meeting time compared to required meeting time. “Complete” means that functionality is in the spec, corrections may/will be needed after June 2002 CN plenary for that feature.

	Title
	3GPP release
	Notes of progress

	CAP over IP
	REL-4
	CN2 work is completed.

	CAMEL4 / Stage 1
	REL-5
	Not a CN2 issue.

	CAMEL4 / Interactions with Optimal Routing
	REL-5
	Complete.

	CAMEL4 / Call Party Handling
	REL-5
	Complete.

	CAMEL4 / Mid call procedure for MO and MT calls
	REL-5
	Complete.

	CAMEL4 / CAMEL for IMS
	REL-5
	Skeleton of Stage 2 (23.278) done, 23.278 generic 80%, Stage 2 Si interface 80%, Stage 3 29.278 not presented for June plenary 10%. (Due to lack of meeting time)

	CAMEL4 / CAMEL control over MT SMS
	REL-5
	Complete.

	CAMEL4 / Inclusion of flexible tone injection
	REL-5
	Complete.

	CAMEL4 / Charging notification to the CSE
	REL-5
	60%. CN2#24 recommends the removal of this from CAMEL4.

	Enhancements of dialled services
	REL-5
	Has been removed from CAMEL4.

	Provision of location information of called subscriber (Alerting phase)
	REL-5
	Complete.

	Notification of GPRS mobility management to CSE
	REL-5
	Complete.

	Inclusion of ODB data in the CSE-HLR interface.
	REL-5
	Complete.

	Location information during an ongoing call (Handover DP)
	REL-5
	Complete.

	GPRS AnyTimeInterrogation
	REL-5
	Complete.

	IMEISV to SCP
	REL-5
	95% or Complete, depends on e-mail approval.

	Functional Split Into Subsets
	REL-5
	Complete (compared to 03/2002 CAMEL4 Stage 1).

	
	
	


