
ID Unique ID Name Release Splitable Resource NamesModifiedAcronym Level of ApprovalStart Finish % Complete

1 2044 VERSION Dec. 19th No No MCC Mon 03/01/00 Mon 03/01/00 0%

2 1462 "CTRL + a"  to display all the 3GPP fields No No MCC Mon 03/01/00 Mon 03/01/00 0%

3 1463 If MS Project crashes, hide the "hyperlink" field No No MCC Mon 03/01/00 Mon 03/01/00 0%

4 2058 No No Mon 03/01/00 Mon 03/01/00 0%

5 96 No No Mon 03/01/00 Mon 03/01/00 0%

6 2 Evolutions of the transport in the UTRAN NA Yes TSG RAN No ETRAN TSG Mon 17/07/00 Fri 29/06/01 21%

7 625 IP transport in the UTRAN Rel4 No WG RAN3 No ETRAN-IPtrans TSG Mon 17/07/00 Fri 30/03/01 49%

8 624 RAB support enhancement - no ROHC Rel5 No WG RAN2 No ETRAN-RABSE TSG Mon 21/08/00 Fri 23/03/01 5%

9 2206 RAB support enhancement - ROHC part only No WG RAN2 No ETRAN-RABSE Mon 21/08/00 Fri 23/03/01 50%

10 12 QoS optimisation for AAL2 connections over Iub and Iur interfacesRel4 No WG RAN3 No ETRAN-QoSAAL2 TSG Mon 21/08/00 Fri 23/03/01 26%

11 1995 Migration to modification procedures Rel4 No WG RAN3 No ETRAN-MigrMod TSG Mon 02/10/00 Fri 30/03/01 4%

12 1834 Conformance Test Aspects No WG T1 No CHAIR Mon 01/01/01 Fri 29/06/01 0%

13 2208 Testing RAB support enhancements No WG T1 No CT-RABS? CHAIR Mon 01/01/01 Fri 29/06/01 0%

14 1837 Logical Test Interface, Specification, R4 evolution of UTRAN No WG RAN2 No CHAIR Mon 01/01/01 Fri 29/06/01 0%

15 4 Evolutions of the transport in the CN NA Yes WG CN4 No CNTRSP MCC Mon 29/05/00 Fri 23/03/01 23%

16 859 IP Transport of CN protocols (e.g., CAP, MAP)Rel4 No WG CN4 No IPinCN MCC Mon 25/09/00 Fri 23/03/01 1%

17 1678 Stage 2 No WG SA2 No IPinCN MCC Mon 25/09/00 Fri 23/03/01 0%

18 1679 Stage 3 No WG CN4 No IPinCN MCC Thu 07/12/00 Fri 23/03/01 3%

19 2018 CAP Yes WG CN2 No IPinCN MCC Thu 07/12/00 Fri 23/03/01 0%

20 2019 MAP No WG CN4 No IPinCN MCC Thu 07/12/00 Fri 23/03/01 5%

21 1513 FS on Transport and control separation in the PS CN domainNo WG SA2 No TSG Mon 29/05/00 Fri 23/03/01 45%

22 1615 Architectural impacts No WG SA2 No WG Mon 29/05/00 Fri 23/03/01 56%

23 1614 Protocol impacts No WG CN4 No WG Mon 15/01/01 Fri 23/03/01 0%

24 1216 Improvements of Radio Interface NA Yes TSG RAN No RInImp TSG Mon 03/01/00 Fri 28/12/01 10%

25 1470  Improvement of inter-frequency and inter-system measurementRel5 No WG RAN1 No RInImp-IfIsM TSG Mon 01/01/01 Fri 28/12/01 0%

26 1471 Base station classification Rel4 No WG RAN4 No RInImp-BSClass TSG Mon 14/08/00 Fri 23/03/01 16%

27 1476 FDD Base station classification No WG RAN4 No RInImp-BSClass-FDDTSG Mon 14/08/00 Fri 23/03/01 16%

28 1477 TDD Base station classification No WG RAN4 No RInImp-BSClass-TDDTSG Mon 14/08/00 Fri 23/03/01 16%

29 1217 Hybrid ARQ II/III Rel5 No WG RAN2 No RInImp-HARQ TSG Mon 21/08/00 Fri 28/09/01 7%

30 1218 Improved usage of downlink resource in FDD for CCTrCHs of dedicated typeRel5 No WG RAN2 No RInImp-CCTrCH TSG Mon 09/10/00 Fri 28/09/01 0%

31 1507 Terminal Power Saving features Rel4 No WG RAN1 No RInImp-TPS TSG Mon 19/06/00 Fri 23/03/01 35%

32 1509 UTRA repeater specification (master) Rel4 No WG RAN4 No RInImp-REP TSG Mon 10/07/00 Wed 21/03/01 27%

33 1994 DSCH power control improvement in soft handoverRel4 No WG RAN1 No RInImp-DSCHsho TSG Mon 11/09/00 Fri 23/03/01 25%

34 1996 UMTS 1800 Rel4 No WG RAN4 No RInImp-UMTS18 TSG Mon 25/09/00 Fri 23/03/01 0%

35 1506 FS on Radio link performance enhancements No WG RAN1 No RInImp-Rlperf TSG Mon 14/08/00 Fri 21/12/01 7%

36 1219 FS on High Speed  downlink packet access No WG RAN2 No RInImp-HSDPA TSG Mon 21/08/00 Fri 23/03/01 16%

37 1221 FS on USTS No WG RAN1 No RInImp-USTS TSG Mon 14/08/00 Fri 21/12/01 8%

38 1510 FS on improved common DL channel for Cell-FACH stateNo WG RAN2 No RInImp-DLCFACH TSG Mon 11/09/00 Fri 30/03/01 3%

39 1997 FS on UE antenna efficency test method performance requirementsNo WG RAN4 No RInImp-UEAnTM TSG Mon 25/09/00 Fri 29/06/01 0%

40 1839 Conformance Test Spec. improvements in Radio InterfaceNo WG T1 No CHAIR Mon 03/01/00 Mon 03/01/00 0%

41 2210 Testing improvement of inter-frequency and inter-system measurementNo WG T1 No CHAIR Mon 03/01/00 Mon 03/01/00 0%

42 2211 Testing Hybrid ARQ II/III No WG T1 No CHAIR Mon 03/01/00 Mon 03/01/00 0%

43 2212 Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated typeNo WG T1 No CHAIR Mon 03/01/00 Mon 03/01/00 0%

44 2213 Testing Terminal Power saving features No WG T1 No CHAIR Mon 03/01/00 Mon 03/01/00 0%

45 2214 Testing DSCH power control improvement in soft handover No WG T1 No CHAIR Mon 03/01/00 Mon 03/01/00 0%

46 2215 Testing UMTS 1800 No WG T1 No CHAIR Mon 03/01/00 Mon 03/01/00 0%

47 1222 Low Chip Rate TDD option Rel4 No WG RAN1 No LCRTDD TSG Wed 19/07/00 Mon 02/04/01 43%

48 1223 Physical layer No WG RAN1 No LCRTDD-Phys TSG Wed 19/07/00 Fri 30/03/01 50%

49 1224 Layer 2 and layer 3 protocol aspects No WG RAN2 No LCRTDD-L23 TSG Wed 19/07/00 Fri 30/03/01 55%

50 1225 RF radio transmission/reception, system performance requirements and conformance testingNo WG RAN4 No LCRTDD-RF TSG Mon 14/08/00 Fri 30/03/01 15%

51 1227 UE radio access capability No WG RAN2 No LCRTDD-Uerac TSG Mon 14/08/00 Fri 30/03/01 50%

52 1228 Iub/Iur protocol aspects No WG RAN3 No LCRTDD-IubIur TSG Mon 14/08/00 Fri 30/03/01 42%

53 1911 Start Testing No No Fri 30/03/01 Fri 30/03/01 0%

54 2103 Conformance Test Aspects - Low Chip Rate TDD No WG T1 No CHAIR Mon 02/04/01 Mon 02/04/01 0%

55 2216 Testing Physical Layer No WG T1 No CHAIR Mon 02/04/01 Mon 02/04/01 0%

56 2217 Testing Layer 2 and layer 3 protocol aspects No WG T1 No CHAIR Mon 02/04/01 Mon 02/04/01 0%

57 2218 Testing RF Radio Transmission and Reception No WG T1 No CHAIR Mon 02/04/01 Mon 02/04/01 0%

58 2219 Testing UE radio access capability No WG T1 No CHAIR Mon 02/04/01 Mon 02/04/01 0%

59 9 RAN improvements NA Yes TSG RAN No RANimp TSG Mon 14/08/00 Wed 20/06/01 14%

60 1466 Smart antenna Rel4 No WG RAN1 No RANimp-SmartA TSG Mon 14/08/00 Fri 30/03/01 25%

61 656 RRM optimization for Iur and Iub Rel4 No WG RAN3 No RANimp-RRMopt TSG Mon 11/09/00 Fri 30/03/01 14%

62 655 Node B synchronisation for TDD Rel4 No WG RAN1 No RANimp-NBsync TSG Mon 14/08/00 Fri 23/03/01 40%
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63 1680 Header compression removal/stripping in the RANRel5 No TSG RAN No CHAIR Mon 21/08/00 Wed 20/06/01 0%

64 1686 Unequal error protection in PS domain in the RANRel5 No TSG RAN No CHAIR Mon 21/08/00 Wed 20/06/01 0%

65 1912 Start Testing No No Mon 19/03/01 Mon 19/03/01 0%

66 2102 Conformance Test Aspects - RAN Improvements No WG T1 No CHAIR Mon 19/03/01 Mon 19/03/01 0%

67 2220 Testing Smart antenna No WG T1 No Mon 19/03/01 Mon 19/03/01 0%

68 2221 Testing Node B synchronisation for TDD No WG T1 No Mon 19/03/01 Mon 19/03/01 0%

69 2222 Testing Radio access bearer support enhancments No WG T1 No Mon 19/03/01 Mon 19/03/01 0%

70 1273 Provisioning of IP-based multimedia servicesRel5 No WG SA1 No IMS TSG Mon 21/02/00 Tue 19/02/02 10%

71 1274 Call control and roaming to support IP-based multimedia services in UMTSNo WG SA2 No IMS-CCR TSG Mon 21/02/00 Tue 19/02/02 15%

72 1633 Stage 1 No WG SA1 No IMS-CCR MCC Mon 21/02/00 Fri 15/12/00 44%

73 1514 Stage 2 (Architecture and Main flows) No WG SA2 No IMS-CCR TSG Fri 14/04/00 Fri 23/03/01 67%

74 1277 FS on Impacts on HSS No WG CN4 No IMS-CCR MCC Fri 14/04/00 Fri 15/12/00 100%

75 2233 SIP Call Control protocol for the IM Subsystem No WG CN1 No IMS-CCR TSG Mon 02/10/00 Fri 28/12/01 10%

76 1998 IP multimedia subsystem signalling flows No WG CN1 No IMS-CCR TSG Mon 02/10/00 Fri 28/12/01 10%

77 1278 IP multimedia subsystem stage 3 No WG CN1 No IMS-CCR TSG Mon 02/10/00 Fri 28/12/01 10%

78 1673 MLST: Stage 3 for basic calls No ? No Thu 22/03/01 Thu 22/03/01 0%

79 1804 SIP interactions with the Rel4 Supl Services No WG CN1 No IMS-CCR CHAIR Mon 02/10/00 Fri 28/12/01 0%

80 1650 Check if any No WG SA1 No IMS-CCR CHAIR Mon 02/10/00 Mon 12/02/01 0%

81 1651 Stage 3 if applicable No WG CN1 No IMS-CCR CHAIR Wed 28/02/01 Fri 28/12/01 0%

82 1280 SIP SS and relationship to Mg, Mw and Cx No WG CN4 No IMS-CCR CHAIR Mon 01/01/01 Fri 28/12/01 0%

83 1281  Multimedia Capabilities No WG CN1 No IMS-CCR MCC Mon 04/09/00 Thu 02/08/01 0%

84 1282 Terminal capabilities No WG CN1 No IMS-CCR MCC Mon 20/11/00 Thu 02/08/01 0%

85 1806 Terminal capabilities and Interactions on running multimedia from an external terminalNo WG T2 No IMS-CCR MCC Mon 01/01/01 Fri 29/06/01 0%

86 1805 Network capabilities No WG CN1 No IMS-CCR MCC Tue 17/10/00 Fri 29/06/01 0%

87 1285 Network capabilities (N4 aspects) No WG CN4 No IMS-CCR MCC Mon 04/09/00 Fri 29/06/01 0%

88 1286 CSCF – HSS (Cx) applications and services (SCP) No WG SA2 No IMS-CCR MCC Fri 14/04/00 Tue 19/02/02 12%

89 1515 Stage 2 flows No WG SA2 No IMS-CCR MCC Fri 14/04/00 Fri 23/03/01 59%

90 2021 Stage 2 flows (N4 ) (see note) No WG CN4 No IMS-CCR MCC Wed 15/11/00 Tue 19/02/02 10%

91 2023 Impacts from CAMEL No WG CN4 No IMS-CCR MCC Wed 15/11/00 Tue 27/11/01 10%

92 1288 Impact on Camel Stage 3 No WG CN2 No IMS-CCR MCC Mon 15/01/01 Fri 25/01/02 0%

93 1289 Impact on MAP No WG CN4 No IMS-CCR MCC Mon 18/12/00 Fri 04/01/02 0%

94 2024 Stage 3 protocol on Cx No WG CN4 No IMS-CCR MCC Mon 18/12/00 Fri 04/01/02 0%

95 1290 Addressing, Identities No WG SA2 No IMS-CCR MCC Mon 09/10/00 Fri 29/06/01 18%

96 1291 Architectural issues No WG SA2 No IMS-CCR MCC Mon 09/10/00 Fri 16/03/01 22%

97 1292 Impact on HSS No WG CN4 No IMS-CCR MCC Wed 15/11/00 Fri 29/06/01 15%

98 1294 Interworking with other multimedia protocols No WG CN3 No IMS-CCR MCC Mon 28/08/00 Fri 28/12/01 1%

99 1295 Requirements No WG SA1 No IMS-CCR MCC Mon 04/09/00 Fri 23/03/01 3%

100 1296 Impact on MM/CC/SM No WG CN1 No IMS-CCR-IWMM MCC Mon 26/03/01 Fri 28/12/01 0%

101 2047 Multimedia domain and CS networks Interworking No WG CN3 No IMS-CCR-IWCS WG Mon 28/08/00 Wed 28/03/01 0%

102 2048 Multimedia domain and IP networks Interworking No WG CN3 No IMS-CCR-IWIP MCC Mon 28/08/00 Wed 28/03/01 0%

103 1913 Start Testing No No Mon 31/12/01 Mon 31/12/01 0%

104 1844 Conformance Test Aspects - Provisioning of IP-based multimedia servicesNo WG T1 No IMS-TEST CHAIR Mon 31/12/01 Mon 31/12/01 0%

105 1298 Access Security for IP-multimedia services No WG SA3 No IMS-ASEC TSG Mon 04/09/00 Fri 22/06/01 0%

106 1299 Lawful interception No WG SA3 No IMS-LI TSG Mon 04/09/00 Thu 29/03/01 10%

107 1300 RAN improvements and evolution of the bearers on the Radio interface to enable efficient IP-based multimedia services in UMTSNo TSG RAN No IMS-RAN MCC Mon 02/04/01 Fri 28/12/01 0%

108 1597 (Copy) Ensure reliable QoS for PS domain and IM subsystemNo WG SA2 No Mon 03/04/00 Fri 30/03/01 3%

109 1303 (Copy) Charging and OAM&P No WG SA5 No IMS-OAM MCC Mon 25/12/00 Fri 21/12/01 0%

110 1598 (Copy) AMR-WB No WG SA4 No Mon 04/09/00 Fri 29/06/01 0%

111 1305 Roaming between IP multimedia and CS domain networks (roaming support within and between network types)No WG CN4 No IMS-ONCS MCC Mon 24/07/00 Fri 28/12/01 5%

112 1457 Roaming requirements No WG SA1 No TSG Mon 24/07/00 Fri 29/09/00 60%

113 1306 Stage 2 No WG SA2 No TSG Tue 15/08/00 Fri 03/11/00 32%

114 1307 Stage 2 review No WG CN4 No MCC Mon 06/11/00 Mon 18/12/00 0%

115 1456 Internetwork roaming aspects No ? No TSG Mon 01/01/01 Fri 28/12/01 0%

116 2227 MExE  interactions No WG T2 No Mon 01/01/01 Fri 28/12/01 0%

117 2228 MMS interactions No WG T2 No WG Mon 01/01/01 Fri 28/12/01 0%

118 1310 Support of VHE/OSA by Rel4 network entities and protocols of the IM subsystem (e.g. CSCF)No WG CN5 No IMS-ONOSA TSG Mon 14/08/00 Fri 23/03/01 0%

119 1732 Number portability in IM subsystem No WG CN4 No IMS-MNP MCC Mon 01/01/01 Fri 28/12/01 0%

120 2036 Multimedia codecs and protocols for conversational PS servicesNo WG SA4 No IMS-CODEC TSG Mon 02/10/00 Fri 21/12/01 0%

121 2039 Codecs No WG SA4 No TSG Mon 02/10/00 Thu 21/12/00 0%

122 2040 performance characterisation of codec No WG SA4 No TSG Mon 02/10/00 Fri 21/12/01 0%

123 2038 protocols No WG SA4 No TSG Mon 02/10/00 Fri 21/12/01 0%

124 1539 Transparent End-to-End PS mobile streaming applicationRel4 No WG SA4 No PSTREAM TSG Mon 03/04/00 Fri 29/12/00 10%
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125 1652 Emergency call enhancements NA Yes WG CN1 No EMC1 WG Mon 03/01/00 Fri 28/12/01 9%

126 1653 For IP & PS based calls Rel5 No WG CN1 No EMC1-PS TSG Mon 03/04/00 Fri 28/12/01 5%

127 1314 Service Requirements for IP-based emergency calls No WG SA1 No EMC1-PS MCC Mon 18/09/00 Tue 21/11/00 64%

128 1315 SIP emergency calls and packet emergency calls signalling flowslNo WG CN1 No EMC1-PS MCC Tue 17/10/00 Fri 28/12/01 0%

129 1316 Stage 2 for emergency calls and packet emergency calls in generalNo WG SA2 No EMC1-PS MCC Mon 02/10/00 Mon 12/02/01 31%

130 1317 Distinction of emergency call types to different emergency servicesNo WG CN1 No EMC1-PS MCC Tue 13/02/01 Wed 12/09/01 0%

131 2101 Emergency call recalling capability enhancement No WG CN1 No EMC1-PS MCC Mon 07/08/00 Tue 20/03/01 0%

132 1646 Stage 3 for emergency calls and packet emergency calls in generalNo WG CN1 No EMC1-PS MCC Mon 14/08/00 Fri 28/12/01 0%

133 1605 (Copy2) Ensure reliable QoS for PS domain and IM subsystem No WG SA2 No MCC Mon 03/04/00 Fri 30/03/01 3%

134 1654 For CS based calls Rel4 No WG CN1 No EMC1-CS TSG Mon 01/05/00 Tue 13/03/01 39%

135 1320 Distinction in CS domain of emergency call types to different emergency servicesNo WG SA1 No EMC1-CS MCC Mon 01/05/00 Fri 23/06/00 100%

136 1999 Distinction in CS domain of emergency calls to different emergency typesNo WG CN1 No EMC1-CS MCC Mon 28/08/00 Tue 26/09/00 100%

137 1321 Emergency call recalling capability enhancement No WG CN1 No EMC1-CS MCC Mon 07/08/00 Tue 13/03/01 15%

138 2224 Conformance Test Aspects - Emergency call enhancementsNo WG T1 No Mon 03/01/00 Mon 03/01/00 0%

139 2225 Testing Stage 3 for emergency calls and packet emergency calls in generalNo WG T1 No Mon 03/01/00 Mon 03/01/00 0%

140 2226 Testing CS based emergency calls No WG T1 No Mon 03/01/00 Mon 03/01/00 0%

141 1322 Enable bearer independent CS architecture Rel4 No WG SA2 No CSSPLIT TSG Mon 03/01/00 Fri 15/03/02 41%

142 1323 Enable bearer-independent call control No WG CN4 No CSSPLIT WG Mon 03/01/00 Thu 16/08/01 68%

143 1516 Architecture and Stage 2 description on 23.002 No WG SA2 No CSSPLIT MCC Mon 03/01/00 Fri 08/09/00 100%

144 1325 Standardisation of protocols (control & user planes) over reference points between MGWsNo WG CN3 No CSSPLIT TSG Tue 02/01/01 Fri 30/03/01 20%

145 1326 Standardisation of protocols over reference points between MSC server and Gateway MSC serverNo WG CN4 No CSSPLIT TSG Mon 25/09/00 Fri 23/03/01 58%

146 1616 Standardisation of detailed stage 2 description No WG CN4 No CSSPLIT TSG Mon 17/07/00 Fri 23/03/01 80%

147 1327 Bearer control between MSC server and MGW No WG CN4 No CSSPLIT TSG Fri 01/09/00 Thu 16/08/01 56%

148 1328 stage 3 - protocol issues No WG CN4 No CSSPLIT TSG Fri 01/09/00 Thu 16/08/01 70%

149 1329 stage 3 - parameter value issues No WG CN3 No CSSPLIT MCC Tue 02/01/01 Fri 30/03/01 0%

150 1331 Lawful interception No WG SA3 No CSSPLIT MCC Mon 21/08/00 Fri 23/03/01 0%

151 1332 Bearer Independence and codec control issues No WG SA4 No CSSPLIT MCC Mon 14/08/00 Fri 23/03/01 0%

152 1918 Start Testing No No MCC Mon 12/03/01 Mon 12/03/01 0%

153 2052 Conformance Test Aspects - Enable bearer independent CS architectureNo WG T1 No CSSPLIT-TEST MCC Mon 19/03/01 Fri 15/03/02 0%

154 1847 UE Conformance test spec., Bearer independent CS, Protocol No WG T1 No CSSPLIT-TEST MCC Mon 19/03/01 Fri 14/09/01 0%

155 1848 UE Conformance test spec., Bearer independent CS, TTCN No WG T1 No CSSPLIT-TEST MCC Mon 17/09/01 Fri 15/03/02 0%

156 1333 CS multimedia services Rel4 No WG SA2 No CSM MCC Fri 14/04/00 Mon 14/01/02 0%

157 1338 Stage 1 No WG SA1 No CSM MCC Mon 28/08/00 Fri 29/12/00 0%

158 1339 Stage 2 (has it to be handled?  H.324 M ?) No WG SA2 No CSM MCC Mon 04/12/00 Fri 23/03/01 0%

159 1655 Circuit-switched multimedia swap and fallback No WG CN3 No CSM-SWAP MCC Fri 14/04/00 Fri 30/03/01 0%

160 1335 Call control and signalling aspects No WG CN1 No CSM-SWAP-CC MCC Fri 14/04/00 Thu 14/12/00 0%

161 1336 Transport aspects No WG CN3 No MCC Mon 01/01/01 Fri 30/03/01 0%

162 1337 inband signalling No WG CN3 No MCC Mon 01/01/01 Fri 30/03/01 0%

163 1920 Start Testing No No Mon 12/03/01 Mon 12/03/01 0%

164 2056 Conformance Test Aspects - CS multimedia services No WG T1 No CSM-TEST CHAIR Mon 02/04/01 Mon 14/01/02 0%

165 1849 UE Conformance test spec. CS multimedia services, Protocol No WG T1 No CHAIR Mon 02/04/01 Mon 16/07/01 0%

166 1850 UE Conformance test spec. CS multimedia services, TTCN No WG T1 No CHAIR Tue 17/07/01 Mon 14/01/02 0%

167 1340 Facsimile Rel4 No WG SA1 No FAX TSG Tue 22/02/00 Fri 22/12/00 74%

168 1341 Real Time Fax No WG SA2 No FAX-RT MCC Tue 22/02/00 Fri 23/06/00 100%

169 1808 Terminal capabilities, AT commands No WG T2 No FAX-RT MCC Tue 22/02/00 Fri 23/06/00 100%

170 1343 Signalling aspects (e.g. ICM) No WG CN1 No FAX-RT MCC Tue 22/02/00 Fri 23/06/00 100%

171 1648 Service provision No WG CN3 No FAX-RT MCC Tue 22/02/00 Fri 23/06/00 100%

172 1345 Review whether service/stage 1 aspects need to be aligned No WG SA1 No FAX-RT MCC Fri 14/04/00 Fri 23/06/00 100%

173 1346 Review whether architecture/stage 2 aspects need to be aligned No WG SA2 No FAX-RT MCC Fri 14/04/00 Fri 23/06/00 100%

174 2041 Start Testing No No MCC Mon 26/06/00 Mon 26/06/00 0%

175 1851 Conformance Test Aspects - Facsimile No WG T1 No MCC Mon 26/06/00 Fri 22/12/00 0%

176 1517 Global Text Telephony NA Yes WG SA2 No GTT TSG Wed 28/06/00 Fri 07/12/01 21%

177 2240 Minimum solution Rel4 No No Wed 28/06/00 Mon 19/03/01 40%

178 1634 Stage 1 No WG SA1 No GTT TSG Wed 28/06/00 Fri 16/03/01 33%

179 1519 Stage 2 No WG SA2 No GTT TSG Mon 10/07/00 Fri 16/03/01 17%

180 2234 Specification of Cellular Text telephone Modem No WG SA4 No GTT-CTM Mon 11/09/00 Mon 19/03/01 67%

181 2238 General description and C-code No WG SA4 No GTT-CTM Mon 11/09/00 Mon 11/12/00 100%

182 2237 Minimum Performance requirements No WG SA4 No GTT-CTM Mon 11/09/00 Mon 19/03/01 51%

183 2239 Improvements of GTT Rel5 No No Mon 09/10/00 Fri 07/12/01 0%

184 1350 Activation and transport No WG SA2 No GTT MCC Mon 01/01/01 Thu 22/03/01 0%

185 1520 SIP and H.324 Activation and transport No WG SA2 No GTT MCC Mon 01/01/01 Thu 22/03/01 0%

186 1521 Data Channel Activation and transport No WG SA2 No GTT MCC Mon 01/01/01 Thu 22/03/01 0%
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187 1523 Selection of transport method No WG SA2 No GTT MCC Mon 01/01/01 Thu 22/03/01 0%

188 1524 Interworking No WG CN3 No GTT-IW MCC Mon 12/03/01 Thu 31/05/01 0%

189 1809 Terminal Aspects No WG T2 No GTT TSG Mon 12/03/01 Thu 31/05/01 0%

190 1357 USIM Aspects No WG T3 No GTT MCC Mon 12/03/01 Thu 31/05/01 0%

191 2096 GTT using CS multimedia telephony No WG SA4 No GTT MCC Mon 09/10/00 Thu 28/12/00 0%

192 1915 Start Testing No No GTT Mon 11/06/01 Mon 11/06/01 0%

193 1852 Conformance Test Aspects - Global Text telephony No WG T1 No GTT CHAIR Mon 11/06/01 Fri 07/12/01 0%

194 1526 Bearer Modification without pre-notification Rel4 No WG SA1 No BMWPN TSG Mon 03/01/00 Fri 05/04/02 27%

195 2223 Testing Support of Bearer modification without prenotificationNo WG T1 No CHAIR Mon 03/01/00 Mon 03/01/00 0%

196 1635 Stage 1 No WG SA1 No BMWPN MCC Wed 01/03/00 Fri 22/09/00 83%

197 1359 Service Modification without pre-notification No WG CN3 No BMWPN-SMWOP TSG Mon 14/08/00 Fri 30/03/01 27%

198 1360 In call modify procedure No WG CN1 No BMWPN MCC Mon 14/08/00 Thu 14/12/00 0%

199 1361 Interworking function, TAF No WG CN3 No BMWPN MCC Mon 02/10/00 Fri 30/03/01 0%

200 1362 Out of band Transcoder Control No WG CN4 No BMWPN MCC Mon 02/10/00 Fri 30/03/01 100%

201 1363 AT commands No WG T2 No BMWPN MCC Mon 02/10/00 Fri 30/03/01 0%

202 1364 Bearer Modification because of radio conditions No WG SA2 No BMWPN MCC Mon 18/09/00 Wed 22/11/00 0%

203 1921 Start Testing No No BMWPN-TEST MCC Mon 02/04/01 Mon 02/04/01 0%

204 2057 Conformance Test Aspects No WG T1 No BMWPN-TEST MCC Mon 09/04/01 Fri 05/04/02 0%

205 1853 UE Conformance test spec. Bearer modification, Protocol No WG T1 No BMWPN-TEST MCC Mon 09/04/01 Fri 05/10/01 0%

206 1857 UE Conformance test spec. Bearer modification, TTCN No WG T1 No BMWPN-TEST MCC Mon 08/10/01 Fri 05/04/02 0%

207 1367 VHE enhancements NA Yes WG SA1 No VHE1 TSG Mon 07/08/00 Tue 19/02/02 8%

208 1368 Detailed definition of the VHE user profile Rel5 No WG SA2 No VHE1-USERP WG Mon 07/08/00 Fri 18/01/02 24%

209 1373 Stage 1 No WG SA1 No VHE1-USERP WG Thu 05/10/00 Wed 17/01/01 43%

210 1404 Stage 2 No WG SA2 No VHE1-USERP WG Mon 07/08/00 Fri 30/03/01 44%

211 2123 Enhanced UserProfileManagement No WG CN5 No VHE1-USERP MCC Mon 02/04/01 Fri 18/01/02 0%

212 2104 Extensions to existing (and possibly new) toolkitsRel5 Yes WG SA2 No VHE1-TLKT1 WG Mon 27/11/00 Tue 05/02/02 0%

213 2105 Stage 1 No WG SA1 No VHE1-TLKT1 WG Mon 27/11/00 Fri 30/03/01 0%

214 2106 Stage 2 No WG SA2 No VHE1-TLKT1 WG Mon 02/04/01 Fri 29/06/01 0%

215 2107 Stage 3 (wait for stage 2) No No VHE1-TLKT1 WG Mon 02/07/01 Tue 05/02/02 0%

216 2108 Interaction between toolkits to enable IP multimedia servicesRel5 Yes WG SA2 No VHE1-IMS WG Mon 27/11/00 Tue 19/02/02 0%

217 2109 Stage 1 No WG SA1 No VHE1-IMS WG Mon 27/11/00 Fri 13/04/01 0%

218 2110 Stage 2 No WG SA2 No VHE1-IMS WG Mon 16/04/01 Fri 13/07/01 0%

219 2111 Stage 3 (wait for stage 2) No No VHE1-IMS WG Mon 16/07/01 Tue 19/02/02 0%

220 2112 Transparent roaming for services Rel5 Yes WG SA2 No VHE1-RMG WG Mon 27/11/00 Tue 19/02/02 0%

221 2113 Stage 1 No WG SA1 No VHE1-RMG WG Mon 27/11/00 Fri 13/04/01 0%

222 2114 Stage 2 No WG SA2 No VHE1-RMG WG Mon 16/04/01 Fri 13/07/01 0%

223 2115 Stage 3  (wait for stage 2) No No VHE1-RMG WG Mon 16/07/01 Tue 19/02/02 0%

224 1637 OSA enhancements NA Yes WG SA1 No OSA1 WG Mon 03/01/00 Fri 10/08/01 20%

225 2120 General Stage 2 No WG SA2 No OSA1 WG Thu 03/08/00 Thu 29/03/01 45%

226 1424 Interactions OSA - e-commerce Rel4 No WG SA2 No OSA1-ECOM WG Mon 11/09/00 Fri 30/03/01 31%

227 1425 Stage 1 No WG SA1 No OSA1-ECOM WG Mon 11/09/00 Thu 28/12/00 57%

228 1529 Stages 2 and 3 No WG CN5 No OSA1-ECOM CHAIR Fri 29/12/00 Fri 30/03/01 0%

229 1429 OSA APIs for MuMa CC Rel5 No WG SA2 No OSA1-CSCF MCC Mon 18/09/00 Fri 06/04/01 40%

230 1430 Stage 1 No WG SA1 No OSA1-CSCF MCC Mon 18/09/00 Wed 27/12/00 48%

231 1530 Stages 2 and 3 No WG CN5 No OSA1-CSCF MCC Mon 25/09/00 Fri 06/04/01 36%

232 1419 OSA security (!) Rel5 No WG SA3 No OSA1-SEC TSG Mon 03/01/00 Fri 10/08/01 0%

233 2121 Stage 1 No WG SA1 No OSA1-SEC MCC Mon 03/01/00 Mon 03/01/00 0%

234 1420 Stage 2 No WG SA2 No OSA1-SEC MCC Wed 28/06/00 Fri 08/09/00 0%

235 1421 Stage 3 No WG SA3 No OSA1-SEC MCC Mon 23/10/00 Fri 10/08/01 0%

236 1422 security related SCF(s) definition No WG CN5 No OSA1-SEC MCC Mon 08/01/01 Thu 12/04/01 0%

237 1423 (possibly) changes required from supporting platforms, e.g. gsmSCF, HLR No WG SA3 No OSA1-SEC MCC Mon 11/09/00 Thu 14/12/00 0%

238 1621 impact on terminal No WG T2 No OSA1-SEC WG Mon 11/09/00 Fri 08/12/00 0%

239 1433 Retrieval of Terminal capabilities Rel5 No WG SA2 No OSA1-TC MCC Mon 03/01/00 Tue 17/04/01 10%

240 1434 Stage 1 No WG SA1 No OSA1-TC MCC Mon 25/09/00 Wed 10/01/01 19%

241 1436 Stages 2 and 3 No WG CN5 No OSA1-TC MCC Thu 11/01/01 Tue 17/04/01 0%

242 2122 Provisionning of the terminal capabilities No WG T2 No OSA1-TC MCC Mon 03/01/00 Mon 03/01/00 0%

243 1786 LCS - OSA interfaces (!) No WG SA1 No OSA1-LCSI WG Mon 11/09/00 Fri 30/03/01 41%

244 1787 Stage 1 No WG SA1 No OSA1-LCSI WG Mon 11/09/00 Fri 08/12/00 77%

245 2124 Stage 2 No WG SA2 No OSA1-LCSI WG Mon 11/12/00 Mon 11/12/00 0%

246 1788 Stage 3 No WG CN5 No OSA1-LCSI WG Mon 15/01/01 Fri 30/03/01 0%

247 2116 (copy) Charging and OAM&P (!) No WG SA5 No OSA1-OAM TSG Mon 25/12/00 Fri 30/03/01 0%

248 1638 CAMEL phase 4 Rel5 No WG SA1 No CAMEL4 CHAIR Mon 17/04/00 Fri 05/04/02 27%
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249 1461 Service requirements No WG SA1 No CAMEL4 MCC Mon 17/04/00 Fri 22/12/00 64%

250 2011 Charging notification to the CSE No WG CN2 No CAMEL4-CNCNE CHAIR Mon 15/01/01 Fri 05/04/02 0%

251 2012 Call Party Handling No WG CN2 No CAMEL4-CPH CHAIR Mon 10/07/00 Fri 28/09/01 38%

252 2013 Mid call procedure for MO and MT calls No WG CN2 No CAMEL4-MCP CHAIR Mon 17/07/00 Fri 28/09/01 37%

253 2014 Interactions with Optimal Routing No WG CN2 No CAMEL4-IOR CHAIR Mon 17/07/00 Fri 28/09/01 16%

254 2015 Inclusion of flexible tone injection No WG CN2 No CAMEL4-IFTI CHAIR Mon 17/07/00 Fri 28/09/01 37%

255 2016 CSE control over MT SMS No WG CN2 No CAMEL4-CCSMS CHAIR Mon 17/07/00 Fri 28/09/01 37%

256 2017 CAMEL applicability to media streams like VoIP No WG CN2 No CAMEL4-ONSTRM CHAIR Mon 15/01/01 Fri 01/02/02 0%

257 1445 MExE enhancements NA Yes WG T2 No MEXE1 TSG Mon 03/01/00 Fri 15/12/00 53%

258 1447 MExE Security Rel4 No WG SA3 No MEXE1-SEC TSG Tue 22/02/00 Fri 15/12/00 63%

259 2045 Stage 3 No WG SA3 No MEXE1-SEC MCC Mon 17/07/00 Fri 15/12/00 0%

260 1448 Terminal aspects No WG T2 No MCC Tue 22/02/00 Fri 15/12/00 95%

261 1810 MExE Rel4 Improvements and Investigations Rel4 No WG T2 No MEXE1-ENHANC TSG Mon 03/01/00 Fri 15/12/00 51%

262 1812 3rd MExE classmark No WG T2 No TSG Mon 03/01/00 Fri 15/12/00 99%

263 1814 FS on Secure download mechanism and capabilities to support SDR conceptsNo WG T2 No TSG Mon 07/02/00 Fri 15/12/00 100%

264 1815 FS on Support of MP3/MPEG4 content No WG T2 No TSG Mon 07/02/00 Fri 15/12/00 100%

265 1816 FS on Support of (U)SAT/OSA/CAMEL interaction to provide advance servicesNo WG T2 No TSG Mon 07/02/00 Fri 15/12/00 0%

266 1813 FS on AT command support No WG T2 No TSG Mon 07/02/00 Fri 15/12/00 0%

267 1811 Support of the Terminal parts of the VHE /User Profile No WG T2 No TSG Mon 07/02/00 Fri 15/12/00 0%

268 1625 Wideband Telephony Service  - AMR (Master)Rel4 No WG SA4 No AMRWB TSG Sat 01/01/00 Mon 11/06/01 39%

269 62 Specification No WG SA4 No AMRWB MCC Sat 01/01/00 Mon 11/06/01 62%

270 1459 Design Constraints No WG SA4 No AMRWB MCC Mon 03/01/00 Mon 07/02/00 100%

271 1460 General Description No WG SA4 No AMRWB MCC Mon 07/02/00 Mon 17/04/00 100%

272 1626 Feasibility Study No WG SA4 No AMRWB TSG Fri 28/04/00 Fri 02/06/00 100%

273 67 Codec issues No WG SA4 No AMRWB MCC Tue 01/02/00 Fri 23/03/01 66%

274 1627 Codec qualification No WG SA4 No AMRWB TSG Tue 01/02/00 Tue 30/05/00 100%

275 74 Codec selection tests No WG SA4 No AMRWB MCC Thu 01/06/00 Fri 20/10/00 100%

276 891 Codec selection No WG SA4 No AMRWB MCC Mon 23/10/00 Fri 27/10/00 100%

277 890 Other codec issues (verif., caracterisation) No WG SA4 No AMRWB MCC Fri 29/09/00 Fri 23/03/01 13%

278 1989 Start Testing No No AMRWB MCC Mon 11/12/00 Mon 11/12/00 0%

279 1855 Conformance tests (CRs to 34 series) No WG T1 No AMRWB MCC Mon 11/12/00 Mon 11/06/01 0%

280 76 Terminal Acoustic Characteristics No WG SA4 No AMRWB MCC Sat 01/01/00 Wed 12/04/00 100%

281 1628 Definition No WG SA4 No AMRWB TSG Sat 01/01/00 Mon 31/01/00 100%

282 1629 Test specification No WG SA4 No AMRWB TSG Tue 01/02/00 Wed 12/04/00 100%

283 889 Implementation No WG SA4 No AMRWB MCC Tue 03/10/00 Fri 30/03/01 0%

284 893 In UTRAN No TSG RAN No AMRWB MCC Tue 03/10/00 Fri 30/03/01 0%

285 80 In GERAN No TSG GERAN No AMRWB MCC Tue 03/10/00 Fri 30/03/01 0%

286 1656 In CN, see notes No WG CN1 No AMRWB CHAIR Mon 20/11/00 Fri 30/03/01 0%

287 1541 Transcoder-Free Operation Rel4 No WG CN4 No TrFO MCC Mon 03/01/00 Fri 30/03/01 83%

288 112 OoBTC solution No WG CN4 No TRFO-OOBTC WG Mon 03/01/00 Fri 30/03/01 93%

289 1512 implementation in UTRAN No WG RAN3 No TRFO-OOBTC TSG Mon 11/09/00 Fri 30/03/01 100%

290 896 Impact on architecture, Principles and Terminology No WG SA2 No TRFO-OOBTC MCC Mon 03/01/00 Fri 20/10/00 100%

291 1657 Codec Negotiation between UE and MSC No WG CN1 No TRFO-OOBTC TSG Mon 14/08/00 Fri 02/02/01 100%

292 115 Codec Negotiation inter MSC No WG CN4 No TRFO-OOBTC MCC Mon 03/07/00 Fri 22/12/00 100%

293 894 Bearer establishment inter MSC No WG CN4 No TRFO-OOBTC TSG Mon 03/07/00 Fri 22/12/00 80%

294 767 (TB Confirmed) Bearer establishment between MSC and RNC and between RNC and Node BNo WG RAN3 No TRFO-OOBTC MCC Mon 30/10/00 Fri 30/03/01 50%

295 897 (TB Confirmed) Notification of the Codec mode to RAN, Iu UP control procedure (rate control, initialization, time alignment)No WG RAN3 No TRFO-OOBTC MCC Mon 30/10/00 Fri 30/03/01 100%

296 1617 Prevention of user fraud No WG SA3 No TRFO-OOBTC MCC Mon 21/08/00 Fri 30/03/01 100%

297 905 Speech Transcoder: Location and Control at the UMTS Core Network BorderNo WG SA2 No TRFO-STLC WG Mon 10/04/00 Fri 29/09/00 0%

298 124 Transcoder at Edge No TSG CN No TRFO-STLC MCC Mon 10/04/00 Fri 29/09/00 0%

299 2205 IWF at the Edge (CN border) No WG CN3 No TRFO-STLC Mon 10/04/00 Mon 10/04/00 0%

300 1631 Tandem Free aspects for 3G and between 2G and 3G systems Rel4 No WG SA4 No TFO MCC Tue 22/02/00 Fri 06/04/01 45%

301 1632 Tandem Free AMR No WG SA4 No TFO-AMR MCC Tue 22/02/00 Fri 06/04/01 45%

302 130 Specification No WG SA4 No TFO-AMR MCC Tue 22/02/00 Fri 23/03/01 74%

303 907 Implementation No TSG CN No TFO-AMR MCC Mon 08/01/01 Fri 06/04/01 0%

304 131 in CN No TSG CN No TFO-AMR MCC Mon 08/01/01 Fri 30/03/01 0%

305 908 in UTRAN No TSG RAN No TFO-AMR MCC Mon 08/01/01 Fri 30/03/01 0%

306 132 in GERAN No TSG GERAN No TFO-AMR MCC Mon 08/01/01 Fri 06/04/01 0%

307 1818 Multimedia Messaging Rel4 No WG T2 No MMS TSG Tue 22/02/00 Fri 30/03/01 77%

308 136 Definition of service requirements No WG SA1 No MMS MCC Tue 22/02/00 Wed 31/05/00 100%

309 1819 Review of definition of service requirements No WG T2 No TSG Thu 01/06/00 Wed 14/03/01 100%

310 1820 Technical Realisation No WG T2 No TSG Mon 10/04/00 Fri 30/03/01 70%
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311 1532 Definition of reference Achitecture model (Martin to check) No WG SA2 No MMS MCC Mon 24/07/00 Fri 30/03/01 42%

312 1821 Review of definition of reference Achitecture model No WG T2 No TSG Mon 10/04/00 Wed 14/03/01 90%

313 1822 "Fulfill Requirements of Stage 1" No WG T2 No TSG Mon 10/04/00 Wed 14/03/01 75%

314 1823 Definition of MMS primitives in Stage 2 No WG T2 No TSG Mon 10/04/00 Wed 14/03/01 66%

315 1826 Terminal interfaces NA Yes WG T2 No TI CHAIR Mon 03/01/00 Fri 15/06/01 24%

316 1827 AT commands enhancements Rel4 No WG T2 No TI-ATC CHAIR Mon 03/01/00 Wed 14/03/01 4%

317 1828 Specification of AT commands for new services No WG T2 No CHAIR Mon 03/01/00 Wed 14/03/01 5%

318 917 Alternatives to AT commands (TBD) No WG T2 No CHAIR Mon 03/01/00 Wed 14/03/01 5%

319 1858 UE Conformance test spec. AT command No WG T1 No TI-ATC CHAIR Mon 03/07/00 Fri 29/12/00 0%

320 1859 EMMI Specification (see note) No WG RAN2 No TI-ATC CHAIR Mon 03/07/00 Fri 29/12/00 0%

321 1829 Wide Area Data Synchronisation Rel4 No WG T2 No TI-WADS CHAIR Mon 03/01/00 Fri 15/06/01 47%

322 1830 Continues evolution of Synchronisation protocol No WG T2 No TI-SYNC-EVOL CHAIR Mon 03/01/00 Wed 14/03/01 65%

323 1831 vObjects and Other Constructs for Use in Data Synchronisation No WG T2 No TI-SYNC-VOBJ TSG Tue 16/05/00 Wed 14/03/01 50%

324 2251 Start Testing No No AMRWB MCC Wed 14/03/01 Wed 14/03/01 0%

325 1860 UE Conformance test spec. Wide area data sync No WG T1 No TI-WADS CHAIR Mon 18/12/00 Fri 15/06/01 0%

326 1832 Terminal local model Rel4 No WG T2 No TLM TSG Tue 16/05/00 Thu 15/03/01 33%

327 1536 Location Services enhancements NA Yes WG SA2 No LCS1 TSG Mon 03/04/00 Fri 28/12/01 27%

328 1171 Event based and Periodic LCS Rel5 No WG SA1 No LCS1-EBP Mon 22/05/00 Fri 22/06/01 37%

329 1641 Stage 1 No WG SA1 No LCS1-EBP Mon 22/05/00 Fri 17/11/00 58%

330 1538 Stage 2 specification No WG SA2 No LCS1-EBP Mon 06/11/00 Fri 26/01/01 51%

331 1179 Impact on MAP No WG CN4 No LCS1-EBP Mon 12/02/01 Fri 22/06/01 0%

332 519 (copy) Charging and OAM&P (!) No WG SA5 No LCS1-OAM Mon 01/01/01 Fri 29/06/01 0%

333 521 New security aspects of LCS (not identified) No WG SA3 No LCS1-SEC Fri 14/04/00 Fri 28/12/01 0%

334 523 LCS support in the CS domain Rel4 No WG SA2 No LCS1-CS Mon 15/05/00 Fri 19/01/01 44%

335 525 LCS support in the PS domain Rel4 No WG SA2 No LCS1-PS Mon 01/05/00 Fri 30/03/01 50%

336 1642 Stage 1 No WG SA1 No LCS1-PS Mon 03/07/00 Fri 25/08/00 100%

337 1181 Stage 2 No WG SA2 No LCS1-PS Mon 01/05/00 Fri 19/01/01 100%

338 1180 Stage 3 No WG CN1 No LCS1-PS Mon 21/08/00 Fri 30/03/01 3%

339 526 Layer 3 LCS signaling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)No WG CN1 No LCS1-PS Mon 21/08/00 Wed 13/12/00 10%

340 527 GTP signaling for LCS No WG CN4 No LCS1-PS Mon 21/08/00 Fri 30/03/01 0%

341 544 LCS interoperation stage 2 aspects No WG SA2 No Mon 15/05/00 Fri 19/01/01 44%

342 2229 CBS interactions Rel4 No WG T2 No LCS1-CBS Fri 14/04/00 Wed 14/03/01 100%

343 1916 MExE interactions Rel4 No WG T2 No LCS1-MEXE Fri 14/04/00 Wed 14/03/01 0%

344 1600 UE positioning Rel4 No TSG RAN No LCS1-UEpos TSG Mon 03/04/00 Fri 23/03/01 20%

345 1601 Iub/Iur interfaces for methods Rel 99 No WG RAN3 No LCS1-UEpos-IubIur TSG Mon 03/04/00 Mon 22/01/01 8%

346 1602 UE positioning enhancements No WG RAN2 No LCS1-UEpos-enh TSG Mon 28/08/00 Fri 23/03/01 25%

347 1603 (Copy) UTRA repeater specification No WG RAN4 No TSG Mon 10/07/00 Wed 21/03/01 27%

348 1796 (Copy) LCS application interfaces (LCS-OSA) No WG SA1 No Mon 11/09/00 Mon 28/05/01 0%

349 1183 FS on LCS support in the IM CN subsystem No WG SA1 No MCC Mon 20/11/00 Fri 23/03/01 0%

350 2125 Open LCS interfaces in UMTS and GERAN Rel5 No WG SA2 No LCS-INTF TSG Mon 15/01/01 Fri 29/06/01 0%

351 2127 Stage 2 No WG SA2 No WG Mon 15/01/01 Fri 30/03/01 0%

352 2126 Stage 3 No No NAY Mon 02/04/01 Fri 29/06/01 0%

353 1542 Ensure reliable QoS for PS domain (Master) Rel4 No WG SA2 No QoSPS MCC Mon 03/04/00 Thu 21/06/01 6%

354 1543 stage 2 for End-to-end QoS (re)negotiation and reservation mechanismsNo WG SA2 No QoSPS MCC Fri 14/04/00 Mon 11/09/00 66%

355 1658 stage 3 for End-to-end QoS (re)negotiation and reservation mechanisms, including HONo WG CN1 No QoSPS MCC Mon 25/09/00 Fri 26/01/01 0%

356 1545 GMM and SM aspects No WG CN1 No QoSPS MCC Mon 25/09/00 Tue 23/01/01 0%

357 1546 GTP aspects No WG CN4 No QoSPS MCC Mon 25/09/00 Fri 26/01/01 0%

358 1547 Mapping of end to end QoS parameters on each interface No WG SA2 No QoSPS-MAPEND MCC Fri 14/04/00 Fri 30/03/01 3%

359 1548 Impacts on N4 documents No WG CN4 No MCC Fri 14/04/00 Fri 30/03/01 0%

360 1549 Impacts on N3 documents No WG CN3 No MCC Mon 02/10/00 Mon 26/02/01 0%

361 1681 RAB Quality of Service (re)Negotiation over Iu No WG RAN3 No QoSPS-MAPEND-RABQoSTSG Mon 21/08/00 Fri 23/03/01 7%

362 1991 RAB Quality of Service Negotiation over Iu No WG RAN3 No QoSPS-MAPEND-RABQoS-NegotTSG Mon 21/08/00 Fri 23/03/01 13%

363 1992 RAB Quality of Service Re-Negotiation over Iu No WG RAN3 No QoSPS-MAPEND-RABQoS-ReNegotTSG Mon 25/09/00 Fri 23/03/01 0%

364 1685 PS-domain handover for real-time services No WG RAN3 No QoSPS-PSdoRTS TSG Mon 28/08/00 Fri 30/03/01 23%

365 1550 Interactions between external mechanisms and UMTS mechanisms for QoS negotiation and reservationNo WG CN3 No MCC Mon 02/10/00 Tue 27/02/01 0%

366 1551 Possible new code points in QoS IE from external networksNo WG CN1 No QoSPS-ENDEND-CPEXTMCC Thu 22/06/00 Mon 14/08/00 0%

367 1659 Possible new code points in QoS IE for UMTS No WG CN1 No QoSPS-ENDEND-CPUMTSMCC Thu 22/06/00 Mon 14/08/00 0%

368 1660 Mapping between the QoS UMTS point codes and the QoS External point codesNo WG CN1 No QoSPS-ENDEND-CPMAPPMCC Thu 22/06/00 Mon 14/08/00 0%

369 1552 (Copy) Charging Management No WG SA5 No QoSPS-OAMCH TSG Fri 01/12/00 Thu 21/06/01 0%

370 1624 Security aspects No WG SA3 No MCC Fri 02/06/00 Fri 29/12/00 0%

371 1619 Application aspects, multi-mode aspects No WG T2 No WG Mon 03/04/00 Fri 22/12/00 0%

372 1553 GERAN QoS Aspects No TSG GERAN No MCC Fri 14/04/00 Fri 29/12/00 0%
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373 1554 Evolution of maximum SDU size No WG SA2 No QoSPS-MAXSDU MCC Fri 14/04/00 Fri 23/03/01 7%

374 1555 Impacts on CN protocols (e.g., GTP, MAP) No WG CN4 No MCC Fri 14/04/00 Fri 23/03/01 11%

375 1556 Impact on interworking over GTP e.g. PPP No WG CN3 No MCC Mon 09/10/00 Mon 05/03/01 0%

376 1611 Admission control function triggers No WG RAN3 No QoSPS-AdmC MCC Mon 30/10/00 Mon 26/03/01 0%

377 1557 QoS for CS services at HOs (inter-MSC and SRNS change)Rel4 No WG SA2 No QoSCS MCC Mon 10/07/00 Mon 26/03/01 0%

378 1558 UTRAN aspects No WG RAN2 No MCC Mon 10/07/00 Mon 26/03/01 0%

379 1559 GERAN aspects No TSG GERAN No MCC Mon 10/07/00 Mon 26/03/01 0%

380 1560 UICC/(U)SIM enhancements and interworking NA Yes WG T3 No UICC1 MCC Mon 01/05/00 Fri 27/04/01 42%

381 1798 FS on UICC/ME Performance Enhancements No WG T3 No TSG Mon 01/05/00 Fri 27/04/01 56%

382 1562  UICC/USIM database specification Rel4 No WG T3 No UICC1-DataB TSG Mon 11/12/00 Fri 23/03/01 0%

383 1799 Common PCN Handset Specification (CPHS) Rel4 No WG T3 No UICC1-CPHS TSG Mon 24/07/00 Fri 23/03/01 51%

384 1564 report on SIM/USIM Interworking No WG T3 No TSG Mon 25/09/00 Fri 23/03/01 27%

385 1800 (U)SIM toolkit enhancements NA Yes WG T3 No USAT1 MCC Mon 05/06/00 Fri 28/09/01 28%

386 1566 Enhancements to (U)SIM toolkit secure messagingRel4 No WG T3 No USAT1-SM TSG Mon 27/11/00 Fri 23/03/01 0%

387 1801 Protocol Standardisation of a SIM Toolkit InterpreterRel4 No WG T3 No TSG Fri 23/06/00 Thu 22/03/01 56%

388 2034 USAT local link Rel4 No WG T3 No USAT1-LocLnk TSG Mon 05/06/00 Fri 23/03/01 58%

389 1802 UICC API NA Yes WG T3 No USAT1-API MCC Mon 11/09/00 Fri 28/09/01 16%

390 2029 Java API Rel4 No WG T3 No USAT1-API-JAVA MCC Mon 11/09/00 Fri 23/03/01 43%

391 1803 Test specification No WG T3 No TSG Mon 11/09/00 Fri 23/03/01 43%

392 2031 Multos API Rel5 No WG T3 No USAT1-API-MULTOS TSG Mon 25/09/00 Fri 28/09/01 7%

393 2032 Specification No WG T3 No USAT1-API-MULTOS TSG Mon 25/09/00 Fri 22/06/01 13%

394 2033 Test specification No WG T3 No USAT1-API-MULTOS TSG Mon 01/01/01 Fri 28/09/01 0%

395 2100 USIM Toolkit security No WG SA3 No USAT1-API-MULTOS TSG Wed 18/10/00 Fri 30/03/01 0%

396 1571 Security enhancements NA No WG SA3 No SEC1 TSG Mon 03/01/00 Fri 28/09/01 23%

397 2099 UE triggered authentication during connectionsRel4 No WG SA3 No SEC1-UETADC TSG Fri 03/11/00 Fri 30/03/01 0%

398 1587 Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)Rel4 No WG SA3 No SEC1-CSALGO1 TSG Mon 03/01/00 Mon 15/01/01 34%

399 1588 Evolution of GSM PS algorithms (e.g. GEA 2 deployment)Rel4 No WG SA3 No SEC1-PSALGO1 TSG Tue 22/02/00 Fri 22/12/00 73%

400 1589 Main aspects No WG SA3 No SEC1-PSALGO1 MCC Tue 22/02/00 Fri 24/11/00 28%

401 1618 Impact on GTP No WG CN4 No SEC1-PSALGO1 WG Mon 20/03/00 Fri 22/12/00 100%

402 1661 GEA capability indication in MS CM No WG CN1 No SEC1-PSALGO1-GEACAPMCC Mon 19/06/00 Fri 22/12/00 100%

403 1572 Protection for user plane data Rel5 Yes WG SA3 No SEC1-PUPD TSG Mon 14/02/00 Fri 22/06/01 0%

404 1573 Integrity protection in access network No WG SA3 No SEC1-PUPD MCC Mon 14/02/00 Fri 22/06/01 0%

405 1575 Network based end-to-end security No WG SA3 No SEC1-PUPD MCC Mon 14/02/00 Fri 22/06/01 0%

406 1576 Network domain security Yes WG SA3 No SEC1-NDS TSG Mon 21/02/00 Fri 28/09/01 29%

407 1577 Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) Rel5 No WG SA3 No SEC1-NDS MCC Mon 21/02/00 Thu 21/06/01 35%

408 1578 Main aspects No WG SA3 No SEC1-NDS MCC Fri 12/05/00 Thu 21/06/01 0%

409 1579 Integration of GTP signalling security architecture No WG CN4 No SEC1-NDS MCC Mon 21/02/00 Fri 30/03/01 70%

410 1580 User plane protection in core network (e.g., provided by IPsec)Rel5 No WG SA3 No SEC1-NDS MCC Mon 21/02/00 Thu 21/06/01 35%

411 1581 Main aspects No WG SA3 No SEC1-NDS MCC Mon 21/02/00 Thu 21/06/01 7%

412 1582 Integration of GTP signalling security architecture No WG CN4 No SEC1-NDS MCC Tue 22/02/00 Fri 23/03/01 70%

413 2098 Study of network-based denial of service No WG SA3 No SEC1-NDS TSG Thu 14/09/00 Fri 28/09/01 0%

414 1583 MAP application layer security Rel4 No WG SA3 No SEC1-MAPAL TSG Tue 22/02/00 Fri 24/11/00 65%

415 1584 Main aspects No WG SA3 No SEC1-MAPAL WG Tue 22/02/00 Fri 24/11/00 0%

416 2025 Other stage 3 aspects No WG CN4 No SEC1-MAPAL TSG Tue 22/02/00 Fri 24/11/00 100%

417 1586 Key management for core network security No WG SA3 No SEC1-KMCN TSG Mon 03/01/00 Fri 22/06/01 0%

418 1594 Visibility and Configurability of security Rel4 No WG SA3 No SEC1-VCS TSG Mon 03/01/00 Tue 05/12/00 0%

419 1595 FIGS Rel5 No WG SA3 No SEC1-FIGS MCC Mon 03/01/00 Fri 22/06/01 0%

420 1612 General security issues ? No WG SA3 No TSG Mon 03/01/00 Fri 30/03/01 0%

421 2026 Enhanced HE control of security (including positive authentication reporting)? No WG SA3 No MCC Mon 03/01/00 Wed 03/01/01 0%

422 2027 Stage 2 No WG SA3 No MCC Wed 03/01/01 Wed 03/01/01 0%

423 2028 FS on Network impacts No WG CN4 No MCC Mon 03/01/00 Tue 04/01/00 0%

424 1861 Miscelleneous UE Conformance Testing ActivitiesNA Yes WG T1 No MISTST1 MCC Mon 01/01/01 Fri 29/03/02 0%

425 1862 Optimisation of Test Time, RF Aspects (FDD) No WG T1 No MISTST1 MCC Mon 01/01/01 Fri 29/06/01 0%

426 1863 Optimisation of Test Time, RF Aspects (TDD) No WG T1 No MISTST1 MCC Mon 01/01/01 Fri 29/06/01 0%

427 1907 Extensions to R99 Test cases No WG T1 No MISTST1 MCC Mon 02/04/01 Fri 28/09/01 0%

428 1908 Review all other work items for impact on new or exiting 34 series specs.No WG T1 No MISTST1 MCC Mon 02/07/01 Fri 29/03/02 0%

429 1909 Additional signalling tests to cover VHE, OSA, MExE, W/B Telephony AMR & TrFONo WG T1 No MISTST1 MCC Mon 01/01/01 Fri 28/09/01 0%

430 1365 Support of Push Services Rel5 No WG SA2 No PUSH TSG Fri 12/05/00 Fri 22/06/01 45%

431 1142 Charging and OAM&P (Master) Rel4 No WG SA5 No OAM MCC Fri 01/12/00 Thu 14/03/02 0%

432 2089 Principles, high level Requirements and Architecture (AR/PR) (Master)No WG SA5 No OAM-AR/PR TSG Fri 01/12/00 Thu 21/06/01 0%

433 2088 Performance Management (PM) (Master) No WG SA5 No OAM-PM MCC Fri 01/12/00 Thu 21/06/01 0%

434 2081 Fault Management (FM) (Master) No WG SA5 No OAM-FM TSG Fri 01/12/00 Thu 21/06/01 0%
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435 2082 Configuration Management (CM) (Master) No WG SA5 No OAM-CM MCC Fri 01/12/00 Thu 21/06/01 0%

436 2242 Charging Management for all-IP UMTS networks (Master)No WG SA5 No OAM-CH/IP TSG Fri 01/12/00 Thu 14/03/02 0%

437 2083 Charging Management (CH) (Master) No WG SA5 No OAM-CH MCC Fri 01/12/00 Thu 21/06/01 0%

438 1924 GERAN definition NA Yes TSG GERAN No GERAN TSG Mon 03/01/00 Fri 21/06/02 18%

439 1927 GERAN/UTRAN interface evolution 1 (PS) NA Yes TSG GERAN No GERAN-PS TSG Fri 01/09/00 Fri 02/03/01 36%

440 1929 Evolution of Iu ps Rel5 No WG GERAN2 No GERAN-PS TSG Fri 01/09/00 Fri 02/03/01 36%

441 1930 Identification of GERAN requirements on Iu ps No WG GERAN2 No GERAN-PS TSG Fri 01/09/00 Fri 26/01/01 58%

442 1932 Update of specifications No WG GERAN2 No GERAN-PS TSG Mon 04/12/00 Fri 02/03/01 0%

443 2193 GERAN/UTRAN interface evolution 2 (CS) NA Yes TSG GERAN No GERAN-CS TSG Fri 01/09/00 Fri 29/06/01 23%

444 1933 Evolution of Iu cs Rel5 No WG GERAN2 No GERAN-CS TSG Fri 01/09/00 Fri 23/02/01 37%

445 1934 Identification of GERAN requirements on Iu cs No WG GERAN2 No GERAN-CS TSG Fri 01/09/00 Fri 26/01/01 58%

446 1935 Update of specifications No WG GERAN2 No GERAN-CS TSG Mon 04/12/00 Fri 23/02/01 0%

447 2185 Evolution of A interface Rel5 No TSG GERAN No GERAN-CS TSG Fri 09/02/01 Fri 29/06/01 0%

448 2186 Evolved Transport network for the A Interface No WG GERAN2 No GERAN-CS TSG Fri 09/02/01 Fri 29/06/01 0%

449 1987 Low chip rate TDD interworking with GERAN Rel4 No WG GERAN1 No GERAN-TDD TSG Fri 01/09/00 Fri 19/01/01 60%

450 1939 Gb over IP Rel4 No WG GERAN2 No TSG Fri 01/09/00 Fri 24/11/00 100%

451 1940 Enhance cell reselections Rel4 No WG GERAN2 No GERAN_Celres TSG Fri 01/09/00 Fri 19/01/01 60%

452 1941 GERAN radio interface evolution Rel5 No TSG GERAN No GERAN-IFEVOL TSG Mon 08/05/00 Fri 21/06/02 29%

453 1942 Stage 2 No TSG GERAN No GERAN-IFEVOL TSG Mon 05/06/00 Fri 12/01/01 75%

454 2192 Protocols No WG GERAN2 No GERAN-IFEVOL TSG Mon 05/06/00 Fri 12/01/01 75%

455 2191 Physical layer No WG GERAN1 No GERAN-IFEVOL TSG Mon 05/06/00 Fri 12/01/01 75%

456 1943 GERAN Header adaptation definition No WG GERAN2 No GERAN-IFEVOL TSG Fri 01/09/00 Fri 29/09/00 100%

457 1945 MuMa control signalling for conversational services No WG GERAN2 No GERAN-IFEVOL TSG Mon 23/10/00 Fri 30/03/01 22%

458 1946 GERAN user / control plane No TSG GERAN No GERAN-IFEVOL TSG Fri 01/09/00 Fri 29/06/01 26%

459 1983 PDCP protocol design No WG GERAN2 No GERAN-IFEVOL TSG Fri 01/09/00 Thu 30/11/00 78%

460 1986 RLC / MAC Specification No WG GERAN2 No GERAN-IFEVOL TSG Mon 06/11/00 Fri 29/06/01 9%

461 1947 GERAN RR No WG GERAN2 No GERAN-IFEVOL TSG Mon 06/11/00 Fri 29/06/01 9%

462 1985 Physical layer No WG GERAN1 No GERAN-IFEVOL TSG Fri 01/09/00 Fri 30/03/01 40%

463 1948 Iu rg interface No WG GERAN2 No GERAN-IFEVOL TSG Fri 01/09/00 Fri 29/06/01 28%

464 1949 Voice over GERAN PS and CS concept No WG GERAN2 No GERAN-IFEVOL TSG Mon 11/12/00 Fri 26/01/01 0%

465 1950 GERAN Narrowband speech realization No WG GERAN1 No GERAN-IFEVOL TSG Fri 01/09/00 Fri 29/06/01 28%

466 1951 GERAN security No WG SA3 No GERAN-IFEVOL TSG Mon 08/05/00 Fri 29/06/01 34%

467 1981 Requirements for ciphering and integrity No WG SA3 No GERAN-IFEVOL TSG Mon 08/05/00 Wed 08/11/00 100%

468 1980 Modification of UTRAN specs to be valid also for GERAN No WG SA3 No GERAN-IFEVOL TSG Fri 01/09/00 Wed 28/02/01 0%

469 1979 Additional stage 3 work for GERAN No WG GERAN2 No GERAN-IFEVOL TSG Mon 06/11/00 Fri 29/06/01 9%

470 2060 Start Testing No No GERAN-IFEVOL Mon 25/06/01 Mon 25/06/01 0%

471 1952 GERAN MS Conformance test for GERAN interface evolution No WG GERAN4 No GERAN-IFEVOL TSG Mon 25/06/01 Fri 21/06/02 0%

472 1953 GERAN BTS Conformance test for GERAN interface evolution No WG GERAN3 No GERAN-IFEVOL TSG Mon 25/06/01 Fri 21/06/02 0%

473 1954 700 MHz spectrum support Rel4 No TSG GERAN No GERAN-700 TSG Fri 01/09/00 Fri 08/06/01 22%

474 1955 GERAN support for  the 700 MHz band No WG GERAN1 No GERAN-700 TSG Fri 01/09/00 Fri 26/01/01 58%

475 2207 GERAN support for  the 700 MHz band- Stage3 No WG CN1 No GERAN-700 WG Mon 20/11/00 Fri 24/11/00 100%

476 2203 Start Testing No No GERAN-700 Mon 22/01/01 Mon 22/01/01 0%

477 1956 GERAN MS Conformance test for 700 MHz band No TSG GERAN No GERAN-700 TSG Mon 22/01/01 Fri 01/06/01 0%

478 1958 GERAN BTS Conformance test for GERAN interface evolution No TSG GERAN No GERAN-700 TSG Mon 22/01/01 Fri 08/06/01 0%

479 1959 Real Time QoS for PS including VoIP Rel5 No TSG GERAN No GERAN-QoS TSG Mon 02/10/00 Fri 26/01/01 47%

480 1960 HOs: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN change and SRNS relocation or possibly other mechanisms (UTRAN)NoTSG GERAN;WG GERAN2 No GERAN-QoS TSG Mon 02/10/00 Fri 26/01/01 47%

481 1961 Wideband telephony services Rel5 No TSG GERAN No GERAN-WBAMR TSG Fri 01/09/00 Fri 14/06/02 0%

482 1963 Support of WB AMR in GERAN No TSG GERAN No GERAN-WBAMR TSG Fri 01/09/00 Fri 29/06/01 0%

483 2204 Start Testing No No Mon 18/06/01 Mon 18/06/01 0%

484 1965 GERAN MS Conformance test for WB AMR No TSG GERAN No TSG Mon 18/06/01 Fri 14/06/02 0%

485 1966 GERAN BTS Conformance test for WB AMR No TSG GERAN No TSG Mon 18/06/01 Fri 14/06/02 0%

486 2159 Location service using GERAN NA Yes TSG GERAN No GERAN-LCS TSG Mon 03/01/00 Fri 28/12/01 3%

487 2160 LCS interoperability aspects to GERAN No TSG GERAN No GERAN-LCS TSG Mon 03/01/00 Fri 28/12/01 0%

488 2161 LCS for GERAN in A/Gb Mode Rel4 No WG GERAN2 No GERAN-LCS TSG Mon 02/10/00 Mon 02/04/01 5%

489 2162 GERAN LCS stage 2 (first release) No WG GERAN2 No GERAN-LCS TSG Mon 02/10/00 Mon 29/01/01 47%

490 2163 Gb interface support for LCS No WG GERAN2 No GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

491 2164 A interface changes for LCS No WG GERAN2 No GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

492 2165 Broadcast of LCS data on packet channels No WG GERAN2 No GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

493 2166 RLC/MAC protocol support for LCS No WG GERAN2 No GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

494 2167 L3 protocol support for LCS No WG GERAN2 No GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

495 2168 Timing Advance based positioning on packet channels No WG GERAN2 No GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

496 2169 Class A and DTM MS impact (I.e. Air-interface impacts) No WG GERAN2 No GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%
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497 2170 Updates to existing protocols (RRLP, LLP, SMLCPP, BSSLAP, etc. ) due to GPRSNo WG GERAN2 No GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

498 2171 Ciphering of LCS in GPRS No WG GERAN2 No GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

499 2172 Lb interface support for LCS in GPRS No WG GERAN2 No GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

500 2173 Miscellaneous impacts from the new LCS Stage Two (23.271)No WG GERAN2 No GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

501 2174 LCS for GERAN in Iu Mode Rel5 No WG GERAN2 No GERAN-LCS TSG Mon 02/10/00 Mon 04/06/01 5%

502 2175 GERAN LCS stage 2 (second release) No WG GERAN2 No GERAN-LCS TSG Mon 02/10/00 Mon 09/04/01 29%

503 2176 Iu-ps interface support for LCS No WG GERAN2 No GERAN-LCS TSG Mon 15/01/01 Mon 04/06/01 0%

504 2177 Iu-cs interface support for LCS No WG GERAN2 No GERAN-LCS TSG Mon 15/01/01 Mon 04/06/01 0%

505 2178 Iur-g interface support for LCS No WG GERAN2 No GERAN-LCS TSG Mon 15/01/01 Mon 04/06/01 0%

506 2179 RRC protocol support for LCS No WG GERAN2 No GERAN-LCS TSG Mon 15/01/01 Mon 04/06/01 0%

507 2180 Additional impacts on Broadcast of LCS data on packet channelsNo WG GERAN2 No GERAN-LCS TSG Mon 15/01/01 Mon 04/06/01 0%

508 2181 Miscellaneous impacts from the new LCS Stage Two (23.271)No WG GERAN2 No GERAN-LCS TSG Mon 15/01/01 Mon 04/06/01 0%

509 2183 Start testing No No GERAN-LCS Mon 03/01/00 Mon 03/01/00 0%

510 2182 GERAN MS Conformance test for LCS No WG GERAN4 No GERAN-LCS TSG Mon 03/01/00 Mon 03/01/00 0%

511 2184 GERAN BTS Conformance test for LCS No WG GERAN3 No GERAN-LCS TSG Mon 01/01/01 Fri 28/12/01 0%

512 2062 Subscription Management Rel4 No WG SA5 No SM TSG Fri 29/12/00 Thu 21/06/01 0%

513 2071 UTRAN Operations and Maintenance proceduresRel4 No WG SA5 No UOAM TSG Fri 01/12/00 Thu 21/06/01 0%

514 1993 small Technical Enhancements and Improvements for Rel4Rel4 No Generic No TEI4 TSG Mon 03/01/00 Fri 30/03/01 0%

515 2230 Advanced Speech Call Items Rel4 No WG CN1 No ASCI TSG Sun 03/12/00 Thu 14/03/02 3%

516 2232 Stage 2 Yes WG CN4 No ASCI WG Sun 03/12/00 Thu 14/03/02 4%

517 2231 Stages 2 and 3 on A interface Yes WG CN1 No ASCI WG Sun 03/12/00 Thu 14/03/02 2%

518 2243 Intra Domain Connection of RAN Nodes to Multiple CN NodesRel5 No WG SA2 No MULCN TSG Wed 03/01/01 Mon 18/06/01 0%

519 2244 Overall System Architecture No WG SA2 No MULCN TSG Wed 03/01/01 Wed 28/03/01 0%

520 2245 RAN work No WG RAN3 No MULCN TSG Mon 12/03/01 Mon 18/06/01 0%

521 2246 GERAN work No WG GERAN2 No MULCN TSG Mon 12/03/01 Mon 18/06/01 0%

522 2247 CN work No WG CN1 No MULCN TSG Mon 12/03/01 Mon 18/06/01 0%

523 2248 N1 work No WG CN1 No MULCN TSG Mon 12/03/01 Mon 18/06/01 0%

524 2249 N4 work No WG CN4 No MULCN TSG Mon 12/03/01 Mon 18/06/01 0%
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