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Introduction

This cover sheet contains 3 parts:

Part 1: Specific comments for this version

Part 2: General recurrent information

Part 3: History

The last version of the Work Plan and all the related documents (cover page, PDF views, etc) are available at:

ftp://ftp.3gpp.org/information/work_plan 

For comments on a given WI, contact the MCC support of the given WI’s responsible WG/TSG (mapping “WG/TSG to MCC support” and MCC e-mail addresses available at: http://www.3gpp.org/About_3GPP/structure.htm ).

For comment on a Feature, contact the feature’s responsible MCC support.

For general comments, contact Alain Sultan at: alain.sultan@etsi.fr, mentioning in the e-mail subject “General comment on the Work Plan”.

Specific comments for this version
Main changes between version October 11th and November 24th 

Inputs have been received from:

S2, N4, R1, R4

The VHE feature has been widely restructured, as proposed in S2-013060:

SA2 # 20 decided to delete the following Building Blocks:

Interaction between toolkits to enable IMS (UID 2108, Rel5, WG SA2)

Transparent roaming for services (UID 2112, Rel5, WG SA2)

Charging  [for VHE] (UID 2532, Rel5, WG SA2)

Other VHE Enhancements
 (UID 2535, Rel5, WG SA2)

2104
(name changed) Extensions to OSA to support VHE

Other deleted lines:

Number portability in IMS (UID 1732) deleted by N4 and CN plenary

“Bearer Independence and codec control issues” (UID 1332) bellow the feature “Enable bearer independent CS architecture”  (cleaned up)

UID 34005: “AMR-WB” under “Tandem Free AMR” under “Tandem Free aspects for 3G and between 2G and 3G systems”, deleted by N4

UID 2099: UE triggered authentication during connections (should have been deleted some time ago)

UID 2529: UE Functionality Split deleted (duplicated with UID 31013 UE Functionality Split)

Comments

The following Features need to be restructure:

· VHE/OSA

Detailed changes

The detailed changes are provided in the “notes” field of the modified WIs.

General recurrent information 

This paragraph contains recurrent information provided to the reader not familiar with the 3GPP Work Plan. 

General description

The Work Plan is a living document, aiming at providing co-operations between all the 3GPP TSGs and WGs to help them reaching common targets. 

These targets are called “Features”, and are new or substantially enhanced functionality which represents added value to the existing system. A feature should normally embody an improved service to the customer and / or increased revenue generation potential to the supplier. The features are divided into “Building Blocks”, a BB being a set of technical functionality which would generally be expected to reside in a single system element, i.e. a single physical or logical entity or a single protocol. The Building Blocks are divided into “Work Tasks”, a WT being by definition handled by a single Working Group. The output of a work task is the creation of one or more new Technical Specifications (or Reports) and / or Change Requests to existing TSs / TRs.

These definitions are extracted from SP-000109.

This tree structure is established to ease the monitoring of the 3GPP work progress for R00, and to make explicit the purpose of the work assigned to one WG in the global system.

A Work item is a generic term to refer to a feature, building block or work task, i.e. all the lines of the Work Plan are work items. A full description of the a work item can be found in the 3GPP Working Procedures, available at http://www.3gpp.org/About_3GPP/3gpp_wp.zip .

The Work Plan is provided in the form of a Gantt chart: the left part contains the names and attributes of the Work Items, the right part contains a calendar view reflecting the work progress (blue and grey lines apply to foreseen tasks, black lines for completed tasks).

The indentation of WI names reflects the hierarchical level in the tree structure (Features, Building Blocks, and Work Tasks).

A "Tracking Gantt" is used (since version 2001, July the 11th) instead of the "simple" Gantt used before. This means that bellow each Gantt line (horizontal blue line in the right part of the document), there is a thin horizontal black line showing the previously foreseen start and end dates. This enables tracking the slipping of dates. This is reset after each plenary.
Attributes applicable to a WI

From the Work Plan perspective, a WI is fully characterised by the following set of attributes: 

1. Unique ID

2. Name

3. Release (based on the completion date). It applies to non-splitable features. If the feature is splitable, it applies to each individual Building Block composing the feature, provided that the Building Blocks are non-splitable. It does not apply to Feasibility Studies, Testing nor Charging Activities.

4. Splitable: defines whether the WI has to be considered as a single block or if it can be realised onto different releases

5. Acronym

6. Resource name: defines the responsible WG or TSG

7. Modified (see next section)

8. Modified since last TSG (see next section)

9. Start

10. Finish

11. % completed

12. Impacted TS and TR

13. Approval Level: MCC<CHAIR<WG<TSG. Each level can delete the proposal from the levels bellow. Only TSG Approved Wis are officially approved. All the other Wis are proposals, more or less stable according to the approval level.

14. Last modif, containing the date of the last modification. Note: this field has been recently added. The value has been initialised to April, 1st.

15. Hyperlink (to the proposed/approved WI coversheet)

16. WI rapporteur name

17. WI rapporteur e-mail

18. MCC responsible: defines who in MCC is responsible in monitoring the overall Feature.
19. Notes (free field).

The fields Start, Finish and % completed are calculated for summary tasks.

For better readability, only some of these attributes are shown in the PDF views.

How the changes on the Work Plan are tracked?

The changes are tracked at two level: a global one, stressing out the overall changes of the Work Plan, and a more detailed one, making use of the “notes” field.

Global level

The global level is a text of some paragraphs listing the main changes. For readability reasons, the global level is not part of the MS Project Work Plan but is contained in this present Work Plan cover page. 

The global level shall at least:

· Report creation and deletion of Features and Building Blocks. It is not requested to mention the creation and deletion of Work Tasks (but this can be done if judged relevant by the MCC responsible person).

The global level is updated before each set of plenary meetings.

Detailed level

The detailed level is a set of comments provided in the “notes” field text of each modified WI (a WI is identified by its Unique ID).

Even at the “detailed level”, not all the modifications have to be mentioned: some fields are by nature subject to constant updates (e.g. “% completed”), so it would be a waste of time to keep track of these changes. 

The fields subject to change tracking are the following ones:

· Name

· Release

· Splitable (defines whether the WI has to be considered as a single block or if it can be realised onto different releases)

· Acronym

· Resource name (defines the responsible WG or TSG)

· Finish date

The other ones ‑listed bellow‑ are not subject of change tracking. Change tracking on these ones is up to the MCC responsible person. These are:

· % completed

· Impacted TS and TR

· Level of Approval (MCC<CHAIR<WG<TSG).

· Hyperlink (to the proposed/approved WI coversheet)

· WI rapporteur name

· WI rapporteur e-mail

· MCC responsible: defines who in MCC is responsible in monitoring the overall Feature.

· Notes (free field).

· Start date

The detailed level is updated each time a line is modified or created. In addition, a new field called “last modif” has been created (initialised to April, 1st) to provide the date of the latest modification of the WI.

History

This section is reset after each plenary meeting.

Main changes between version October 9th and October 11th 

The missing approved WIs at SA#13 from S1 have been included:

Digital Right Management (UID 31010)

UMTS-WLAN interworking (UID 31012)

UE Split (UID 31013)

as well as

Priority Service (UID 30000).

The complete Work Plan has been rearranged: all the Features applicable to Rel4 only have been put at the end of the Plan, to improve the readability.

The N1 task on WB-AMR has been reintroduced (UID 1656), in addition to the task from N4 added in the previous version.

The N1 and N4 tasks on Iu-flex has been reintroduced (UID 2248 and 2249), whereas the UID 10000 (general CN work on Iu-flex) has been deleted.

Main changes between version September 19th and October 9th 

Inputs have been received from:

S1, S2, S4, S5, N1, N2, N3, N4, N5, T1, T2, T3, R2, R4, GERAN

The IMS feature has been widely restructured, as proposed in SP-010550. 

UID 2126 (Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning, Stage 3 RAN2) has been deleted by RAN2.

UID 2245 (RAN work of Iu-flex) is deleted, replaced by 20000 (Stage 3: RAN node selecting CN node)

UID 2247 (CN work of Iu-flex) is deleted, replaced by 10000 (Stage 3: CN node selection at inter-CN node change)

UID 1809 (Terminal aspects of GTT) is deleted by T2.

Two new features have been added:

Speech Recognition and Speech Enabled Services

and

Generic User Profile

(detailed inputs available at: ftp://ftp.3gpp.org/Information/WORK_PLAN/inputs_considered)

