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e-mail to 3GPP_TSG_CN_WG3@LIST.ETSI.FR on Monday, 18/03/2002:

Dear Colleagues, 

Please find below my summary of the CN related hilites from the CN#15 and SA#15 Plenaries.  In addition, I have added a section listing actions assigned to each CN WG.
The number of CRs on Release 4 and earlier was fairly low except for CAMEL Ph 3. Tighter filtering of CRs expected to stabilize these specifications.
It was agreed to remove the following specifications from R99: 03.63, 04.63.  For Rel-4 43.063, 44.063, 44.008, 23.814, and 23.108 were removed.  However; in SA#15, concerns were raised about the removal of 23.108.  The MCC is therefore instructed NOT to remove 23.108 yet, but to postpone the removal to allow CN1 to review whether or not it should really be removed.
Work on IMS has made considerable progress.  23.218, 24.228, and 24.229 were put under change control. 23.218 was frozen.  The creation of Release 5 versions of 23.078 (Rel 5 CRs to 23.078 only noted), 29.078 (Rel 5 CRs to 29.078 only noted), 29.198-3, 29.198-4, 29.198-5 and 29.198-12 will be delayed until CN#16.  More information on the release schedule is given further down.
IETF work is progressing well.  RFC numbers allocated for 8 drafts including 2543bis (NP-020134).  References were updated in specifications being frozen in CN and SA.
A new work item was approved for the Sh interface (NP-020062).  Other updated work items in CN which were agreed were (NP-020061, NP-020090, NP-020091, NP-020092) The proposed work item for the support of CAMEL by IMS (NP-020046) was seen, but referred to CN2 in order to get it's endorsement of the WI.  The work continues with the assumption that it is targeted for June 2002.  A second proposed work item on the CN portions of MBMS (NP-020088) was referred to CN1, CN3, and CN4 for review and endorsement.
The CRs for Service Change and UDI fallback were referred back to CN1 and CN3 to allow the introduction of interworking with ISUP and clarification of the handling with pre-Release 99 mobiles.  The corresponding SA1 CR was approved (SP-020052). The introduction of the Dummy multimedia codec by SA4  was also approved.
Extensions until June were granted for ALL CN items that were scheduled for June including controversial items.  SA#15 requested that CN consider splitting of the IMS to CS interworking WI into a deliverable in June (without the parameter mappings) and a deliverable in Rel 6 containing the mappings.  Work progress will be reviewed in June and the contents of Release 5 will be reassessed.  The attached table gives a summary of how the major CN WIs are allocated to releases.
It was agreed in SA that the following was NOT part of Release 5: IMS local services,  IMS to IP interworking, OSA support of generic NW interface, OSA retrieval of IP session information, OSA journaling, OSA user profile management, OSA information services, OSA retrieval of network capabilities, WB-AMR legal interception, WB-AMR tones and announcements,  WB-AMR conferencing and voice group calls, WB-AMR adaptation of subscriber data in HLR/VLR, any parts of LCS enhanced support for user privacy and subscriber data handling not already completed, LCS presence interactions, subscription management, trace management, MMS recipient party pays, presence, and key distribution for network domain security (Ze i/f).
Furthermore; the WI "display of service provider name on UE" will be deleted. 

No guidance was provided by SA on the relative prioritization of Rel5 and Rel6 work.  Therefore WG chairs should not introduce any additional prioritization based upon the release a WI is targeted for.
The Generic User Profile (GUP) work will be focused in SA2 for partitioning of the work. 
A new WI for IMS phase 2 will be created for SA#16. 

SA agreed that Release 6 would be no earlier than June 2003, but the date would not be determined until the contents were decided.  
Activities by WG: 

The following are the actions requested by the CN and SA plenaries for the CN WGs.  Note that the supporting companies are still required to introduce the appropriate contributions into the WGs to ensure that the actions occur.
CN1: 

Revise CRs for Service Change and UDI fallback  to incorporate the handling of pre-Release 99 mobiles and ISUP interworking.
Review proposed WID for MBMS (NP-020088) with the goal of WID approval at CN#16. 

Recommend whether CN should proceed with the removal of 23.108 from Release 4. 
SA3 will make a decision on integrity protection via an e-mail vote on March 27.  The result of this vote should allow CN1 to proceed with incorporation of this work into it's specifications.
Three CRs on the introduction of AMR2 as a default codec may have a problem since the 24.008 signaling does not permit fallback to the AMR codec when AMR is not in the supported codec IE list.  CN1 is requested to review CRs 12, 13, 14 (SP-020078) and report the results to SA and SA4.
CN1 is requested to review the UE Conformance Specifications (TS 23.123-x) for misalignment with specifications in it's domain.
CN2: 

Review proposed WID on the support of CAMEL by IMS (NP-020046) with the goal of WID approval at CN#16. 

SA approved CRs to 22.078 for the introduction of  IMEISV to SCP and the split of CAMEL Phase 4 into subsets (SP-02048), Appropriate changes are needed to the stage 2 and 3.
SA1 plans to removing the tables in the annex of 22.078.  CN2 needs to check that this information is appropriately covered in it's specifications.
CN2 to revise it's ToR to include work on the Si interface. 

CN3: 

Review liaisons on QoS from ITU-T SG13 (NP-020098, NP-020122). Note that these are only inputs into ITU-T SG-11 so no work should be initiated due to this proposed input.
Revise CRs for Service Change and UDI fallback  to incorporate the handling of pre-Release 99 mobiles and ISUP interworking.
Provide comments on WID for MBMS (NP-020088) to CN1. 

SA recommended that the WID for IMS<->CS interworking be rescoped to eliminate the actual parameter mappings with the goal towards completion in June.  A new WID for extended IMS<->CS interworking would be introduced to include the parameter mapping at a later date.  CN3 to review this proposal and determine if it makes sense.  If so, then restructure the work accordingly.
CN4: 

Provide comments on WID for MBMS (NP-020088) and provide comments to CN1. 

Check for any problems with introducing the non-CAMEL IST functionality into Rel-4 and also to consider the implications if this requirement is introduced into UTRAN and to provide TSG SA with information of the consequences on the signalling with this change of requirement.  E-mail handling of this issue was requested.
CN5: 

Align stage 3 work with the Release 5 scope changes agreed at SA#15. 

Regards, 
Stephen Hayes 
3GPP TSG-CN Chair 
Ericsson Inc. 
Tel: +1 972 583 5773 
Fax: +1 801 409 6319 
Mobile: +1 469 360 8500 
mailto:stephen.hayes@ericsson.com 
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