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Abstract

This document discusses the PRESNC work item description and makes the following key proposals:

1. That the existing CN1 WID is extended to cover all CN working groups.

2. That the date for completion (functional freeze) is 6 months after the SA2 completion and therefore March 2003.

Introduction

This document contains appropriate discussion material for the changes to the presence work item description contained in N1-021577, N2-020651, N3-020582, N4-020850 and N5-02xxxx.

Scope of WID

The current work item is CN1 only. There is possibly some minor work in the other CN groups, primarily related to the collection of presence data on existing interfaces, and to the needs of the HSS in supporting Presence functionality on the S-CSCF and Application Server.

It is therefore proposed that the Work Item Description should be extended to support of presence related work throughout CN, rather than create individual work item descriptions within each CN working group. As the most extensive work would appear to be in Working Group CN1, it is proposed that CN1 should retain the work item leadership. It is proposed that this Work Item become the building block for Presence in CN (it is currently a work task) and enough material is contained in the WID to give a clear indication of the work tasks for each of the working groups in CN.

Note that CN5 had presence related work in release 5 which was covered by the OSA3 Work item (TS 29.198-14 OSA API Part 14: Presence and availability Management (PAM)). This work was completed in release 5 and is NOT covered by this Work Item Description. However some work will be required to interwork this API with a the release 6 Presence capabilities.

Note also that this work item does not contain any details of IM Messaging. That is a separate work item description at stage 1, and when the stage 1 issues have been resolved with the proposed SA1 TR identifying the way forward, it is envisaged that a separate work item description would be created within CN.

Timescales

The current date for approval is given as September 2002. Due to delays in production of the stage 2, and commitment of stage 3 experts to completing release 5, this obviously has to be deferred to an extent.

This does not need to be tied to the release 6 date; it has to be a date when we realistically envisage that we can functionally freeze the work. Discussion with the CN1 chairman has identified CN #18 (March 2003) as being a realistic proposal.

Working Group CN1

For CN1, in terms of progress of the work, this would imply:

· creation of CRs from the TR in time for the December plenary, and thus incorporation of TR material into the TS at that time.

· a CN1 meeting schedule as follows

	3GPP CN1 #25
	29th July 2002 - 2nd August 2002
	Generation of material for TR

	3GPP CN #17
	4th September 2002 - 6th September 2002
	

	3GPP CN1 #26
	23rd September 2002 - 27th September 2002
	Generation of material for TR

	3GPP CN1 presence ad-hoc
	October 2002
	Only if considered necessary

	3GPP CN1 #27
	11th November 2002 - 15th November 2002
	Finalisation of TR. Preparation of CRs for creation of release 6 version of CN1 specifications

	3GPP CN #18
	4th December 2002 - 6th December 2002
	Approval of TR. Creation of version 6.0.0 of CN1 specifications

	3GPP CN1 presence ad-hoc
	Early January 2003
	Generation of further CRs

	3GPP CN1 #28
	7th February 2003 - 14th February 2003
	Generation of further CRs

	3GPP CN #19
	12th March 2003 - 14th March 2003
	Approval of CRs to CN1 deliverables and functional freeze of work item


Working Group CN2

Full evaluation of the necessary work is required before the timescales can be defined. It is envisaged that any necessary work can be completed within the normal CN2 meeting schedule without the need for extra meetings.

Working Group CN3

Full evaluation of the necessary work is required before the timescales can be defined. It is envisaged that any necessary work can be completed within the normal CN3 meeting schedule without the need for extra meetings.

Working Group CN4

For CN4, in terms of progress of the work, this would imply creation of CRs in time for the December plenary.

The CN4 meeting schedule is as follows:

	3GPP CN4 #15
	29th July 2002 - 2nd August 2002
	Approval of WID and timeframe. Consider implications of 22.141 and 23.141

	3GPP CN #17
	4th September 2002 - 6th September 2002
	

	3GPP CN4 #16
	23rd September 2002 - 27th September 2002
	Generation of material for CRs from examination of flows from CN1’s TR.

	3GPP CN4 #17
	11th November 2002 - 15th November 2002
	Preparation of CRs for creation of release 6 version of CN4 specifications

	3GPP CN #18
	4th December 2002 - 6th December 2002
	Creation of version 6.0.0 of CN4 specifications

	3GPP CN4 #18
	7th February 2003 - 14th February 2003
	Generation of further CRs

	3GPP CN #19
	12th March 2003 - 14th March 2003
	Approval of CRs to CN4 deliverables and functional freeze of work item


CN4 need to examine the proposed dates for completion of the work item and confirm that they are realistic from their point of view.

Working Group CN5

Full evaluation of the necessary work is required before the timescales can be defined. It is envisaged that any necessary work can be completed within the normal CN5 meeting schedule without the need for extra meetings.

Dependent IETF specifications

The current work item lists a number of IETF dependencies, which came originally from SA2. It is proposed that this list is revised as follows:

· all dependencies that relate to instant messaging are removed, as these are the subject area of other work items. Some of these drafts are in fact obsolete, and have been replaced by other mechanisms.

· as the scope of the work item is intended to be wider, the nature of the envisaged dependency has been specified to assist in keeping the work item up to date.

· A Common Profile for Instant Messaging has been deleted as there is no apparent draft of this name.

